
MATERIAL LABOR EQUIPMENT TOTAL
GENERAL REQUIREMENTS

01 11 00 SUMMARY OF WORK
01 11 31.10 0010 RECIEVE NOTICE TO PROCEED 

0060 SIGN CONTRACT PROJECT PROJECT
01 11 31.20 0010 SUMBIT BOND

0350 INSURANCE DOCUMENTS PROJECT PROJECT
01 11 31.20 0010 PREPARATION

0020 SUMBIT PROJECT SCHEDULE PROJECT PROJECT
01 11 31.20 0010 PREPARATION

0200 SUBMIT SCHEDULE OF VALUES CONTRACT CONTRACT
01 11 31.20 0010 PREPARATION

0400 OBTAIN BUILDING PERMITS CONTRACT CONTRACT
01 11 31.20 0010 PREPARATION

0600 SHOP DRAWINGS CONTRACT CONTRACT
01 11 31.20 0010 SUBMIT PRELIMINARY SHOP DRAWINGS

0800 REQUESTS CONTRACT CONTRACT
01 11 31.20 0010 SUBMIT MONTHLY REQUESTS FOR PAYMENTS
01 11 31.20 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - STEEL

1200  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ROOFING PROJECT PROJECT
01 11 31.75 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELEVATOR

0050  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - PLUMBING EA EA
01 11 31.75 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELECTRIC

2000  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - HVAC EA EA
01 56 00 TEMPORARY BARRIERS AND ENCLOSURES

01 56 26.50 0010 TEMPRARY FENCING
0100 CHAIN LINK, 11 GA., 6' HIGH 2 CLAB 300.00 0.05 L.F. $4.68 $2.19 $6.87 $8.45 200.00 L.F. 936.00$ 438.00$ 1,374.00$ 1,690.00$ 

01 58 00 PROJECT IDENTIFICATION
01 58 13.50 0010 SIGNS

0020 HIGH INTENSITY REFLECTORIZED, NO POSTS, BUY EA $25.50 $25.50 $28.00 15.00 EA 382.50$ -$ 382.50$ 420.00$ 
01 74 00 CLEANING AND WASTE MANAGEMENT

01 74 13.20 0010 CLEANING UP
0020 AFTER COMPLETION, ALLOW, MINIMUM JOB 0.30% 0.30% JOB

TOTALS 1,318.50$ 438.00$ 1,756.50$ 2,110.00$ 

EXISTING CONDITIONS
02 41 00 DEMOLITION

02 41 13.17 0010 DEMOLISH, REMOVE PAVEMENT AND CURB
5050 PAVEMENT REMOVAL, BITUMINOUS ROADS, 4" -6" THICK B-38 420.00 0.10 S.Y. $4.42 $2.67 $7.09 $9.60 1,000.00 S.Y. $0.00 $ 4,420.00 $2670.00 $ 7,090.00 $ 9,600.00 10.58 422.22

02 41 16.13 0010 BUILDING DEMOLITION
0011 NO FOUNDATION OR DUMP FEES, C.F. IS VOL. OF BUILDING STANDING
0100 MIXTURE OF TYPES B-8 20,100.00 0.00 C.F. $0.15 $0.15 $0.30 $0.39 100.00 C.F. $0.00 $ 15.00 $15.00 $ 30.00 $ 39.00 79.20 4776.00

02 41 16.17 0010 BUILDING DEMOLITION OF COOLING TOWER
0200 FLOORS, CONCRETE SLAB ON GRADE
0400 6" THICK, PLAIN CONCRETE B-13L 4,000.00 0.00 S.F. $0.23 $0.50 $0.73 $0.90 10,000.00 S.F. $0.00 $ 2,300.00 $5000.00 $ 7,300.00 $ 9,000.00 12.25 196.00

02 41 16.17 0010 BUILDING DEMOLITION OF RETAINING WALL
1000  CONCRETE, 1' THICK, 5' WIDE B-13L 300.00 0.05 L.F. $3.06 $6.65 $9.71 $11.90 200.00 L.F. $0.00 $ 612.00 $1330.00 $ 1,942.00 $ 2,380.00 1.33 21.20

TOTALS $ 0.00 $ 7347.00 $ 9015.00 $ 16362.00 $ 21019.00 107.54 5675.42

CONCRETE
03 11 00 CONCRETE FORMING

03 11 13.40 0010 FORM IN PLACE, EQUIPMENT FOUNDATIONS
0020 1 USE C-2 160.00 0.30 SFCA $2.99 $15.05 $18.04 $26.50 1.00 SFCA $ 2.99 $ 15.05 $0.00 $ 18.04 $ 26.50 0.63 30.00

03 11 13.45 0010 FORM IN PLACE, FOOTINGS
0020 CONTINUOUS WALL, PLYWOOD, 1 USE C-1 375.00 0.09 SFCA $7.00 $4.18 $11.18 $14.05 550.00 SFCA $ 3850.00 $ 2,299.00 $0.00 $ 6,149.00 $ 7,727.50 0.53 17.00

03 11 13.50 0010 FORM IN PLACE, GRADE BEAM
0020 JOB-BUILT PLYWOOD, 1 USE C-2 290.00 0.17 SFCA $3.07 $8.30 $11.37 $15.95 1,000.00 SFCA $ 3070.00 $ 8,300.00 $0.00 $ 11,370.00 $ 15,950.00 17.24 830.00

03 11 13.65 0010 FORMS IN PLACE, SLAB ON GRADE
3000 EDGE FORMS, WOOD, 4 USE, ON GRADE, TO 6" HIGH C-1 275.00 0.12 L.F. $0.31 $2.61 $2.92 $4.29 4,500.00 L.F. $ 1395.00 $ 11,745.00 $0.00 $ 13,140.00 $ 19,305.00 14.55 464.00

03 11 13.85 0010 FORMS IN PLACE, WALLS
4200 BELOW GRADE, JOB-BUILT PLYWOOD, 1 USE C-2 225.00 0.21 SFCA $2.93 $10.70 $13.63 $19.40 300.00 SFCA $ 879.00 $ 3,210.00 $0.00 $ 4,089.00 $ 5,820.00 0.13 6.39

03 15 00 CONCRETE ACCESSORIES
03 15 16.20 0010 CONTROL JOINTS, SAW CUT

0180 SAWCUT JOINT RESERVOIR IN CURED CONCRETE
0182 3/8" WIDE X 3/4" DEEP, WITH SINGLE SAW BLADE C-27 1,000.00 0.02 L.F. $0.05 $0.78 $0.11 $0.94 $1.34 2,000.00 L.F. $ 100.00 $ 1,560.00 $220.00 $ 1,880.00 $ 2,680.00 6.00 96.00

Parking Garage/Retail 
Space PRECAST CONCRETE

03 00 00

02 00 00

TOTAL 
EQUIPMENT
COST

TOTAL JOB COST TOTAL JOB O & P

01 00 00

BARE COST
TOTAL O & P QUANTITY UNIT

TOTAL MATERIAL
COST

TOTAL LABOR COST

COST AND LABOR ESTIMATE
JOB COST JOB LABOR

CSI NUMBER EXT NAME CREW
DAILY

OUTPUT
LABOR
HOURS

UNIT
DAYS PER
TASK

LABOR 
HOURS
PER TASK



03 15 16.30 0010 EXPANSION JOINT
0700 KEYED, POLYURETHANE, POURED, 2 PART, 1/2" X 1" 1 CLAB 400.00 0.02 L.F. $1.44 $0.82 $2.26 $2.83 2,000.00 L.F. $ 2880.00 $ 1,640.00 $0.00 $ 4,520.00 $ 5,660.00 5.00 40.00

03 15 19.05 0010 ANCHOR BOLT ACCESSORIES
8500 ANCHOR BOLT SLEEVE, PLASTIC, 1-1/2" DIAMETER BOLTS 1 CARP 28.00 0.29 EA $20.00 $14.75 $34.75 $44.50 1,000.00 EA $ 20000.00 $ 14,750.00 $0.00 $ 34,750.00 $ 44,500.00 35.71 286.00

03 15 19.10 0010 ANCHOR BOLTS
0500 L-TYPE, INCL. HEX NUT & WASHER, 1-1/2" DIAMETER X 24" LONG 2 CARP 32.00 0.50 SET $51.50 $26.00 $77.50 $95.50 400.00 SET $ 20600.00 $ 10,400.00 $0.00 $ 31,000.00 $ 38,200.00 31.25 500.00

03 21 00 REINFORCEMENT BARS
03 21 05.10 0010 REBAR ACCESSORIES

1206 BEAM BOLSTERS (BB), LOWER, HIGH CHAIRS, INDIVIDUAL (HC), 3" HIGH, PLASTIC TIPPED LEGS C $68.00 $68.00 $75.00 1,000.00 C $ 68000.00 $ 0.00 $0.00 $ 68,000.00 $ 75,000.00 0.00
03 21 11.60 0010 REINFORCING IN PLACE

0100 BEAMS & GIRDERS, #3 TO #7 4 RODM 1.60 20.00 TON $1,025.00 $1,100.00 $2,125.00 $2,775.00 15.00 TON $ 15375.00 $ 16,500.00 $0.00 $ 31,875.00 $ 41,625.00 9.38 300.00
03 21 11.60 0010 REINFORCING IN PLACE

0400 ELEVATED SLABS, #4 TO #7 4 RODM 2.90 11.03 TON $1,025.00 $605.00 $1,630.00 $2,050.00 40.00 TON $ 41000.00 $ 24,200.00 $0.00 $ 65,200.00 $ 82,000.00 13.79 441.36
03 21 11.60 0010 REINFORCING IN PLACE

0500 FOOTINGS, #4 TO #7 4 RODM 2.10 15.24 TON $1,025.00 $835.00 $1,860.00 $2,400.00 7.00 TON $ 7175.00 $ 5,845.00 $0.00 $ 13,020.00 $ 16,800.00 3.33 106.67
03 21 11.60 0010 REINFORCING IN PLACE

0600 SLAB ON GRADE, #3 TO #7 4 RODM 2.30 13.91 TON $1,025.00 $765.00 $1,790.00 $2,275.00 40.00 TON $ 41000.00 $ 30,600.00 $0.00 $ 71,600.00 $ 91,000.00 17.39 556.52
03 21 11 60 0010 REINFORCING IN PLACE

0700 WALLS, #3 TO #7 4 RODM 3.00 10.67 TON $1,025.00 $585.00 $1,610.00 $2,000.00 10.00 TON $ 10250.00 $ 5,850.00 $0.00 $ 16,100.00 $ 20,000.00 3.33 106.67
03 35 00 CONCRETE FINISHING

03 35 43.10 0010 POLISHED CONCRETE FLOORS
0600 POLISHING AND EDGING, DRY, INCLUDING DRY VAC PICK-UP AND HAND
0605 SWEEPING BETWEEN GRIT CHANGES
0610 800-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 250.00 M.S.F $ 10625.00 $ 128,750.00 $46250.00 $ 185,625.00 $ 256,250.00 521.07 16674.91
0620 1500-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 250.00 M.S.F $ 10625.00 $ 128,750.00 $46250.00 $ 185,625.00 $ 256,250.00 521.07 16674.91
0630 3000-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 250.00 M.S.F $ 10625.00 $ 128,750.00 $46250.00 $ 185,625.00 $ 256,250.00 521.07 16674.91
0700 AUTO SCRUBBING AFTER FINAL POLISHING STEP J-4B 16.00 0.50 M.S.F. $20.50 $16.55 $37.05 $49.50 250.00 M.S.F. $ 0.00 $ 5,125.00 $4137.50 $ 9,262.50 $ 12,375.00 91.19 729.50

03 45 00 PRECAST ARCHITECTURAL CONCRETE
03 45 13.50 0010 PRECAST WALL PANELS (NO BRICK)

0050 UNINSULATED, SMOOTH GRAY
0150 LOW RISE, 4.5' X 12.5' X 5" THICK C-11 320.00 0.23 S.F. $28.00 $12.50 $6.30 $46.80 $57.50 550.00 S.F. $ 15400.00 $ 6,875.00 $3465.00 $ 25,740.00 $ 31,625.00 60.25 4338.00
0800 INSULATED PANEL, 2" POLYSTYRENE, ADD S.F. $1.12 $1.12 $1.23 550.00 S.F. $ 616.00 $ 0.00 $0.00 $ 616.00 $ 676.50 0.00
0010 PRECAST 
0300 DOUBLE TEE BEAMS (3500 PSI), 5 KIP/L.F., 25' SPAN C-11 18.55 5.20 C.Y. $365.00 $360.00 $47.00 $967.00 $1,300.00 31.00 C.Y. $ 11315.00 $ 11,160.00 $1457.00 $ 29,977.00 $ 40,300.00 11.86 2372.04
0010 PRECAST
3150 ELEVATED SLABS, FLAT PLATE, INCLUDING FINISH, REGULAR CONCRETE (4000 PSI), 4" SLAB C-11 1,000.00 0.02 S.F. $1.71 $0.98 $0.32 $3.01 $3.71 30,000.00 S.F. $ 51300.00 $ 29,400.00 $9600.00 $ 90,300.00 $ 111,300.00 16.05 880.68
0010 PRECAST
3590 EQUIPMENT PAD (3000 PSI), 10' X 10' X 12" THICK C-11 5.00 3.00 EA $665.00 $250.00 $5.30 $1,155.30 $1,475.00 1.00 EA $ 665.00 $ 250.00 $5.30 $ 1,155.30 $ 1,475.00 0.20 9.60
0010 PRECAST
3825 FOOTINGS (3000 PSI), SPREAD 1 C.Y. TO 5 C.Y. C-11 43.00 2.00 C.Y. $227.00 $100.00 $0.63 $355.63 $445.00 33.00 C.Y. $ 7491.00 $ 3,300.00 $20.79 $ 11,735.79 $ 14,685.00 2.79 312.60
0010 PRECAST
4751 SLAB ON GRADE (3500 PSI), INCL. TROWELED FINISH, NOT INCL. FORMS
4820 OR REINFORCING, OVER 10,000 S.F., 6" THICK C-11 3,350.00 0.02 S.F. $2.37 $1.00 $0.01 $3.38 $4.11 10,000.00 S.F. $ 23700.00 $ 10,000.00 $100.00 $ 33,800.00 $ 41,100.00 14.58 1026.00
0010 PRECAST
6250 RETAINING WALLS (3000 PSI), GRAVITY, 10' HIGH C-11 125.00 1.00 C.Y. $158.00 $40.00 $6.95 $246.95 $305.00 13.00 C.Y. $ 2054.00 $ 520.00 $90.35 $ 3,210.35 $ 3,965.00 0.24 48.00
0010 PRECAST
6800 STAIRS (3500 PSI), NOT INCLUDING SAFETY TREADS, FREE STANDING, 3' -6" WIDE C-11 83.00 0.58 LF NOSE $6.25 $22.00 $0.32 $35.37 $51.50 600.00 LF NOSE $ 3750.00 $ 0.00 $192.00 $ 21,222.00 $ 30,900.00 14.10 676.26
0010 PRECAST
7000 STAIR LANDINGS, FREE STANDING C-11 200.00 0.24 S.F. $5.00 $10.00 $0.13 $17.18 $24.00 600.00 S.F. $ 3000.00 $ 6,000.00 $78.00 $ 10,308.00 $ 14,400.00 0.84 40.20

03 62 00 NON-SHRINK GROUTING
03 62 13.50 0010 GROUT, NON-METALLIC NON-SHRINK

0300 NON-SHRINK , NON-METALLIC, 1" DEEP 1 CEFI 35.00 0.23 S.F. $7.65 $11.20 $18.85 $25.00 10,000.00 S.F. $ 76500.00 $ 112,000.00 $0.00 $ 188,500.00 $ 250,000.00 402.40 3225.24
TOTALS $ 463,242.99 $ 463,242.99 $ 158,115.94 $ 1,355,412.98 $ 1,787,845.50 $ 2,335.97 $ 67,463.46

MASONRY
04 22 00 CONCRETE UNIT MASONRY

04 22 10.34 0010 CONCRETE BLOCK, PARTITIONS
4000 REGULAR BLOCK, TOOLED JOINTS, 2 SIDES, HOLLOW
4200 NOT REINFORCED, 8" X 16" X 8" THICK D-8 375.00 0.11 S.F. $2.59 $4.99 $7.58 $10.45 2,514.00 S.F. $ 6,511.26 $ 12,544.86 $0.00 $ 19,056.12 $ 26,271.30 6.70 269.00

TOTALS $ 6,511.26 $ 12,544.86 $ 0.00 $ 19,056.12 $ 26,271.30 $ 6.70 $ 269.00

METALS
05 12 00 STRUCTURAL STEEL FRAMING

05 12 23.17 0010 COLUMNS, STRUCTURAL
6900 W SHAPE, A992 STEEL, 2 TIER, W8 X 48 E-2 1,032.00 0.05 L.F. $70.00 $3.01 $1.65 $74.66 $83.50 2,500.00 L.F. $ 175,000.00 $ 7,525.00 $4125.00 $ 186,650.00 $ 208,750.00 4.09 227.77

05 12 23.75 0010 STRUCTURAL STEEL MEMBERS
3120 W16 X 50 E-2 800.00 0.07 L.F. $72.50 $3.89 $2.12 $78.51 $88.50 850.00 L.F. $ 61,625.00 $ 3,306.50 $1802.00 $ 66,733.50 $ 75,225.00 2.13 119.00

05 21 00 STEEL JOIST FRAMING
05 21 19.10 0010 OPEN WEB JOISTS

05 00 00

04 00 00



0720 K SERIES, 30' TO 50' SPANS, 30K12, 17.6 LB./L.F. E-7 2,400.00 0.03 L.F. $14.35 $1.86 $0.79 $17.00 $19.60 6,000.00 L.F. $ 86,100.00 $ 11,160.00 $4740.00 $ 102,000.00 $ 117,600.00 2.50 198.00
05 31 00 STEEL DECKING

05 31 33.50 0010 FORM DECKING
0015 MADE FROM RECYCLED MATERIAL
6800 SLAB FORM, STEEL, 22 GA., 2" DEEP, GALVANIZED E-4 3,600.00 0.01 S.F. $2.73 $0.50 $0.03 $3.26 $3.83 10,000.00 S.F. $ 27,300.00 $ 5,000.00 $300.00 $ 32,600.00 $ 38,300.00 11.65 377.43

05 44 00 COLD-FORMED METAL TRUSSES
05 42 23.60 0010 FRAMING, ROOF RAFTERS

2230 12"DEEP 2 CARP 15.00 1.07 EA $55.00 $55.00 $83.50 125.00 EA $ 0.00 $ 6,875.00 $0.00 $ 6,875.00 $ 10,437.50 26.67 426.80
05 51 00 METAL STAIRS

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS
0200 METAL PAN TREAD FOR CONCRETE IN-FILL, PICKET RAIL 3' -6" WIDE E-4 35.00 0.91 RISER $615.00 $51.50 $2.73 $669.23 $765.00 78.00 RISER $ 47,970.00 $ 4,017.00 $212.94 $ 52,199.94 $ 59,670.00 2.23 71.29

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS
1500 LANDING, STEEL PAN, CONVENTIONAL E-4 160.00 0.20 S.F. $82.00 $11.30 $0.60 $93.90 $109.00 167.50 S.F. $ 13,735.00 $ 1,892.75 $100.50 $ 15,728.25 $ 18,257.50 1.05 33.50

05 52 00 METAL RAILINGS
05 52 13.50 0010 RAILING, PIPE

0900 WALL RAIL, ALUM. PIPE, 1-1/4" DIAM., SATIN FINISH E-4 213.00 0.15 L.F. $25.00 $8.50 $0.45 $33.95 $41.50 200.00 L.F. $ 5,000.00 $ 1,700.00 $90.00 $ 6,790.00 $ 8,300.00 2.23 71.25
4100 FOR SLOPED RAILS FOR STAIRS, ADD L.F. $12.50 $2.55 $15.05 $16.50 200.00 L.F. $ 2,500.00 $ 510.00 $0.00 $ 3,010.00 $ 3,300.00 0.00

TOTALS $ 419,230.00 $ 41,986.25 $ 11,370.44 $ 472,586.69 $ 539,840.00 $ 52.55 1525.05

WOOD, PLASTICS, AND COMPOSITS
06 11 00 WOOD FRAMING

06 11 10.02 0010 DIMENSION LUMBER
2780 1' X 6' M.B.F. $14.00 $25.60 $29.60 $32.80 88.00 M.B.F. $ 1,232.00 $ 2,252.80 $0.00 $ 2,604.80 $ 2,886.40 21.43 171.43
2780 2' X 3' 1 CARP 0.14 57.14 M.B.F. $14.00 $25.60 $29.60 $32.80 419.00 M.B.F. $ 5,866.00 $ 10,726.40 $0.00 $ 12,402.40 $ 13,743.20 21.43 171.43

06 16 43 SHEATHING
06 16 43.10 0010 GYPSUM SHEATHING

0020 GYPSUM, WEATHERPROOF, 1/2" THICK 2 CARP 1,125.00 0.01 S.F. $0.46 $0.73 $1.19 $1.62 1,000.00 S.F. $ 460.00 $ 730.00 $0.00 $ 1,190.00 $ 1,620.00 1.78 28.00
TOTALS $ 7,558.00 $ 13,709.20 $ 0.00 $ 16,197.20 $ 18,249.60 $ 44.64 $ 370.86

THERMAL & MOISTURE PROTECTION
07 11 00 DAMPPROOFING

07 11 13.10 0010 BITUMINOUS ASPHAULT COATING
0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 10,000.00 S.F. $ 2,300.00 $ 5,400.00 $0.00 $ 7,700.00 $ 11,500.00 73.47 586.28

07 21 00 THERMAL INSULATION
07 21 16.20 0010 BLANKET INSULATION FOR WALLS

0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 12,000.00 S.F. $ 5,160.00 $ 3,720.00 $0.00 $ 8,880.00 $ 11,160.00 26.36 213.50
07 22 00 ROOF AND DECK INSULATION

07 22 16.10 0010 ROOF DECK INSULATION
1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 12,000.00 B.F. $ 12,120.00 $ 2,400.00 $0.00 $ 14,520.00 $ 17,280.00 37.63 273.96

07 26 00 VAPOR RETARDERS
07 26 10.10 0010 VAPOR RETARDERS

1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ $ 7,465.30 $ 7,636.52 $0.00 $ 15,101.82 $ 19,861.81 18.51 147.94
07 50 00 GREEN ROOFING SYSTEM

07 50 13.10 0010 GREEN ROOFING SYSTEM
0020 SUBSTRATE 1 ROFC 192.00 0.29 SQ $23.00 $12.30 $2.67 $36.47 $47.50 2000.00 SQ $ 46,000.00 $ 24,600.00 $5340.00 $ 72,940.00 $ 95,000.00 2.00 112.39

07 50 13.10 0010 GREEN ROOFING SYSTEM
2100 ST PRIMER & PRODEQ FX400 G-5 2,100.00 0.02 S.F. $2.00 $0.78 $2.23 $1.67 $2.27 3,600.00 S.F. $ 7,200.00 $ 2,808.00 $8028.00 $ 6,012.00 $ 8,172.00 32.61 1301.29

07 50 13.10 0010 GREEN ROOFING SYSTEM
2450 DB DRAINAGE COMPOSITE 1 ROFC 205.00 0.04 L.F. $3.00 $1.76 $1.85 $3.03 300.00 L.F. $ 900.00 $ 528.00 $0.00 $ 555.00 $ 909.00 10.02 80.13

07 65 00 FLEXIBLE FLASHING
07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING

0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. $ 860.00 $ 2,490.00 $0.00 $ 3,350.00 $ 5,100.00 6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. $ 330.00 $ 0.00 $0.00 $ 330.00 $ 360.00 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. $ 1,370.00 $ 2,570.00 $0.00 $ 3,940.00 $ 5,400.00 5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. $ 660.00 $ 1,030.00 $0.00 $ 1,690.00 $ 2,290.00 2.50 20.00
07 72 00 ROOF ACCESSORIES

07 72 23.10 0010 ROOF VENTS
0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA $ 480.00 $ 240.00 $0.00 $ 720.00 $ 930.00 0.67 5.34

07 72 33.10 0010 ROOF HATCHES
0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA $ 1,890.00 $ 489.00 $0.00 $ 2,379.00 $ 2,805.00 0.30 9.60

07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 2,000.00 S.F. $ 1,740.00 $ 1,660.00 $200.00 $ 3,600.00 $ 4,640.00 54.79 1301.29

07 91 00 PREFORMED JOINT SEALS

07 00 00

06 00 00



07 9 23.10 0010 BACKER RODS
0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 300.00 C.L.F. $ 2,085.00 $ 26,700.00 $0.00 $ 28,785.00 $ 43,200.00 3061.74 24492.08

07 92 00 JOINT SEALANTS
07 92 13.20 0010 CAULKING AND SEALANT OPTIONS

3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 2,000.00 L.F. $ 1,640.00 $ 3,000.00 $0.00 $ 4,640.00 $ 6,380.00 51.78 408.44
TOTALS $ 92,200.30 $ 85,271.52 $ 13,568.00 $ 175,142.82 $ 234,987.81 $ 3,384.54 $ 29,049.24

OPENINGS
08 11 00 METAL DOORS AND FRAME

08 11 16.10 0010 ENTRANCE DOORS
0011 INCLUDING STANDARD HARDWARE, CLEAR FINISH, NO GLASS
0012 TOP AND BOTTOM OFFSET PIVOTS, 1/4" BEVELED GLASS STOPS, THRESHOLD
0013 DEAD BOLT LOCK WITH INSIDE THUMB SCREW, STANDARD PUSH PULL
0580 6'-0" X 7'-0" OPENING 2 SSWK 1.30 12.31 PR. $1,525.00 $690.00 $2,215.00 $2,800.00 9.00 PR. $ 13,725.00 $ 6,210.00 $0.00 $ 19,935.00 $ 25,200.00 6.92 110.77
1600 CONCEALED PANIC DEVICE, ADD LEAF $1,000.00 $1,000.00 $1,100.00 18.00 LEAF $ 18,000.00 $ 0.00 $0.00 $ 18,000.00 $ 19,800.00 0.00
1700 ELECTRIC STRIKE RELEASE, ADD OPNG $325.00 $325.00 $355.00 9.00 OPNG $ 2,925.00 $ 0.00 $0.00 $ 2,925.00 $ 3,195.00 0.00
1900 CONCEALED CLOSER, ADD LEAF $535.00 $535.00 $590.00 18.00 LEAF $ 9,630.00 $ 0.00 $0.00 $ 9,630.00 $ 10,620.00 0.00

08 12 00 METAL FRAMES
08 12 13.13 0010 STANDARD HOLLOW METAL FRAMES

0020 16 GA., UP TO 5-3/4" JAMB DEPTH
0025 3'-0" X 6'-8" SINGLE 2 CARP 16.00 1.00 EA $153.00 $51.50 $204.50 $246.00 2.00 EA $ 306.00 $ 103.00 $0.00 $ 409.00 $ 492.00 0.13 2.00

08 13 00 METAL DOORS
08 13 13.13 0010 STANDARD HOLLOW METAL DOORS

0015 FLUSH, FULL PANEL, HOLLOW CORE
0017 WHEN NOTED DOORS ARE PREPARED BUT DO NOT INCLUDE GLASS OR LOUVERS
0020 1-3/8" THICK, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $345.00 $41.50 $386.50 $445.00 2.00 EA $ 690.00 $ 83.00 $0.00 $ 773.00 $ 890.00 0.10 1.60
0140 FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 2.00 EA $ 228.00 $ 0.00 $0.00 $ 228.00 $ 252.00 0.00

08 13 13.15 0010 METAL FIRE DOORS
0015 STEEL, FLUSH, "B" LABEL, 90 MINUTES
0020 FULL PANEL, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $425.00 $41.50 $466.50 $535.00 6.00 EA $ 2,550.00 $ 249.00 $0.00 $ 2,799.00 $ 3,210.00 0.30 4.80

08 14 00 WOOD DOORS
08 14 16.09 0010 SMOOTH WOOD DOORS

0015 FLUSH, INTERIOR, HOLLOW CORE
0320 WALNUT FACE, 1-3/8", 2'-0" X 6'-8" 2 CARP 17.00 0.94 PR $198.00 $48.50 $246.50 $292.00 4.00 PR $ 792.00 $ 194.00 $0.00 $ 986.00 $ 1,168.00 4.35 69.63
5010 WOOD DOORS, FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 8.00 EA $ 912.00 $ 0.00 $0.00 $ 912.00 $ 1,008.00 0.00

08 44 00 CURTAIN WALL AND GLAZED ASSEMBLIES
08 44 13.10 0010 GLAZED CURTAIN WALLS

0050 AVERAGE, SINGLE GLAZED H-1 195.00 0.16 S.F. $60.50 $8.65 $69.15 $80.00 2,000.00 S.F. $ 121,000.00 $ 17,300.00 $0.00 $ 138,300.00 $ 160,000.00 128.21 4100.00
08 81 00 GLASS GLAZING

08 81 10.10 0010 VARIOUS TYPES AND THICKNESS OF FLOAT GLASS
0800 1/4" THICK, TEMPERED, CLEAR 2 GLAZ 120.00 0.13 S.F. $7.10 $6.60 $13.70 $17.80 280.00 S.F. $ 1,988.00 $ 1,848.00 $0.00 $ 3,836.00 $ 4,984.00 2.33 37.24

08 81 17.10 0010 FIRE RESISTANT GLASS
0020 FIRE GLASS MINIMUM 2 GLAZ 40.00 0.40 S.F. $41.50 $19.85 $61.35 $76.00 30.00 S.F. $ 1,245.00 $ 595.50 $0.00 $ 1,840.50 $ 2,280.00 0.75 12.00

08 81 30.10 0010 REDUCE HEAT TRANSFER GLASS
2600 HEAT REFLECTIVE, FILM INSIDE, 1" THICK UNIT, TINTED 2 GLAZ 85.00 0.19 S.F. $30.50 $9.35 $39.85 $47.50 2,000.00 S.F. $ 61,000.00 $ 18,700.00 $0.00 $ 79,700.00 $ 95,000.00 294.12 4700.00

08 83 00 MIRRORS
08 83 13.10 0010 MIRRORS

0200 OVER 5 S.F. 2 GLAZ 160.00 0.10 S.F. $9.45 $4.97 $14.42 $17.90 350.00 S.F. $ 3,307.50 $ 1,739.50 $0.00 $ 5,047.00 $ 6,265.00 14.74 235.90
TOTALS $ 238,298.50 $ 238,298.50 $ 572,662.50

FINISHES
09 21 00 PLASTER AND GYPSUM BOARD ASSEMBLIES

09 21 16.23 0010 GYPSUM BOARD ASSEMBLIES
0040 2-HOUR ASSEMBLY WITH DOUBLE LAYER
0065 5/8" F.R. GYP BD ON RM SIDE, 4" J-TRACK & C-H STUDS 2 CARP 220.00 0.07 S.F. $3.14 $3.76 $6.90 $9.15 10,000.00 S.F. $ 31,400.00 $ 37,600.00 $ 69,000.00 $ 91,500.00 207.28 3328.95

09 21 16.33 0010 PARTITION WALL
3200 5/8" INTERIOR GYPSUM BOARD, STANDARD, TAPE & FINISH 2 SIDES
3800 INSTALLED ON AND INCLUDING METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 340.00 0.05 S.F. $1.10 $2.43 $3.60 $4.97 10,000.00 S.F. $ 11,000.00 $ 24,300.00 $ 36,000.00 $ 49,700.00 102.94 1645.00

09 21 16.33 0010 PARTITION WALL
6400 FIRE RESISTANT, 2 LAYERS, 2 HR., ON METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 245.00 0.07 S.F. $1.94 $3.37 $5.31 $7.25 1,000.00 S.F. $ 1,940.00 $ 3,370.00 $ 5,310.00 $ 7,250.00 4.08 65.00

09 31 00 THIN-SET TILING
09 31 13.10 0010 THIN-SET CERAMIC TILE

0020 BACKSPLASH, AVERAGE GRADE TILE 1 TILF 50.00 0.16 S.F. $2.77 $7.65 $10.42 $14.35 60.00 S.F. $ 166.20 $ 459.00 $ 625.20 $ 861.00 1.20 9.60
09 31 13.10 0010 THIN-SET CERAMIC TILE

3310 CERAMIC TILE, PORCELAIN TYPE, 1 COLOR, COLOR GROUP 2, 2" X 2" OR 2" X 1" D-7 190.00 0.08 S.F. $6.35 $3.60 $9.95 $12.30 S.F. $ 0.00 $ 0.00 $ 0.00 $ 0.00
09 54 00 SPECIALTY CEILINGS

09 54 26.10 0010 WOOD CEILINGS
1000 4"-6" WOOD SLATS ON HEAVY DUTY 15/16" T-BAR GRID 2 CARP 250.00 0.06 S.F. $26.00 $3.31 $29.31 $33.50 1,200.00 S.F. $ 31,200.00 $ 3,972.00 $ 35,172.00 $ 40,200.00 312.00 4992.00

09 64 00 WOOD FLOORING

09 00 00

08 00 00



09 64 66.10 0010 GYMNASIUM FLOORING
0900 GYM FLOOR, IN MASTIC, OVER 2 PLY FELT #2 & BETTER 33/32" THICK MAPLE 1 CARP 98.00 0.08 S.F. $7.00 $4.22 $11.22 $14.10 1,200.00 S.F. $ 8,400.00 $ 5,064.00 $ 13,464.00 $ 16,920.00 27.76 223.04

09 65 00 RESILIENT FLOORING
09 65 10.13 0010 RESILIANT BASE

0700 1/8" VINYL BASE, 4" HIGH, STRAIGHT OR COVE, STANDARD COLORS 1 TILF 315.00 0.03 L.F. $1.18 $1.22 $2.40 $3.09 250.00 L.F. $ 295.00 $ 305.00 $ 600.00 $ 772.50 15.87 125.00
09 65 10.13 0010 RESILIANT BASE

0730 CORNERS, 4" HIGH 1 TILF 315.00 0.03 EA $3.03 $1.22 $4.25 $5.10 200.00 EA $ 606.00 $ 244.00 $ 850.00 $ 1,020.00 0.63 5.00
09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS

0400 RUBBER, MOLDED TREAD, 12" WIDE, 5/16" THICK, COLORS 1 TILF 115.00 0.07 L.F. $15.10 $3.33 $18.43 $21.50 200.00 L.F. $ 3,020.00 $ 666.00 $ 3,686.00 $ 4,300.00 3.65 29.40
09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS

1600 NOSINGS, 3" WIDE, 3/16" THICK, COLORS 1 TILF 140.00 0.06 L.F. $6.30 $2.73 $9.03 $11.00 200.00 L.F. $ 1,260.00 $ 546.00 $ 1,806.00 $ 2,200.00 3.00 23.94
09 65 19.19 0010 VINYL COMPOSITION TILE FLOORING

7050 VINYL COMPOSITION TILE, 12" X 12", 1/16" THICK EMBOSSED 1 TILF 500.00 0.02 S.F. $1.22 $0.77 $3.44 $4.07 230.00 S.F. $ 280.60 $ 177.10 $ 791.20 $ 936.10 40.00 320.00
09 68 00 CARPETING

09 68 13.10 0010 CARPET TILE
1100 TUFTED, 24" X 24", HARD BACK, 24 OZ. NYLON 1 TILF 80.00 0.10 S.Y. $31.00 $4.79 $35.79 $41.50 325.00 S.Y. $ 10,075.00 $ 1,556.75 $ 11,631.75 $ 13,487.50 141.25 1130.00

09 84 00 ACOUSTIC ROOM COMPONENTS
09 84 13.10 0010 FIXED PANELS

0100 FIBERGLASS OR MINERAL FILLER, NO BACKS, 2-1/4" THICK, MODULAR
0200 SPACE UNITS, CEILING OR WALL HUNG, WHITE OR COLORED 1 CARP 100.00 0.08 S.F. $9.40 $4.13 $13.53 $16.60 736.00 S.F. $ 6,918.40 $ 3,039.68 $ 9,958.08 $ 12,217.60 7.36 58.88

09 91 00 PAINTING
09 91 23.72 0010 WALLS AND CEILING, INTERIOR

0100 CONCRETE, DRYWALL OR PLASTER, LATEX, PRIMER OR SEALER COAT
0200 SMOOTH FINISH, SPRAY 1 PORD 2,750.00 0.00 S.F. $0.06 $0.13 $0.19 $0.25 15,000.00 S.F. $ 900.00 $ 1,950.00 $ 2,850.00 $ 3,750.00 29.09 240.00

09 91 23.72 0010 WALLS AND CEILING, INTERIOR
0800 PAINT 2 COATS, SMOOTH FINISH, SPAY 1 PORD 1,625.00 0.01 S.F. $0.13 $0.21 $0.34 $0.47 15,000.00 S.F. $ 1,950.00 $ 3,150.00 $ 5,100.00 $ 7,050.00 49.23 400.00

TOTALS $ 109,411.20 $ 86,399.53 $ 196,844.23 $ 252,164.70 $ 945.34 $ 12,595.81

SPECIALTIES
10 11 00 VISUAL DISPLAY UNITS

10 11 13.13 0010 FIXED CHALKBOARDS
5400 LIQUID CHALK, WHITE PORCELAIN ENAMEL, WALL HUNG
5420 DELUXE UNITS, ALUMINUM TRIM AND CHALKTROUGH
5550 4' X 12' 2 CARP 12.00 1.33 EA $630.00 $69.00 $699.00 $800.00 4.00 EA $ 2,520.00 $ 276.00 $ 2,796.00 $ 3,200.00 6.67 106.64

10 11 13.13 0010 FIXED CHAULKBOARDS
10 13 00 DIRECTORIES

10 13 10.10 0010 BUILDING DIRECTORY BOARDS
2500 BUILDING DIRECTORY, ALUM, BLACK FELT PANELS, 1 DOOR, 36" X 24" 2 CARP 3.50 4.57 EA $390.00 $236.00 $626.00 $785.00 1.00 EA $ 390.00 $ 236.00 $ 626.00 $ 785.00 0.29 4.57

10 14 00 SIGNAGE
10 14 23.13 0010 ENGRAVED PANEL SIGNAGE, INTERIOR

1050 FLEXIBLE DOOR SIGN, ADHESIVE BACK, W/ BRAILLE, 5/8" LETTERS, 6" X 6" 1 CLAB 32.00 0.25 EA $48.50 $10.25 $58.75 $68.50 76.00 EA $ 3,686.00 $ 779.00 $ 4,465.00 $ 5,206.00 2.38 19.00
10 21 00 COMPARTMENTS AND CUBICLES

10 21 13.16 0010 PLASTIC-LAMINATE-CLAD TOILET COMPARTMENTS
1610 FLOOR MOUNTED
1800 PLASTIC LAMINATE ON PARTICLE BOARD 2 CARP 7.00 2.29 EA $545.00 $118.00 $663.00 $780.00 60.00 EA $ 32,700.00 $ 7,080.00 $ 39,780.00 $ 46,800.00 8.57 137.16
3400 FOR HANDCAP UNTIS, ADD $325.00 $325.00 $360.00 60.00 EA $ 19,500.00 $ 0.00 $ 19,500.00 $ 21,600.00 0.00

10 22 00 PARTITIONS
10 22 33.10 0010 PARTITIONS, ACCORDIAN FOLDING

0100 VINYL COVERED, OVER 150 S.F., FRAME NOT INCLUDED
0900 ACOUSTICAL, 3 LB./S.F., 17' MAXIMUM HEIGHT 2 CARP 100.00 0.16 S.F. $28.00 $8.25 $36.25 $43.50 0.00 S.F. $ 0.00 $ 0.00 $ 0.00 $ 0.00 14.40 230.40

10 26 00 WALL AND DOOR PROTECTION
10 26 13.20 0010 CORNER PROTECTION

0100 STAINLESS STEEL, 16 GA., ADHESIVE MOUNT, 3-1/2" LEG 1 CARP 80.00 0.10 L.F. $25.00 $5.15 $30.15 $35.50 100.00 L.F. $ 2,500.00 $ 515.00 $ 3,015.00 $ 3,550.00 1.25 10.00
TOTALS 61,296.00 8,886.00 0.00 70,182.00 81,141.00 33.56 507.77

EQUIPMENT
11 21 00 RETAIL AND SERVICE EQUIPMENT

11 21 13.10 0010 CHECKOUT COUNTER
1000 SCANNING SYSTEM, 2 LANES, W/REGISTERS, SCAN GUN & MEMORY 2 CLAB SYSTEM $17,300.00 $17,300.00 $19,000.00 3.00 SYSTEM $ 51,900.00 0 $0.00 $ 51,900.00 $ 57,000.00 0.00

TOTALS  $            51,900.00  $                                -    $                     -    $             51,900.00  $              57,000.00  $            -    $            -   

FURNISHINGS
12 21 00 WINDOW BLINDS

12 21 13.33 0010 VINYL HORIZONTAL LOUVER BLINDS
1300 2" FAUX WOOD, 72" WIDE, 72" WIDE 1 CARP 25.00 0.32 EA $128.00 $16.55 $144.55 $166.00 80.00 EA $ 10,240.00 $ 1,324.00 $ 11,564.00 $ 13,280.00 3.20 25.60

12 32 00 MANUFACTURED WOOD CASEWORK
12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS

0700 KITCHEN BASE CABINETS, HARDWOOD, NOT INCL. COUNTER TOPS
0710 24" DEEP, 35" HIGH, PREFINISHED

12 00 00

11 00 00

10 00 00



0880 ONE TOP DRAWER, ONE DOOR BELOW, 24" WIDE 2 CARP 22.30 0.72 EA $435.00 $37.00 $472.00 $535.00 24.00 EA $ 10,440.00 $ 888.00 $ 11,328.00 $ 12,840.00 1.08 17.21
12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS

4000 KITCHEN WALL CABINETS, HARDWOOD, 12" DEEP WITH TWO DOORS
5300 TWO DOORS, 48" WIDE 2 CARP 18.40 0.87 EA $590.00 $45.00 $635.00 $720.00 24.00 EA $ 14,160.00 $ 1,080.00 $ 15,240.00 $ 17,280.00 1.30 20.88

12 36 00 COUTERTOPS
12 36 16.10 0010 METAL COUNTERTOPS

3210 STAINLESS STEEL 1 CARP 12.00 0.67 L.F. $365.00 $34.50 $399.50 $450.00 20.00 L.F. $ 7,300.00 $ 690.00 $ 7,990.00 $ 9,000.00 1.67 13.34
12 36 40.10 0010 NATURAL STONE COUNTERTOPS

2800 GRANITE, AVERAGE, 1-1/4" THICK, 24" WIDE, NO SPLASH 1 BRICK 13.01 0.62 L.F. $174.00 $31.50 $205.50 $240.00 60.00 L.F. $ 10,440.00 $ 1,890.00 $ 12,330.00 $ 14,400.00 4.61 36.90
12 46 00 FURNISHING ACCESSORIES

12 46 19.50 0010 WALL CLOCKS
0080 12" DIAMETER, SINGLE FACE 1 ELEC 8.00 1.00 EA $89.00 $60.00 $149.00 $187.00 3.00 EA $ 267.00 $ 180.00 $ 447.00 $ 561.00 25.00 200.00

12 46 33.13 0010 TRASH RECEPTACLES
5520 PLASTIC, WITH LID, 35 GAL. 1 CLAD 60.00 0.13 EA $194.00 $5.45 $199.45 $221.00 50.00 EA $ 9,700.00 $ 272.50 $ 9,972.50 $ 11,050.00 3.33 26.60

12 48 00 RUGS AND MATS
12 48 13.13 0010 ENTRANCE FLOOR MATS

0020 RECESSED, BLACK RUBBER, 3/8" THICK, SOLID 1 CLAB 155.00 0.05 S.F. $27.00 $2.12 $29.12 $32.50 45.00 S.F. $ 1,215.00 $ 95.40 $ 1,310.40 $ 1,462.50 0.77 6.24
12 51 00 OFFICE FURNITURE

12 51 16.16 0010 WOOD CASE GOODS
0150 DESK, 29" HIGH, DOUBLE PEDESTAL, 30" X 60"
0160 WOOD, MINIMUM EA $730.00 $730.00 $805.00 15.00 EA $ 10,950.00 $ 0.00 $ 10,950.00 $ 12,075.00 0.00

12 51 23.33 0010 CONFERENCE TABLES
6720 RECTANGLE, 96" X 42", MINIMUM EA $1,425.00 $1,425.00 $1,575.00 3.00 EA $ 4,275.00 $ 0.00 $ 4,275.00 $ 4,725.00 0.00

12 52 00 SEATING
12 52 23.13 0010 OFFICE CHAIRS

2000 STANDARD OFFICE CHAIR, EXECUTIVE, MINIMUM EA $283.00 $283.00 $310.00 30.00 EA $ 8,490.00 $ 0.00 $ 8,490.00 $ 9,300.00 0.00
12 56 00 INSTITUTIONAL FURNITURE

12 56 33.10 0010 FURNITURE 
0500 MOVABLE CHAIR & DESK TYPE, MINIMUM SET $73.50 $81.00 10.00 SET $ 0.00 $ 0.00 $ 735.00 $ 810.00 0.00

TOTALS 87,477.00 6,419.90 94,631.90 106,783.50 40.96 346.77

CONVEYING EQUIPMENT
14 21 00 ELECTRIC TRACTION ELEVATORS

14 21 23.10 0010 ELECTRIC TRACTION PASSENGER ELEVATORS AND OPTIONS
1625 ELECTRIC PASS., BASE UNIT, 2000LB., 200 FPM., 4 STOP, STD FINISH 2 ELEV 0.05 320.00 EA $105,000.00 $26,900.00 $131,900.00 $155,500.00 1.00 EA $ 105,000.00 $ 26,900.00 ~ $ 131,900.00 $ 155,500.00 40.00 640.00

14 27 00 CUSTOM ELEVATOR CABS AND DOORS
14 27 13.10 0010 CAB FINISHES

3375 ALUMINUM EGGCRATE CEILING EA $710.00 $710.00 $780.00 1.00 EA $ 710.00 $ 0.00 ~ $ 710.00 $ 780.00 0.00
14 27 13.10 0010 CAB FINISHES

3400 STAINLESS STEEL DOORS EA $4,125.00 $4,125.00 $4,550.00 1.00 EA $ 4,125.00 $ 0.00 ~ $ 4,125.00 $ 4,550.00 0.00
14 27 13.10 0010 CAB FINISHES

3450 EPOXY FLOORING EA $475.00 $475.00 $520.00 1.00 EA $ 475.00 $ 0.00 ~ $ 475.00 $ 520.00 0.00
14 27 13.10 0010 CAB FINISHES

3550 STAINLESS STEEL WALLS EA $4,150.00 $4,150.00 $4,550.00 1.00 EA $ 4,150.00 $ 0.00 ~ $ 4,150.00 $ 4,550.00 0.00
14 27 13.10 0010 CAB FINISHES

3575 STAINLESS STEEL RETURN AT DOORS EA $1,200.00 $1,200.00 $1,325.00 1.00 EA $ 1,200.00 $ 0.00 ~ $ 1,200.00 $ 1,325.00 0.00
14 28 00 ELEVATOR EQUIPMENT AND CONTROLS

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3125 INTERCOM SERVICE 2 ELEV 3.00 5.33 EA $560.00 $450.00 $1,010.00 $1,275.00 1.00 EA $ 560.00 $ 450.00 ~ $ 1,010.00 $ 1,275.00 0.67 10.67

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3175 CENTER OPENING 1 SPEED DOORS 2 ELEV 2.00 8.00 EA $2,075.00 $670.00 $2,745.00 $3,300.00 1.00 EA $ 2,075.00 $ 670.00 ~ $ 2,745.00 $ 3,300.00 1.00 16.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3275 AUTOMATIC EMERGENCY POWER SWITCHING 2 ELEV 0.66 24.24 EA $1,275.00 $2,025.00 $3,300.00 $4,425.00 1.00 EA $ 1,275.00 $ 2,025.00 ~ $ 3,300.00 $ 4,425.00 3.03 48.48

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3300 MANUAL EMERGENCY POWER SWITCHING 2 ELEV 8.00 2.00 EA $535.00 $168.00 $703.00 $840.00 1.00 EA $ 535.00 $ 168.00 ~ $ 703.00 $ 840.00 0.25 4.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3625 HALL FINISHES, STAINLESS STEEL DOORS 2 ELEV EA $1,475.00 $1,475.00 $1,625.00 1.00 EA $ 1,475.00 $ 0.00 ~ $ 1,475.00 $ 1,625.00 0.00
3650 STAINLESS STEEL FRAMES 2 ELEV EA $1,550.00 $1,550.00 $1,700.00 1.00 EA $ 1,550.00 $ 0.00 ~ $ 1,550.00 $ 1,700.00 0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3675 12 MONTH MAINTENANCE CONTRACT $3,750.00 $4,125.00 1.00 EA $ 0.00 $ 0.00 ~ $ 3,750.00 $ 4,125.00 0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3700 SIGNAL DEVICES, HALL LANTERNS 2 ELEV 8.00 2.00 EA $540.00 $168.00 $708.00 $845.00 1.00 EA $ 540.00 $ 168.00 ~ $ 708.00 $ 845.00 0.25 4.00
3725 POSITION INDICATORS 2 ELEV 9.40 1.70 EA $350.00 $143.00 $493.00 $600.00 1.00 EA $ 350.00 $ 143.00 ~ $ 493.00 $ 600.00 0.21 3.40

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3800 VARIABLE VOLTAGE, O.H. GEARLESS MACHINE, MIN. 2 ELEV 0.16 100.00 EA $34,400.00 $8,400.00 $42,800.00 $50,500.00 1.00 EA $ 34,400.00 $ 8,400.00 ~ $ 42,800.00 $ 50,500.00 12.50 200.00

TOTALS 158,420.00 38,924.00 201,094.00 236,460.00 57.91 926.55

FIRE SUPPRESSION
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 7,000 S.F. $ 143,500.00 $143500.00 $143500.00 0.00

21 00 00

14 00 00



50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 7,000 S.F. $ 107,800.00 $107800.00 $107800.00 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 7,000 S.F. $ 105,700.00 $105700.00 $105700.00 0.00

TOTALS 357,000.00 357,000.00 357,000.00 0.00 0.00

PLUMBING
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 7,000 S.F. $ 143,500.00 $143500.00 $41000.00 0.00
50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 7,000 S.F. $ 107,800.00 $107800.00 $15400.00 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 7,000 S.F. $ 105,700.00 $105700.00 $37750.00 0.00
51 17 24 0200 NEW COOLING TOWER EA $90,000 1 EA 90000

TOTALS 357,000.00 357,000.00 184,150.00 0.00 0.00

HEATING, VENTILATION, & AIR CONDITIONING
50 17 10 0300 (HPW) & (CRC): S.F. $45.00 $45.00 $45.00 7,000 S.F. $ 315,000.00 $315000.00 $315000.00 0.00
15 17 14 0300 Counseling Services: S.F. $25.50 $25.50 $25.50 7,000 S.F. $ 178,500.00 $178500.00 $178500.00 0.00
50 17 24 0300 All Departments: S.F. $45.00 $45.00 $45.00 7,000 S.F. $ 315,000.00 $315000.00 $315000.00 0.00

TOTALS 808,500.00 808,500.00 808,500.00 0.00 0.00

ELECTRICAL
50 17 10 0400 (HPW) & (CRC): S.F. $36.50 $36.50 $36.50 7,000 S.F. $ 255,500.00 $255500.00 $255500.00 0.00
50 17 14 0400 Counseling Services: S.F. $34.00 $34.00 $34.00 7,000 S.F. $ 238,000.00 $238000.00 $238000.00 0.00
50 17 24 0400 All Departments: S.F. $33.50 $33.50 $33.50 7,000 S.F. $ 234,500.00 $234500.00 $234500.00 0.00

TOTALS 728,000.00 728,000.00 728,000.00 0.00 0.00

COMMUNICATIONS

EARTHWORK
31 14 00 EARTH STRIPPING AND STOCKPILING

31 14 13.23 0010 TOPSOIL STRIPPING AND STOCKPILING
0020 200 HP DOZER, IDEAL CONDITIONS B-10B 2,300.00 0.01 C.Y. $0.26 $0.56 $0.82 $1.02 10,000.00 C.Y. 0 $ 2,600.00 $5,600.00 $ 8,200.00 $ 10,200.00 4.35 50.00

31 22 00 GRADING
31 22 13.20 0010 ROUGH GRADING SITES

0130 1,100-3,000 S.F., SKID STEER & LABOR B-62 1.50 16.00 EA $715.00 $116.00 $831.00 $1,200.00 100.00 EA 0 $ 71,500.00 $11,600.00 $ 83,100.00 $ 120,000.00 400.00 9600.00
31 22 16.10 0010 FINISH GRADING

0100 FINISH GRADING AREA TO BE PAVED WITH GRADER, LARGE AREA B-11L 2,000.00 0.01 S.Y. $0.38 $0.33 $0.71 $0.94 10,000.00 S.Y. 0 $ 3,800.00 $3,300.00 $ 7,100.00 $ 9,400.00 15.00 240.00
31 23 00 EXCAVATION AND FILL

31 23 16.13 0010 EXCAVATING, TRENCH
0011 OR CONTINUOUS FOOTING
0020 COMMON EARTH WITH NO SHEETING OR DEWATERING INCLUDED
0050 1' TO 4' DEEP, 3/8 C.Y. EXCAVATOR B-11C 150.00 0.11 B.C.Y. $5.15 $2.13 $7.28 $10.05 1,300.00 B.C.Y. 0 $ 6,695.00 $2,769.00 $ 9,464.00 $ 13,065.00 8.67 139.10

31 23 23.13 0010 BACKFILL
0015 BY HAND, NO COMPACTION, LIGHT SOIL 1 CLAB 14.00 0.57 L.C.Y $23.50 $23.50 $35.50 400.00 L.C.Y. 0 $ 9,400.00 $0.00 $ 9,400.00 $ 14,200.00 28.57 228.40

31 62 00 DRIVEN PILES
31 62 13.23 0010 PRESTRESSED CONCRETE PILES

0020 UNLESS SPECIFIED OTHERWISE, NOT INCL. PILE CAPS OR MOBILIZATION
2200 PRECAST, PRESTRESSED, 50' LONG, CYLINDER, 12" DIAM., 2-3/8" WALL B-19 720.00 0.09 V.L.F. $27.50 $4.74 $2.71 $34.95 $40.50 10,000.00 V.L.F. 275000 $ 47,400.00 $27,100.00 $ 349,500.00 $ 405,000.00 41.67 2670.00

TOTALS 275000 141395 50369 466764 571865 498.26 12927.5

EXTERIOR IMPROVEMENTS
32 16 00 CURBS, GUTTERS, SIDEWALKS, AND DRIVEWAYS

32 16 13.13 0010 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS
0290 FORMS ONLY, NO CONCRETE
0300 CONCRETE, WOOD FORMS, 6" X 18", STRAIGHT C-2 500.00 0.10 L.F. $3.00 $4.82 $7.82 $10.60 2,500.00 7500 $ 12,050.00 $0.00 $ 19,550.00 $ 26,500.00 6.00 288.00

TOTALS 7500 12050 0 19550 26500 6 288

FINAL TOTALS: 4,229,863.75$        2,108,420.00$               480,736.88$       5,407,980.44$        6,612,549.91$         

TOTAL JOB O & P
TOTAL MATERIAL
COST

TOTAL LABOR COST
TOTAL 
EQUIPMENT
COST

TOTAL JOB COST

32 00 00

31 00 00

27 00 00

26 00 00

23 00 00

22 00 00



Parking Garage/Retail 
Space

MATERIAL LABOR EQUIPM
ENT

TOTAL
GENERAL REQUIREMENTS

01 11 00 SUMMARY OF WORK
01 11 31.10 0010 RECIEVE NOTICE TO PROCEED 

0060 SIGN CONTRACT PROJECT PROJECT
01 11 31.20 0010 SUMBIT BOND

0350 INSURANCE DOCUMENTS PROJECT PROJECT
01 11 31.20 0010 PREPARATION

0020 SUMBIT PROJECT SCHEDULE PROJECT PROJECT
01 11 31.20 0010 PREPARATION

0200 SUBMIT SCHEDULE OF VALUES CONTRACT CONTRACT
01 11 31.20 0010 PREPARATION

0400 OBTAIN BUILDING PERMITS CONTRACT CONTRACT
01 11 31.20 0010 PREPARATION

0600 SHOP DRAWINGS CONTRACT CONTRACT
01 11 31.20 0010 SUBMIT PRELIMINARY SHOP DRAWINGS

0800 REQUESTS CONTRACT CONTRACT
01 11 31.20 0010 SUBMIT MONTHLY REQUESTS FOR PAYMENTS
01 11 31.20 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - STEEL

1200  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ROOFING PROJECT PROJECT
01 11 31.75 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELEVATOR

0050  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - PLUMBING EA EA
01 11 31.75 0010  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELECTRIC

2000  SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - HVAC EA EA
01 56 00 TEMPORARY BARRIERS AND ENCLOSURES

01 56 26.50 0010 TEMPRARY FENCING
0100 CHAIN LINK, 11 GA., 6' HIGH 2 CLAB 300.00 0.05 L.F. $4.68 $2.19 $6.87 $8.45 200.00 L.F. 936.00$ 438.00$ 1,374.00$ 1,690.00$ 

01 58 00 PROJECT IDENTIFICATION
01 58 13.50 0010 SIGNS

0020 HIGH INTENSITY REFLECTORIZED, NO POSTS, BUY EA $25.50 $25.50 $28.00 15.00 EA 382.50$ -$ 382.50$ 420.00$ 
01 74 00 CLEANING AND WASTE MANAGEMENT

01 74 13.20 0010 CLEANING UP
0020 AFTER COMPLETION, ALLOW, MINIMUM JOB 0.30% 0.30% JOB

TOTALS 1,318.50$ 438.00$ 1,756.50$ 2,110.00$ 

EXISTING CONDITIONS
02 41 00 DEMOLITION

02 41 13.17 0010 DEMOLISH, REMOVE PAVEMENT AND CURB
5050 PAVEMENT REMOVAL, BITUMINOUS ROADS, 4" -6" THICK B-38 420.00 0.10 S.Y. $4.42 $2.67 $7.09 $9.60 1,000.00 S.Y. $0.00 $ 4,420.00 $2670.00 $ 7,090.00 $ 9,600.00 10.58 422.22

02 41 16.13 0010 BUILDING DEMOLITION
0011 NO FOUNDATION OR DUMP FEES, C.F. IS VOL. OF BUILDING STANDING
0100 MIXTURE OF TYPES B-8 20,100.00 0.00 C.F. $0.15 $0.15 $0.30 $0.39 100.00 C.F. $0.00 $ 15.00 $15.00 $ 30.00 $ 39.00 79.20 4776.00

02 41 16.17 0010 BUILDING DEMOLITION OF COOLING TOWER
0200 FLOORS, CONCRETE SLAB ON GRADE
0400 6" THICK, PLAIN CONCRETE B-13L 4,000.00 0.00 S.F. $0.23 $0.50 $0.73 $0.90 10,000.00 S.F. $0.00 $ 2,300.00 $5000.00 $ 7,300.00 $ 9,000.00 12.25 196.00

02 41 16.17 0010 BUILDING DEMOLITION OF RETAINING WALL
1000  CONCRETE, 1' THICK, 5' WIDE B-13L 300.00 0.05 L.F. $3.06 $6.65 $9.71 $11.90 200.00 L.F. $0.00 $ 612.00 $1330.00 $ 1,942.00 $ 2,380.00 1.33 21.20

TOTALS $ 0.00 $ 7347.00 $ 9015.00 $ 16362.00 $ 21019.00 107.54 5675.42

CONCRETE
03 11 00 CONCRETE FORMING

03 11 13.40 0010 FORM IN PLACE, EQUIPMENT FOUNDATIONS
0020 1 USE C-2 160.00 0.30 SFCA $2.99 $15.05 $18.04 $26.50 1.00 SFCA $ 2.99 $ 15.05 $0.00 $ 18.04 $ 26.50 0.63 30.00

03 11 13.45 0010 FORM IN PLACE, FOOTINGS
0020 CONTINUOUS WALL, PLYWOOD, 1 USE C-1 375.00 0.09 SFCA $7.00 $4.18 $11.18 $14.05 550.00 SFCA $ 3850.00 $ 2,299.00 $0.00 $ 6,149.00 $ 7,727.50 0.53 17.00

03 11 13.50 0010 FORM IN PLACE, GRADE BEAM
0020 JOB-BUILT PLYWOOD, 1 USE C-2 290.00 0.17 SFCA $3.07 $8.30 $11.37 $15.95 1,000.00 SFCA $ 3070.00 $ 8,300.00 $0.00 $ 11,370.00 $ 15,950.00 17.24 830.00

03 11 13.65 0010 FORMS IN PLACE, SLAB ON GRADE
3000 EDGE FORMS, WOOD, 4 USE, ON GRADE, TO 6" HIGH C-1 275.00 0.12 L.F. $0.31 $2.61 $2.92 $4.29 4,500.00 L.F. $ 1395.00 $ 11,745.00 $0.00 $ 13,140.00 $ 19,305.00 14.55 464.00

03 11 13.85 0010 FORMS IN PLACE, WALLS
4200 BELOW GRADE, JOB-BUILT PLYWOOD, 1 USE C-2 225.00 0.21 SFCA $2.93 $10.70 $13.63 $19.40 300.00 SFCA $ 879.00 $ 3,210.00 $0.00 $ 4,089.00 $ 5,820.00 0.13 6.39

CAST-IN-PLACE CONCRETE

03 00 00

02 00 00

01 00 00

BARE COST
TOTAL O & P QUANTITY UNIT

TOTAL MATERIAL
COST TOTAL LABOR COST

COST AND LABOR ESTIMATE
JOB COST JOB LABOR

CSI NUMBER EXT NAME CREW
DAILY

OUTPUT
LABOR
HOURS UNIT

TOTAL 
EQUIPMENT
COST

TOTAL JOB COST TOTAL JOB O & P
DAYS PER
TASK

LABOR 
HOURS
PER TASK



03 15 00 CONCRETE ACCESSORIES
03 15 16.20 0010 CONTROL JOINTS, SAW CUT

0180 SAWCUT JOINT RESERVOIR IN CURED CONCRETE
0182 3/8" WIDE X 3/4" DEEP, WITH SINGLE SAW BLADE C-27 1,000.00 0.02 L.F. $0.05 $0.78 $0.11 $0.94 $1.34 2,000.00 L.F. $ 100.00 $ 1,560.00 $220.00 $ 1,880.00 $ 2,680.00 6.00 96.00

03 15 16.30 0010 EXPANSION JOINT
0700 KEYED, POLYURETHANE, POURED, 2 PART, 1/2" X 1" 1 CLAB 400.00 0.02 L.F. $1.44 $0.82 $2.26 $2.83 2,000.00 L.F. $ 2880.00 $ 1,640.00 $0.00 $ 4,520.00 $ 5,660.00 5.00 40.00

03 15 19.05 0010 ANCHOR BOLT ACCESSORIES
8500 ANCHOR BOLT SLEEVE, PLASTIC, 1-1/2" DIAMETER BOLTS 1 CARP 28.00 0.29 EA $20.00 $14.75 $34.75 $44.50 1,000.00 EA $ 20000.00 $ 14,750.00 $0.00 $ 34,750.00 $ 44,500.00 35.71 286.00

03 15 19.10 0010 ANCHOR BOLTS
0500 L-TYPE, INCL. HEX NUT & WASHER, 1-1/2" DIAMETER X 24" LONG 2 CARP 32.00 0.50 SET $51.50 $26.00 $77.50 $95.50 1,000.00 SET $ 51500.00 $ 26,000.00 $0.00 $ 77,500.00 $ 95,500.00 31.25 500.00

03 21 00 REINFORCEMENT BARS
03 21 05.10 0010 REBAR ACCESSORIES

1206 BEAM BOLSTERS (BB), LOWER, HIGH CHAIRS, INDIVIDUAL (HC), 3" HIGH, PLASTIC TIPPED LEGS C $68.00 $68.00 $75.00 1,000.00 C $ 68000.00 $ 0.00 $0.00 $ 68,000.00 $ 75,000.00 0.00
03 21 11.60 0010 REINFORCING IN PLACE

0100 BEAMS & GIRDERS, #3 TO #7 4 RODM 1.60 20.00 TON $1,025.00 $1,100.00 $2,125.00 $2,775.00 15.00 TON $ 15375.00 $ 16,500.00 $0.00 $ 31,875.00 $ 41,625.00 9.38 300.00
03 21 11.60 0010 REINFORCING IN PLACE

0400 ELEVATED SLABS, #4 TO #7 4 RODM 2.90 11.03 TON $1,025.00 $605.00 $1,630.00 $2,050.00 40.00 TON $ 41000.00 $ 24,200.00 $0.00 $ 65,200.00 $ 82,000.00 13.79 441.36
03 21 11.60 0010 REINFORCING IN PLACE

0500 FOOTINGS, #4 TO #7 4 RODM 2.10 15.24 TON $1,025.00 $835.00 $1,860.00 $2,400.00 7.00 TON $ 7175.00 $ 5,845.00 $0.00 $ 13,020.00 $ 16,800.00 3.33 106.67
03 21 11.60 0010 REINFORCING IN PLACE

0600 SLAB ON GRADE, #3 TO #7 4 RODM 2.30 13.91 TON $1,025.00 $765.00 $1,790.00 $2,275.00 40.00 TON $ 41000.00 $ 30,600.00 $0.00 $ 71,600.00 $ 91,000.00 17.39 556.52
03 21 11 60 0010 REINFORCING IN PLACE

0700 WALLS, #3 TO #7 4 RODM 3.00 10.67 TON $1,025.00 $585.00 $1,610.00 $2,000.00 10.00 TON $ 10250.00 $ 5,850.00 $0.00 $ 16,100.00 $ 20,000.00 3.33 106.67
03 30 00 CAST-IN-PLACE CONCRETE

03 30 53.40 0010 CAST-IN PLACE
0300 BEAMS (3500 PSI), 5 KIP/L.F., 25' SPAN C-14A 18.55 10.78 C.Y. $365.00 $555.00 $47.00 $967.00 $1,300.00 31.00 C.Y. $ 11315.00 $ 17,205.00 $1457.00 $ 29,977.00 $ 40,300.00 11.86 2372.04

03 30 53.40 0010 CAST-IN PLACE
3150 ELEVATED SLABS, FLAT PLATE, INCLUDING FINISH, REGULAR CONCRETE (4000 PSI), 4" SLAB C-8 2,613.00 0.02 S.F. $1.71 $0.98 $0.32 $3.01 $3.71 30,000.00 S.F. $ 51300.00 $ 29,400.00 $9600.00 $ 90,300.00 $ 111,300.00 16.05 880.68

03 30 53.40 0010 CAST-IN PLACE
3590 EQUIPMENT PAD (3000 PSI), 10' X 10' X 12" THICK C-14H 5.00 9.60 EA $665.00 $485.00 $5.30 $1,155.30 $1,475.00 1.00 EA $ 665.00 $ 485.00 $5.30 $ 1,155.30 $ 1,475.00 0.20 9.60

03 30 53.40 0010 CAST-IN PLACE
3825 FOOTINGS (3000 PSI), SPREAD 1 C.Y. TO 5 C.Y. C-14C 43.00 2.61 C.Y. $227.00 $128.00 $0.63 $355.63 $445.00 33.00 C.Y. $ 7491.00 $ 4,224.00 $20.79 $ 11,735.79 $ 14,685.00 2.79 312.60

03 30 53.40 0010 CAST-IN PLACE
4751 SLAB ON GRADE (3500 PSI), INCL. TROWELED FINISH, NOT INCL. FORMS
4820 OR REINFORCING, OVER 10,000 S.F., 6" THICK C-14F 3,350.00 0.02 S.F. $2.37 $1.00 $0.01 $3.38 $4.11 10,000.00 S.F. $ 23700.00 $ 10,000.00 $100.00 $ 33,800.00 $ 41,100.00 14.58 1026.00

03 30 53.40 0010 CAST-IN PLACE
6250 RETAINING WALLS (3000 PSI), GRAVITY, 10' HIGH C-14D 125.00 1.60 C.Y. $158.00 $82.00 $6.95 $246.95 $305.00 13.00 C.Y. $ 2054.00 $ 1,066.00 $90.35 $ 3,210.35 $ 3,965.00 0.24 48.00

03 30 53.40 0010 CAST-IN PLACE
6800 STAIRS (3500 PSI), NOT INCLUDING SAFETY TREADS, FREE STANDING, 3' -6" WIDE C-14H 83.00 0.58 LF NOSE $6.25 $29.00 $0.32 $35.37 $51.50 600.00 LF NOSE $ 3750.00 $ 0.00 $192.00 $ 21,222.00 $ 30,900.00 14.10 676.26

03 30 53.40 0010 CAST-IN PLACE
7000 STAIR LANDINGS, FREE STANDING C-14H 200.00 0.24 S.F. $5.00 $12.05 $0.13 $17.18 $24.00 600.00 S.F. $ 3000.00 $ 7,230.00 $78.00 $ 10,308.00 $ 14,400.00 0.84 40.20

03 35 00 CONCRETE FINISHING
03 35 43.10 0010 POLISHED CONCRETE FLOORS

0600 POLISHING AND EDGING, DRY, INCLUDING DRY VAC PICK-UP AND HAND
0605 SWEEPING BETWEEN GRIT CHANGES
0610 800-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 $600.00 M.S.F $ 25500.00 $ 309,000.00 $111000.00 $ 445,500.00 $ 615,000.00 521.07 16674.91
0620 1500-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 $600.00 M.S.F $ 25500.00 $ 309,000.00 $111000.00 $ 445,500.00 $ 615,000.00 521.07 16674.91
0630 3000-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 $600.00 M.S.F $ 25500.00 $ 309,000.00 $111000.00 $ 445,500.00 $ 615,000.00 521.07 16674.91
0700 AUTO SCRUBBING AFTER FINAL POLISHING STEP J-4B 16.00 0.50 M.S.F. $20.50 $16.55 $37.05 $49.50 $49.50 M.S.F. $ 0.00 $ 1,014.75 $819.23 $ 1,833.98 $ 2,450.25 91.19 729.50

03 45 00 PRECAST ARCHITECTURAL CONCRETE
03 45 13.50 0010 PRECAST WALL PANELS (NO BRICK) 0

0050 UNINSULATED, SMOOTH GRAY 0
0150 LOW RISE, 4.5' X 12.5' X 5" THICK C-11 320.00 0.23 S.F. $28.00 $12.50 $6.30 $46.80 $57.50 550.00 S.F. $ 15400.00 $ 6,875.00 $3465.00 $ 25,740.00 $ 31,625.00 60.25 4338.00
0800 INSULATED PANEL, 2" POLYSTYRENE, ADD S.F. $1.12 $1.12 $1.23 550.00 S.F. $ 616.00 $ 0.00 $0.00 $ 616.00 $ 676.50 0.00

03 62 00 NON-SHRINK GROUTING
03 62 13.50 0010 GROUT, NON-METALLIC NON-SHRINK

0300 NON-SHRINK , NON-METALLIC, 1" DEEP 1 CEFI 35.00 0.23 S.F. $7.65 $11.20 $18.85 $25.00 10,000.00 S.F. $ 76500.00 $ 112,000.00 $0.00 $ 188,500.00 $ 250,000.00 402.40 3225.24
$ 538,767.99 $ 540,207.99 $ 349,047.67 $ 2,174,109.46 $ 2,911,470.75 $ 2,335.97 $ 67,463.46

MASONRY
04 22 00 CONCRETE UNIT MASONRY

04 22 10.34 0010 CONCRETE BLOCK, PARTITIONS
4000 REGULAR BLOCK, TOOLED JOINTS, 2 SIDES, HOLLOW
4200 NOT REINFORCED, 8" X 16" X 8" THICK D-8 375.00 0.11 S.F. $2.59 $4.99 $7.58 $10.45 2,514.00 S.F. $ 6,511.26 $ 12,544.86 $0.00 $ 19,056.12 $ 26,271.30 6.70 269.00

TOTALS $ 6,511.26 $ 12,544.86 $ 0.00 $ 19,056.12 $ 26,271.30 $ 6.70 $ 269.00

04 00 00



METALS
05 12 00 STRUCTURAL STEEL FRAMING

05 12 23.17 0010 COLUMNS, STRUCTURAL
6900 W SHAPE, A992 STEEL, 2 TIER, W8 X 48 E-2 1,032.00 0.05 L.F. $70.00 $3.01 $1.65 $74.66 $83.50 2,500.00 L.F. $ 175,000.00 $ 7,525.00 $4125.00 $ 186,650.00 $ 208,750.00 4.09 227.77

05 12 23.75 0010 STRUCTURAL STEEL MEMBERS
3120 W16 X 50 E-2 800.00 0.07 L.F. $72.50 $3.89 $2.12 $78.51 $88.50 850.00 L.F. $ 61,625.00 $ 3,306.50 $1802.00 $ 66,733.50 $ 75,225.00 2.13 119.00

05 21 00 STEEL JOIST FRAMING
05 21 19.10 0010 OPEN WEB JOISTS

0720 K SERIES, 30' TO 50' SPANS, 30K12, 17.6 LB./L.F. E-7 2,400.00 0.03 L.F. $14.35 $1.86 $0.79 $17.00 $19.60 6,000.00 L.F. $ 86,100.00 $ 11,160.00 $4740.00 $ 102,000.00 $ 117,600.00 2.50 198.00
05 31 00 STEEL DECKING

05 31 33.50 0010 FORM DECKING
0015 MADE FROM RECYCLED MATERIAL
6800 SLAB FORM, STEEL, 22 GA., 2" DEEP, GALVANIZED E-4 3,600.00 0.01 S.F. $2.73 $0.50 $0.03 $3.26 $3.83 10,000.00 S.F. $ 27,300.00 $ 5,000.00 $300.00 $ 32,600.00 $ 38,300.00 11.65 377.43

05 44 00 COLD-FORMED METAL TRUSSES
05 42 23.60 0010 FRAMING, ROOF RAFTERS

2230 12"DEEP 2 CARP 15.00 1.07 EA $55.00 $55.00 $83.50 125.00 EA $ 0.00 $ 6,875.00 $0.00 $ 6,875.00 $ 10,437.50 26.67 426.80
05 51 00 METAL STAIRS

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS
0200 METAL PAN TREAD FOR CONCRETE IN-FILL, PICKET RAIL 3' -6" WIDE E-4 35.00 0.91 RISER $615.00 $51.50 $2.73 $669.23 $765.00 78.00 RISER $ 47,970.00 $ 4,017.00 $212.94 $ 52,199.94 $ 59,670.00 2.23 71.29

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS
1500 LANDING, STEEL PAN, CONVENTIONAL E-4 160.00 0.20 S.F. $82.00 $11.30 $0.60 $93.90 $109.00 167.50 S.F. $ 13,735.00 $ 1,892.75 $100.50 $ 15,728.25 $ 18,257.50 1.05 33.50

05 52 00 METAL RAILINGS
05 52 13.50 0010 RAILING, PIPE

0900 WALL RAIL, ALUM. PIPE, 1-1/4" DIAM., SATIN FINISH E-4 213.00 0.15 L.F. $25.00 $8.50 $0.45 $33.95 $41.50 200.00 L.F. $ 5,000.00 $ 1,700.00 $90.00 $ 6,790.00 $ 8,300.00 2.23 71.25
4100 FOR SLOPED RAILS FOR STAIRS, ADD L.F. $12.50 $2.55 $15.05 $16.50 200.00 L.F. $ 2,500.00 $ 510.00 $0.00 $ 3,010.00 $ 3,300.00 0.00

TOTALS $ 419,230.00 $ 41,986.25 $ 11,370.44 $ 472,586.69 $ 539,840.00 $ 52.55 1525.05

WOOD, PLASTICS, AND COMPOSITS
06 11 00 WOOD FRAMING

06 11 10.02 0010 DIMENSION LUMBER
2780 1' X 6' M.B.F. $14.00 $25.60 $29.60 $32.80 88.00 M.B.F. $ 1,232.00 $ 2,252.80 $0.00 $ 2,604.80 $ 2,886.40 21.43 171.43
2780 2' X 3' 1 CARP 0.14 57.14 M.B.F. $14.00 $25.60 $29.60 $32.80 419.00 M.B.F. $ 5,866.00 $ 10,726.40 $0.00 $ 12,402.40 $ 13,743.20 21.43 171.43

06 16 43 SHEATHING
06 16 43.10 0010 GYPSUM SHEATHING

0020 GYPSUM, WEATHERPROOF, 1/2" THICK 2 CARP 1,125.00 0.01 S.F. $0.46 $0.73 $1.19 $1.62 1,000.00 S.F. $ 460.00 $ 730.00 $0.00 $ 1,190.00 $ 1,620.00 1.78 28.00
TOTALS $ 7,558.00 $ 13,709.20 $ 0.00 $ 16,197.20 $ 18,249.60 $ 44.64 $ 370.86

THERMAL & MOISTURE PROTECTION
07 11 00 DAMPPROOFING

07 11 13.10 0010 BITUMINOUS ASPHAULT COATING
0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 10,000.00 S.F. $ 2,300.00 $ 5,400.00 $0.00 $ 7,700.00 $ 11,500.00 73.47 586.28

07 21 00 THERMAL INSULATION
07 21 16.20 0010 BLANKET INSULATION FOR WALLS

0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 12,000.00 S.F. $ 5,160.00 $ 3,720.00 $0.00 $ 8,880.00 $ 11,160.00 26.36 213.50
07 22 00 ROOF AND DECK INSULATION

07 22 16.10 0010 ROOF DECK INSULATION
1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 12,000.00 B.F. $ 12,120.00 $ 2,400.00 $0.00 $ 14,520.00 $ 17,280.00 37.63 273.96

07 26 00 VAPOR RETARDERS
07 26 10.10 0010 VAPOR RETARDERS

1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ $ 7,465.30 $ 7,636.52 $0.00 $ 15,101.82 $ 19,861.81 18.51 147.94
07 50 00 GREEN ROOFING SYSTEM

07 50 13.10 0010 GREEN ROOFING SYSTEM
0020 SUBSTRATE 1 ROFC 192.00 0.29 SQ $23.00 $12.30 $2.67 $36.47 $47.50 2000.00 SQ $ 46,000.00 $ 24,600.00 $5340.00 $ 72,940.00 $ 95,000.00 2.00 112.39

07 50 13.10 0010 GREEN ROOFING SYSTEM
2100 ST PRIMER & PRODEQ FX400 G-5 2,100.00 0.02 S.F. $2.00 $0.78 $2.23 $1.67 $2.27 3,600.00 S.F. $ 7,200.00 $ 2,808.00 $8028.00 $ 6,012.00 $ 8,172.00 32.61 1301.29

07 50 13.10 0010 GREEN ROOFING SYSTEM
2450 DB DRAINAGE COMPOSITE 1 ROFC 205.00 0.04 L.F. $3.00 $1.76 $1.85 $3.03 300.00 L.F. $ 900.00 $ 528.00 $0.00 $ 555.00 $ 909.00 10.02 80.13

07 65 00 FLEXIBLE FLASHING
07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING

0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. $ 860.00 $ 2,490.00 $0.00 $ 3,350.00 $ 5,100.00 6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. $ 330.00 $ 0.00 $0.00 $ 330.00 $ 360.00 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. $ 1,370.00 $ 2,570.00 $0.00 $ 3,940.00 $ 5,400.00 5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

07 00 00

06 00 00

05 00 00



0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. $ 660.00 $ 1,030.00 $0.00 $ 1,690.00 $ 2,290.00 2.50 20.00
07 72 00 ROOF ACCESSORIES

07 72 23.10 0010 ROOF VENTS
0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA $ 480.00 $ 240.00 $0.00 $ 720.00 $ 930.00 0.67 5.34

07 72 33.10 0010 ROOF HATCHES
0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA $ 1,890.00 $ 489.00 $0.00 $ 2,379.00 $ 2,805.00 0.30 9.60

07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 2,000.00 S.F. $ 1,740.00 $ 1,660.00 $200.00 $ 3,600.00 $ 4,640.00 54.79 1301.29

07 91 00 PREFORMED JOINT SEALS
07 9 23.10 0010 BACKER RODS

0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 300.00 C.L.F. $ 2,085.00 $ 26,700.00 $0.00 $ 28,785.00 $ 43,200.00 3061.74 24492.08
07 92 00 JOINT SEALANTS

07 92 13.20 0010 CAULKING AND SEALANT OPTIONS
3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 2,000.00 L.F. $ 1,640.00 $ 3,000.00 $0.00 $ 4,640.00 $ 6,380.00 51.78 408.44

TOTALS $ 92,200.30 $ 85,271.52 $ 13,568.00 $ 175,142.82 $ 234,987.81 $ 3,384.54 $ 29,049.24

OPENINGS
08 11 00 METAL DOORS AND FRAME

08 11 16.10 0010 ENTRANCE DOORS
0011 INCLUDING STANDARD HARDWARE, CLEAR FINISH, NO GLASS
0012 TOP AND BOTTOM OFFSET PIVOTS, 1/4" BEVELED GLASS STOPS, THRESHOLD
0013 DEAD BOLT LOCK WITH INSIDE THUMB SCREW, STANDARD PUSH PULL
0580 6'-0" X 7'-0" OPENING 2 SSWK 1.30 12.31 PR. $1,525.00 $690.00 $2,215.00 $2,800.00 9.00 PR. $ 13,725.00 $ 6,210.00 $0.00 $ 19,935.00 $ 25,200.00 6.92 110.77
1600 CONCEALED PANIC DEVICE, ADD LEAF $1,000.00 $1,000.00 $1,100.00 18.00 LEAF $ 18,000.00 $ 0.00 $0.00 $ 18,000.00 $ 19,800.00 0.00
1700 ELECTRIC STRIKE RELEASE, ADD OPNG $325.00 $325.00 $355.00 9.00 OPNG $ 2,925.00 $ 0.00 $0.00 $ 2,925.00 $ 3,195.00 0.00
1900 CONCEALED CLOSER, ADD LEAF $535.00 $535.00 $590.00 18.00 LEAF $ 9,630.00 $ 0.00 $0.00 $ 9,630.00 $ 10,620.00 0.00

08 12 00 METAL FRAMES
08 12 13.13 0010 STANDARD HOLLOW METAL FRAMES

0020 16 GA., UP TO 5-3/4" JAMB DEPTH
0025 3'-0" X 6'-8" SINGLE 2 CARP 16.00 1.00 EA $153.00 $51.50 $204.50 $246.00 2.00 EA $ 306.00 $ 103.00 $0.00 $ 409.00 $ 492.00 0.13 2.00

08 13 00 METAL DOORS
08 13 13.13 0010 STANDARD HOLLOW METAL DOORS

0015 FLUSH, FULL PANEL, HOLLOW CORE
0017 WHEN NOTED DOORS ARE PREPARED BUT DO NOT INCLUDE GLASS OR LOUVERS
0020 1-3/8" THICK, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $345.00 $41.50 $386.50 $445.00 2.00 EA $ 690.00 $ 83.00 $0.00 $ 773.00 $ 890.00 0.10 1.60
0140 FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 2.00 EA $ 228.00 $ 0.00 $0.00 $ 228.00 $ 252.00 0.00

08 13 13.15 0010 METAL FIRE DOORS
0015 STEEL, FLUSH, "B" LABEL, 90 MINUTES
0020 FULL PANEL, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $425.00 $41.50 $466.50 $535.00 6.00 EA $ 2,550.00 $ 249.00 $0.00 $ 2,799.00 $ 3,210.00 0.30 4.80

08 14 00 WOOD DOORS
08 14 16.09 0010 SMOOTH WOOD DOORS

0015 FLUSH, INTERIOR, HOLLOW CORE
0320 WALNUT FACE, 1-3/8", 2'-0" X 6'-8" 2 CARP 17.00 0.94 PR $198.00 $48.50 $246.50 $292.00 4.00 PR $ 792.00 $ 194.00 $0.00 $ 986.00 $ 1,168.00 4.35 69.63
5010 WOOD DOORS, FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 8.00 EA $ 912.00 $ 0.00 $0.00 $ 912.00 $ 1,008.00 0.00

08 44 00 CURTAIN WALL AND GLAZED ASSEMBLIES
08 44 13.10 0010 GLAZED CURTAIN WALLS

0050 AVERAGE, SINGLE GLAZED H-1 195.00 0.16 S.F. $60.50 $8.65 $69.15 $80.00 2,000.00 S.F. $ 121,000.00 $ 17,300.00 $0.00 $ 138,300.00 $ 160,000.00 128.21 4100.00
08 81 00 GLASS GLAZING

08 81 10.10 0010 VARIOUS TYPES AND THICKNESS OF FLOAT GLASS
0800 1/4" THICK, TEMPERED, CLEAR 2 GLAZ 120.00 0.13 S.F. $7.10 $6.60 $13.70 $17.80 280.00 S.F. $ 1,988.00 $ 1,848.00 $0.00 $ 3,836.00 $ 4,984.00 2.33 37.24

08 81 17.10 0010 FIRE RESISTANT GLASS
0020 FIRE GLASS MINIMUM 2 GLAZ 40.00 0.40 S.F. $41.50 $19.85 $61.35 $76.00 30.00 S.F. $ 1,245.00 $ 595.50 $0.00 $ 1,840.50 $ 2,280.00 0.75 12.00

08 81 30.10 0010 REDUCE HEAT TRANSFER GLASS
2600 HEAT REFLECTIVE, FILM INSIDE, 1" THICK UNIT, TINTED 2 GLAZ 85.00 0.19 S.F. $30.50 $9.35 $39.85 $47.50 2,000.00 S.F. $ 61,000.00 $ 18,700.00 $0.00 $ 79,700.00 $ 95,000.00 294.12 4700.00

08 83 00 MIRRORS
08 83 13.10 0010 MIRRORS

0200 OVER 5 S.F. 2 GLAZ 160.00 0.10 S.F. $9.45 $4.97 $14.42 $17.90 350.00 S.F. $ 3,307.50 $ 1,739.50 $0.00 $ 5,047.00 $ 6,265.00 14.74 235.90
TOTALS $ 238,298.50 $ 238,298.50 $ 285,320.50

FINISHES
09 21 00 PLASTER AND GYPSUM BOARD ASSEMBLIES

09 21 16.23 0010 GYPSUM BOARD ASSEMBLIES
0040 2-HOUR ASSEMBLY WITH DOUBLE LAYER
0065 5/8" F.R. GYP BD ON RM SIDE, 4" J-TRACK & C-H STUDS 2 CARP 220.00 0.07 S.F. $3.14 $3.76 $6.90 $9.15 10,000.00 S.F. $ 31,400.00 $ 37,600.00 $ 69,000.00 $ 91,500.00 207.28 3328.95

09 00 00

08 00 00



09 21 16.33 0010 PARTITION WALL
3200 5/8" INTERIOR GYPSUM BOARD, STANDARD, TAPE & FINISH 2 SIDES
3800 INSTALLED ON AND INCLUDING METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 340.00 0.05 S.F. $1.10 $2.43 $3.60 $4.97 10,000.00 S.F. $ 11,000.00 $ 24,300.00 $ 36,000.00 $ 49,700.00 102.94 1645.00

09 21 16.33 0010 PARTITION WALL
6400 FIRE RESISTANT, 2 LAYERS, 2 HR., ON METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 245.00 0.07 S.F. $1.94 $3.37 $5.31 $7.25 1,000.00 S.F. $ 1,940.00 $ 3,370.00 $ 5,310.00 $ 7,250.00 4.08 65.00

09 31 00 THIN-SET TILING
09 31 13.10 0010 THIN-SET CERAMIC TILE

0020 BACKSPLASH, AVERAGE GRADE TILE 1 TILF 50.00 0.16 S.F. $2.77 $7.65 $10.42 $14.35 60.00 S.F. $ 166.20 $ 459.00 $ 625.20 $ 861.00 1.20 9.60
09 31 13.10 0010 THIN-SET CERAMIC TILE

3310 CERAMIC TILE, PORCELAIN TYPE, 1 COLOR, COLOR GROUP 2, 2" X 2" OR 2" X 1" D-7 190.00 0.08 S.F. $6.35 $3.60 $9.95 $12.30 S.F. $ 0.00 $ 0.00 $ 0.00 $ 0.00
09 54 00 SPECIALTY CEILINGS

09 54 26.10 0010 WOOD CEILINGS
1000 4"-6" WOOD SLATS ON HEAVY DUTY 15/16" T-BAR GRID 2 CARP 250.00 0.06 S.F. $26.00 $3.31 $29.31 $33.50 1,200.00 S.F. $ 31,200.00 $ 3,972.00 $ 35,172.00 $ 40,200.00 312.00 4992.00

09 64 00 WOOD FLOORING
09 64 66.10 0010 GYMNASIUM FLOORING

0900 GYM FLOOR, IN MASTIC, OVER 2 PLY FELT #2 & BETTER 33/32" THICK MAPLE 1 CARP 98.00 0.08 S.F. $7.00 $4.22 $11.22 $14.10 1,200.00 S.F. $ 8,400.00 $ 5,064.00 $ 13,464.00 $ 16,920.00 27.76 223.04
09 65 00 RESILIENT FLOORING

09 65 10.13 0010 RESILIANT BASE
0700 1/8" VINYL BASE, 4" HIGH, STRAIGHT OR COVE, STANDARD COLORS 1 TILF 315.00 0.03 L.F. $1.18 $1.22 $2.40 $3.09 250.00 L.F. $ 295.00 $ 305.00 $ 600.00 $ 772.50 15.87 125.00

09 65 10.13 0010 RESILIANT BASE
0730 CORNERS, 4" HIGH 1 TILF 315.00 0.03 EA $3.03 $1.22 $4.25 $5.10 200.00 EA $ 606.00 $ 244.00 $ 850.00 $ 1,020.00 0.63 5.00

09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS
0400 RUBBER, MOLDED TREAD, 12" WIDE, 5/16" THICK, COLORS 1 TILF 115.00 0.07 L.F. $15.10 $3.33 $18.43 $21.50 200.00 L.F. $ 3,020.00 $ 666.00 $ 3,686.00 $ 4,300.00 3.65 29.40

09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS
1600 NOSINGS, 3" WIDE, 3/16" THICK, COLORS 1 TILF 140.00 0.06 L.F. $6.30 $2.73 $9.03 $11.00 200.00 L.F. $ 1,260.00 $ 546.00 $ 1,806.00 $ 2,200.00 3.00 23.94

09 65 19.19 0010 VINYL COMPOSITION TILE FLOORING
7050 VINYL COMPOSITION TILE, 12" X 12", 1/16" THICK EMBOSSED 1 TILF 500.00 0.02 S.F. $1.22 $0.77 $3.44 $4.07 230.00 S.F. $ 280.60 $ 177.10 $ 791.20 $ 936.10 40.00 320.00

09 68 00 CARPETING
09 68 13.10 0010 CARPET TILE

1100 TUFTED, 24" X 24", HARD BACK, 24 OZ. NYLON 1 TILF 80.00 0.10 S.Y. $31.00 $4.79 $35.79 $41.50 325.00 S.Y. $ 10,075.00 $ 1,556.75 $ 11,631.75 $ 13,487.50 141.25 1130.00
09 84 00 ACOUSTIC ROOM COMPONENTS

09 84 13.10 0010 FIXED PANELS
0100 FIBERGLASS OR MINERAL FILLER, NO BACKS, 2-1/4" THICK, MODULAR
0200 SPACE UNITS, CEILING OR WALL HUNG, WHITE OR COLORED 1 CARP 100.00 0.08 S.F. $9.40 $4.13 $13.53 $16.60 736.00 S.F. $ 6,918.40 $ 3,039.68 $ 9,958.08 $ 12,217.60 7.36 58.88

09 91 00 PAINTING
09 91 23.72 0010 WALLS AND CEILING, INTERIOR

0100 CONCRETE, DRYWALL OR PLASTER, LATEX, PRIMER OR SEALER COAT
0200 SMOOTH FINISH, SPRAY 1 PORD 2,750.00 0.00 S.F. $0.06 $0.13 $0.19 $0.25 15,000.00 S.F. $ 900.00 $ 1,950.00 $ 2,850.00 $ 3,750.00 29.09 240.00

09 91 23.72 0010 WALLS AND CEILING, INTERIOR
0800 PAINT 2 COATS, SMOOTH FINISH, SPAY 1 PORD 1,625.00 0.01 S.F. $0.13 $0.21 $0.34 $0.47 15,000.00 S.F. $ 1,950.00 $ 3,150.00 $ 5,100.00 $ 7,050.00 49.23 400.00

TOTALS $ 109,411.20 $ 86,399.53 $ 196,844.23 $ 252,164.70 $ 945.34 $ 12,595.81

SPECIALTIES
10 11 00 VISUAL DISPLAY UNITS

10 11 13.13 0010 FIXED CHALKBOARDS
5400 LIQUID CHALK, WHITE PORCELAIN ENAMEL, WALL HUNG
5420 DELUXE UNITS, ALUMINUM TRIM AND CHALKTROUGH
5550 4' X 12' 2 CARP 12.00 1.33 EA $630.00 $69.00 $699.00 $800.00 4.00 EA $ 2,520.00 $ 276.00 $ 2,796.00 $ 3,200.00 6.67 106.64

10 11 13.13 0010 FIXED CHAULKBOARDS
6300 LIQUID CHALK, FELT TIP MARKERS EA $2.14 $2.14 $2.35 80.00 EA $ 171.20 $ 0.00 $ 171.20 $ 188.00 0.00

10 11 13.13 0010 FIXED CHAULKBOARDS
6500 LIQUID CHALK, ERASERS EA $2.42 $2.42 $2.66 80.00 EA $ 193.60 $ 0.00 $ 193.60 $ 212.80 0.00

10 11 13.13 0010 FIXED CHAULKBOARDS
6600 LIQUID CHALK, BOARD CLEANER, 8 OZ. BOTTLE EA $6.15 $6.15 $6.80 80.00 EA $ 492.00 $ 0.00 $ 492.00 $ 544.00 0.00

10 13 00 DIRECTORIES
10 13 10.10 0010 BUILDING DIRECTORY BOARDS

2500 BUILDING DIRECTORY, ALUM, BLACK FELT PANELS, 1 DOOR, 36" X 24" 2 CARP 3.50 4.57 EA $390.00 $236.00 $626.00 $785.00 1.00 EA $ 390.00 $ 236.00 $ 626.00 $ 785.00 0.29 4.57
10 14 00 SIGNAGE

10 14 23.13 0010 ENGRAVED PANEL SIGNAGE, INTERIOR
1050 FLEXIBLE DOOR SIGN, ADHESIVE BACK, W/ BRAILLE, 5/8" LETTERS, 6" X 6" 1 CLAB 32.00 0.25 EA $48.50 $10.25 $58.75 $68.50 76.00 EA $ 3,686.00 $ 779.00 $ 4,465.00 $ 5,206.00 2.38 19.00

10 21 00 COMPARTMENTS AND CUBICLES
10 21 13.16 0010 PLASTIC-LAMINATE-CLAD TOILET COMPARTMENTS

1610 FLOOR MOUNTED
1800 PLASTIC LAMINATE ON PARTICLE BOARD 2 CARP 7.00 2.29 EA $545.00 $118.00 $663.00 $780.00 60.00 EA $ 32,700.00 $ 7,080.00 $ 39,780.00 $ 46,800.00 8.57 137.16
3400 FOR HANDCAP UNTIS, ADD $325.00 $325.00 $360.00 60.00 EA $ 19,500.00 $ 0.00 $ 19,500.00 $ 21,600.00 0.00

10 22 00 PARTITIONS

10 00 00



10 22 33.10 0010 PARTITIONS, ACCORDIAN FOLDING
0100 VINYL COVERED, OVER 150 S.F., FRAME NOT INCLUDED
0900 ACOUSTICAL, 3 LB./S.F., 17' MAXIMUM HEIGHT 2 CARP 100.00 0.16 S.F. $28.00 $8.25 $36.25 $43.50 0.00 S.F. $ 0.00 $ 0.00 $ 0.00 $ 0.00 14.40 230.40

10 26 00 WALL AND DOOR PROTECTION
10 26 13.20 0010 CORNER PROTECTION

0100 STAINLESS STEEL, 16 GA., ADHESIVE MOUNT, 3-1/2" LEG 1 CARP 80.00 0.10 L.F. $25.00 $5.15 $30.15 $35.50 100.00 L.F. $ 2,500.00 $ 515.00 $ 3,015.00 $ 3,550.00 1.25 10.00
TOTALS 62,152.80 8,886.00 71,038.80 82,085.80 33.56 507.77

EQUIPMENT
11 21 00 RETAIL AND SERVICE EQUIPMENT

11 21 13.10 0010 CHECKOUT COUNTER
1000 SCANNING SYSTEM, 2 LANES, W/REGISTERS, SCAN GUN & MEMORY 2 CLAB SYSTEM $17,300.00 $17,300.00 $19,000.00 3.00 SYSTEM $ 51,900.00 0 $0.00 $ 51,900.00 $ 57,000.00 0.00

TOTALS  $            51,900.00  $                               -    $                    -    $            51,900.00  $              57,000.00  $           -    $            -   

FURNISHINGS
12 21 00 WINDOW BLINDS

12 21 13.33 0010 VINYL HORIZONTAL LOUVER BLINDS
1300 2" FAUX WOOD, 72" WIDE, 72" WIDE 1 CARP 25.00 0.32 EA $128.00 $16.55 $144.55 $166.00 80.00 EA $ 10,240.00 $ 1,324.00 $ 11,564.00 $ 13,280.00 3.20 25.60

12 32 00 MANUFACTURED WOOD CASEWORK
12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS

0700 KITCHEN BASE CABINETS, HARDWOOD, NOT INCL. COUNTER TOPS
0710 24" DEEP, 35" HIGH, PREFINISHED
0880 ONE TOP DRAWER, ONE DOOR BELOW, 24" WIDE 2 CARP 22.30 0.72 EA $435.00 $37.00 $472.00 $535.00 24.00 EA $ 10,440.00 $ 888.00 $ 11,328.00 $ 12,840.00 1.08 17.21

12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS
4000 KITCHEN WALL CABINETS, HARDWOOD, 12" DEEP WITH TWO DOORS
5300 TWO DOORS, 48" WIDE 2 CARP 18.40 0.87 EA $590.00 $45.00 $635.00 $720.00 24.00 EA $ 14,160.00 $ 1,080.00 $ 15,240.00 $ 17,280.00 1.30 20.88

12 36 00 COUTERTOPS
12 36 16.10 0010 METAL COUNTERTOPS

3210 STAINLESS STEEL 1 CARP 12.00 0.67 L.F. $365.00 $34.50 $399.50 $450.00 20.00 L.F. $ 7,300.00 $ 690.00 $ 7,990.00 $ 9,000.00 1.67 13.34
12 36 40.10 0010 NATURAL STONE COUNTERTOPS

2800 GRANITE, AVERAGE, 1-1/4" THICK, 24" WIDE, NO SPLASH 1 BRICK 13.01 0.62 L.F. $174.00 $31.50 $205.50 $240.00 60.00 L.F. $ 10,440.00 $ 1,890.00 $ 12,330.00 $ 14,400.00 4.61 36.90
12 46 00 FURNISHING ACCESSORIES

12 46 19.50 0010 WALL CLOCKS
0080 12" DIAMETER, SINGLE FACE 1 ELEC 8.00 1.00 EA $89.00 $60.00 $149.00 $187.00 3.00 EA $ 267.00 $ 180.00 $ 447.00 $ 561.00 25.00 200.00

12 46 33.13 0010 TRASH RECEPTACLES
5520 PLASTIC, WITH LID, 35 GAL. 1 CLAD 60.00 0.13 EA $194.00 $5.45 $199.45 $221.00 50.00 EA $ 9,700.00 $ 272.50 $ 9,972.50 $ 11,050.00 3.33 26.60

12 48 00 RUGS AND MATS
12 48 13.13 0010 ENTRANCE FLOOR MATS

0020 RECESSED, BLACK RUBBER, 3/8" THICK, SOLID 1 CLAB 155.00 0.05 S.F. $27.00 $2.12 $29.12 $32.50 45.00 S.F. $ 1,215.00 $ 95.40 $ 1,310.40 $ 1,462.50 0.77 6.24
12 51 00 OFFICE FURNITURE

12 51 16.16 0010 WOOD CASE GOODS
0150 DESK, 29" HIGH, DOUBLE PEDESTAL, 30" X 60"
0160 WOOD, MINIMUM EA $730.00 $730.00 $805.00 15.00 EA $ 10,950.00 $ 0.00 $ 10,950.00 $ 12,075.00 0.00

12 51 23.33 0010 CONFERENCE TABLES
6720 RECTANGLE, 96" X 42", MINIMUM EA $1,425.00 $1,425.00 $1,575.00 3.00 EA $ 4,275.00 $ 0.00 $ 4,275.00 $ 4,725.00 0.00

12 52 00 SEATING
12 52 23.13 0010 OFFICE CHAIRS

2000 STANDARD OFFICE CHAIR, EXECUTIVE, MINIMUM EA $283.00 $283.00 $310.00 30.00 EA $ 8,490.00 $ 0.00 $ 8,490.00 $ 9,300.00 0.00
12 56 00 INSTITUTIONAL FURNITURE

12 56 33.10 0010 FURNITURE 
0500 MOVABLE CHAIR & DESK TYPE, MINIMUM SET $73.50 $81.00 10.00 SET $ 0.00 $ 0.00 $ 735.00 $ 810.00 0.00

TOTALS 87,477.00 6,419.90 94,631.90 106,783.50 40.96 346.77

CONVEYING EQUIPMENT
14 21 00 ELECTRIC TRACTION ELEVATORS

14 21 23.10 0010 ELECTRIC TRACTION PASSENGER ELEVATORS AND OPTIONS
1625 ELECTRIC PASS., BASE UNIT, 2000LB., 200 FPM., 4 STOP, STD FINISH 2 ELEV 0.05 320.00 EA $105,000.00 $26,900.00 $131,900.00 $155,500.00 1.00 EA $ 105,000.00 $ 26,900.00 ~ $ 131,900.00 $ 155,500.00 40.00 640.00

14 27 00 CUSTOM ELEVATOR CABS AND DOORS
14 27 13.10 0010 CAB FINISHES

3375 ALUMINUM EGGCRATE CEILING EA $710.00 $710.00 $780.00 1.00 EA $ 710.00 $ 0.00 ~ $ 710.00 $ 780.00 0.00
14 27 13.10 0010 CAB FINISHES

3400 STAINLESS STEEL DOORS EA $4,125.00 $4,125.00 $4,550.00 1.00 EA $ 4,125.00 $ 0.00 ~ $ 4,125.00 $ 4,550.00 0.00
14 27 13.10 0010 CAB FINISHES

3450 EPOXY FLOORING EA $475.00 $475.00 $520.00 1.00 EA $ 475.00 $ 0.00 ~ $ 475.00 $ 520.00 0.00
14 27 13.10 0010 CAB FINISHES

3550 STAINLESS STEEL WALLS EA $4,150.00 $4,150.00 $4,550.00 1.00 EA $ 4,150.00 $ 0.00 ~ $ 4,150.00 $ 4,550.00 0.00

14 00 00

12 00 00

11 00 00



14 27 13.10 0010 CAB FINISHES
3575 STAINLESS STEEL RETURN AT DOORS EA $1,200.00 $1,200.00 $1,325.00 1.00 EA $ 1,200.00 $ 0.00 ~ $ 1,200.00 $ 1,325.00 0.00

14 28 00 ELEVATOR EQUIPMENT AND CONTROLS
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3125 INTERCOM SERVICE 2 ELEV 3.00 5.33 EA $560.00 $450.00 $1,010.00 $1,275.00 1.00 EA $ 560.00 $ 450.00 ~ $ 1,010.00 $ 1,275.00 0.67 10.67
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3175 CENTER OPENING 1 SPEED DOORS 2 ELEV 2.00 8.00 EA $2,075.00 $670.00 $2,745.00 $3,300.00 1.00 EA $ 2,075.00 $ 670.00 ~ $ 2,745.00 $ 3,300.00 1.00 16.00
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3275 AUTOMATIC EMERGENCY POWER SWITCHING 2 ELEV 0.66 24.24 EA $1,275.00 $2,025.00 $3,300.00 $4,425.00 1.00 EA $ 1,275.00 $ 2,025.00 ~ $ 3,300.00 $ 4,425.00 3.03 48.48
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3300 MANUAL EMERGENCY POWER SWITCHING 2 ELEV 8.00 2.00 EA $535.00 $168.00 $703.00 $840.00 1.00 EA $ 535.00 $ 168.00 ~ $ 703.00 $ 840.00 0.25 4.00
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3625 HALL FINISHES, STAINLESS STEEL DOORS 2 ELEV EA $1,475.00 $1,475.00 $1,625.00 1.00 EA $ 1,475.00 $ 0.00 ~ $ 1,475.00 $ 1,625.00 0.00
3650 STAINLESS STEEL FRAMES 2 ELEV EA $1,550.00 $1,550.00 $1,700.00 1.00 EA $ 1,550.00 $ 0.00 ~ $ 1,550.00 $ 1,700.00 0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3675 12 MONTH MAINTENANCE CONTRACT $3,750.00 $4,125.00 1.00 EA $ 0.00 $ 0.00 ~ $ 3,750.00 $ 4,125.00 0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3700 SIGNAL DEVICES, HALL LANTERNS 2 ELEV 8.00 2.00 EA $540.00 $168.00 $708.00 $845.00 1.00 EA $ 540.00 $ 168.00 ~ $ 708.00 $ 845.00 0.25 4.00
3725 POSITION INDICATORS 2 ELEV 9.40 1.70 EA $350.00 $143.00 $493.00 $600.00 1.00 EA $ 350.00 $ 143.00 ~ $ 493.00 $ 600.00 0.21 3.40

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3800 VARIABLE VOLTAGE, O.H. GEARLESS MACHINE, MIN. 2 ELEV 0.16 100.00 EA $34,400.00 $8,400.00 $42,800.00 $50,500.00 1.00 EA $ 34,400.00 $ 8,400.00 ~ $ 42,800.00 $ 50,500.00 12.50 200.00

TOTALS 158,420.00 38,924.00 201,094.00 236,460.00 57.91 926.55

FIRE SUPPRESSION
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 7,000 S.F. $ 143,500.00 $143500.00 $143500.00 0.00
50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 7,000 S.F. $ 107,800.00 $107800.00 $107800.00 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 7,000 S.F. $ 105,700.00 $105700.00 $105700.00 0.00

TOTALS 357,000.00 0.00 0.00 357,000.00 357,000.00 0.00 0.00

PLUMBING
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 7,000 S.F. $ 143,500.00 $143500.00 $41000.00 0.00
50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 7,000 S.F. $ 107,800.00 $107800.00 $15400.00 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 7,000 S.F. $ 105,700.00 $105700.00 $37750.00 0.00
51 17 24 0200 NEW COOLING TOWER EA $90,000 1 EA 90000

TOTALS 357,000.00 0.00 0.00 357,000.00 94,150.00 0.00 0.00

HEATING, VENTILATION, & AIR CONDITIONING
50 17 10 0300 (HPW) & (CRC): S.F. $45.00 $45.00 $45.00 7,000 S.F. $ 315,000.00 $315000.00 $315000.00 0.00
15 17 14 0300 Counseling Services: S.F. $25.50 $25.50 $25.50 7,000 S.F. $ 178,500.00 $178500.00 $178500.00 0.00
50 17 24 0300 All Departments: S.F. $45.00 $45.00 $45.00 7,000 S.F. $ 315,000.00 $315000.00 $315000.00 0.00

TOTALS 808,500.00 0.00 0.00 808,500.00 808,500.00 0.00 0.00

ELECTRICAL
50 17 10 0400 (HPW) & (CRC): S.F. $36.50 $36.50 $36.50 7,000 S.F. $ 255,500.00 $255500.00 $255500.00 0.00
50 17 14 0400 Counseling Services: S.F. $34.00 $34.00 $34.00 7,000 S.F. $ 238,000.00 $238000.00 $238000.00 0.00
50 17 24 0400 All Departments: S.F. $33.50 $33.50 $33.50 7,000 S.F. $ 234,500.00 $234500.00 $234500.00 0.00

TOTALS 728,000.00 0.00 0.00 728,000.00 728,000.00 0.00 0.00

COMMUNICATIONS

EARTHWORK
31 14 00 EARTH STRIPPING AND STOCKPILING

31 14 13.23 0010 TOPSOIL STRIPPING AND STOCKPILING
0020 200 HP DOZER, IDEAL CONDITIONS B-10B 2,300.00 0.01 C.Y. $0.26 $0.56 $0.82 $1.02 10,000.00 C.Y. 0 $ 2,600.00 $5,600.00 $ 8,200.00 $ 10,200.00 4.35 50.00

31 22 00 GRADING
31 22 13.20 0010 ROUGH GRADING SITES

0130 1,100-3,000 S.F., SKID STEER & LABOR B-62 1.50 16.00 EA $715.00 $116.00 $831.00 $1,200.00 100.00 EA 0 $ 71,500.00 $11,600.00 $ 83,100.00 $ 120,000.00 400.00 9600.00
31 22 16.10 0010 FINISH GRADING

0100 FINISH GRADING AREA TO BE PAVED WITH GRADER, LARGE AREA B-11L 2,000.00 0.01 S.Y. $0.38 $0.33 $0.71 $0.94 10,000.00 S.Y. 0 $ 3,800.00 $3,300.00 $ 7,100.00 $ 9,400.00 15.00 240.00
31 23 00 EXCAVATION AND FILL

31 23 16.13 0010 EXCAVATING, TRENCH
0011 OR CONTINUOUS FOOTING
0020 COMMON EARTH WITH NO SHEETING OR DEWATERING INCLUDED
0050 1' TO 4' DEEP, 3/8 C.Y. EXCAVATOR B-11C 150.00 0.11 B.C.Y. $5.15 $2.13 $7.28 $10.05 1,300.00 B.C.Y. 0 $ 6,695.00 $2,769.00 $ 9,464.00 $ 13,065.00 8.67 139.10

31 23 23.13 0010 BACKFILL
0015 BY HAND, NO COMPACTION, LIGHT SOIL 1 CLAB 14.00 0.57 L.C.Y $23.50 $23.50 $35.50 400.00 L.C.Y. 0 $ 9,400.00 $0.00 $ 9,400.00 $ 14,200.00 28.57 228.40

31 00 00

27 00 00

26 00 00

23 00 00

22 00 00

21 00 00



31 62 00 DRIVEN PILES
31 62 13.23 0010 PRESTRESSED CONCRETE PILES

0020 UNLESS SPECIFIED OTHERWISE, NOT INCL. PILE CAPS OR MOBILIZATION
2200 PRECAST, PRESTRESSED, 50' LONG, CYLINDER, 12" DIAM., 2-3/8" WALL B-19 720.00 0.09 V.L.F. $27.50 $4.74 $2.71 $34.95 $40.50 10,000.00 V.L.F. 275000 $ 47,400.00 $27,100.00 $ 349,500.00 $ 405,000.00 41.67 2670.00

TOTALS 275000 141395 50369 466764 571865 498.26 12927.5

EXTERIOR IMPROVEMENTS
32 16 00 CURBS, GUTTERS, SIDEWALKS, AND DRIVEWAYS

32 16 13.13 0010 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS
0290 FORMS ONLY, NO CONCRETE
0300 CONCRETE, WOOD FORMS, 6" X 18", STRAIGHT C-2 500.00 0.10 L.F. $3.00 $4.82 $7.82 $10.60 2,500.00 7500 $ 12,050.00 $0.00 $ 19,550.00 $ 26,500.00 6.00 288.00

TOTALS 7500 12050 0 19550 26500 6 288

FINAL TOTALS: 4,304,927.05$       2,591,149.55$              671,668.61$       6,511,097.72$        7,072,347.46$         

TOTAL MATERIAL
COST TOTAL LABOR COST

TOTAL 
EQUIPMENT
COST

TOTAL JOB COST TOTAL JOB O & P

32 00 00



ID Task Mode WBS Task Name Duration Start Finish
1 1 Parking Garage/Retail Space 552.93 days? Thu 3/25/21 Mon 5/8/23
2 01 00 00 GENERAL REQUIREMENTS 26 days Thu 3/25/21 Thu 4/29/21
3 01 11 00 SUMMARY OF WORK 1 day Thu 3/25/21 Thu 3/25/21
4 01 11 31.10 RECIEVE NOTICE TO PROCEED 1 day Thu 3/25/21 Thu 3/25/21
5 1.1.1.2 SIGN CONTRACT 1 day Thu 3/25/21 Thu 3/25/21
6 01 11 31.20 SUMBIT BOND 1 day Thu 3/25/21 Thu 3/25/21
7 1.1.1.4 INSURANCE DOCUMENTS 1 day Thu 3/25/21 Thu 3/25/21
8 01 11 31.20 PREPARATION 1 day Thu 3/25/21 Thu 3/25/21
9 1.1.1.6 SUMBIT PROJECT SCHEDULE 1 day Thu 3/25/21 Thu 3/25/21
10 01 11 31.20 PREPARATION 1 day Thu 3/25/21 Thu 3/25/21
11 1.1.1.8 SUBMIT SCHEDULE OF VALUES 1 day Thu 3/25/21 Thu 3/25/21
12 01 11 31.20 PREPARATION 1 day Thu 3/25/21 Thu 3/25/21
13 1.1.1.10 OBTAIN BUILDING PERMITS 1 day Thu 3/25/21 Thu 3/25/21
14 01 11 31.20 PREPARATION 1 day Thu 3/25/21 Thu 3/25/21
15 1.1.1.12 SHOP DRAWINGS 1 day Thu 3/25/21 Thu 3/25/21
16 01 11 31.20 SUBMIT PRELIMINARY SHOP DRAWINGS 1 day Thu 3/25/21 Thu 3/25/21
17 1.1.1.14 REQUESTS 1 day Thu 3/25/21 Thu 3/25/21
18 01 11 31.20 SUBMIT MONTHLY REQUESTS FOR PAYMENTS 1 day Thu 3/25/21 Thu 3/25/21
19 1.1.1.16 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - STEEL 1 day Thu 3/25/21 Thu 3/25/21
20 01 11 31.20 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ROOFING 1 day Thu 3/25/21 Thu 3/25/21
21 1.1.1.18 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELEVATOR 1 day Thu 3/25/21 Thu 3/25/21
22 01 11 31.75 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - PLUMBING 1 day Thu 3/25/21 Thu 3/25/21
23 1.1.1.20 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - ELECTRIC 1 day Thu 3/25/21 Thu 3/25/21
24 1.1.1.20 SUMBIT SHOP DRAWINGS AND ORDER LONG LEAD ITEMS - HVAC 1 day Thu 3/25/21 Thu 3/25/21
25 01 41 00 REGULATORY REQUIREMENTS 1 day Thu 3/25/21 Thu 3/25/21
26 01 41 26.10 PERMITS 1 day Thu 3/25/21 Thu 3/25/21
27 1.1.2.2 RULE OF THUMB, MOST CITIES, MINIMUM 1 day Thu 3/25/21 Thu 3/25/21
28 01 56 00 TEMPORARY BARRIERS AND ENCLOSURES 1 day Fri 3/26/21 Fri 3/26/21
29 01 56 26.50 TEMPRARY FENCING 1 day Fri 3/26/21 Fri 3/26/21
30 1.1.3.2 CHAIN LINK, 11 GA., 6' HIGH 0.05 days Fri 3/26/21 Fri 3/26/21
31 01 58 00 PROJECT IDENTIFICATION 1 day Mon 3/29/21 Mon 3/29/21
32 01 58 13.50 SIGNS 1 day Mon 3/29/21 Mon 3/29/21
33 1.1.4.2 HIGH INTENSITY REFLECTORIZED, NO POSTS, BUY 1 day Mon 3/29/21 Mon 3/29/21
34 01 74 00 CLEANING AND WASTE MANAGEMENT 1 day Tue 3/30/21 Tue 3/30/21
35 01 74 13.20 CLEANING UP 1 day Tue 3/30/21 Tue 3/30/21
36 1.1.5.2 AFTER COMPLETION, ALLOW, MINIMUM 1 day Tue 3/30/21 Tue 3/30/21
37 02 00 00 EXISTING CONDITIONS 1 day Wed 3/31/21 Wed 3/31/21
38 02 41 00 DEMOLITION 1 day Wed 3/31/21 Wed 3/31/21
39 02 41 13.17 DEMOLISH, REMOVE PAVEMENT AND CURB 1 day Wed 3/31/21 Wed 3/31/21
40 1.2.1.2 PAVEMENT REMOVAL, BITUMINOUS ROADS, 4" -6" THICK 0.1 days Wed 3/31/21 Wed 3/31/21
41 02 41 16.13 BUILDING DEMOLITION 1 day Wed 3/31/21 Wed 3/31/21
42 1.2.1.4 NO FOUNDATION OR DUMP FEES, C.F. IS VOL. OF BUILDING STANDING 1 day Wed 3/31/21 Wed 3/31/21
43 1.2.1.5 MIXTURE OF TYPES 0 days Wed 3/31/21 Wed 3/31/21
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ID Task Mode WBS Task Name Duration Start Finish
44 02 41 16.17 BUILDING DEMOLITION OF COOLING TOWER 1 day Wed 3/31/21 Wed 3/31/21
45 1.2.1.7 FLOORS, CONCRETE SLAB ON GRADE 1 day Wed 3/31/21 Wed 3/31/21
46 1.2.1.8 6" THICK, PLAIN CONCRETE 0 days Wed 3/31/21 Wed 3/31/21
47 02 41 16.17 BUILDING DEMOLITION OF RETAINING WALL 1 day Wed 3/31/21 Wed 3/31/21
48 1.2.1.10 FOOTINGS, CONCRETE, 1' THICK, 2' WIDE 0.05 days Wed 3/31/21 Wed 3/31/21
49 03 00 00 CONCRETE 45.21 days? Thu 4/1/21 Thu 6/3/21
50 36596 CONCRETE FORMING 1 day Thu 4/1/21 Thu 4/1/21
51 03 11 13.40 FORM IN PLACE, EQUIPMENT FOUNDATIONS 1 day Thu 4/1/21 Thu 4/1/21
52 1.3.1.2 1 USE 0.3 days Thu 4/1/21 Thu 4/1/21
53 03 11 13.45 FORM IN PLACE, FOOTINGS 1 day Thu 4/1/21 Thu 4/1/21
54 1.3.1.4 CONTINUOUS WALL, PLYWOOD, 1 USE 0.09 days Thu 4/1/21 Thu 4/1/21
55 03 11 13.50 FORM IN PLACE, GRADE BEAM 1 day Thu 4/1/21 Thu 4/1/21
56 1.3.1.6 JOB-BUILT PLYWOOD, 1 USE 0.17 days Thu 4/1/21 Thu 4/1/21
57 03 11 13.65 FORMS IN PLACE, SLAB ON GRADE 1 day Thu 4/1/21 Thu 4/1/21
58 1.3.1.8 EDGE FORMS, WOOD, 4 USE, ON GRADE, TO 6" HIGH 0.12 days Thu 4/1/21 Thu 4/1/21
59 03 11 13.85 FORMS IN PLACE, WALLS 1 day Thu 4/1/21 Thu 4/1/21
60 1.3.1.10 BELOW GRADE, JOB-BUILT PLYWOOD, 1 USE 0.21 days Thu 4/1/21 Thu 4/1/21
61 36600 CONCRETE ACCESSORIES 1.79 days Thu 4/1/21 Fri 4/2/21
62 03 15 16.20 CONTROL JOINTS, SAW CUT 1 day Thu 4/1/21 Fri 4/2/21
63 1.3.2.2 SAWCUT JOINT RESERVOIR IN CURED CONCRETE 1 day Fri 4/2/21 Fri 4/2/21
64 1.3.2.3 3/8" WIDE X 3/4" DEEP, WITH SINGLE SAW BLADE 0.02 days Fri 4/2/21 Fri 4/2/21
65 03 15 16.30 EXPANSION JOINT 1 day Fri 4/2/21 Fri 4/2/21
66 1.3.2.5 KEYED, POLYURETHANE, POURED, 2 PART, 1/2" X 1" 0.02 days Fri 4/2/21 Fri 4/2/21
67 03 15 19.05 ANCHOR BOLT ACCESSORIES 1 day Fri 4/2/21 Fri 4/2/21
68 1.3.2.7 ANCHOR BOLT SLEEVE, PLASTIC, 1-1/2" DIAMETER BOLTS 0.29 days Fri 4/2/21 Fri 4/2/21
69 03 15 19.10 ANCHOR BOLTS 1 day Fri 4/2/21 Fri 4/2/21
70 1.3.2.9 L-TYPE, INCL. HEX NUT & WASHER, 1-1/2" DIAMETER X 24" LONG 0.5 days Thu 4/1/21 Thu 4/1/21
71 36606 REINFORCEMENT BARS 21.29 days Thu 4/1/21 Fri 4/30/21
72 03 21 05.10 REBAR ACCESSORIES 1 day Thu 4/1/21 Fri 4/2/21
73 1.3.3.2 BEAM BOLSTERS (BB), LOWER, HIGH CHAIRS, INDIVIDUAL (HC), 3" HIGH, PLASTIC TIPPED LEGS 1 day Mon 4/5/21 Mon 4/5/21
74 03 21 11.60 REINFORCING IN PLACE 1 day Mon 4/5/21 Mon 4/5/21
75 1.3.3.4 BEAMS & GIRDERS, #3 TO #7 20 days Mon 4/5/21 Fri 4/30/21
76 03 21 11.60 REINFORCING IN PLACE 1 day Mon 4/5/21 Mon 4/5/21
77 1.3.3.6 ELEVATED SLABS, #4 TO #7 11.03 days Mon 4/5/21 Tue 4/20/21
78 03 21 11.60 REINFORCING IN PLACE 1 day Mon 4/5/21 Mon 4/5/21
79 1.3.3.8 FOOTINGS, #4 TO #7 15.24 days Mon 4/5/21 Mon 4/26/21
80 03 21 11.60 REINFORCING IN PLACE 1 day Mon 4/5/21 Mon 4/5/21
81 1.3.3.10 SLAB ON GRADE, #3 TO #7 13.91 days Mon 4/5/21 Thu 4/22/21
82 03 21 11 60 REINFORCING IN PLACE 1 day Mon 4/5/21 Mon 4/5/21
83 1.3.3.12 WALLS, #3 TO #7 10.67 days Thu 4/1/21 Fri 4/16/21
84 03 35 00 CONCRETE FINISHING 22.05 days Fri 4/16/21 Tue 5/18/21
85 03 35 43.10 POLISHED CONCRETE FLOORS 1 day Fri 4/16/21 Mon 4/19/21
86 1.3.4.2 POLISHING AND EDGING, DRY, INCLUDING DRY VAC PICK-UP AND HAND 1 day Mon 5/3/21 Mon 5/3/21
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87 1.3.4.3 SWEEPING BETWEEN GRIT CHANGES 1 day Mon 5/3/21 Mon 5/3/21
88 1.3.4.4 800-GRIT DIAMOND/RESIN MATRIX 11.43 days Mon 5/3/21 Tue 5/18/21
89 1.3.4.5 1500-GRIT DIAMOND/RESIN MATRIX 11.43 days Mon 5/3/21 Tue 5/18/21
90 1.3.4.6 3000-GRIT DIAMOND/RESIN MATRIX 11.43 days Mon 5/3/21 Tue 5/18/21
91 1.3.4.7 AUTO SCRUBBING AFTER FINAL POLISHING STEP 0.5 days Fri 4/16/21 Fri 4/16/21
92 03 45 00 PRECAST ARCHITECTURAL CONCRETE 31.15 days? Fri 4/16/21 Tue 6/1/21
93 03 45 13.50 PRECAST WALL PANELS (NO BRICK) 1 day Tue 5/18/21 Wed 5/19/21
94 03 45 13.50 UNINSULATED, SMOOTH GRAY 1 day Tue 5/18/21 Wed 5/19/21
95 03 45 13.50 LOW RISE, 4.5' X 12.5' X 5" THICK 0.23 days Tue 5/18/21 Tue 5/18/21
96 03 45 13.50 INSULATED PANEL, 2" POLYSTYRENE, ADD 1 day Tue 5/18/21 Wed 5/19/21
97 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
98 03 45 13.50 DOUBLE TEE BEAMS (3500 PSI), 5 KIP/L.F., 25' SPAN 10.78 days Fri 4/16/21 Mon 5/3/21
99 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
100 03 45 13.50 ELEVATED SLABS, FLAT PLATE, INCLUDING FINISH, REGULAR CONCRETE (4000 PSI), 4" SLAB 0.02 days Tue 5/18/21 Tue 5/18/21
101 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
102 03 45 13.50 EQUIPMENT PAD (3000 PSI), 10' X 10' X 12" THICK 9.6 days Tue 5/18/21 Tue 6/1/21
103 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
104 03 45 13.50 FOOTINGS (3000 PSI), SPREAD 1 C.Y. TO 5 C.Y. 2.61 days Tue 5/18/21 Fri 5/21/21
105 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
106 03 45 13.50 SLAB ON GRADE (3500 PSI), INCL. TROWELED FINISH, NOT INCL. FORMS 1 day? Tue 5/18/21 Wed 5/19/21
107 03 45 13.50 OR REINFORCING, OVER 10,000 S.F., 6" THICK 0.02 days Tue 5/18/21 Tue 5/18/21
108 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
109 03 45 13.50 RETAINING WALLS (3000 PSI), GRAVITY, 10' HIGH 1.6 days Tue 5/18/21 Thu 5/20/21
110 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
111 03 45 13.50 STAIRS (3500 PSI), NOT INCLUDING SAFETY TREADS, FREE STANDING, 3' -6" WIDE 0.58 days Tue 5/18/21 Wed 5/19/21
112 03 45 13.50 PRECAST 1 day? Tue 5/18/21 Wed 5/19/21
113 03 45 13.50 STAIR LANDINGS, FREE STANDING 0.24 days Fri 4/16/21 Mon 4/19/21
114 03 62 00 NON-SHRINK GROUTING 33.09 days Mon 4/19/21 Thu 6/3/21
115 03 62 13.50 GROUT, NON-METALLIC NON-SHRINK 1 day Wed 6/2/21 Thu 6/3/21
116 1.3.6.2 NON-SHRINK , NON-METALLIC, 1" DEEP 0.23 days Mon 4/19/21 Mon 4/19/21
117 04 00 00 MASONRY 33.86 days Mon 4/19/21 Fri 6/4/21
118 36638 CONCRETE UNIT MASONRY 33.86 days Mon 4/19/21 Fri 6/4/21
119 04 22 10.34 CONCRETE BLOCK, PARTITIONS 1 day Thu 6/3/21 Fri 6/4/21
120 1.4.1.2 REGULAR BLOCK, TOOLED JOINTS, 2 SIDES, HOLLOW 1 day Thu 6/3/21 Fri 6/4/21
121 1.4.1.3 NOT REINFORCED, 8" X 16" X 8" THICK 0.11 days Mon 4/19/21 Mon 4/19/21
122 05 00 00 METALS 39.75 days Mon 4/19/21 Mon 6/14/21
123 36658 STRUCTURAL STEEL FRAMING 34.75 days Mon 4/19/21 Mon 6/7/21
124 05 12 23.17 COLUMNS, STRUCTURAL 1 day Fri 6/4/21 Mon 6/7/21
125 1.5.1.2 W SHAPE, A992 STEEL, 2 TIER, W8 X 48 0.05 days Fri 6/4/21 Fri 6/4/21
126 05 12 23.75 STRUCTURAL STEEL MEMBERS 1 day Fri 6/4/21 Mon 6/7/21
127 1.5.1.4 W16 X 50 0.07 days Mon 4/19/21 Mon 4/19/21
128 36667 STEEL JOIST FRAMING 35.68 days Mon 4/19/21 Tue 6/8/21
129 05 21 19.10 OPEN WEB JOISTS 1 day Mon 6/7/21 Tue 6/8/21
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130 1.5.2.2 K SERIES, 30' TO 50' SPANS, 30K12, 17.6 LB./L.F. 0.03 days Mon 4/19/21 Mon 4/19/21
131 36677 STEEL DECKING 36.65 days Mon 4/19/21 Wed 6/9/21
132 05 31 33.50 FORM DECKING 1 day Tue 6/8/21 Wed 6/9/21
133 1.5.3.2 MADE FROM RECYCLED MATERIAL 1 day Tue 6/8/21 Wed 6/9/21
134 1.5.3.3 SLAB FORM, STEEL, 22 GA., 2" DEEP, GALVANIZED 0.01 days Mon 4/19/21 Mon 4/19/21
135 05 44 00 COLD-FORMED METAL TRUSSES 37.64 days Mon 4/19/21 Thu 6/10/21
136 05 42 23.60 FRAMING, ROOF RAFTERS 1 day Wed 6/9/21 Thu 6/10/21
137 1.5.4.2 12"DEEP 1.07 days Mon 4/19/21 Tue 4/20/21
138 05 51 00 METAL STAIRS 37.57 days Tue 4/20/21 Fri 6/11/21
139 05 51 13.50 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS 1 day Thu 6/10/21 Fri 6/11/21
140 1.5.5.2 METAL PAN TREAD FOR CONCRETE IN-FILL, PICKET RAIL 3' -6" WIDE 0.91 days Thu 6/10/21 Fri 6/11/21
141 05 51 13.50 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS 1 day Thu 6/10/21 Fri 6/11/21
142 1.5.5.4 LANDING, STEEL PAN, CONVENTIONAL 0.2 days Tue 4/20/21 Tue 4/20/21
143 05 52 00 METAL RAILINGS 38.37 days Tue 4/20/21 Mon 6/14/21
144 05 52 13.50 RAILING, PIPE 1 day Fri 6/11/21 Mon 6/14/21
145 1.5.6.2 WALL RAIL, ALUM. PIPE, 1-1/4" DIAM., SATIN FINISH 0.15 days Fri 6/11/21 Fri 6/11/21
146 1.5.6.3 FOR SLOPED RAILS FOR STAIRS, ADD 1 day Tue 4/20/21 Wed 4/21/21
147 06 00 00 WOOD, PLASTICS, AND COMPOSITS 58.14 days Wed 4/21/21 Mon 7/12/21
148 06 00 00 WOOD FRAMING 1 day Mon 6/14/21 Tue 6/15/21
149 1.6.1.1 DIMENSION LUMBER
150 1.6.1.1 1' X 6'
151 1.6.1.1 2' X 3' 1 day Mon 6/14/21 Tue 6/15/21
152 1.6.2 SHEATHING 57.14 days Wed 4/21/21 Fri 7/9/21
153 1.6.2 GYPSUM SHEATHING 1 day Wed 4/21/21 Thu 4/22/21
154 1.6.2 GYPSUM, WEATHERPROOF, 1/2" THICK 1 day Fri 7/9/21 Mon 7/12/21
155 07 00 00 THERMAL & MOISTURE PROTECTION 11.99 days Fri 7/9/21 Tue 7/27/21
156 36718 DAMPPROOFING 1.99 days Fri 7/9/21 Tue 7/13/21
157 07 11 13.10 BITUMINOUS ASPHAULT COATING 1 day Mon 7/12/21 Tue 7/13/21
158 1.7.1.2 BRUSHED ON, BELOW GRADE, 1 COAT 0.01 days Fri 7/9/21 Fri 7/9/21
159 36728 THERMAL INSULATION 2.98 days Mon 7/12/21 Wed 7/14/21
160 07 21 16.20 BLANKET INSULATION FOR WALLS 1 day Tue 7/13/21 Wed 7/14/21
161 1.7.2.2 6" THICK, R19, 15" WIDE 0.01 days Mon 7/12/21 Mon 7/12/21
162 36729 ROOF AND DECK INSULATION 3.97 days Mon 7/12/21 Thu 7/15/21
163 07 22 16.10 ROOF DECK INSULATION 1 day Wed 7/14/21 Thu 7/15/21
164 1.7.3.2 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 0 days Mon 7/12/21 Mon 7/12/21
165 36733 VAPOR RETARDERS 4.97 days Mon 7/12/21 Fri 7/16/21
166 07 26 10.10 VAPOR RETARDERS 1 day Thu 7/15/21 Fri 7/16/21
167 1.7.4.2 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 0.22 days Mon 7/12/21 Mon 7/12/21
168 07 52 00 GREEN ROOFING SYSTEM 5.75 days Mon 7/12/21 Mon 7/19/21
169 07 52 13.10 GREEN ROOFING SYSTEM 1 day Fri 7/16/21 Mon 7/19/21
170 1.7.5.2 SUBSTRATE 0.29 days Fri 7/16/21 Mon 7/19/21
171 07 52 13.10 GREEN ROOFING SYSTEM 1 day Fri 7/16/21 Mon 7/19/21
172 1.7.5.4 ST PRIMER & PRODEQ FX400 0.02 days Fri 7/16/21 Fri 7/16/21
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173 07 52 13.10 GREEN ROOFING SYSTEM 1 day Fri 7/16/21 Mon 7/19/21
174 1.7.5.6 DB DRAINAGE COMPOSITE 0.04 days Mon 7/12/21 Mon 7/12/21
175 07 65 00 FLEXIBLE FLASHING 6.71 days Mon 7/12/21 Tue 7/20/21
176 07 65 10.10 SHEET METAL FLASHING AND COUNTER FLASHING 1 day Mon 7/19/21 Tue 7/20/21
177 1.7.6.2 INCLUDING UP TO 4 BENDS 1 day Mon 7/19/21 Tue 7/20/21
178 1.7.6.3 ALUMINUM, MILL FINISH, .013" THICK 0.06 days Mon 7/19/21 Tue 7/20/21
179 1.7.6.4 PAINTED FINISH, ADD 1 day Mon 7/12/21 Tue 7/13/21
180 07 71 00 ROOF SPECIALTIES 6.71 days Tue 7/13/21 Wed 7/21/21
181 07 71 23.10 DOWNSPOUTS 1 day Tue 7/20/21 Wed 7/21/21
182 1.7.7.2 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 0.04 days Tue 7/20/21 Wed 7/21/21
183 07 71 43.10 DRIP EDGE, RAKE EDGE, ICE BELTS 1 day Tue 7/20/21 Wed 7/21/21
184 1.7.7.4 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 0.02 days Tue 7/13/21 Tue 7/13/21
185 07 72 00 ROOF ACCESSORIES 7.69 days Tue 7/13/21 Thu 7/22/21
186 07 72 23.10 ROOF VENTS 1 day Tue 7/13/21 Wed 7/14/21
187 1.7.8.2 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 0.27 days Wed 7/21/21 Thu 7/22/21
188 07 72 33.10 ROOF HATCHES 1 day Wed 7/21/21 Thu 7/22/21
189 1.7.8.4 2'-6" X 3', GALVANIZED STEEL CURB AND COVER 3.2 days Tue 7/13/21 Fri 7/16/21
190 07 81 00 APPLIED FIREPROOFING 5.49 days Fri 7/16/21 Fri 7/23/21
191 07 81 16.10 SPRAYED CEMENTITIOUS FIREPROOFFING 1 day Thu 7/22/21 Fri 7/23/21
192 1.7.9.2 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY 1 day Thu 7/22/21 Fri 7/23/21
193 1.7.9.3 CORRUGATED OR FLUTED DECKS 0.02 days Fri 7/16/21 Fri 7/16/21
194 07 91 00 PREFORMED JOINT SEALS 6.47 days Fri 7/16/21 Mon 7/26/21
195 07 9 23.10 BACKER RODS 1 day Fri 7/23/21 Mon 7/26/21
196 1.7.10.2 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1.74 days Fri 7/16/21 Tue 7/20/21
197 07 92 00 JOINT SEALANTS 1 day Mon 7/26/21 Tue 7/27/21
198 07 92 13.20 CAULKING AND SEALANT OPTIONS 1 day Mon 7/26/21 Tue 7/27/21
199 1.7.11.2 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 0.03 days Mon 7/26/21 Tue 7/27/21
200 08 00 00 OPENINGS 18.31 days Tue 7/27/21 Fri 8/20/21
201 36749 METAL DOORS AND FRAME 12.31 days Tue 7/27/21 Thu 8/12/21
202 08 11 16.10 ENTRANCE DOORS 1 day Tue 7/27/21 Wed 7/28/21
203 1.8.1.2 INCLUDING STANDARD HARDWARE, CLEAR FINISH, NO GLASS 1 day Tue 7/27/21 Wed 7/28/21
204 1.8.1.3 TOP AND BOTTOM OFFSET PIVOTS, 1/4" BEVELED GLASS STOPS, THRESHOLD 1 day Tue 7/27/21 Wed 7/28/21
205 1.8.1.4 DEAD BOLT LOCK WITH INSIDE THUMB SCREW, STANDARD PUSH PULL 1 day Tue 7/27/21 Wed 7/28/21
206 1.8.1.5 6'-0" X 7'-0" OPENING 12.31 days Tue 7/27/21 Thu 8/12/21
207 1.8.1.6 CONCEALED PANIC DEVICE, ADD 1 day Tue 7/27/21 Wed 7/28/21
208 1.8.1.7 ELECTRIC STRIKE RELEASE, ADD 1 day Tue 7/27/21 Wed 7/28/21
209 1.8.1.8 CONCEALED CLOSER, ADD 1 day Tue 7/27/21 Wed 7/28/21
210 36750 METAL FRAMES 12.31 days Wed 7/28/21 Fri 8/13/21
211 08 12 13.13 STANDARD HOLLOW METAL FRAMES 1 day Thu 8/12/21 Fri 8/13/21
212 1.8.2.2 16 GA., UP TO 5-3/4" JAMB DEPTH 1 day Thu 8/12/21 Fri 8/13/21
213 1.8.2.3 3'-0" X 6'-8" SINGLE 1 day Wed 7/28/21 Thu 7/29/21
214 36751 METAL DOORS 12.31 days Thu 7/29/21 Mon 8/16/21
215 08 13 13.13 STANDARD HOLLOW METAL DOORS 1 day Fri 8/13/21 Mon 8/16/21
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216 1.8.3.2 FLUSH, FULL PANEL, HOLLOW CORE 1 day Fri 8/13/21 Mon 8/16/21
217 1.8.3.3 WHEN NOTED DOORS ARE PREPARED BUT DO NOT INCLUDE GLASS OR LOUVERS 1 day Fri 8/13/21 Mon 8/16/21
218 1.8.3.4 1-3/8" THICK, 20 GA., 2'-0" X 6'-8" 0.8 days Fri 8/13/21 Mon 8/16/21
219 1.8.3.5 FOR NARROW LITE, ADD 1 day Fri 8/13/21 Mon 8/16/21
220 08 13 13.15 METAL FIRE DOORS 1 day Fri 8/13/21 Mon 8/16/21
221 1.8.3.7 STEEL, FLUSH, "B" LABEL, 90 MINUTES 1 day Fri 8/13/21 Mon 8/16/21
222 1.8.3.8 FULL PANEL, 20 GA., 2'-0" X 6'-8" 0.8 days Thu 7/29/21 Thu 7/29/21
223 36752 WOOD DOORS 12.51 days Thu 7/29/21 Tue 8/17/21
224 08 14 16.09 SMOOTH WOOD DOORS 1 day Mon 8/16/21 Tue 8/17/21
225 1.8.4.2 FLUSH, INTERIOR, HOLLOW CORE 1 day Mon 8/16/21 Tue 8/17/21
226 1.8.4.3 WALNUT FACE, 1-3/8", 2'-0" X 6'-8" 0.94 days Mon 8/16/21 Tue 8/17/21
227 1.8.4.4 WOOD DOORS, FOR NARROW LITE, ADD 1 day Thu 7/29/21 Fri 7/30/21
228 08 44 00 CURTAIN WALL AND GLAZED ASSEMBLIES 12.51 days Fri 7/30/21 Wed 8/18/21
229 08 44 13.10 GLAZED CURTAIN WALLS 1 day Tue 8/17/21 Wed 8/18/21
230 1.8.5.2 AVERAGE, SINGLE GLAZED 0.16 days Fri 7/30/21 Fri 7/30/21
231 08 81 00 GLASS GLAZING 13.35 days Fri 7/30/21 Thu 8/19/21
232 08 81 10.10 VARIOUS TYPES AND THICKNESS OF FLOAT GLASS 1 day Wed 8/18/21 Thu 8/19/21
233 1.8.6.2 1/4" THICK, TEMPERED, CLEAR 0.13 days Wed 8/18/21 Wed 8/18/21
234 08 81 17.10 FIRE RESISTANT GLASS 1 day Wed 8/18/21 Thu 8/19/21
235 1.8.6.4 FIRE GLASS MINIMUM 0.4 days Wed 8/18/21 Wed 8/18/21
236 08 81 30.10 REDUCE HEAT TRANSFER GLASS 1 day Wed 8/18/21 Thu 8/19/21
237 1.8.6.6 HEAT REFLECTIVE, FILM INSIDE, 1" THICK UNIT, TINTED 0.19 days Fri 7/30/21 Mon 8/2/21
238 08 83 00 MIRRORS 14.16 days Mon 8/2/21 Fri 8/20/21
239 08 83 13.10 MIRRORS 1 day Thu 8/19/21 Fri 8/20/21
240 1.8.7.2 OVER 5 S.F. 0.1 days Mon 8/2/21 Mon 8/2/21
241 09 00 00 FINISHES 22.06 days Mon 8/2/21 Wed 9/1/21
242 36790 PLASTER AND GYPSUM BOARD ASSEMBLIES 15.06 days Mon 8/2/21 Mon 8/23/21
243 09 21 16.23 GYPSUM BOARD ASSEMBLIES 1 day Fri 8/20/21 Mon 8/23/21
244 1.9.1.2 2-HOUR ASSEMBLY WITH DOUBLE LAYER 1 day Fri 8/20/21 Mon 8/23/21
245 1.9.1.3 5/8" F.R. GYP BD ON RM SIDE, 4" J-TRACK & C-H STUDS 0.07 days Fri 8/20/21 Fri 8/20/21
246 09 21 16.33 PARTITION WALL 1 day Fri 8/20/21 Mon 8/23/21
247 1.9.1.5 5/8" INTERIOR GYPSUM BOARD, STANDARD, TAPE & FINISH 2 SIDES 1 day Fri 8/20/21 Mon 8/23/21
248 1.9.1.6 INSTALLED ON AND INCLUDING METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 0.05 days Fri 8/20/21 Fri 8/20/21
249 09 21 16.33 PARTITION WALL 1 day Fri 8/20/21 Mon 8/23/21
250 1.9.1.8 FIRE RESISTANT, 2 LAYERS, 2 HR., ON METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 0.07 days Mon 8/2/21 Mon 8/2/21
251 09 31 00 THIN-SET TILING 15.99 days Mon 8/2/21 Tue 8/24/21
252 09 31 13.10 THIN-SET CERAMIC TILE 1 day Mon 8/23/21 Tue 8/24/21
253 1.9.2.2 BACKSPLASH, AVERAGE GRADE TILE 0.16 days Mon 8/23/21 Mon 8/23/21
254 09 31 13.10 THIN-SET CERAMIC TILE 1 day Mon 8/23/21 Tue 8/24/21
255 1.9.2.4 CERAMIC TILE, PORCELAIN TYPE, 1 COLOR, COLOR GROUP 2, 2" X 2" OR 2" X 1" 0.08 days Mon 8/2/21 Mon 8/2/21
256 09 54 00 SPECIALTY CEILINGS 16.91 days Mon 8/2/21 Wed 8/25/21
257 09 54 26.10 WOOD CEILINGS 1 day Tue 8/24/21 Wed 8/25/21
258 1.9.3.2 4"-6" WOOD SLATS ON HEAVY DUTY 15/16" T-BAR GRID 0.06 days Mon 8/2/21 Mon 8/2/21
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259 09 64 00 WOOD FLOORING 17.85 days Mon 8/2/21 Thu 8/26/21
260 09 64 66.10 GYMNASIUM FLOORING 1 day Wed 8/25/21 Thu 8/26/21
261 1.9.4.2 GYM FLOOR, IN MASTIC, OVER 2 PLY FELT #2 & BETTER 33/32" THICK MAPLE 0.08 days Mon 8/2/21 Mon 8/2/21
262 09 65 00 RESILIENT FLOORING 18.77 days Mon 8/2/21 Fri 8/27/21
263 09 65 10.13 RESILIANT BASE 1 day Thu 8/26/21 Fri 8/27/21
264 1.9.5.2 1/8" VINYL BASE, 4" HIGH, STRAIGHT OR COVE, STANDARD COLORS 0.03 days Thu 8/26/21 Thu 8/26/21
265 09 65 10.13 RESILIANT BASE 1 day Thu 8/26/21 Fri 8/27/21
266 1.9.5.4 CORNERS, 4" HIGH 0.03 days Thu 8/26/21 Thu 8/26/21
267 09 65 13.23 RESILIENT STAIR TREADS AND RISERS 1 day Thu 8/26/21 Fri 8/27/21
268 1.9.5.6 RUBBER, MOLDED TREAD, 12" WIDE, 5/16" THICK, COLORS 0.07 days Thu 8/26/21 Thu 8/26/21
269 09 65 13.23 RESILIENT STAIR TREADS AND RISERS 1 day Thu 8/26/21 Fri 8/27/21
270 1.9.5.8 NOSINGS, 3" WIDE, 3/16" THICK, COLORS 0.06 days Thu 8/26/21 Thu 8/26/21
271 09 65 19.19 VINYL COMPOSITION TILE FLOORING 1 day Thu 8/26/21 Fri 8/27/21
272 1.9.5.10 VINYL COMPOSITION TILE, 12" X 12", 1/16" THICK EMBOSSED 0.02 days Mon 8/2/21 Mon 8/2/21
273 09 68 00 CARPETING 19.75 days Mon 8/2/21 Mon 8/30/21
274 09 68 13.10 CARPET TILE 1 day Fri 8/27/21 Mon 8/30/21
275 1.9.6.2 TUFTED, 24" X 24", HARD BACK, 24 OZ. NYLON 0.1 days Mon 8/2/21 Mon 8/2/21
276 09 84 00 ACOUSTIC ROOM COMPONENTS 20.65 days Mon 8/2/21 Tue 8/31/21
277 09 84 13.10 FIXED PANELS 1 day Mon 8/30/21 Tue 8/31/21
278 1.9.7.2 FIBERGLASS OR MINERAL FILLER, NO BACKS, 2-1/4" THICK, MODULAR 1 day Mon 8/30/21 Tue 8/31/21
279 1.9.7.3 SPACE UNITS, CEILING OR WALL HUNG, WHITE OR COLORED 0.08 days Mon 8/2/21 Mon 8/2/21
280 09 91 00 PAINTING 21.57 days Mon 8/2/21 Wed 9/1/21
281 09 91 23.72 WALLS AND CEILING, INTERIOR 1 day Tue 8/31/21 Wed 9/1/21
282 1.9.8.2 CONCRETE, DRYWALL OR PLASTER, LATEX, PRIMER OR SEALER COAT 1 day Tue 8/31/21 Wed 9/1/21
283 1.9.8.3 SMOOTH FINISH, SPRAY 0 days Tue 8/31/21 Tue 8/31/21
284 09 91 23.72 WALLS AND CEILING, INTERIOR 1 day Tue 8/31/21 Wed 9/1/21
285 1.9.8.5 PAINT 2 COATS, SMOOTH FINISH, SPAY 0.01 days Mon 8/2/21 Mon 8/2/21
286 10 00 00 SPECIALTIES 29.18 days Mon 8/2/21 Fri 9/10/21
287 36810 VISUAL DISPLAY UNITS 22.89 days Mon 8/2/21 Thu 9/2/21
288 10 11 13.13 FIXED CHALKBOARDS 1 day Wed 9/1/21 Thu 9/2/21
289 1.10.1.2 LIQUID CHALK, WHITE PORCELAIN ENAMEL, WALL HUNG 1 day Wed 9/1/21 Thu 9/2/21
290 1.10.1.3 DELUXE UNITS, ALUMINUM TRIM AND CHALKTROUGH 1 day Wed 9/1/21 Thu 9/2/21
291 1.10.1.4 4' X 12' 1.33 days Wed 9/1/21 Thu 9/2/21
292 10 11 13.13 FIXED CHAULKBOARDS 1 day Wed 9/1/21 Thu 9/2/21
293 1.10.1.6 LIQUID CHALK, FELT TIP MARKERS 1 day Wed 9/1/21 Thu 9/2/21
294 10 11 13.13 FIXED CHAULKBOARDS 1 day Wed 9/1/21 Thu 9/2/21
295 1.10.1.8 LIQUID CHALK, ERASERS 1 day Wed 9/1/21 Thu 9/2/21
296 10 11 13.13 FIXED CHAULKBOARDS 1 day Wed 9/1/21 Thu 9/2/21
297 1.10.1.10 LIQUID CHALK, BOARD CLEANER, 8 OZ. BOTTLE 1 day Mon 8/2/21 Tue 8/3/21
298 36812 DIRECTORIES 22.89 days Tue 8/3/21 Fri 9/3/21
299 10 13 10.10 BUILDING DIRECTORY BOARDS 1 day Thu 9/2/21 Fri 9/3/21
300 1.10.2.2 BUILDING DIRECTORY, ALUM, BLACK FELT PANELS, 1 DOOR, 36" X 24" 4.57 days Tue 8/3/21 Tue 8/10/21
301 36813 SIGNAGE 19.32 days Tue 8/10/21 Mon 9/6/21
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302 10 14 23.13 ENGRAVED PANEL SIGNAGE, INTERIOR 1 day Fri 9/3/21 Mon 9/6/21
303 1.10.3.2 FLEXIBLE DOOR SIGN, ADHESIVE BACK, W/ BRAILLE, 5/8" LETTERS, 6" X 6" 0.25 days Tue 8/10/21 Tue 8/10/21
304 36820 COMPARTMENTS AND CUBICLES 21.36 days Tue 8/10/21 Wed 9/8/21
305 10 21 13.16 PLASTIC-LAMINATE-CLAD TOILET COMPARTMENTS 1 day Mon 9/6/21 Tue 9/7/21
306 1.10.4.2 FLOOR MOUNTED 1 day Mon 9/6/21 Tue 9/7/21
307 1.10.4.3 PLASTIC LAMINATE ON PARTICLE BOARD 2.29 days Mon 9/6/21 Wed 9/8/21
308 1.10.4.4 FOR HANDCAP UNTIS, ADD 1 day Tue 8/10/21 Wed 8/11/21
309 36821 PARTITIONS 21.36 days Wed 8/11/21 Thu 9/9/21
310 10 22 33.10 PARTITIONS, ACCORDIAN FOLDING 1 day Wed 9/8/21 Thu 9/9/21
311 1.10.5.2 VINYL COVERED, OVER 150 S.F., FRAME NOT INCLUDED 1 day Wed 9/8/21 Thu 9/9/21
312 1.10.5.3 ACOUSTICAL, 3 LB./S.F., 17' MAXIMUM HEIGHT 0.16 days Wed 8/11/21 Wed 8/11/21
313 36825 WALL AND DOOR PROTECTION 22.2 days Wed 8/11/21 Fri 9/10/21
314 10 26 13.20 CORNER PROTECTION 1 day Thu 9/9/21 Fri 9/10/21
315 1.10.6.2 STAINLESS STEEL, 16 GA., ADHESIVE MOUNT, 3-1/2" LEG 0.1 days Wed 8/11/21 Wed 8/11/21
316 11 00 00 EQUIPMENT 23.1 days Wed 8/11/21 Mon 9/13/21
317 36851 RETAIL AND SERVICE EQUIPMENT 23.1 days Wed 8/11/21 Mon 9/13/21
318 11 21 13.10 CHECKOUT COUNTER 1 day Fri 9/10/21 Mon 9/13/21
319 1.11.1.2 SCANNING SYSTEM, 2 LANES, W/REGISTERS, SCAN GUN & MEMORY 1 day Wed 8/11/21 Thu 8/12/21
320 12 00 00 FURNISHINGS 30.1 days Thu 8/12/21 Thu 9/23/21
321 36881 WINDOW BLINDS 23.1 days Thu 8/12/21 Tue 9/14/21
322 12 21 13.33 VINYL HORIZONTAL LOUVER BLINDS 1 day Mon 9/13/21 Tue 9/14/21
323 1.12.1.2 2" FAUX WOOD, 72" WIDE, 72" WIDE 0.32 days Thu 8/12/21 Fri 8/13/21
324 12 32 00 MANUFACTURED WOOD CASEWORK 23.78 days Fri 8/13/21 Wed 9/15/21
325 12 32 23.10 MANUFACTURED WOOD CASEWORK, STOCK UNTIS 1 day Tue 9/14/21 Wed 9/15/21
326 1.12.2.2 KITCHEN BASE CABINETS, HARDWOOD, NOT INCL. COUNTER TOPS 1 day Tue 9/14/21 Wed 9/15/21
327 1.12.2.3 24" DEEP, 35" HIGH, PREFINISHED 1 day Tue 9/14/21 Wed 9/15/21
328 1.12.2.4 ONE TOP DRAWER, ONE DOOR BELOW, 24" WIDE 0.72 days Fri 8/13/21 Fri 8/13/21
329 12 32 23.10 MANUFACTURED WOOD CASEWORK, STOCK UNTIS 1 day Tue 9/14/21 Wed 9/15/21
330 1.12.2.6 KITCHEN WALL CABINETS, HARDWOOD, 12" DEEP WITH TWO DOORS 1 day Tue 9/14/21 Wed 9/15/21
331 1.12.2.7 TWO DOORS, 48" WIDE 0.87 days Fri 8/13/21 Mon 8/16/21
332 12 36 00 COUTERTOPS 23.91 days Mon 8/16/21 Thu 9/16/21
333 12 36 16.10 METAL COUNTERTOPS 1 day Wed 9/15/21 Thu 9/16/21
334 1.12.3.2 STAINLESS STEEL 0.67 days Wed 9/15/21 Thu 9/16/21
335 12 36 40.10 NATURAL STONE COUNTERTOPS 1 day Wed 9/15/21 Thu 9/16/21
336 1.12.3.4 GRANITE, AVERAGE, 1-1/4" THICK, 24" WIDE, NO SPLASH 0.62 days Mon 8/16/21 Mon 8/16/21
337 12 46 00 FURNISHING ACCESSORIES 24.29 days Mon 8/16/21 Fri 9/17/21
338 12 46 19.50 WALL CLOCKS 1 day Thu 9/16/21 Fri 9/17/21
339 1.12.4.2 12" DIAMETER, SINGLE FACE 1 day Thu 9/16/21 Fri 9/17/21
340 12 46 33.13 TRASH RECEPTACLES 1 day Thu 9/16/21 Fri 9/17/21
341 1.12.4.4 PLASTIC, WITH LID, 35 GAL. 0.13 days Mon 8/16/21 Mon 8/16/21
342 12 48 00 RUGS AND MATS 25.16 days Mon 8/16/21 Mon 9/20/21
343 12 48 13.13 ENTRANCE FLOOR MATS 1 day Fri 9/17/21 Mon 9/20/21
344 1.12.5.2 RECESSED, BLACK RUBBER, 3/8" THICK, SOLID 0.05 days Mon 8/16/21 Mon 8/16/21
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345 12 51 00 OFFICE FURNITURE 26.11 days Mon 8/16/21 Tue 9/21/21
346 12 51 16.16 WOOD CASE GOODS 1 day Mon 9/20/21 Tue 9/21/21
347 1.12.6.2 DESK, 29" HIGH, DOUBLE PEDESTAL, 30" X 60" 1 day Mon 9/20/21 Tue 9/21/21
348 1.12.6.3 WOOD, MINIMUM 1 day Mon 9/20/21 Tue 9/21/21
349 12 51 23.33 CONFERENCE TABLES 1 day Mon 9/20/21 Tue 9/21/21
350 1.12.6.5 RECTANGLE, 96" X 42", MINIMUM 1 day Mon 8/16/21 Tue 8/17/21
351 12 52 00 SEATING 26.11 days Tue 8/17/21 Wed 9/22/21
352 12 52 23.13 OFFICE CHAIRS 1 day Tue 9/21/21 Wed 9/22/21
353 1.12.7.2 STANDARD OFFICE CHAIR, EXECUTIVE, MINIMUM 1 day Tue 8/17/21 Wed 8/18/21
354 12 56 00 INSTITUTIONAL FURNITURE 1 day Wed 9/22/21 Thu 9/23/21
355 12 56 33.10 FURNITURE SCHOOL 1 day Wed 9/22/21 Thu 9/23/21
356 1.12.8.2 CLASSROOM, MOVABLE CHAIR & DESK TYPE, MINIMUM 1 day Wed 9/22/21 Thu 9/23/21
357 13 00 00 SPECIAL CONSTRUCTION 1 day Wed 8/18/21 Thu 8/19/21
358 14 00 00 CONVEYING EQUIPMENT 4 days Thu 8/19/21 Wed 8/25/21
359 14 21 00 ELECTRIC TRACTION ELEVATORS 4 days Thu 8/19/21 Wed 8/25/21
360 14 21 23.10 ELECTRIC TRACTION PASSENGER ELEVATORS AND OPTIONS 4 days Thu 8/19/21 Wed 8/25/21
361 1.14.1.2 ELECTRIC PASS., BASE UNIT, 2000LB., 200 FPM., 4 STOP, STD FINISH 4 days Thu 8/19/21 Wed 8/25/21
362 14 27 00 CUSTOM ELEVATOR CABS AND DOORS 1 day Thu 11/10/22 Fri 11/11/22
363 14 27 13.10 CAB FINISHES 1 day Thu 11/10/22 Fri 11/11/22
364 1.14.2.2 ALUMINUM EGGCRATE CEILING 1 day Thu 11/10/22 Fri 11/11/22
365 14 27 13.10 CAB FINISHES 1 day Thu 11/10/22 Fri 11/11/22
366 1.14.2.4 STAINLESS STEEL DOORS 1 day Thu 11/10/22 Fri 11/11/22
367 14 27 13.10 CAB FINISHES 1 day Thu 11/10/22 Fri 11/11/22
368 1.14.2.6 EPOXY FLOORING 1 day Thu 11/10/22 Fri 11/11/22
369 14 27 13.10 CAB FINISHES 1 day Thu 11/10/22 Fri 11/11/22
370 1.14.2.8 STAINLESS STEEL WALLS 1 day Thu 11/10/22 Fri 11/11/22
371 14 27 13.10 CAB FINISHES 1 day Thu 11/10/22 Fri 11/11/22
372 1.14.2.10 STAINLESS STEEL RETURN AT DOORS 1 day Thu 11/10/22 Fri 11/11/22
373 14 28 00 ELEVATOR EQUIPMENT AND CONTROLS 24.24 days Fri 11/11/22 Fri 12/16/22
374 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
375 1.14.3.2 INTERCOM SERVICE 5.33 days Fri 11/11/22 Mon 11/21/22
376 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
377 1.14.3.4 CENTER OPENING 1 SPEED DOORS 8 days Fri 11/11/22 Wed 11/23/22
378 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
379 1.14.3.6 AUTOMATIC EMERGENCY POWER SWITCHING 24.24 days Fri 11/11/22 Fri 12/16/22
380 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
381 1.14.3.8 MANUAL EMERGENCY POWER SWITCHING 2 days Fri 11/11/22 Tue 11/15/22
382 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
383 1.14.3.10 HALL FINISHES, STAINLESS STEEL DOORS 1 day Fri 11/11/22 Mon 11/14/22
384 1.14.3.11 STAINLESS STEEL FRAMES 1 day Fri 11/11/22 Mon 11/14/22
385 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
386 1.14.3.13 12 MONTH MAINTENANCE CONTRACT 1 day Fri 11/11/22 Mon 11/14/22
387 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22

Ogletree,Jack Final Cost estimate
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ID Task Mode WBS Task Name Duration Start Finish
388 1.14.3.15 SIGNAL DEVICES, HALL LANTERNS 2 days Fri 11/11/22 Tue 11/15/22
389 1.14.3.16 POSITION INDICATORS 1.7 days Fri 11/11/22 Tue 11/15/22
390 14 28 10.10 ELEVATOR CONTROLS AND DOORS 1 day Fri 11/11/22 Mon 11/14/22
391 1.14.3.18 VARIABLE VOLTAGE, O.H. GEARLESS MACHINE, MIN. 1 day Fri 11/11/22 Mon 11/14/22
392 21 00 00 FIRE SUPPRESSION 1 day Fri 3/31/23 Mon 4/3/23
393 50 17 10 (HPW) & (CRC): 1 day Fri 3/31/23 Mon 4/3/23
394 50 17 14 Counseling Services: 1 day Fri 3/31/23 Mon 4/3/23
395 50 17 20 University Recreation UREC: 1 day Fri 3/31/23 Mon 4/3/23
396 50 17 24 All Departments: 1 day Fri 3/31/23 Mon 4/3/23
397 22 00 00 PLUMBING 7 days Mon 4/3/23 Wed 4/12/23
398 50 17 10 (HPW) & (CRC): 1 day Mon 4/3/23 Tue 4/4/23
399 50 17 14 Counseling Services: 1 day Mon 4/3/23 Tue 4/4/23
400 50 17 24 All Departments: 1 day Mon 4/3/23 Tue 4/4/23
401 50 17 20 NEW COOLING TOWER 7 days Mon 4/3/23 Wed 4/12/23
402 23 00 00 HEATING, VENTILATION, & AIR CONDITIONING 1 day Tue 4/4/23 Wed 4/5/23
403 50 17 10 (HPW) & (CRC): 1 day Tue 4/4/23 Wed 4/5/23
404 15 17 14 Counseling Services: 1 day Tue 4/4/23 Wed 4/5/23
405 50 17 24 All Departments: 1 day Tue 4/4/23 Wed 4/5/23
406 26 00 00 ELECTRICAL 1 day Wed 4/5/23 Thu 4/6/23
407 50 17 10 (HPW) & (CRC): 1 day Wed 4/5/23 Thu 4/6/23
408 50 17 14 Counseling Services: 1 day Wed 4/5/23 Thu 4/6/23
409 50 17 24 All Departments: 1 day Wed 4/5/23 Thu 4/6/23
410 27 00 00 COMMUNICATIONS 1 day Wed 4/5/23 Thu 4/6/23
411 31 00 00 EARTHWORK 19 days Thu 4/6/23 Wed 5/3/23
412 31 14 00 EARTH STRIPPING AND STOCKPILING 1 day Thu 4/6/23 Fri 4/7/23
413 31 14 13.23 TOPSOIL STRIPPING AND STOCKPILING 1 day Thu 4/6/23 Fri 4/7/23
414 1.20.1.2 200 HP DOZER, IDEAL CONDITIONS 0.01 days Thu 4/6/23 Thu 4/6/23
415 31 22 00 GRADING 16.99 days Thu 4/6/23 Mon 5/1/23
416 31 22 13.20 ROUGH GRADING SITES 1 day Fri 4/7/23 Mon 4/10/23
417 1.20.2.2 1,100-3,000 S.F., SKID STEER & LABOR 16 days Fri 4/7/23 Mon 5/1/23
418 31 22 16.10 FINISH GRADING 1 day Fri 4/7/23 Mon 4/10/23
419 1.20.2.4 FINISH GRADING AREA TO BE PAVED WITH GRADER, LARGE AREA 0.01 days Thu 4/6/23 Thu 4/6/23
420 31 23 00 EXCAVATION AND FILL 17.98 days Thu 4/6/23 Tue 5/2/23
421 31 23 16.13 EXCAVATING, TRENCH 1 day Mon 5/1/23 Tue 5/2/23
422 1.20.3.2 OR CONTINUOUS FOOTING 1 day Mon 5/1/23 Tue 5/2/23
423 1.20.3.3 COMMON EARTH WITH NO SHEETING OR DEWATERING INCLUDED 1 day Mon 5/1/23 Tue 5/2/23
424 1.20.3.4 1' TO 4' DEEP, 3/8 C.Y. EXCAVATOR 0.11 days Mon 5/1/23 Mon 5/1/23
425 31 23 23.13 BACKFILL 1 day Mon 5/1/23 Tue 5/2/23
426 1.20.3.6 BY HAND, NO COMPACTION, LIGHT SOIL 0.57 days Thu 4/6/23 Fri 4/7/23
427 31 62 00 DRIVEN PILES 18.41 days Fri 4/7/23 Wed 5/3/23
428 31 62 13.23 PRESTRESSED CONCRETE PILES 1 day Tue 5/2/23 Wed 5/3/23
429 1.20.4.2 UNLESS SPECIFIED OTHERWISE, NOT INCL. PILE CAPS OR MOBILIZATION 1 day Tue 5/2/23 Wed 5/3/23
430 1.20.4.3 PRECAST, PRESTRESSED, 50' LONG, CYLINDER, 12" DIAM., 2-3/8" WALL 0.09 days Fri 4/7/23 Fri 4/7/23

Ogletree,Jack Final Cost estimate
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ID Task Mode WBS Task Name Duration Start Finish
431 32 00 00 EXTERIOR IMPROVEMENTS 3.1 days Wed 5/3/23 Mon 5/8/23
432 32 16 00 CURBS, GUTTERS, SIDEWALKS, AND DRIVEWAYS 1 day Wed 5/3/23 Thu 5/4/23
433 32 16 13.13 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS 1 day Thu 5/4/23 Fri 5/5/23
434 1.21.3 FORMS ONLY, NO CONCRETE 1 day Fri 5/5/23 Mon 5/8/23
435 1.21.4 CONCRETE, WOOD FORMS, 6" X 18", STRAIGHT 0.1 days Mon 5/8/23 Mon 5/8/23

Ogletree,Jack Final Cost estimate
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Parking Garage/Retail 
Space THERMOPLASTIC POLYOLEFIN- LOW

MATERIAL LABOR EQUIPMENT TOTAL
THERMAL & MOISTURE PROTECTION

07 11 00 DAMPPROOFING
07 11 13.10 0010 BITUMINOUS ASPHAULT COATING

0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 10,000.00 S.F. $ 2,300.00 $ 5,400.00 $0.00 $ 7,700.00 $ 11,500.00 73.47 586.28
07 21 00 THERMAL INSULATION

07 21 16.20 0010 BLANKET INSULATION FOR WALLS
0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 12,000.00 S.F. $ 5,160.00 $ 3,720.00 $0.00 $ 8,880.00 $ 11,160.00 26.36 213.50

07 22 00 ROOF AND DECK INSULATION
07 22 16.10 0010 ROOF DECK INSULATION

1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 12,000.00 B.F. $ 12,120.00 $ 2,400.00 $0.00 $ 14,520.00 $ 17,280.00 37.63 273.96
07 26 00 VAPOR RETARDERS

07 26 10.10 0010 VAPOR RETARDERS
1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ $ 7,465.30 $ 7,636.52 $0.00 $ 15,101.82 $ 19,861.81 18.51 147.94

07 50 00 THERMOPLASTIC POLYOLEFIN
07 50 13.10 0010 TPO

0020 TPO MECHANICALLY ATTACHED MEMBRANE 1 ROFC 192.00 0.29 SQ $18.00 $11.80 $2.67 $36.47 $47.50 1000.00 SQ $ 18,000.00 $ 11,800.00 $2670.00 $ 36,470.00 $ 47,500.00 2.00 112.39
07 50 13.10 0010 TPO

2100 POLYISOYAUNURATE G-5 2,100.00 0.02 S.F. $1.40 $0.80 $2.23 $1.67 $2.27 3,600.00 S.F. $ 5,040.00 $ 2,880.00 $8028.00 $ 6,012.00 $ 8,172.00 32.61 1301.29
07 50 13.10 0010 TPO

2450 18 TO 20 GA. STEEL DECK 1 ROFC 205.00 0.04 L.F. $4.00 $2.00 $1.85 $3.03 300.00 L.F. $ 1,200.00 $ 600.00 $0.00 $ 555.00 $ 909.00 10.02 80.13
07 65 00 FLEXIBLE FLASHING

07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING
0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. $ 860.00 $ 2,490.00 $0.00 $ 3,350.00 $ 5,100.00 6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. $ 330.00 $ 0.00 $0.00 $ 330.00 $ 360.00 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. $ 1,370.00 $ 2,570.00 $0.00 $ 3,940.00 $ 5,400.00 5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. $ 660.00 $ 1,030.00 $0.00 $ 1,690.00 $ 2,290.00 2.50 20.00
07 72 00 ROOF ACCESSORIES

07 72 23.10 0010 ROOF VENTS
0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA $ 480.00 $ 240.00 $0.00 $ 720.00 $ 930.00 0.67 5.34

07 72 33.10 0010 ROOF HATCHES
0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA $ 1,890.00 $ 489.00 $0.00 $ 2,379.00 $ 2,805.00 0.30 9.60

07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 2,000.00 S.F. $ 1,740.00 $ 1,660.00 $200.00 $ 3,600.00 $ 4,640.00 54.79 1301.29

07 91 00 PREFORMED JOINT SEALS
07 9 23.10 0010 BACKER RODS

0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 200.00 C.L.F. $ 1,390.00 $ 17,800.00 $0.00 $ 19,190.00 $ 28,800.00 3061.74 24492.08
07 92 00 JOINT SEALANTS

07 92 13.20 0010 CAULKING AND SEALANT OPTIONS
3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 2,000.00 L.F. $ 1,640.00 $ 3,000.00 $0.00 $ 4,640.00 $ 6,380.00 51.78 408.44

TOTALS $ 61,645.30 $ 63,715.52 $ 10,898.00 $ 129,077.82 $ 173,087.81 $ 3,384.54 $ 29,049.24

07 00 00

BARE COST TOTAL O & 
P

QUANTITY UNIT
TOTAL MATERIAL
COST

TOTAL LABOR COST
TOTAL 
EQUIPMENT

TOTAL JOB COST TOTAL JOB O & P
DAYS PER
TASK

LABOR HOURS
PER TASK

COST AND LABOR ESTIMATE

JOB COST JOB LABOR

CSI NUMBER EXT NAME CREW
DAILY

OUTPUT
LABOR
HOURS

UNIT



Parking Garage/Retail MODIFIED BITUMNOUS MEMBRANE ROOF - MEDIUM

MATERIAL LABOR EQUIPMENT TOTAL
THERMAL & MOISTURE PROTECTION

07 11 00 DAMPPROOFING
07 11 13.10 0010 BITUMINOUS ASPHAULT COATING

0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 10,000.00 S.F. $ 2,300.00 $ 5,400.00 $0.00 $ 7,700.00 $ 11,500.00 73.47 586.28
07 21 00 THERMAL INSULATION

07 21 16.20 0010 BLANKET INSULATION FOR WALLS
0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 12,000.00 S.F. $ 5,160.00 $ 3,720.00 $0.00 $ 8,880.00 $ 11,160.00 26.36 213.50

07 22 00 ROOF AND DECK INSULATION
07 22 16.10 0010 ROOF DECK INSULATION

1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 12,000.00 B.F. $ 12,120.00 $ 2,400.00 $0.00 $ 14,520.00 $ 17,280.00 37.63 273.96
07 26 00 VAPOR RETARDERS

07 26 10.10 0010 VAPOR RETARDERS
1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ $ 7,465.30 $ 7,636.52 $0.00 $ 15,101.82 $ 19,861.81 18.51 147.94

07 52 00 MODIFIED BITUMINOUS MEMBRANE ROOFING
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

0020 BASE SHEET #15 GLASS FIBER FELT, FULLY MOPPED TO DECK 1 ROFC 192.00 0.29 SQ $21.50 $12.30 $2.67 $36.47 $47.50 2000.00 SQ $ 43,000.00 $ 24,600.00 $5340.00 $ 72,940.00 $ 95,000.00 2.00 112.39
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

2100 APP MOD., SMOOTH SURF. CAP SHEET, POLY REINF., TORCHED, 160 MILS G-5 2,100.00 0.02 S.F. $0.80 $0.78 $0.09 $1.67 $2.27 3,600.00 S.F. $ 2,880.00 $ 2,808.00 $324.00 $ 6,012.00 $ 8,172.00 32.61 1301.29
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

2450 SEAM HEAT WELDING 1 ROFC 205.00 0.04 L.F. $0.09 $1.76 $1.85 $3.03 300.00 L.F. $ 27.00 $ 528.00 $0.00 $ 555.00 $ 909.00 10.02 80.13
07 65 00 FLEXIBLE FLASHING

07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING
0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. $ 860.00 $ 2,490.00 $0.00 $ 3,350.00 $ 5,100.00 6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. $ 330.00 $ 0.00 $0.00 $ 330.00 $ 360.00 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. $ 1,370.00 $ 2,570.00 $0.00 $ 3,940.00 $ 5,400.00 5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. $ 660.00 $ 1,030.00 $0.00 $ 1,690.00 $ 2,290.00 2.50 20.00
07 72 00 ROOF ACCESSORIES

07 72 23.10 0010 ROOF VENTS
0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA $ 480.00 $ 240.00 $0.00 $ 720.00 $ 930.00 0.67 5.34

07 72 33.10 0010 ROOF HATCHES
0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA $ 1,890.00 $ 489.00 $0.00 $ 2,379.00 $ 2,805.00 0.30 9.60

07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 2,000.00 S.F. $ 1,740.00 $ 1,660.00 $200.00 $ 3,600.00 $ 4,640.00 54.79 1301.29

07 91 00 PREFORMED JOINT SEALS
07 9 23.10 0010 BACKER RODS

0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 200.00 C.L.F. $ 1,390.00 $ 17,800.00 $0.00 $ 19,190.00 $ 28,800.00 3061.74 200.00
07 92 00 JOINT SEALANTS

07 92 13.20 0010 CAULKING AND SEALANT OPTIONS
3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 2,000.00 L.F. $ 1,640.00 $ 3,000.00 $0.00 $ 4,640.00 $ 6,380.00 51.78 408.44

TOTALS $ 83,312.30 $ 76,371.52 $ 5,864.00 $ 165,547.82 $ 220,587.81 $ 3,384.54 $ 4,757.16

COST AND LABOR ESTIMATE
JOB COST JOB LABOR

CSI NUMBER EXT NAME CREW
DAILY

OUTPUT
LABOR
HOURS
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07 00 00
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LABOR HOURS
PER TASK



Parking Garage/Retail 
Space GREEN ROOF - HIGH

MATERIAL LABOR EQUIPMENT TOTAL
THERMAL & MOISTURE PROTECTION

07 11 00 DAMPPROOFING
07 11 13.10 0010 BITUMINOUS ASPHAULT COATING

0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 10,000.00 S.F. $ 2,300.00 $ 5,400.00 $0.00 $ 7,700.00 $ 11,500.00 73.47 586.28
07 21 00 THERMAL INSULATION

07 21 16.20 0010 BLANKET INSULATION FOR WALLS
0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 12,000.00 S.F. $ 5,160.00 $ 3,720.00 $0.00 $ 8,880.00 $ 11,160.00 26.36 213.50

07 22 00 ROOF AND DECK INSULATION
07 22 16.10 0010 ROOF DECK INSULATION

1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 12,000.00 B.F. $ 12,120.00 $ 2,400.00 $0.00 $ 14,520.00 $ 17,280.00 37.63 273.96
07 26 00 VAPOR RETARDERS

07 26 10.10 0010 VAPOR RETARDERS
1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ $ 7,465.30 $ 7,636.52 $0.00 $ 15,101.82 $ 19,861.81 18.51 147.94

07 50 00 GREEN ROOFING SYSTEM
07 50 13.10 0010 GREEN ROOFING SYSTEM

0020 SUBSTRATE 1 ROFC 192.00 0.29 SQ $23.00 $12.30 $2.67 $36.47 $47.50 2000.00 SQ $ 46,000.00 $ 24,600.00 $5340.00 $ 72,940.00 $ 95,000.00 2.00 112.39
07 50 13.10 0010 GREEN ROOFING SYSTEM

2100 ST PRIMER & PRODEQ FX400 G-5 2,100.00 0.02 S.F. $2.00 $0.78 $2.23 $1.67 $2.27 3,600.00 S.F. $ 7,200.00 $ 2,808.00 $8028.00 $ 6,012.00 $ 8,172.00 32.61 1301.29
07 50 13.10 0010 GREEN ROOFING SYSTEM

2450 DB DRAINAGE COMPOSITE 1 ROFC 205.00 0.04 L.F. $3.00 $1.76 $1.85 $3.03 300.00 L.F. $ 900.00 $ 528.00 $0.00 $ 555.00 $ 909.00 10.02 80.13
07 65 00 FLEXIBLE FLASHING

07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING
0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. $ 860.00 $ 2,490.00 $0.00 $ 3,350.00 $ 5,100.00 6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. $ 330.00 $ 0.00 $0.00 $ 330.00 $ 360.00 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. $ 1,370.00 $ 2,570.00 $0.00 $ 3,940.00 $ 5,400.00 5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. $ 660.00 $ 1,030.00 $0.00 $ 1,690.00 $ 2,290.00 2.50 20.00
07 72 00 ROOF ACCESSORIES

07 72 23.10 0010 ROOF VENTS
0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA $ 480.00 $ 240.00 $0.00 $ 720.00 $ 930.00 0.67 5.34

07 72 33.10 0010 ROOF HATCHES
0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA $ 1,890.00 $ 489.00 $0.00 $ 2,379.00 $ 2,805.00 0.30 9.60

07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 2,000.00 S.F. $ 1,740.00 $ 1,660.00 $200.00 $ 3,600.00 $ 4,640.00 54.79 1301.29

07 91 00 PREFORMED JOINT SEALS
07 9 23.10 0010 BACKER RODS

0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 200.00 C.L.F. $ 1,390.00 $ 17,800.00 $0.00 $ 19,190.00 $ 28,800.00 3061.74 200.00
07 92 00 JOINT SEALANTS

07 92 13.20 0010 CAULKING AND SEALANT OPTIONS
3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 2,000.00 L.F. $ 1,640.00 $ 3,000.00 $0.00 $ 4,640.00 $ 6,380.00 51.78 408.44

TOTALS $ 91,505.30 $ 76,371.52 $ 13,568.00 $ 165,547.82 $ 220,587.81 $ 3,384.54 $ 4,757.16

07 00 00

BARE COST TOTAL O & 
P

QUANTITY UNIT
TOTAL MATERIAL
COST

TOTAL LABOR COST
TOTAL EQUIPMENT
COST

TOTAL JOB COST TOTAL JOB O & P
DAYS PER
TASK

LABOR HOURS
PER TASK

COST AND LABOR ESTIMATE

JOB COST JOB LABOR

CSI NUMBER EXT NAME CREW
DAILY

OUTPUT
LABOR
HOURS

UNIT


