
01 11 31.20 0100 Construction Management Fees to 5,000,000 Project 0 0 0 5.00% 5.00% 9,506,174.34$     Project -$                     -$                     -$                     475,308.72$        475,308.72$        0.00

01 21 16.50 0010 Contingencies 10% Contingincies % 0 0 0 10.00% 10.00% 9,506,174.34$     % -$                     -$                     -$                     950,617.43$        950,617.43$        0.00

01 21 63.10 0020 Sales tax 7% Sales Tax % 0 0 0 7.00% 7.00% 9,506,174.34$     % -$                     -$                     -$                     665,432.20$        665,432.20$        0.00

01 31 13.20 0200 Project manager Average Project 0 2500 0 2500 3800 1 Project -$                     2,500.00$            -$                     2,500.00$            3,800.00$            0.00

01 31 13.20 0260 Superintendant Average Project 0 2325 0 2325 3525 1 Project -$                     2,325.00$            -$                     2,325.00$            3,525.00$            0.00

01 31 13.30 0200 All Type Insurance Minimum Job 0 0 0 0.25% 0.25% 9,506,174.34$     Job -$                     -$                     -$                     23,765.44$          23,765.44$          0.00

01 32 13.50 0025 Scheduling Critical Path, $15 Million, Initial Schedule ea. 0 0 0 7500 7500 1 ea. -$                     -$                     -$                     7,500.00$            7,500.00$            

01 41 26.50 0020 Permits Minimum 0 0 0 0.50% 0.50% 9,506,174.34$     Job -$                     -$                     -$                     47,530.87$          47,530.87$          0.00

01 45 23.50 0015 Field Testing Concrete to 1,000,000 Job Project 0 0 0 4725 5200 1 Project -$                     -$                     -$                     4,725.00$            5,200.00$            0.00

01 45 23.50 1900 Compressive Test Picked up by Lab, Minimum ea. 0 0 0 65 72 240 ea. -$                     -$                     -$                     15,600.00$          17,280.00$          

01 45 23.50 0400 Testing and Inspections Minimum Project 0 0 0 4725 5200 1 Project -$                     -$                     -$                     4,725.00$            5,200.00$            0.00

01 45 23.50 1800 Concrete Testing Compressive Cylinder Testing ea. 0 0 0 22 25 3 ea. -$                     -$                     -$                     66.00$                 75.00$                 0.00

01 45 23.50 4735 Soil Testing Density Testing ea. 0 0 0 35 28 1 ea. -$                     -$                     -$                     35.00$                 28.00$                 0.00

01 45 23.50 5790 Weld Testing Welding Inspector day 0 0 0 530 580 4 day -$                     -$                     -$                     2,120.00$            2,320.00$            0.00

01 51 13.50 0450 Temp. Elec. Power 200 Amp csf.fl. 765 400 0 1165 1435 112 csf.fl. 85,680.00$          44,800.00$          -$                     130,480.00$        160,720.00$        0.00

01 52 13.20 0550 Office Trailer, Furnished 50'x12' Rental month 455 0 0 455 500 24 month 10,920.00$          -$                     -$                     10,920.00$          12,000.00$          0.00

01 54 19.60 0100 Crane Crew A-3N 0.05 176 month 0 10100 26000 36100 43800 20 month -$                     202,000.00$        520,000.00$        722,000.00$        876,000.00$        400.00 3520.00

01 54 33.40 6410 Portable Toilets Rent 1 month 0 0 196.2 196.2 215.82 25 month -$                     -$                     4,905.00$            4,905.00$            5,395.50$            25.00 0.00

01 55 23.50 0050 Tempoary Road Gravel, 4" Deep B14 715 0.067 s.y. 3.39 2.9 0.45 6.74 8.6 4430 s.y. 15,017.70$          12,847.00$          1,993.50$            29,858.20$          38,098.00$          6.20 296.81

01 56 16.10 0110 Dust Barrier 6 mil. Polyethylene 1 Clab 37 0.22 sq. 5.25 7.45 0 12.7 17.15 100 sq. 525.00$               745.00$               -$                     1,270.00$            1,715.00$            2.70 22.00

01 56 26.50 0100 Temporary Fencing Chain Link, 6' high 2 Clab 300 0.053 l.f. 4.68 2.19 0 6.87 8.45 1244 l.f. 5,821.92$            2,724.36$            -$                     8,546.28$            10,511.80$          4.15 65.93

01 58 13.50 0020 Project Signs Buy 80 ea. 26.5 0 0 26.5 29.5 10 ea. 265.00$               -$                     -$                     265.00$               295.00$               0.13 0.00

01 71 23.13 1200 Construction Layout Crew 3 person A-7 1 24 day 0 1350 45.5 1395.5 2075 10 day -$                     13,500.00$          455.00$               13,955.00$          20,750.00$          10.00 240.00

01 74 13.20 0050 Daily Clean Up Temp. Workers A5 24 0.75 m.s.f 1.7 25.5 1.79 28.99 43.34 138.5 m.s.f 235.45$               3,531.75$            247.92$               4,015.12$            6,002.59$            5.77 103.88

01 76 13.20 0020 Temporary Finish Work Protection 1/8" Temp. Handboard 2 Carp 1500 0.01 s.f. 0.38 0.46 0 0.84 1.12 138484 s.f. 52,623.92$          63,702.64$          -$                     116,326.56$        155,102.08$        92.32 1384.84

Totals: 171,088.99$        348,675.75$        527,601.42$        3,244,791.82$     3,494,172.63$     546.26 5633.46

02 21 13.09 0020 Conventional Survey Minimum 1 ea. 18.2 340 21 379 563.00 2 ea. 36.40$                 680.00$               42.00$                 758.00$               1,126.00$            2.00 0.00

02 32 13.10 0020 Borings and Exploratory Drilling Determination of Elevations A-6 1 16 day 0 825 45.5 870.5 1300 2 day -$                     1,650.00$            91.00$                 1,741.00$            2,600.00$            2.00 32.00

02 41 13.17 5010 Demolish Pavement with Curb B38 690 0.06 s.y. 0 2.25 1.65 3.9 5.22 440 s.y. -$                     990.00$               726.00$               1,716.00$            2,296.80$            0.64 26.40

02 41 13.30 4220 Demolition, Mesh Reinforced Concrete Retaining Wall, 12" Thick B-6 56 0.214 s.y. 0 19.1 5.72 24.82 30 440 s.y. -$                     8,404.00$            2,516.80$            10,920.80$          13,200.00$          7.86 94.16

02 41 16.13 0600 Building Demolition Concrete B-3 11300 0.004 c.f. 0 0.19 0.21 0.4 0.52 525 c.f. -$                     99.75$                 110.25$               210.00$               273.00$               0.05 2.10

02 41 19.25 0015 Demolition, Asphalt Up to 3" Thick B-89 1050 0.015 s.f. 0.19 0.74 0.43 1.36 1.8 20303 s.f. 3,857.57$            15,024.22$          8,730.29$            27,612.08$          36,545.40$          19.34 304.55

02 43 13.13 0200 Structure Relocation Cooling Tower B-4 137 0.35 s.f. 14.85 3.55 21.16 30.48 525 s.f. -$                     7,796.25$            1,863.75$            11,109.00$          16,002.00$          3.83 183.75

02 82 13.43 6100 Remove Asbestos Contaminated Soil With Large Vacuum A-12 700 0.091 c.f. 0.24 5.25 1.03 6.52 9.5 50 c.f. 12.00$                 262.50$               51.50$                 326.00$               475.00$               0.07 4.55

Totals: 3,905.97$            34,906.72$          14,131.59$          54,392.88$          72,518.20$          35.78 647.51

03 11 13.25 6650 CIP Concrete Column Forms 4 Use, 24"x24" C-1 238 0.134 sfca 0.97 6.6 0 7.57 11 3432 sfca 3,329.04$            22,651.20$          -$                     25,980.24$          37,752.00$          14.42 459.89

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous (For Sidewalk) C-0 375 0.085 sfca 7 4.18 0 11.18 14.05 108 sfca 756.00$               451.44$               -$                     1,207.44$            1,517.40$            0.29 9.18

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous C-1 375 0.085 sfca 7 4.18 0 11.18 14.05 2800 sfca 19,600.00$          11,704.00$          -$                     31,304.00$          39,340.00$          7.47 238.00

03 11 13.65 1410 CIP Slab on Grade Form Bulkhead 5-1/2" high C-1 1100 0.029 l.f. 1.18 1.43 0 2.61 3.46 688 l.f. 811.84$               983.84$               -$                     1,795.68$            2,380.48$            0.63 19.95

03 11 23.75 2000 Stairs Cast on Sloping Ground 1 Use C-2 220 0.218 s.f. 2.43 10.95 0 13.38 19.3 165 s.f. 400.95$               1,806.75$            -$                     2,207.70$            3,184.50$            0.75 35.97

03 15 13.30 2050 Rubber Waterstop Flat Dumbbell, 9"x3/8" 1 Carp 135 0.059 l.f. 10.4 3.06 0 13.46 16.1 677 l.f. 7,040.80$            2,071.62$            -$                     9,112.42$            10,899.70$          5.01 39.94

03 15 16.20 0120 Saw Cut Control Joint, Cured Concrete 1" Deep, 3/8" wide C-27 1000 0.016 l.f. 0.05 0.78 0.11 0.94 1.34 1705 l.f. 85.25$                 1,329.90$            187.55$               1,602.70$            2,284.70$            1.71 27.28

03 15 19.10 0100 Anchor Bolts: 2 bolts with template J-type, Hex Nut & Washer 1/2"x6" 1 Carp 21 0.381 set 5.3 19.7 0 25 36 35 set 185.50$               689.50$               -$                     875.00$               1,260.00$            1.67 13.34

03 21 11.60 0200 Reinforcing in Place, Columns #3-#7 4 Rodm 1.5 21.333 ton 1025 1175 0 2200 2900 8 ton 8,200.00$            9,400.00$            -$                     17,600.00$          23,200.00$          5.33 170.66

03 21 11.60 0500 Reinforcing in Place, Footings #4-#7 4 Rodm 2.1 15.238 ton 1025 835 0 1860 2400 4 ton 4,100.00$            3,340.00$            -$                     7,440.00$            9,600.00$            1.90 60.95

03 22 11.10 0300 Plain WWF 6x6 - W2.9xW2.9 (Includes Ramps and Sidewalk) 2 Rodm 29 0.552 c.s.f. 26 3050 0 56.5 74.5 608.64 c.s.f. 15,824.64$          1,856,352.00$     -$                     34,388.16$          45,343.68$          20.99 335.97
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03 30 53.40 4760 Concrete in Place 4" Sidewalk C-14F 3425 0.021 s.f. 1.62 0.98 0.01 2.61 3.24 6718 s.f. 10,883.16$          6,583.64$            67.18$                 17,533.98$          21,766.32$          1.96 141.08

03 31 13.70 0800 Placing Concrete, Columns Pumped 24"x24" C-20 92 0.696 c.y. 0 30.5 9.75 40.25 57 248 c.y. -$                     7,564.00$            2,418.00$            9,982.00$            14,136.00$          2.70 172.61

03 31 13.70 1950 Placing Concrete, Continuous Footings Shallow, Pumped C-20 150 0.427 c.y. 0 18.8 6 24.8 35 130 c.y. -$                     2,444.00$            780.00$               3,224.00$            4,550.00$            0.87 55.51

03 31 13.70 4650 Placing Concrete, Slab on Grade Pumped, Over 6" Thick C-20 185 0.346 c.y. 0 15.25 4.85 20.1 28.5 1917 c.y. -$                     29,234.25$          9,297.45$            38,531.70$          54,634.50$          10.36 663.28

03 31 13.70 4900 Placing Concrete, Plant Bed Walls Direct Chute, 8" thick C-6 90 0.433 c.y. 0 23 0.59 23.59 35 34.4 c.y. -$                     791.20$               20.30$                 811.50$               1,204.00$            0.38 14.90

03 35 13.30 0200 Finishing Floors, Basic Bull Float, Manual Float, Steel Trowel C-10 1265 0.019 s.f. 0 0.88 0 0.88 1.31 26000 s.f. -$                     22,880.00$          -$                     22,880.00$          34,060.00$          20.55 494.00

03 41 13.50 0200 Precast Slab Planks Hollow, 1" Thick C11 4000 0.018 s.f. 11.15 1 0.51 13.01 14.8 86725 s.f. 966,983.75$        86,725.00$          44,229.75$          1,128,292.25$     1,283,530.00$     21.68 1561.05

03 41 23.50 0350 Precast Stairs 5' Wide with 48" Platform, 5 Risers C-11 12 4 flight 1075 205 39.5 1319.5 1525 20 flight 21,500.00$          4,100.00$            790.00$               26,390.00$          30,500.00$          1.67 80.00

03 41 33.10 1500 Precast Beam, Rectangular 30' span 24"x24" C-11 16 4.5 ea. 4756 112 126 4994 5494 240 ea. 1,141,440.00$     26,880.00$          30,240.00$          1,198,560.00$     1,318,560.00$     15.00 1080.00

03 41 33.60 0200 Precast Ramp Planks Floor Member, 35' Span C-11 8400 0.009 s.f. 13.2 0.48 0.24 13.92 15.55 13272 s.f. 175,190.40$        6,370.56$            3,185.28$            184,746.24$        206,379.60$        1.58 119.45

03 45 13.50 0800 Precast Wall Panels Custom C-11 576 0.125 s.f. 28 6.95 3.51 38.46 45.5 6261 s.f. 175,308.00$        43,513.95$          21,976.11$          240,798.06$        284,875.50$        10.87 782.63

03 45 13.50 0800 Precast Wall Panels Low Rise, Uninsulated Smooth Gray (Includes Elevator Shafts) C-11 576 0.125 s.f. 28 6.95 3.51 38.46 45.5 21025.66 s.f. 588,718.48$        146,128.34$        73,800.07$          808,646.88$        956,667.53$        36.50 2628.21

03 62 13.50 0350 Grout, Non-Metallic Non-Shrink 2" Deep 1 Cefi 25 0.32 s.f. 15.25 15.65 0 30.9 40 156 s.f. 2,379.00$            2,441.40$            -$                     4,820.40$            6,240.00$            6.24 49.92

Totals: 3,142,736.81$     2,296,436.59$     186,991.68$        3,818,730.35$     4,393,865.91$     190.52 9253.76

05 12 23.40 0470 Steel Angle Framing 2"x2"x3/8" E-3 90 0.267 l.f. 2.53 15.1 1.06 18.69 28 1248 l.f. 3,157.44$            18,844.80$          1,322.88$            23,325.12$          34,944.00$          13.87 333.22

05 12 23.65 0100 Plates for Connections 1/4" (10.2 lb/SF) 1 Bric 100 s.f. 13.5 0 0 13.5 14.85 4000 s.f. 54,000.00$          -$                     -$                     54,000.00$          59,400.00$          40.00 0.00

05 12 23.75 1520 Structural Steel Member W12x35 E-2 810 0.069 l.f. 51 3.84 2.1 56.94 64.5 1166 l.f. 59,466.00$          4,477.44$            2,448.60$            66,392.04$          75,207.00$          1.44 80.45

05 41 13.05 0120 Tube Bracing 20 ga., 4" 2 Carp 18 0.889 ea. 18.9 46 0 64.9 90.5 640 ea. 12,096.00$          29,440.00$          -$                     41,536.00$          57,920.00$          35.56 568.96

05 73 16.10 0100 Cable Railings 1-3/4" Diameter, Stainless Steel Posts x 42" High, Cables 4" OC 2 Sswk 25 0.64 l.f. 46.5 36 0 82.5 108 4830 l.f. 224,595.00$        173,880.00$        -$                     398,475.00$        521,640.00$        193.20 3091.20

Totals: 353,314.44$        226,642.24$        3,771.48$            583,728.16$        749,111.00$        284.06 4073.83

07 16 16.20 0020 Cementitious Waterproofing 1/8" Application, Sprayed On G-2A 1000 0.024 s.f. 0.68 0.96 0.62 2.26 2.98 3136 s.f. 2,132.48$            3,010.56$            1,944.32$            7,087.36$            9,345.28$            3.14 75.26

07 21 13.10 0040 Rigid Insulation Extruded Polystyrene, 2" thick 1 Carp 730 0.011 s.f. 1.12 0.57 0 1.69 2.09 2708 s.f. 3,032.96$            1,543.56$            -$                     4,576.52$            5,659.72$            3.71 29.79

07 26 10.10 0700 Vapor Retarder Polythylene Vapor Barrier, 4 mil 1 Carp 37 0.216 sq. 2.66 11.15 0 13.81 19.85 517.68 sq. 1,377.03$            5,772.13$            -$                     7,149.16$            10,275.95$          13.99 111.82

07 54 23.10 0120 Thermoplastic Polyolefin Roofing 45 mil. Fully Adhered G-5 25 1.6 sq. 78 65.5 7.25 150.75 203 18.8 sq. 1,466.40$            1,231.40$            136.30$               2,834.10$            3,816.40$            0.75 30.08

07 65 10.10 9320 Sheet Metal Flashing 20 ga. 1 Rofc 130 0.062 s.f. 1.2 2.77 0 3.97 5.95 1000 s.f. 1,200.00$            2,770.00$            -$                     3,970.00$            5,950.00$            7.69 62.00

07 71 23.10 0300 Downspouts Aluminum, .020" Thick, 2"x3" 1 Shee 190 0.042 l.f. 0.93 2.57 3.5 4.92 817 l.f. 759.81$               2,099.69$            -$                     2,859.50$            4,019.64$            4.30 34.31

07 84 13.10 0630 Firestopping, Steel Beams W12x14 1 Carp 6 1.333 ea. 109 69 0 178 224 38 ea. 4,142.00$            2,622.00$            -$                     6,764.00$            8,512.00$            6.33 50.65

07 84 13.10 0770 Firestopping Drywall 1 Carp 100 0.08 l.f. 14.55 4.13 18.68 22.5 260 l.f. 3,783.00$            1,073.80$            -$                     4,856.80$            5,850.00$            2.60 20.80

Totals: 17,893.68$          20,123.14$          2,080.62$            40,097.44$          53,428.99$          39.91 393.92

08 12 13.13 1000 Standard Hollow Metal Frame 16 ga., 4-7/8" Deep, 3' x 7' 2 Carp 14 1.143 ea. 216 59 0 275 325 20 ea. 4,320.00$            1,180.00$            -$                     5,500.00$            6,500.00$            1.43 22.86

08 13 13.13 0640 Standard Hollow Metal Door Hollow Core, 1-3/4" Thick, 3' x 7' 2 Carp 17 0.941 ea. 470 48.5 0 518.5 590 20 ea. 9,400.00$            970.00$               -$                     10,370.00$          11,800.00$          1.18 18.82

08 43 13.10 0060 Storefront Entrance Door 3' x 7' Black Finish 2 sswk 7 2.286 opng. 970 128 0 848 1000 5 opng. 4,850.00$            640.00$               -$                     4,240.00$            5,000.00$            0.71 11.43

08 43 13.20 0500 Storefront System Aluminum, 12' High, Commercial 2 glaz 150 0.107 s.f. 25.5 5.3 0 30.8 36 2997 s.f. 76,423.50$          15,884.10$          -$                     92,307.60$          107,892.00$        19.98 320.68

08 44 13.10 0050 Glazed Curtain Wall, Aluminum Average, Single Glazed H-1 195 0.164 s.f 60.5 8.65 0 69.15 140 1311 s.f 79,315.50$          11,340.15$          -$                     90,655.65$          183,540.00$        6.72 215.00

08 71 20.15 1000 Door Hardware Interior 1 Carp 4 2 door 545 103 0 648 755 20 door 10,900.00$          2,060.00$            -$                     12,960.00$          15,100.00$          5.00 40.00

08 81 10.10 1900 Float Glass Glazing 3/8" Thick, Tempered, Tinted 2 Glaz 75 0.213 s.f 20.5 10.6 0 31.1 50 3200 s.f 65,600.00$          33,920.00$          -$                     99,520.00$          160,000.00$        42.67 681.60

08 81 55.10 0500 Sheet Glass Stairs and Landing Metal Tube Frame, 1" Thick Glass 2 Glaz 85 0.188 s.f. 250 9.35 0 259.35 288 1618.5 s.f. 404,625.00$        15,132.98$          -$                     419,757.98$        466,128.00$        19.04 304.28

08 84 20.10 1500 Channel Glass 10' Channels 2 Glaz 150 0.107 s.f 45 5.3 50.3 160 2956 s.f 133,020.00$        15,666.80$          -$                     148,686.80$        472,960.00$        19.71 316.29

Totals: 788,454.00$        96,794.03$          -$                     883,998.03$        1,428,920.00$     116.44 1930.96

09 21 16.33 3800 Partition Wall Gypsum Board, Tape and Mud 2 Sides, 3-5/8" Metal Studs, 16" OC 2 Carp 300 0.047 s.f. 1.17 2.43 0 3.6 4.97 1536 s.f. 1,797.12$            3,732.48$            -$                     5,529.60$            7,633.92$            5.12 72.19

09 21 16.33 5400 Partition Wall Gypsum Board, Tape and Mud 1 Side, 6" Metal Studs, 16" OC 2 Carp 320 0.05 s.f. 1.61 2.58 0 4.19 5.7 2868 s.f. 4,617.48$            7,399.44$            -$                     12,016.92$          16,347.60$          8.96 143.40

09 32 16.10 0900 Quarry Tile Floors, 6"x6"x1/2" Thick D-7 140 0.114 s.f. 8.78 4.89 0 13.67 16.88 256 s.f. 2,247.68$            1,251.84$            -$                     3,499.52$            4,321.28$            1.83 29.18

09 51 23.30 0810 Complete Suspended Ceiling Mineral Fiber, on 15/16" T-Bar Suspension, 2'x4'x5/8" Tile 1 Carp 380 0.021 s.f. 2.28 1.09 0 3.37 4.16 256 s.f. 583.68$               279.04$               -$                     862.72$               1,064.96$            0.67 5.38

09 91 23.72 0240 Interior Wall Painting Drywall, Smooth Finish, Roller 1 Pord 1350 0.006 s.f. 0.06 0.26 0 0.32 0.45 4404 s.f. 264.24$               1,145.04$            -$                     1,409.28$            1,981.80$            3.26 26.42

Totals: 9,510.20$            13,807.84$          -$                     23,318.04$          31,349.56$          19.85 276.58

Division 05 — Metals
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10 14 19.10 5100 Exterior Signs Exit Sign, 14" x 12" Surface Mounted 1 Carp 30 0.267 ea. 51.5 13.75 0 65.25 77.5 11 ea. 566.50$               151.25$               -$                     717.75$               852.50$               0.37 2.94

10 14 23.13 7060 Plastic Room Signage 8"x16" 1 Carp 28 0.286 ea. 60 14.75 0 74.75 88.5 15 ea. 900.00$               221.25$               -$                     1,121.25$            1,327.50$            0.54 4.29

10 14 53.20 0600 Guide and Directional Signage 12"x18" B-80 70 0.457 ea. 40.5 20.5 9 70 85.5 12 ea. 486.00$               246.00$               108.00$               840.00$               1,026.00$            0.17 5.48

10 43 13.05 0050 Defibrillator Cabinet Stainless Steel, Strobe and Alarm 12" x 27" 1 Carp 10 0.8 ea. 450 41.5 0 491.5 560 5 ea. 2,250.00$            207.50$               -$                     2,457.50$            2,800.00$            0.50 4.00

10 44 13.53 4200 Fire Equipment Cabinet, Hose Rack Assembly 2-1/2" x 1-1/2" valve, 100' hose, 24"x40"x8" Steel Door and Frame Q-12 6 2.667 ea. 268 148 0 416 515 5 ea. 1,340.00$            740.00$               -$                     2,080.00$            2,575.00$            0.83 13.34

10 44 16.13 1100 Fire Extinguishers 20lbs 8 ea. 113 0 0 113 124 15 ea. 1,695.00$            -$                     -$                     1,695.00$            1,860.00$            1.88 0.00

10 75 16.10 0700 Flag Poles 60' High K-1 0.9 17.778 ea. 4950 865 273 6088 7050 2 ea. 9,900.00$            1,730.00$            546.00$               12,176.00$          14,100.00$          2.22 35.56

10 75 16.10 7700 Flag Pole Foundation C-1 2 16 ea. 1675 785 0 2460 3025 2 ea. 3,350.00$            1,570.00$            -$                     4,920.00$            6,050.00$            1.00 32.00

Totals: 20,487.50$          4,866.00$            654.00$               26,007.50$          30,591.00$          7.50 97.60

11 12 13.10 5120 Parking Control Unit, Card Reader Proximity with Customer Display 2 Elec 1 16 ea. 5975 960 0 6935 8000 2 ea. 11,950.00$          1,920.00$            -$                     13,870.00$          16,000.00$          2.00 32.00

11 12 16.10 5900 Ticket Dispenser Ticket Spitter w/ Time/Date Stamp, Standard 2 Elec 2 8 ea. 6725 480 0 7205 8100 10 ea. 67,250.00$          4,800.00$            -$                     72,050.00$          81,000.00$          5.00 80.00

11 12 33.13 5000 Lift Arm Parking Gate Barrier Gate Gate with Programmable Controller 2 Elec 3 5.333 ea. 3200 320 0 3520 4000 2 ea. 6,400.00$            640.00$               -$                     7,040.00$            8,000.00$            0.67 10.67

Totals: 85,600.00$          7,360.00$            -$                     92,960.00$          105,000.00$        7.67 122.67

12 93 33.10 1730 Tree Grates 2 piece 3' round B6 25 0.96 ea. 315 36 12.8 363.8 413.6 7 ea. 2,205.00$            252.00$               89.60$                 2,546.60$            2,895.20$            0.28 6.72

Totals: 2,205.00$            252.00$               89.60$                 2,546.60$            2,895.20$            0.28 6.72

14 24 23.10 2175 Hydraulic Passenger Elevator, Base Unit, 100 fpm 4000 lbs. 2 Elev 0.1 160 ea. 50950 13400 0 69870 76100 2 ea. 101,900.00$        26,800.00$          -$                     139,740.00$        152,200.00$        20.00 320.00

14 27 13.10 3400 Cab Finishes Stainless Steel Doors ea. 4125 0 0 4125 4550 2 ea. 8,250.00$            -$                     -$                     8,250.00$            9,100.00$            0.00

14 27 13.10 3450 Cab Finishes Epoxy Flooring ea. 475 0 0 475 520 2 ea. 950.00$               -$                     -$                     950.00$               1,040.00$            0.00

14 28 10.10 3175 Elevator Center Opening Doors 1 speed 2 Elev 2 8 ea. 2075 670 0 2745 3300 10 ea. 20,750.00$          6,700.00$            -$                     27,450.00$          33,000.00$          5.00 80.00

14 28 10.10 3675 Elevator Maintenance Contract 12 month ea. 0 0 0 3750 4125 2 ea. -$                     -$                     -$                     7,500.00$            8,250.00$            0.00

14 28 10.10 3725 Elevator Position Indicator Above 3 Floors 2 Elev 32 0.5 ea. 95 42 0 137 168 10 ea. 950.00$               420.00$               -$                     1,370.00$            1,680.00$            0.31 5.00

Totals: 132,800.00$        33,920.00$          -$                     185,260.00$        205,270.00$        25.31 405.00

21 05 23.50 6280 Sprinkler System Valve Alarm 4" 12 0.67 ea. 1350 380 0 1730 2070 2 ea. 2,700.00$            760.00$               -$                     3,460.00$            4,140.00$            0.17 1.34

21 05 23.50 6520 Sprinkler System Components 4" 12 0.67 ea. 270 255 0 525 677 2 ea. 540.00$               510.00$               -$                     1,050.00$            1,354.00$            0.17 1.34

21 11 16.50 3800 Fire Hydrant 2.5"x2.5" Q-12 5 3.2 ea. 175 153 0 328 422 4 ea. 700.00$               612.00$               -$                     1,312.00$            1,688.00$            0.80 12.80

21 11 19.50 7180 Connections for Fire Department Standpipe Connection, Wall, w/ Plugs & Chains, 2-1/2" x 3" Q-12 5 3.2 ea. 202 177 0 379 490 10 ea. 2,020.00$            1,770.00$            -$                     3,790.00$            4,900.00$            2.00 32.00

21 12 16.50 3020 Fire Hose Reel 1.5"x100' Q-12 5 3.2 ea. 151 54.5 0 205.5 247.5 10 ea. 1,510.00$            545.00$               -$                     2,055.00$            2,475.00$            2.00 32.00

21 13 13.50 0000 Wet-Pipe Sprinkler System 3" Diameter Piping Q-12 50 0.16 l.f. 3.17 0.4 3.57 4.1 6020 l.f. 19,083.40$          2,408.00$            -$                     21,491.40$          24,682.00$          120.40 963.20

21 13 13.50 1100 Electric Pressure Switch Q-12 10 0.8 ea. 73 16.35 0 89.35 104.5 8 ea. 584.00$               130.80$               -$                     714.80$               836.00$               0.80 6.40

21 13 13.50 1860 Firecycle System Detector Q-12 10 0.8 ea. 555 26.5 0 581.5 649.5 2 ea. 1,110.00$            53.00$                 -$                     1,163.00$            1,299.00$            0.20 1.60

21 13 13.50 3700 Wet-Pipe Spinkler System Components Standard Brass Sprinkler Heads 1 Spri 16 0.5 ea. 16.35 31 0 47.35 64.5 602 ea. 9,842.70$            18,662.00$          -$                     28,504.70$          38,829.00$          37.63 301.00

Totals: 38,090.10$          25,450.80$          -$                     63,540.90$          80,203.00$          164.16 1351.68

22 11 13.74 1910 Plastic Pipes, PVC 2" Diameter Q-1 59 0.271 l.f. 11.35 15.4 0 26.75 35.5 1320 l.f. 14,982.00$          20,328.00$          -$                     35,310.00$          46,860.00$          22.37 357.72

22 11 13.74 1940 Plastic Pipes, PVC 4" Diameter Q-1 48 0.333 l.f. 29.5 18.95 0 48.45 60.5 1060 l.f. 31,270.00$          20,087.00$          -$                     51,357.00$          64,130.00$          22.08 352.98

22 11 19.38 2080 Water Supply Meter, Bronze Commercial Threaded 3/4" Diameter, to 30 GPM 1 Plum 14 0.571 ea. 94 36 0 130 157 4 ea. 376.00$               144.00$               -$                     520.00$               628.00$               0.29 2.28

22 14 26.13 0020 Roof Drains 3'&4" Q-1 12 1.333 ea. 380 76 0 456 530 4 ea. 1,520.00$            304.00$               -$                     1,824.00$            2,120.00$            0.33 5.33

22 14 29.16 7500 Submersible Sump Pump 1/4 HP 1 Plum 6 1.33 ea. 170 71.5 0 241.5 294 1 ea. 170.00$               71.50$                 -$                     241.50$               294.00$               0.17 1.33

22 33 33.10 4300 Commercial Electric Water Heater 200 Gal., 15 kW, 61 GPH, 208 Volt 1 Plum 1.7 9.412 ea. 35300 535 0 35835 39600 2 ea. 70,600.00$          1,070.00$            -$                     71,670.00$          79,200.00$          1.18 18.82

Totals: 118,918.00$        42,004.50$          -$                     160,922.50$        193,232.00$        46.42 738.47

Division 10 — Specialties

Division 11 — Equipment

Division 12 — Furnishings

Division 21 - Fire Suppression

Division 22 - Plumbing

Division 14 — Conveying Systems



23 05 05.10 0700 Cooling Tower 400 Ton Q-6 0.8 30 ea. 0 1525 0 1525 8000 1 ea. -$                     1,525.00$            -$                     1,525.00$            8,000.00$            1.25 30.00

23 33 46.10 1980 Flexible Air Ducts Insulated, 8" Diameter Q-9 180 0.089 l.f. 3.96 4.88 0 8.84 11.75 212 l.f. 839.52$               1,034.56$            -$                     1,874.08$            2,491.00$            1.18 18.87

23 34 13.10 1520 Axial Flow HVAC Fan Vaneaxial, Low Pressure, 4000 CFM, 1 HP Q-20 3.2 6.25 ea. 2575 350 0 2925 3350 4 ea. 10,300.00$          1,400.00$            -$                     11,700.00$          13,400.00$          1.25 25.00

23 37 13.10 0560 Diffuser 24"x24" Lay-In Panel, 12"x12" 1 Shee 12 0.667 ea. 183 40.5 0 223.5 264 16 ea. 2,928.00$            648.00$               -$                     3,576.00$            4,224.00$            1.33 10.67

23 37 13.60 1120 Register Air Supply 12"x12" 1 Shee 18 0.44 ea. 34.5 27 0 61.5 79 16 ea. 552.00$               432.00$               -$                     984.00$               1,264.00$            0.89 7.04

23 37 13.60 5280 Air Return 24"x24" 1 Shee 11 0.727 ea. 117 44.5 0 161.5 196 16 ea. 1,872.00$            712.00$               -$                     2,584.00$            3,136.00$            1.45 11.63

Totals: 16,491.52$          5,751.56$            -$                     22,243.08$          32,515.00$          7.35 103.21

26 24 13.10 4800 Incoming Switchboard Circuit Breaker, 3 Pole, 4 Wire, 800 Amp 2 Elec 0.84 19.048 ea. 9925 1150 0 11075 12600 4 ea. 39,700.00$          4,600.00$            -$                     44,300.00$          50,400.00$          4.76 76.19

26 24 16.30 0300 Panelboard Commercial Applications 3 Wire, 240 Volts, 20 Circuits 1 Elec 0.65 12.308 ea. 1250 740 0 1990 2475 4 ea. 5,000.00$            2,960.00$            -$                     7,960.00$            9,900.00$            6.15 49.23

26 28 16.10 0700 Circuit Breaker 400 Amp 2 Elec 1.6 10 ea. 2800 600 0 3400 4000 4 ea. 11,200.00$          2,400.00$            -$                     13,600.00$          16,000.00$          2.50 40.00

26 33 43.55 2210 Electric Vehicle Charging Level 2, RFID R-1A 12.29 1.302 ea. 3375 70.5 0 3445.5 3825 5 ea. 16,875.00$          352.50$               -$                     17,227.50$          19,125.00$          0.41 6.51

26 51 13.50 1110 Interior Lighting Fixtures Surface Mounted, RS 1' W x 4' L Three 40 Watt 1 Elec 6.7 1.194 ea. 68.5 71.5 0 140 182 20 ea. 1,370.00$            1,430.00$            -$                     2,800.00$            3,640.00$            2.99 23.88

26 52 13.10 0500 Emergency Lighting and Battery Units Emergency Lights, Lead Battery Operated 1 Elec 4 2 ea. 144 120 0 264 335 14 ea. 2,016.00$            1,680.00$            -$                     3,696.00$            4,690.00$            3.50 28.00

26 56 23.55 0110 Exterior LED Fixtures Wall Mounted, 32 Watt 1 Elec 10 0.8 ea. 475 48 0 523 595 6 ea. 2,850.00$            288.00$               -$                     3,138.00$            3,570.00$            0.60 4.80

Totals: 79,011.00$          13,710.50$          -$                     92,721.50$          107,325.00$        20.91 228.61

28 23 19.10 0300 Digital Recorder 8 Channel 5 ea. 2300 400 0 2700 3120 1 ea. 2,300.00$            400.00$               -$                     2,700.00$            3,120.00$            0.20 0.00

28 23 13.10 2000 CCTV (camera and monitor) One Station 2.6 6.15 total 1700 370 0 2070 2400 1 total 1,700.00$            370.00$               -$                     2,070.00$            2,400.00$            0.38 6.15

28 23 13.10 2800 CCTV (waterproof) Camera Station 1.3 6.15 ea. 540 370 0 910 1150 1 ea. 540.00$               370.00$               -$                     910.00$               1,150.00$            0.77 6.15

28 23 13.10 3410 CCTV (low light) Camera Station 2.7 2.963 ea. 0 0 178 683 825 1 ea. -$                     -$                     178.00$               683.00$               825.00$               0.37 2.96

28 23 23.50 0200 Video Surveillance Cameras Wireless, Hidden in Exit Signs, Clocks, etc. 1 Elec 3 2.667 ea. 171 160 0 331 425 25 ea. 4,275.00$            4,000.00$            -$                     8,275.00$            10,625.00$          8.33 66.68

28 46 11.27 5200 Smoke Detector Ceiling Type 1 Elec 6.2 1.29 ea. 123 77.5 0 200.5 251 20 ea. 2,460.00$            1,550.00$            -$                     4,010.00$            5,020.00$            3.23 25.80

28 46 21.50 3810 Fire Alarm Sound System 5 Zone 2 Elec 1.5 10.667 ea. 660 640 0 1300 1675 1 ea. 660.00$               640.00$               -$                     1,300.00$            1,675.00$            0.67 10.67

Totals: 11,935.00$          7,330.00$            178.00$               19,948.00$          24,815.00$          13.95 118.41

31 11 10.10 5320 Clearing Hardwoods 12" Diameter B-93 120 0.07 ea. 0 3.02 4.7 7.72 9.67 6 ea. -$                     18.12$                 28.20$                 46.32$                 58.02$                 0.05 0.42

31 14 13.23 0300 Topsoil Stripping 300 HP, Adverse Conditions B-10M 1650 0.007 c.y. 0 0.37 1.11 1.48 1.77 5016 c.y. -$                     1,855.92$            5,567.76$            7,423.68$            8,878.32$            3.04 35.11

31 22 13.20 0230 Rough Grading 30100-35000 S.F. B-11L 1 16 ea. 0 770 660 1430 1875 1 ea. -$                     770.00$               660.00$               1,430.00$            1,875.00$            1.00 16.00

31 22 16.10 1100 Finish Grading For Slab on Grade, Machine B-11L 1040 0.015 s.y. 0 0.74 0.63 1.37 1.81 12700 s.y. -$                     9,398.00$            8,001.00$            17,399.00$          22,987.00$          12.21 190.50

31 23 16.13 0050 Trench Excavating for Continuous Footing 1' - 4' Deep, 3/8 C.Y. Excavator B-11C 150 0.107 b.c.y. 0 5.15 2.13 7.28 10.05 300 b.c.y. -$                     1,545.00$            639.00$               2,184.00$            3,015.00$            2.00 32.10

31 23 16.14 0350 Utility Trenching Chain Trencher, 12 HP, 6" Wide, 18" Deep B-53 600 0.013 l.f. 0 0.69 0.11 0.8 1.15 500 l.f. -$                     345.00$               55.00$                 400.00$               575.00$               0.83 6.50

31 23 16.46 5020 Excavation 300 HP, 50' Haul, Common Earth B-10M 1650 0.007 b.c.y. 0 0.37 1.11 1.48 1.77 5016 b.c.y. -$                     1,855.92$            5,567.76$            7,423.68$            8,878.32$            3.04 35.11

31 23 19.20 0200 Dewatering Excavate Sump Pits by Hand, Light Soil 1 Clab 7.1 1.127 c.y. 0 46.5 0 46.5 70 250 c.y. -$                     11,625.00$          -$                     11,625.00$          17,500.00$          35.21 281.75

31 23 23.13 1700 Dozer Backfilling 300' Haul, Compacting Sheepsfoot Roller B-10D 750 0.016 e.c.y 0 0.81 2.29 3.1 3.73 11250 e.c.y -$                     9,112.50$            25,762.50$          34,875.00$          41,962.50$          15.00 180.00

31 23 16.16 0500 Structural Excavation 6'-12' deep b.c.y. 0 91.5 0 91.5 141 72 b.c.y. -$                     6,588.00$            -$                     6,588.00$            10,152.00$          0.00

31 23 16.16 6110 Structural Excavation Elevator Pit 3/4 C.Y. Bucket b.c.y. 0 8.1 8 16.1 21 72 b.c.y. -$                     583.20$               576.00$               1,159.20$            1,512.00$            0.00

31 23 23.20 1076 Hauling 3, 12 C.Y. Truck, Cycle 10 Miles, 40MPH, 15 Min. Wait/Ld./Uld. B-34B 576 0.126 l.c.y 0 1.96 2.95 4.91 6.2 12700 l.c.y -$                     24,892.00$          37,465.00$          62,357.00$          78,740.00$          22.05 1600.20

31 31 16.13 0200 Chemical Termite Control Slab and Walls, Commercial, Minimum 1 Skwk 2496 0.003 s.f.flr. 0.33 0.17 0 0.5 0.62 51768 s.f.flr. 17,083.44$          8,800.56$            -$                     25,884.00$          32,096.16$          20.74 155.30

31 41 13.10 0020 Shoring Timbers, Existing Building B-51 2.2 21.818 m.b.f 905 920 89 1914 2500 15 m.b.f 13,575.00$          13,800.00$          1,335.00$            28,710.00$          37,500.00$          6.82 327.27

31 63 26.13 0300 Fixed End Caisson Driven Pile 30" Diameter, .182 C.Y./L.F. B-43 150 0.32 v.l.f 27 14.55 16.2 57.75 70 1950 v.l.f 52,650.00$          28,372.50$          31,590.00$          112,612.50$        136,500.00$        13.00 624.00

Totals: 83,308.44$          119,561.72$        117,247.22$        320,117.38$        402,229.32$        134.99 3484.27

32 12 16.14 0025 Asphaltic Paving 6" Stone Base, 2" Binder Course, 2" Topping B-25C 9000 0.005 s.f. 2.65 0.25 0.26 3.16 3.57 4000 s.f. 10,600.00$          1,000.00$            1,040.00$            12,640.00$          14,280.00$          0.44 20.00

32 14 16.10 0300 Brick Paving 4"x8"x2-1/4", Grouted, 3/8" Joint D-1 90 0.178 s.f. 2.07 8.15 10.22 14.7 6718 s.f. 13,906.26$          54,751.70$          -$                     68,657.96$          98,754.60$          74.64 1195.80

32 16 13.30 0404 Cast in Place Curbs 6"x18" C2A 500 0.1 l.f. 4.8 3.99 0 8.79 11.35 300 l.f. 1,440.00$            1,197.00$            -$                     2,637.00$            3,405.00$            0.60 30.00

32 17 13.13 1300 Pipe Bollards 6" Diameter, Concrete Filled B-6 20 1200 ea. 635 53.5 16 704.5 800 40 ea. 25,400.00$          2,140.00$            640.00$               28,180.00$          32,000.00$          2.00 48000.00

32 17 13.19 1000 Parking Bumpers Precast Concrete, 6"x10"x6' B-2 120 0.333 ea. 56.5 13.8 0 70.3 83 130 ea. 7,345.00$            1,794.00$            -$                     9,139.00$            10,790.00$          1.08 43.29

32 17 23.13 0020 Painted Pavement Markings 4"x3000 l.f., Acrylic Waterborne B-78 20000 0.002 l.f. 0.1 0.1 0.03 0.23 0.29 5200 l.f. 520.00$               520.00$               156.00$               1,196.00$            1,508.00$            0.26 10.40

Division 31 - Earthwork

Division 32 - Exterior Improvements

Division 26 - Electrical

Division 28 - Electronic Safety & Security

Division 23 -  HVAC



32 33 43.13 0560 Site Seating Powder Coated Steel, With Back, 6' Long 2 Clab 8 2 ea. 1200 82 0 1282 1450 8 ea. 9,600.00$            656.00$               -$                     10,256.00$          11,600.00$          1.00 16.00

32 84 23.10 1030 Sprinkler Irrigation System Continuous Line 2 Skwk 100 0.08 l.f. 4 5.25 0 9.25 13 585 l.f. 2,340.00$            3,071.25$            -$                     5,411.25$            7,605.00$            5.85 46.80

32 84 23.10 1030 Sprinkler Irrigation System Pop-Up Spray Head, 4", 1/2 Circle Pattern 2 Skwk 76 0.211 ea. 7.15 11.25 0 18.4 25 26 ea. 185.90$               292.50$               -$                     478.40$               650.00$               0.34 5.49

32 91 13.16 0160 Mulching Aged Barks, Skid Steer Loader B-63 1500 0.027 s.y. 3.55 1.15 0.12 4.82 5.8 353 s.y. 1,253.15$            405.95$               42.36$                 1,701.46$            2,047.40$            0.24 9.53

32 91 13.26 0400 Planting Bed Skidsteer Loader, Prepared Planting Mix B-62 410 0.059 c.y. 0 2.61 0.43 3.04 4.41 1059 c.y. -$                     2,763.99$            455.37$               3,219.36$            4,670.19$            2.58 62.48

32 91 19 Landscaping/Planting Materials Building Exterior B-62 50 0.16 s.y. 60 20 10 90 100 500 s.y. 30,000.00$          10,000.00$          5,000.00$            45,000.00$          50,000.00$          10.00 80.00

32 93 43.10 1800 Trees Oak B-17 6 5.33 ea. 330 241 110 681 845 7 ea. 2,310.00$            1,687.00$            770.00$               4,767.00$            5,915.00$            1.17 37.31

Totals: 104,900.31$        80,279.39$          8,103.73$            193,283.43$        243,225.19$        100.21 49557.10

33 14 13.25 2120 Water Supply, PVC 2" Diameter Q-1A 750 0.013 l.f. 0.52 0.85 0 1.37 1.84 300 l.f. 156.00$               255.00$               -$                     411.00$               552.00$               0.40 3.90

33 31 11.25 2000 Sewage Collection PVC, 20' Lengths, 4" Diameter B-20 375 0.064 l.f. 1.67 2.93 0 4.6 6.3 300 l.f. 501.00$               879.00$               -$                     1,380.00$            1,890.00$            0.80 19.20

33 42 11.40 2040 Storm Drainage Piping Corrugated Metal Pipe, 20' Lengths, 8" Diameter B-14 330 0.145 l.f. 8.25 6.3 0.97 15.52 19.65 800 l.f. 6,600.00$            5,040.00$            776.00$               12,416.00$          15,720.00$          2.42 116.00

Totals: 7,257.00$            6,174.00$            776.00$               14,207.00$          18,162.00$          3.62 139.1

1745.36 77881.27

 $    5,187,907.96  $    3,384,046.77  $       861,625.34  $    9,842,814.60  $  11,668,829.00 138484  $                84.26 

5,187,907.96$     3,384,046.77$     861,625.34$        7,680,159.94$     9,506,174.34$     

Total # of Spots 130

Total:

Before Fees and Percentages:

Division 33 - Utilities



01 11 31.20 0100 Construction Management Fees to 5,000,000 Project 0 0 0 5.00% 5.00% 7,633,061.13$    Project -$                   -$                   -$                   381,653.06$       381,653.06$       0.00

01 21 16.50 0010 Contingencies 10% Contingincies % 0 0 0 10.00% 10.00% 7,633,061.13$    % -$                   -$                   -$                   763,306.11$       763,306.11$       0.00

01 21 63.10 0020 Sales Tax 7% Sales Tax % 0 0 0 7.00% 7.00% 7,633,061.13$    % -$                   -$                   -$                   534,314.28$       534,314.28$       0.00

01 31 13.20 0200 Project Manager Average Project 0 2500 0 2500 3800 1 Project -$                   2,500.00$           -$                   2,500.00$           3,800.00$           0.00

01 31 13.20 0260 Superintendant Average Project 0 2325 0 2325 3525 1 Project -$                   2,325.00$           -$                   2,325.00$           3,525.00$           0.00

01 31 13.30 0200 All Type Insurance Minimum Job 0 0 0 0.25% 0.25% 7,633,061.13$    Job -$                   -$                   -$                   19,082.65$         19,082.65$         0.00

01 32 13.50 0025 Scheduling Critical Path, $15 Million, Initial Schedule ea. 0 0 0 7500 7500 1 ea. -$                   -$                   -$                   7,500.00$           7,500.00$           0.00

01 41 26.50 0020 Permits Minimum Job 0 0 0 0.50% 0.50% 7,633,061.13$    Job -$                   -$                   -$                   38,165.31$         38,165.31$         0.00

01 45 23.50 0015 Field Testing Concrete to 1,000,000 Project 0 0 0 4725 5200 1 Project -$                   -$                   -$                   4,725.00$           5,200.00$           0.00

01 45 23.50 1900 Compressive Test Picked up by Lab, Minimum ea. 0 0 0 65 72 240 ea. -$                   -$                   -$                   15,600.00$         17,280.00$         0.00

01 45 23.50 0400 Testing and Inspections Minimum Project 0 0 0 4725 5200 1 Project -$                   -$                   -$                   4,725.00$           5,200.00$           0.00

01 45 23.50 1800 Concrete Testing Compressive Cylinder Testing ea. 0 0 0 22 25 3 ea. -$                   -$                   -$                   66.00$                75.00$                0.00

01 45 23.50 4735 Soil Testing Density Testing ea. 0 0 0 35 28 1 ea. -$                   -$                   -$                   35.00$                28.00$                0.00

01 45 23.50 5790 Weld Testing Welding Inspector day 0 0 0 530 580 4 day -$                   -$                   -$                   2,120.00$           2,320.00$           0.00

01 51 13.50 0450 Temp. Elec. Power 200 Amp csf.fl. 765 400 0 1165 1435 112 csf.fl. 85,680.00$         44,800.00$         -$                   130,480.00$       160,720.00$       0.00

01 52 13.20 0550 Office Trailer, Furnished 50'x12' Rental month 455 0 0 455 500 24 month 10,920.00$         -$                   -$                   10,920.00$         12,000.00$         0.00

01 54 19.50 0400 Crane Crew 55 Ton Truck A3K 1 16 day 0 695 1750 2445 2950 200 day -$                   139,000.00$       350,000.00$       489,000.00$       590,000.00$       200.00 3200.00

01 54 33.40 6410 Portable Toilets Rent 1 month 0 0 196.2 196.2 215.82 26 month -$                   -$                   5,101.20$           5,101.20$           5,611.32$           26.00 0.00

01 55 23.50 0050 Tempoary Road Gravel, 4" Deep B14 715 0.067 s.y. 3.39 2.9 0.45 6.74 8.6 4430 s.y. 15,017.70$         12,847.00$         1,993.50$           29,858.20$         38,098.00$         6.20 296.81

01 56 16.10 0110 Dust Barrier 6 mil. Polyethylene 1 Clab 37 0.22 sq. 5.25 7.45 0 12.7 17.15 100 sq. 525.00$              745.00$              -$                   1,270.00$           1,715.00$           2.70 22.00

01 56 26.50 0100 Temporary Fencing Chain Link, 6' high 2 Clab 300 0.053 l.f. 4.68 2.19 0 6.87 8.45 1244 l.f. 5,821.92$           2,724.36$           -$                   8,546.28$           10,511.80$         4.15 65.93

01 58 13.50 0020 Project Signs Buy 80 ea. 26.5 0 0 26.5 29.5 10 ea. 265.00$              -$                   -$                   265.00$              295.00$              0.13 0.00

01 71 23.13 1200 Construction Layout Crew 3 person A-7 1 24 day 0 1350 45.5 1395.5 2075 10 day -$                   13,500.00$         455.00$              13,955.00$         20,750.00$         10.00 240.00

01 74 13.20 0050 Daily Clean Up Temp. Workers A5 24 0.75 m.s.f 1.7 25.5 1.79 28.99 43.34 112.6 m.s.f 191.42$              2,871.30$           201.55$              3,264.27$           4,880.08$           4.69 84.45

01 76 13.20 0020 Temporary Finish Work Protection 1/8" Temp. Handboard 2 Carp 1500 0.01 s.f. 0.38 0.46 0 0.84 1.12 112609 s.f. 42,791.42$         51,800.14$         -$                   94,591.56$         126,122.08$       75.07 1126.09

Totals: 161,212.46$       273,112.80$       357,751.25$       2,563,368.92$    2,752,152.69$    

02 21 13.09 0020 Conventional Survey Minimum 1 ea. 18.2 340 21 379 563.00 1 ea. 18.20$                340.00$              21.00$                379.00$              563.00$              1.00 0.00

02 32 13.10 0020 Borings and Exploratory Drilling Determination of Elevations A-6 1 16 day 0 825 45.5 870.5 1300 2 day -$                   1,650.00$           91.00$                1,741.00$           2,600.00$           2.00 32.00

02 41 13.17 5010 Demolish Pavement with Curb B38 690 0.06 s.y. 0 2.25 1.65 3.9 5.22 440 s.y. -$                   990.00$              726.00$              1,716.00$           2,296.80$           0.64 26.40

02 41 13.30 4220 Demolition, Mesh Reinforced Concrete Retaining Wall, 12" Thick B-6 56 0.214 s.y. 0 19.1 5.72 24.82 30 440 s.y. -$                   8,404.00$           2,516.80$           10,920.80$         13,200.00$         7.86 94.16

02 41 16.13 0600 Building Demolition Concrete B-3 11300 0.004 c.f. 0 0.19 0.21 0.4 0.52 525 c.f. -$                   99.75$                110.25$              210.00$              273.00$              0.05 2.10

02 41 19.25 0015 Demolition, Asphalt Up to 3" Thick B-89 1050 0.015 s.f. 0.19 0.74 0.43 1.36 1.8 20303 s.f. 3,857.57$           15,024.22$         8,730.29$           27,612.08$         36,545.40$         19.34 304.55

02 82 13.43 6100 Remove Asbestos Contaminated Soil With Large Vacuum A-12 700 0.091 c.f. 0.24 5.25 1.03 6.52 9.5 50 c.f. 12.00$                262.50$              51.50$                326.00$              475.00$              0.07 4.55

3,887.77$           26,770.47$         12,246.84$         42,904.88$         55,953.20$         

03 11 13.20 1650 CIP Concrete Beams 24" Wide, 4 Use C-2 325 0.148 sfca 0.83 7.4 8.23 12.1 123840 sfca  $      102,787.20  $      916,416.00  $                     -    $    1,019,203.20  $    1,498,464.00 381.05 18328.32

03 11 13.25 6650 CIP Concrete Column Forms 4 Use, 24"x24" C-1 238 0.134 sfca 0.97 6.6 7.57 11 3640 sfca  $          3,530.80  $        24,024.00  $                     -    $        27,554.80  $        40,040.00 15.29 487.76

03 11 13.35 2150 CIP Elevated Slab Forms Flat Slab, Drop Panels, Job-Built Plywood, to 15' High, 4 Use C-2 544 0.088 s.f. 1.47 4.43 5.9 8.3 51768 s.f.  $        76,098.96  $      229,332.24  $                     -    $      305,431.20  $      429,674.40 95.16 4555.58

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous (For Sidewalk) C-0 375 0.085 sfca 7 4.18 0 11.18 14.05 108 sfca 756.00$              451.44$              -$                   1,207.44$           1,517.40$           0.29 9.18

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous C-1 375 0.085 sfca 7 4.18 11.18 14.05 2800 sfca  $        19,600.00  $        11,704.00  $                     -    $        31,304.00  $        39,340.00 7.47 238.00

03 11 13.65 1410 CIP Slab on Grade Forms Bulkhead 5-1/2" high C-1 1100 0.029 l.f. 1.18 1.43 2.61 3.46 688 l.f.  $             811.84  $             983.84  $                     -    $          1,795.68  $          2,380.48 0.63 19.95

03 11 13.85 2400 CIP Walls Forms Job-Built Plywood, Over 8' High, 1 Use C-2 280 0.171 sfca 3.08 8.6 11.68 16.45 14580 sfca  $        44,906.40  $      125,388.00  $                     -    $      170,294.40  $      239,841.00 52.07 2493.18

03 11 23.75 2000 Stairs Cast on Sloping Ground 1 Use C-2 220 0.218 s.f. 2.43 10.95 13.38 19.3 165 s.f.  $             400.95  $          1,806.75  $                     -    $          2,207.70  $          3,184.50 0.75 35.97

03 15 13.30 2050 Rubber Waterstop Flat Dumbbell, 9"x3/8" 1 Carp 135 0.059 l.f. 10.4 3.06 13.46 16.1 677 l.f.  $          7,040.80  $          2,071.62  $                     -    $          9,112.42  $        10,899.70 5.01 39.94

03 15 16.20 0120 Saw Cut Control Joint, Cured Concrete 1" Deep, 3/8" wide C-27 1000 0.016 l.f. 0.05 0.78 0.11 0.94 1.34 8525 l.f.  $             426.25  $          6,649.50  $             937.75  $          8,013.50  $        11,423.50 8.53 136.40

03 15 19.10 0100 Anchor Bolts: 2 bolts with template J-type, Hex Nut & Washer 1/2"x6" 1 Carp 21 0.381 set 5.3 19.7 25 36 35 set  $             185.50  $             689.50  $                     -    $             875.00  $          1,260.00 1.67 13.34

03 21 11.60 0100 Reinforcing in Place, Beams #3-#7 4 Rodm 1.6 20 ton 1025 1100 2125 2775 23.46 ton  $        24,046.50  $        25,806.00  $                     -    $        49,852.50  $        65,101.50 14.66 469.20

03 21 11.60 0200 Reinforcing in Place, Columns #3-#7 4 Rodm 1.5 21.333 ton 1025 1175 2200 2900 7.1 ton  $          7,277.50  $          8,342.50  $                     -    $        15,620.00  $        20,590.00 4.73 151.46

03 21 11.60 0500 Reinforcing in Place, Footings #4-#7 4 Rodm 2.1 15.238 ton 1025 835 1860 2400 3.15 ton  $          3,228.75  $          2,630.25  $                     -    $          5,859.00  $          7,560.00 1.50 48.00

03 22 11.10 0300 Plain WWF 6x6 - W2.9xW2.9 2 Rodm 29 0.552 c.s.f. 26 30.5 56.5 74.5 1126.09 c.s.f.  $        29,278.34  $        34,345.75  $                     -    $        63,624.09  $        83,893.71 38.83 621.60

03 31 13.70 0200 Placing Concrete, Beams Pumped C-20 90 0.711 c.y. 124 31.5 9.95 165.45 179 720 c.y.  $        89,280.00  $        22,680.00  $          7,164.00  $      119,124.00  $      128,880.00 8.00 511.92

03 31 13.70 0800 Placing Concrete, Columns Pumped 24"x24" C-20 92 0.696 c.y. 124 30.5 9.75 164.25 177 67 c.y.  $          8,308.00  $          2,043.50  $             653.25  $        11,004.75  $        11,859.00 0.73 46.63

03 31 13.70 1600 Placing Concrete, Elevated Slab Pumped 10"+ C-20 180 0.356 c.y. 124 15.65 4.99 144.64 153 4170.7 c.y.  $      517,166.80  $        65,271.46  $        20,811.79  $      603,250.05  $      638,117.10 23.17 1484.77

03 31 13.70 2100 Placing Concrete, Continuous Footings Shallow, Direct Chute C-6 120 0.4 c.y. 124 17.1 0.44 141.54 151 130 c.y.  $        16,120.00  $          2,223.00  $               57.20  $        18,400.20  $        19,630.00 1.08 52.00

03 31 13.70 4650 Placing Concrete, Slab on Grade Pumped 6"+ C-20 185 0.346 c.y. 124 15.25 4.85 144.1 153 1917 c.y.  $      237,708.00  $        29,234.25  $          9,297.45  $      276,239.70  $      293,301.00 10.36 663.28

03 31 13.70 4950 Placing Concrete, Walls Pumped 8" Thick C-20 100 0.64 c.y. 124 28 8.95 160.95 174 290 c.y.  $        35,960.00  $          8,120.00  $          2,595.50  $        46,675.50  $        50,460.00 2.90 185.60

03 31 13.70 6110 Placing Concrete, Stair Treads and Landings 2" Deep C-8A 3200 0.015 s.f. 0 0.66 0 0.66 0.99 19577.6 s.f.  $                     -    $        12,921.22  $                     -    $        12,921.22  $        19,381.82 6.12 293.66

03 35 13.30 0200 Finishing Floors, Basic Bull Float, Manual Float, Steel Trowel C-10 1265 0.019 s.f. 0 0.88 0 0.88 1.31 26000 s.f. -$                   22,880.00$         -$                   22,880.00$         34,060.00$         20.55 494.00

Totals: 1,224,918.59$    1,556,014.81$    41,516.94$         2,822,450.34$    3,650,859.11$    
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05 12 23.40 0470 Steel Angle Framing 2"x2"x3/8" E-3 90 0.267 l.f. 2.53 15.1 1.06 18.69 28 1248 l.f. 3,157.44$           18,844.80$         1,322.88$           23,325.12$         34,944.00$         13.87 333.22

05 12 23.65 0100 Plates for Connections 1/4" (10.2 lb/SF) 1 Bric 100 s.f. 13.5 0 0 13.5 14.85 2240 s.f. 30,240.00$         -$                   -$                   30,240.00$         33,264.00$         22.40 0.00

05 12 23.75 1520 Structural Steel Member W12x35 E-2 810 0.069 l.f. 51 3.84 2.1 56.94 64.5 1166 l.f. 59,466.00$         4,477.44$           2,448.60$           66,392.04$         75,207.00$         1.44 80.45

05 41 13.05 0120 Tube Bracing 20 ga., 4" 2 Carp 18 0.889 ea. 18.9 46 0 64.9 90.5 312 ea. 5,896.80$           14,352.00$         -$                   20,248.80$         28,236.00$         17.33 277.37

05 52 13.50 0500 Pipe Railings 2 Rails 1-1/4", Satin Finish E-4 160 0.2 l.f. 52 11.3 0.6 63.9 75.5 4830 l.f.  $      251,160.00  $        54,579.00  $          2,898.00  $      308,637.00  $      364,665.00 

Totals: 349,920.24$       92,253.24$         6,669.48$           448,842.96$       536,316.00$       

07 16 16.20 0020 Cementitious Waterproofing 1/8" Application, Sprayed On G-2A 1000 0.024 s.f. 0.68 0.96 0.62 2.26 2.98 3136 s.f. 2,132.48$           3,010.56$           1,944.32$           7,087.36$           9,345.28$           3.14 75.26

07 21 13.10 0040 Rigid Insulation Extruded Polystyrene, 2" thick 1 Carp 730 0.011 s.f. 1.12 0.57 0 1.69 2.09 2708 s.f. 3,032.96$           1,543.56$           -$                   4,576.52$           5,659.72$           3.71 29.79

07 26 10.10 0700 Vapor Retarder Polythylene Vapor Barrier, 4 mil 1 Carp 37 0.216 sq. 2.66 11.15 13.81 19.85 517.68 sq.  $          1,377.03  $          5,772.13  $                     -    $          7,149.16  $        10,275.95 13.99 111.82

07 54 23.10 0120 Thermoplastic Polyolefin Roofing 45 mil. Fully Adhered G-5 25 1.6 sq. 78 65.5 7.25 150.75 203 1880 sq. 146,640.00$       123,140.00$       13,630.00$         283,410.00$       381,640.00$       75.20 3008.00

07 65 10.10 9320 Sheet Metal Flashing 20 ga. 1 Rofc 130 0.062 s.f. 1.2 2.77 0 3.97 5.95 240 s.f. 288.00$              664.80$              -$                   952.80$              1,428.00$           1.85 14.88

07 71 23.10 0300 Downspouts Aluminum, .020" Thick, 2"x3" 1 Shee 190 0.042 l.f. 0.93 2.57 3.5 4.92 817 l.f. 759.81$              2,099.69$           -$                   2,859.50$           4,019.64$           4.30 34.31

07 84 13.10 0630 Firestopping, Steel Beams W12x14 1 Carp 6 1.333 ea. 109 69 0 178 224 38 ea. 4,142.00$           2,622.00$           -$                   6,764.00$           8,512.00$           6.33 50.65

07 84 13.10 0770 Firestopping Drywall 1 Carp 100 0.08 l.f. 14.55 4.13 18.68 22.5 260 l.f. 3,783.00$           1,073.80$           -$                   4,856.80$           5,850.00$           2.60 20.80

Totals: 162,155.28$       139,926.54$       15,574.32$         317,656.14$       426,730.59$       

08 12 13.13 1000 Standard Hollow Metal Frame 16 ga., 4-7/8" Deep, 3' x 7' 2 Carp 14 1.143 ea. 216 59 0 275 325 20 ea. 4,320.00$           1,180.00$           -$                   5,500.00$           6,500.00$           1.43 22.86

08 13 13.13 0640 Standard Hollow Metal Door Hollow Core, 1-3/4" Thick, 3' x 7' 2 Carp 17 0.941 ea. 470 48.5 0 518.5 590 20 ea. 9,400.00$           970.00$              -$                   10,370.00$         11,800.00$         1.18 18.82

08 43 13.10 0200 Storefront Entrance Door Aluminum, 3'-6"x7', Mill Finish 2 sswk 7 2.286 opng. 775 128 903 1050 5 opng. 3,875.00$           640.00$              -$                   4,515.00$           5,250.00$           0.71 11.43

08 43 13.20 0500 Storefront System Aluminum, 12' High, Commercial 2 glaz 150 0.107 s.f. 25.5 5.3 30.8 36 2997 s.f. 76,423.50$         15,884.10$         -$                   92,307.60$         107,892.00$       19.98 320.68

08 44 13.10 0050 Glazed Curtain Wall, Aluminum Average, Single Glazed H-1 195 0.164 s.f 60.5 8.65 0 69.15 80 1311 s.f 79,315.50$         11,340.15$         -$                   90,655.65$         104,880.00$       6.72 215.00

08 71 20.15 1000 Door Hardware Interior 1 Carp 4 2 door 545 103 0 648 755 20 door 10,900.00$         2,060.00$           -$                   12,960.00$         15,100.00$         5.00 40.00

08 81 10.10 1900 Float Glass Glazing 3/8" Thick, Clear 2 Glaz 75 0.213 s.f 11.45 10.6 22.05 28.5 3200 s.f 36,640.00$         33,920.00$         -$                   70,560.00$         91,200.00$         42.67 681.60

08 81 55.10 0500 Sheet Glass Stairs and Landing Metal Tube Frame, 1" Thick Glass 2 Glaz 85 0.188 s.f. 250 9.35 0 259.35 288 1618.5 s.f. 404,625.00$       15,132.98$         -$                   419,757.98$       466,128.00$       19.04 304.28

08 84 10.10 3600 Plastic Glazing Plexiglass Acrylic, Clear, 1/4" Thick, Full Sheets 2 Glaz 185 0.086 s.f 9.7 4.29 13.99 17.1 2956 s.f 28,673.20$         12,681.24$         -$                   41,354.44$         50,547.60$         15.98 254.22

Totals: 654,172.20$       93,808.47$         -$                   747,980.67$       859,297.60$       

09 21 16.33 3800 Partition Wall Gypsum Board, Tape and Mud 2 Sides, 3-5/8" Metal Studs, 16" OC 2 Carp 300 0.047 s.f. 1.17 2.43 0 3.6 4.97 1536 s.f. 1,797.12$           3,732.48$           -$                   5,529.60$           7,633.92$           5.12 72.19

09 21 16.33 5400 Partition Wall Gypsum Board, Tape and Mud 1 Side, 6" Metal Studs, 16" OC 2 Carp 320 0.05 s.f. 1.61 2.58 0 4.19 5.7 2868 s.f. 4,617.48$           7,399.44$           -$                   12,016.92$         16,347.60$         8.96 143.40

09 32 16.10 0900 Quarry Tile Floors, 6"x6"x1/2" Thick D-7 140 0.114 s.f. 8.78 4.89 0 13.67 16.88 256 s.f. 2,247.68$           1,251.84$           -$                   3,499.52$           4,321.28$           1.83 29.18

09 51 23.30 0810 Complete Suspended Ceiling Mineral Fiber, on 15/16" T-Bar Suspension, 2'x4'x5/8" Tile 1 Carp 380 0.021 s.f. 2.28 1.09 0 3.37 4.16 256 s.f. 583.68$              279.04$              -$                   862.72$              1,064.96$           0.67 5.38

09 91 23.72 0240 Interior Wall Painting Drywall, Smooth Finish, Roller 1 Pord 1350 0.006 s.f. 0.06 0.26 0 0.32 0.45 4404 s.f. 264.24$              1,145.04$           -$                   1,409.28$           1,981.80$           3.26 26.42

Totals: 9,510.20$           13,807.84$         -$                   23,318.04$         31,349.56$         19.85 276.58

10 14 19.10 5100 Exterior Signs Exit Sign, 14" x 12" Surface Mounted 1 Carp 30 0.267 ea. 51.5 13.75 0 65.25 77.5 11 ea. 566.50$              151.25$              -$                   717.75$              852.50$              0.37 2.94

10 14 23.13 7060 Plastic Room Signage 8"x16" 1 Carp 28 0.286 ea. 60 14.75 0 74.75 88.5 15 ea. 900.00$              221.25$              -$                   1,121.25$           1,327.50$           0.54 4.29

10 14 53.20 0600 Guide and Directional Signs 12"x18" B-80 70 0.457 ea. 40.5 20.5 9 70 85.5 12 ea. 486.00$              246.00$              108.00$              840.00$              1,026.00$           0.17 5.48

10 43 13.05 0050 Defibrillator Cabinet Stainless Steel, Strobe and Alarm 12" x 27" 1 Carp 10 0.8 ea. 450 41.5 0 491.5 560 5 ea. 2,250.00$           207.50$              -$                   2,457.50$           2,800.00$           0.50 4.00

10 44 13.53 4200 Fire Equipment Cabinet, Hose Rack Assembly 2-1/2" x 1-1/2" valve, 100' hose, 24"x40"x8" Steel Door and Frame Q-12 6 2.667 ea. 268 148 0 416 515 5 ea. 1,340.00$           740.00$              -$                   2,080.00$           2,575.00$           0.83 13.34

10 44 16.13 1100 Fire Extinguishers 20lbs 8 ea. 113 0 0 113 124 15 ea. 1,695.00$           -$                   -$                   1,695.00$           1,860.00$           1.88 0.00

10 75 16.10 0700 Flag Poles 60' High K-1 0.9 17.778 ea. 4950 865 273 6088 7050 1 ea. 4,950.00$           865.00$              273.00$              6,088.00$           7,050.00$           1.11 17.78

10 75 16.10 7700 Flag Pole Foundation C-1 2 16 ea. 1675 785 0 2460 3025 1 ea. 1,675.00$           785.00$              -$                   2,460.00$           3,025.00$           0.50 16.00

Totals: 13,862.50$         3,216.00$           381.00$              17,459.50$         20,516.00$         

11 12 13.10 5120 Parking Control Unit, Card Reader Proximity with Customer Display 2 Elec 1 16 ea. 5975 960 0 6935 8000 2 ea. 11,950.00$         1,920.00$           -$                   13,870.00$         16,000.00$         2.00 32.00

11 12 16.10 5900 Ticket Dispenser Ticket Spitter w/ Time/Date Stamp, Standard 2 Elec 2 8 ea. 6725 480 0 7205 8100 2 ea. 13,450.00$         960.00$              -$                   14,410.00$         16,200.00$         1.00 16.00

11 12 33.13 5000 Lift Arm Parking Gate Barrier Gate Gate with Programmable Controller 2 Elec 3 5.333 ea. 3200 320 0 3520 4000 2 ea. 6,400.00$           640.00$              -$                   7,040.00$           8,000.00$           0.67 10.67

Totals: 31,800.00$         3,520.00$           -$                   35,320.00$         40,200.00$         

12 93 33.10 1730 Tree Grates 2 piece 3' round B6 25 0.96 ea. 315 36 12.8 363.8 413.6 4 ea. 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           0.16 3.84

Totals: 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           
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14 24 23.10 2175 Hydraulic Passenger Elevator, Base Unit, 100 fpm 4000 lbs. 2 Elev 0.1 160 ea. 50950 13400 0 69870 76100 1 ea. 50,950.00$         13,400.00$         -$                   69,870.00$         76,100.00$         10.00 160.00

14 27 13.10 3400 Cab Finishes Stainless Steel Doors ea. 4125 0 0 4125 4550 1 ea. 4,125.00$           -$                   -$                   4,125.00$           4,550.00$           0.00

14 27 13.10 3450 Cab Finishes Epoxy Flooring ea. 475 475 520 1 ea. 475.00$              -$                   -$                   475.00$              520.00$              0.00

14 28 10.10 3175 Elevator Center Opening Doors 1 speed 2 Elev 2 8 ea. 2075 670 0 2745 3300 5 ea. 10,375.00$         3,350.00$           -$                   13,725.00$         16,500.00$         2.50 40.00

14 28 10.10 3675 Elevator Maintenance Contract 12 month ea. 0 0 0 3750 4125 1 ea. -$                   -$                   -$                   3,750.00$           4,125.00$           0.00

14 28 10.10 3725 Elevator Position Indicator Above 3 Floors 2 Elev 32 0.5 ea. 95 42 0 137 168 5 ea. 475.00$              210.00$              -$                   685.00$              840.00$              0.16 2.50

Totals: 66,400.00$         16,960.00$         -$                   92,630.00$         102,635.00$       

21 05 23.50 6280 Sprinkler System Valve Alarm 4" 12 0.67 ea. 1350 380 0 1730 2070 1 ea. 1,350.00$           380.00$              -$                   1,730.00$           2,070.00$           0.08 0.67

21 05 23.50 6520 Sprinkler System Components 4" 12 0.67 ea. 270 255 0 525 677 1 ea. 270.00$              255.00$              -$                   525.00$              677.00$              0.08 0.67

21 11 16.50 3800 Fire Hydrant 2.5"x2.5" Q-12 5 3.2 ea. 175 153 0 328 422 2 ea. 350.00$              306.00$              -$                   656.00$              844.00$              0.40 6.40

21 11 19.50 7180 Connections for Fire Department Standpipe Connection, Wall, w/ Plugs & Chains, 2-1/2" x 3" Q-12 5 3.2 ea. 202 177 0 379 490 5 ea. 1,010.00$           885.00$              -$                   1,895.00$           2,450.00$           1.00 16.00

21 12 16.50 3020 Fire Hose Reel 1.5"x100' Q-12 5 3.2 ea. 151 54.5 0 205.5 247.5 5 ea. 755.00$              272.50$              -$                   1,027.50$           1,237.50$           1.00 16.00

21 13 13.50 0000 Wet-Pipe Sprinkler System 3" Diameter Piping Q-12 50 0.16 l.f. 3.17 0.4 3.57 4.1 6020 l.f. 19,083.40$         2,408.00$           -$                   21,491.40$         24,682.00$         120.40 963.20

21 13 13.50 1100 Electric Pressure Switch Q-12 10 0.8 ea. 73 16.35 0 89.35 104.5 4 ea. 292.00$              65.40$                -$                   357.40$              418.00$              0.40 3.20

21 13 13.50 1860 Firecycle System Detector Q-12 10 0.8 ea. 555 26.5 0 581.5 649.5 1 ea. 555.00$              26.50$                -$                   581.50$              649.50$              0.10 0.80

21 13 13.50 3700 Wet-Pipe Spinkler System Components Standard Brass Sprinkler Heads 1 Spri 16 0.5 ea. 16.35 31 0 47.35 64.5 602 ea. 9,842.70$           18,662.00$         -$                   28,504.70$         38,829.00$         37.63 301.00

Totals: 33,508.10$         23,260.40$         -$                   56,768.50$         71,857.00$         

22 11 13.74 1910 Plastic Pipes, PVC 2" Diameter Q-1 59 0.271 l.f. 11.35 15.4 0 26.75 35.5 1320 l.f. 14,982.00$         20,328.00$         -$                   35,310.00$         46,860.00$         22.37 357.72

22 11 13.74 1940 Plastic Pipes, PVC 4" Diameter Q-1 48 0.333 l.f. 29.5 18.95 0 48.45 60.5 1060 l.f. 31,270.00$         20,087.00$         -$                   51,357.00$         64,130.00$         22.08 352.98

22 11 19.38 2080 Water Supply Meter, Bronze Commercial Threaded 3/4" Diameter, to 30 GPM 1 Plum 14 0.571 ea. 94 36 0 130 157 4 ea. 376.00$              144.00$              -$                   520.00$              628.00$              0.29 2.28

22 14 26.13 0020 Roof Drains 3'&4" Q-1 12 1.333 ea. 380 76 0 456 530 4 ea. 1,520.00$           304.00$              -$                   1,824.00$           2,120.00$           0.33 5.33

22 14 29.16 7500 Submersible Sump Pump 1/4 HP 1 Plum 6 1.33 ea. 170 71.5 0 241.5 294 1 ea. 170.00$              71.50$                -$                   241.50$              294.00$              0.17 1.33

22 33 33.10 4300 Commercial Electric Water Heater 200 Gal., 15 kW, 61 GPH, 208 Volt 1 Plum 1.7 9.412 ea. 35300 535 0 35835 39600 1 ea. 35,300.00$         535.00$              -$                   35,835.00$         39,600.00$         0.59 9.41

Totals: 83,618.00$         41,469.50$         -$                   125,087.50$       153,632.00$       

23 05 05.10 0700 Cooling tower 400 Ton Q-6 0.8 30 ea. 0 1525 0 1525 2250 1 ea. -$                   1,525.00$           -$                   1,525.00$           2,250.00$           1.25 30.00

23 33 46.10 1980 Flexible Air Ducts Insulated, 8" Diameter Q-9 180 0.089 l.f. 3.96 4.88 0 8.84 11.75 212 l.f. 839.52$              1,034.56$           -$                   1,874.08$           2,491.00$           1.18 18.87

23 34 13.10 1520 Axial Flow HVAC Fan Vaneaxial, Low Pressure, 4000 CFM, 1 HP Q-20 3.2 6.25 ea. 2575 350 0 2925 3350 4 ea. 10,300.00$         1,400.00$           -$                   11,700.00$         13,400.00$         1.25 25.00

23 37 13.10 0560 Diffuser 24"x24" Lay-In Panel, 12"x12" 1 Shee 12 0.667 ea. 183 40.5 0 223.5 264 16 ea. 2,928.00$           648.00$              -$                   3,576.00$           4,224.00$           1.33 10.67

23 37 13.60 1120 Register Air Supply 12"x12" 1 Shee 18 0.44 ea. 34.5 27 0 61.5 79 16 ea. 552.00$              432.00$              -$                   984.00$              1,264.00$           0.89 7.04

23 37 13.60 5280 Air Return 24"x24" 1 Shee 11 0.727 ea. 117 44.5 0 161.5 196 16 ea. 1,872.00$           712.00$              -$                   2,584.00$           3,136.00$           1.45 11.63

Totals: 16,491.52$         5,751.56$           -$                   22,243.08$         26,765.00$         

26 24 13.10 4800 Incoming Switchboard Circuit Breaker, 3 Pole, 4 Wire, 800 Amp 2 Elec 0.84 19.048 ea. 9925 1150 0 11075 12600 4 ea. 39,700.00$         4,600.00$           -$                   44,300.00$         50,400.00$         4.76 76.19

26 24 16.30 0300 Panelboard Commercial Applications 3 Wire, 240 Volts, 20 Circuits 1 Elec 0.65 12.308 ea. 1250 740 0 1990 2475 4 ea. 5,000.00$           2,960.00$           -$                   7,960.00$           9,900.00$           6.15 49.23

26 28 16.10 0700 Circuit Breaker 400 Amp 2 Elec 1.6 10 ea. 2800 600 0 3400 4000 4 ea. 11,200.00$         2,400.00$           -$                   13,600.00$         16,000.00$         2.50 40.00

26 33 43.55 2210 Electric Vehicle Charging Level 2, RFID R-1A 12.29 1.302 ea. 3375 70.5 0 3445.5 3825 5 ea. 16,875.00$         352.50$              -$                   17,227.50$         19,125.00$         0.41 6.51

26 51 13.50 1110 Interior Lighting Fixtures Surface Mounted, RS 1' W x 4' L Three 40 Watt 1 Elec 6.7 1.194 ea. 68.5 71.5 0 140 182 20 ea. 1,370.00$           1,430.00$           -$                   2,800.00$           3,640.00$           2.99 23.88

26 52 13.10 0500 Emergency Lighting and Battery Units Emergency Lights, Lead Battery Operated 1 Elec 4 2 ea. 144 120 0 264 335 14 ea. 2,016.00$           1,680.00$           -$                   3,696.00$           4,690.00$           3.50 28.00

26 56 23.55 0110 Exterior LED Fixtures Wall Mounted, 32 Watt 1 Elec 10 0.8 ea. 475 48 0 523 595 6 ea. 2,850.00$           288.00$              -$                   3,138.00$           3,570.00$           0.60 4.80

Totals: 79,011.00$         13,710.50$         -$                   92,721.50$         107,325.00$       

28 23 19.10 0300 Digital Recorder 8 Channel 5 ea. 2300 400 0 2700 3120 1 ea. 2,300.00$           400.00$              -$                   2,700.00$           3,120.00$           0.20 0.00

28 23 13.10 2000 CCTV (camera and monitor) One Station 2.6 6.15 total 1700 370 0 2070 2400 1 total 1,700.00$           370.00$              -$                   2,070.00$           2,400.00$           0.38 6.15

28 23 13.10 2800 CCTV (waterproof) Camera Station 1.3 6.15 ea. 540 370 0 910 1150 1 ea. 540.00$              370.00$              -$                   910.00$              1,150.00$           0.77 6.15

28 23 13.10 3410 CCTV (low light) Camera Station 2.7 2.963 ea. 0 0 178 683 825 1 ea. -$                   -$                   178.00$              683.00$              825.00$              0.37 2.96

28 23 23.50 0200 Video Surveillance Cameras Wireless, Hidden in Exit Signs, Clocks, etc. 1 Elec 3 2.667 ea. 171 160 0 331 425 25 ea. 4,275.00$           4,000.00$           -$                   8,275.00$           10,625.00$         8.33 66.68

28 46 11.27 5200 Smoke Detector Ceiling Type 1 Elec 6.2 1.29 ea. 123 77.5 0 200.5 251 20 ea. 2,460.00$           1,550.00$           -$                   4,010.00$           5,020.00$           3.23 25.80

28 46 21.50 3810 Fire Alarm Sound System 5 Zone 2 Elec 1.5 10.667 ea. 660 640 0 1300 1675 1 ea. 660.00$              640.00$              -$                   1,300.00$           1,675.00$           0.67 10.67

Totals: 11,935.00$         7,330.00$           178.00$              19,948.00$         24,815.00$         

31 11 10.10 5320 Clearing Hardwoods 12" Diameter B-93 120 0.07 ea. 0 3.02 4.7 7.72 9.67 6 ea. -$                   18.12$                28.20$                46.32$                58.02$                0.05 0.42

31 14 13.23 0300 Topsoil Stripping 300 HP, Adverse Conditions B-10M 1650 0.007 c.y. 0 0.37 1.11 1.48 1.77 5016 c.y. -$                   1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 22 13.20 0230 Rough Grading 30100-35000 S.F. B-11L 1 16 ea. 0 770 660 1430 1875 1 ea. -$                   770.00$              660.00$              1,430.00$           1,875.00$           1.00 16.00

Low Cost: Epoxy Flooring

Division 31 - Earthwork

Division 28 - Electronic Safety & Security

Division 14 — Conveying Systems

Division 21 - Fire Suppression

Division 22 - Plumbing

Division 23 -  HVAC

Division 26 - Electrical



31 22 16.10 1100 Finish Grading For Slab on Grade, Machine B-11L 1040 0.015 s.y. 0 0.74 0.63 1.37 1.81 12700 s.y. -$                   9,398.00$           8,001.00$           17,399.00$         22,987.00$         12.21 190.50

31 23 16.13 0050 Trench Excavating for Continuous Footing 1' - 4' Deep, 3/8 C.Y. Excavator B-11C 150 0.107 b.c.y. 0 5.15 2.13 7.28 10.05 300 b.c.y. -$                   1,545.00$           639.00$              2,184.00$           3,015.00$           2.00 32.10

31 23 16.14 0350 Utility Trenching Chain Trencher, 12 HP, 6" Wide, 18" Deep B-53 600 0.013 l.f. 0 0.69 0.11 0.8 1.15 500 l.f. -$                   345.00$              55.00$                400.00$              575.00$              0.83 6.50

31 23 16.46 5020 Excavation 300 HP, 50' Haul, Common Earth B-10M 1650 0.007 b.c.y. 0 0.37 1.11 1.48 1.77 5016 b.c.y. -$                   1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 23 19.20 0200 Dewatering Excavate Sump Pits by Hand, Light Soil 1 Clab 7.1 1.127 c.y. 0 46.5 0 46.5 70 250 c.y. -$                   11,625.00$         -$                   11,625.00$         17,500.00$         35.21 281.75

31 23 23.13 1700 Dozer Backfilling 300' Haul, Compacting Sheepsfoot Roller B-10D 750 0.016 e.c.y 0 0.81 2.29 3.1 3.73 11250 e.c.y -$                   9,112.50$           25,762.50$         34,875.00$         41,962.50$         15.00 180.00

31 23 16.16 0500 Structural Excavation 6'-12' deep b.c.y. 0 91.5 0 91.5 141 72 b.c.y. -$                   6,588.00$           -$                   6,588.00$           10,152.00$         0.00

31 23 16.16 6110 Structural Excavation Elevator Pit 3/4 C.Y. Bucket b.c.y. 0 8.1 8 16.1 21 72 b.c.y. -$                   583.20$              576.00$              1,159.20$           1,512.00$           0.00

31 23 23.20 1076 Hauling 12 C.Y. Truck, Cycle 10 Miles, 40MPH, 15 Min. Wait/Ld./Uld. B-34B 192 0.042 l.c.y 0 1.96 2.95 4.91 6.2 12700 l.c.y -$                   24,892.00$         37,465.00$         62,357.00$         78,740.00$         66.15 533.40

31 31 16.13 0200 Chemical Termite Control Slab and Walls, Commercial, Maximum 1 Skwk 1645 0.005 s.f.flr. 0.5 0.26 0 0.76 0.93 51768 s.f.flr. 25,884.00$         13,459.68$         -$                   39,343.68$         48,144.24$         31.47 258.84

31 41 13.10 0020 Shoring Timbers, Existing Building B-51 2.2 21.818 m.b.f 905 920 89 1914 2500 15 m.b.f 13,575.00$         13,800.00$         1,335.00$           28,710.00$         37,500.00$         6.82 327.27

31 63 29.13 0085 Cast in Place Augered Pile No Casing or Reinforcing, 18" Diameter B-43 240 0.2 v.l.f 21 9.1 10.1 40.2 48.5 1950 v.l.f 40,950.00$         17,745.00$         19,695.00$         78,390.00$         94,575.00$         8.13 390.00

Totals: 80,409.00$         113,593.34$       105,352.22$       299,354.56$       376,352.40$       

32 12 16.14 0025 Asphaltic Paving 6" Stone Base, 2" Binder Course, 2" Topping B-25C 9000 0.005 s.f. 2.65 0.25 0.26 3.16 3.57 3500 s.f. 9,275.00$           875.00$              910.00$              11,060.00$         12,495.00$         0.39 17.50

32 16 13.30 0404 Cast in Place Curbs 6"x18" C2A 500 0.1 l.f. 4.8 3.99 0 8.79 11.35 264 l.f. 1,267.20$           1,053.36$           -$                   2,320.56$           2,996.40$           0.53 26.40

32 17 13.13 1300 Pipe Bollards 6" Diameter, Concrete Filled B-6 20 1200 ea. 635 53.5 16 704.5 800 40 ea. 25,400.00$         2,140.00$           640.00$              28,180.00$         32,000.00$         2.00 48000.00

32 17 13.26 0100 Parking Bumpers Timber w/ Saddles, 4"x4" B-2 520 0.077 l.f. 3.15 3.19 0 6.34 8.3 1170 l.f.  $          3,685.50  $          3,732.30  $                     -    $          7,417.80  $          9,711.00 2.25 90.09

32 17 23.13 0020 Painted Pavement Markings 4" Wide, Acrylic Waterborne B-78 20000 0.002 l.f. 0.1 0.1 0.03 0.23 0.29 5200 l.f. 520.00$              520.00$              156.00$              1,196.00$           1,508.00$           0.26 10.40

32 33 43.13 0560 Site Seating Powder Coated Steel, With Back, 6' Long 2 Clab 8 2 ea. 1200 82 0 1282 1450 2 ea. 2,400.00$           164.00$              -$                   2,564.00$           2,900.00$           0.25 4.00

32 84 23.10 1030 Sprinkler Irrigation System Continuous Line 2 Skwk 100 0.08 l.f. 4 5.25 0 9.25 13 585 l.f. 2,340.00$           3,071.25$           -$                   5,411.25$           7,605.00$           5.85 46.80

32 84 23.10 1030 Sprinkler Irrigation System Pop-Up Spray Head, 4", 1/2 Circle Pattern 2 Skwk 76 0.211 ea. 7.15 11.25 0 18.4 25 26 ea. 185.90$              292.50$              -$                   478.40$              650.00$              0.34 5.49

32 91 13.16 0160 Mulching Aged Barks, Skid Steer Loader B-63 1500 0.027 s.y. 3.55 1.15 0.12 4.82 5.8 353 s.y. 1,253.15$           405.95$              42.36$                1,701.46$           2,047.40$           0.24 9.53

32 91 13.26 0400 Planting Bed Skidsteer Loader, Prepared Planting Mix B-62 410 0.059 c.y. 0 2.61 0.43 3.04 4.41 1059 c.y. -$                   2,763.99$           455.37$              3,219.36$           4,670.19$           2.58 62.48

32 91 19 Landscaping/Planting Materials Building Exterior B-62 50 0.16 s.y. 60 20 10 90 100 400 s.y. 24,000.00$         8,000.00$           4,000.00$           36,000.00$         40,000.00$         8.00 64.00

32 93 43.10 1800 Trees Oak B-17 6 5.33 ea. 330 241 110 681 845 7 ea. 2,310.00$           1,687.00$           770.00$              4,767.00$           5,915.00$           1.17 37.31

Totals: 72,636.75$         24,705.35$         6,973.73$           104,315.83$       122,497.99$       

33 14 13.25 2120 Water Supply, PVC 2" Diameter Q-1A 750 0.013 l.f. 0.52 0.85 0 1.37 1.84 100 l.f. 52.00$                85.00$                -$                   137.00$              184.00$              0.13 1.30

33 31 11.25 2000 Sewage Collection PVC, 20' Lengths, 4" Diameter B-20 375 0.064 l.f. 1.67 2.93 0 4.6 6.3 100 l.f. 167.00$              293.00$              -$                   460.00$              630.00$              0.27 6.40

33 42 11.40 2040 Storm Drainage Piping Corrugated Metal Pipe, 20' Lengths, 8" Diameter B-14 330 0.145 l.f. 8.25 6.3 0.97 15.52 19.65 400 l.f. 3,300.00$           2,520.00$           388.00$              6,208.00$           7,860.00$           1.21 58.00

Totals: 3,519.00$           2,898.00$           388.00$              6,805.00$           8,674.00$           

 $   3,060,227.61  $   2,452,252.81  $      547,082.99  $   7,840,630.62  $   9,369,582.54 138484  $               67.66 

3,060,227.61$    2,452,252.81$    547,082.99$       6,104,109.21$    7,633,061.13$    

Low Cost: Uncased Drilled Pier

Low Cost: Wood Bumpers

Division 32 - Exterior Improvements

Division 33 - Utilities

Total:

Before Fees and Percentages:

Low Cost: Acrylic Waterborne



01 11 31.20 0100 Construction Management Fees to 5,000,000 Project 0 0 0 5.00% 5.00% 7,661,069.67$    Project -$                   -$                   -$                   383,053.48$       383,053.48$       0.00

01 21 16.50 0010 Contingencies 10% Contingincies % 0 0 0 10.00% 10.00% 7,661,069.67$    % -$                   -$                   -$                   766,106.97$       766,106.97$       0.00

01 21 63.10 0020 Sales tax 7% Sales Tax % 0 0 0 7.00% 7.00% 7,661,069.67$    % -$                   -$                   -$                   536,274.88$       536,274.88$       0.00

01 31 13.20 0200 Project manager Average Project 0 2500 0 2500 3800 1 Project -$                   2,500.00$           -$                   2,500.00$           3,800.00$           0.00

01 31 13.20 0260 Superintendant Average Project 0 2325 0 2325 3525 1 Project -$                   2,325.00$           -$                   2,325.00$           3,525.00$           0.00

01 31 13.30 0200 All Type Insurance Minimum Job 0 0 0 0.25% 0.25% 7,661,069.67$    Job -$                   -$                   -$                   19,152.67$         19,152.67$         0.00

01 32 13.50 0025 Scheduling Critical Path, $15 Million, Initial Schedule ea. 0 0 0 7500 7500 1 ea. -$                   -$                   -$                   7,500.00$           7,500.00$           

01 41 26.50 0020 Permits Minimum Job 0 0 0 0.50% 0.50% 7,661,069.67$    Job -$                   -$                   -$                   38,305.35$         38,305.35$         0.00

01 45 23.50 0015 Field Testing Concrete to 1,000,000 Project 0 0 0 4725 5200 1 Project -$                   -$                   -$                   4,725.00$           5,200.00$           0.00

01 45 23.50 1900 Compressive Test Picked up by Lab, Minimum ea. 0 0 0 65 72 240 ea. -$                   -$                   -$                   15,600.00$         17,280.00$         

01 45 23.50 0400 Testing and inspections Minimum Project 0 0 0 4725 5200 1 Project -$                   -$                   -$                   4,725.00$           5,200.00$           0.00

01 45 23.50 1800 Concrete testing Compressive Cylinder Testing ea. 0 0 0 22 25 3 ea. -$                   -$                   -$                   66.00$                75.00$                0.00

01 45 23.50 4735 Soil Testing Density Testing ea. 0 0 0 35 28 1 ea. -$                   -$                   -$                   35.00$                28.00$                0.00

01 45 23.50 5790 Weld Testing Welding Inspector day 0 0 0 530 580 4 day -$                   -$                   -$                   2,120.00$           2,320.00$           0.00

01 51 13.50 0450 Temp. Elec. Power 200 Amp csf.fl. 765 400 0 1165 1435 112 csf.fl. 85,680.00$         44,800.00$         -$                   130,480.00$       160,720.00$       0.00

01 52 13.20 0550 Office Trailer, Furnished 50'x12' Rental month 455 0 0 455 500 24 month 10,920.00$         -$                   -$                   10,920.00$         12,000.00$         0.00

01 54 19.50 0400 Crane Crew 55 Ton Truck A3K 1 16 day 0 695 1750 2445 2950 200 day -$                   139,000.00$       350,000.00$       489,000.00$       590,000.00$       200.00 3200.00

01 54 33.40 6410 Portable Toilets Rent 1 month 0 0 196.2 196.2 215.82 26 month -$                   -$                   5,101.20$           5,101.20$           5,611.32$           26.00 0.00

01 55 23.50 0050 Tempoary Road Gravel, 4" Deep B14 715 0.067 s.y. 3.39 2.9 0.45 6.74 8.6 4430 s.y. 15,017.70$         12,847.00$         1,993.50$           29,858.20$         38,098.00$         6.20 296.81

01 56 16.10 0110 Dust Barrier 6 mil. Polyethylene 1 Clab 37 0.22 sq. 5.25 7.45 0 12.7 17.15 100 sq. 525.00$              745.00$              -$                   1,270.00$           1,715.00$           2.70 22.00

01 56 26.50 0100 Temporary Fencing Chain Link, 6' high 2 Clab 300 0.053 l.f. 4.68 2.19 0 6.87 8.45 1244 l.f. 5,821.92$           2,724.36$           -$                   8,546.28$           10,511.80$         4.15 65.93

01 58 13.50 0020 Project Signs Buy 80 ea. 26.5 0 0 26.5 29.5 10 ea. 265.00$              -$                   -$                   265.00$              295.00$              0.13 0.00

01 71 23.13 1200 Construction Layout Crew 3 person A-7 1 24 day 0 1350 45.5 1395.5 2075 10 day -$                   13,500.00$         455.00$              13,955.00$         20,750.00$         10.00 240.00

01 74 13.20 0050 Daily Clean Up Temp. Workers A5 24 0.75 m.s.f 1.7 25.5 1.79 28.99 43.34 112.6 m.s.f 191.42$              2,871.30$           201.55$              3,264.27$           4,880.08$           4.69 84.45

01 76 13.20 0020 Temporary Finish Work Protection 1/8" Temp. Handboard 2 Carp 1500 0.01 s.f. 0.38 0.46 0 0.84 1.12 112609 s.f. 42,791.42$         51,800.14$         -$                   94,591.56$         126,122.08$       75.07 1126.09

Totals: 161,212.46$       273,112.80$       357,751.25$       2,569,740.86$    2,758,524.63$    

02 21 13.09 0020 Conventional Survey Minimum 1 ea. 18.2 340 21 379 563.00 1 ea. 18.20$                340.00$              21.00$                379.00$              563.00$              1.00 0.00

02 32 13.10 0020 Borings and Exploratory Drilling Determination of Elevations A-6 1 16 day 0 825 45.5 870.5 1300 2 day -$                   1,650.00$           91.00$                1,741.00$           2,600.00$           2.00 32.00

02 41 13.17 5010 Demolish Pavement with Curb B38 690 0.06 s.y. 0 2.25 1.65 3.9 5.22 440 s.y. -$                   990.00$              726.00$              1,716.00$           2,296.80$           0.64 26.40

02 41 13.30 4220 Demolition, Mesh Reinforced Concrete Retaining Wall, 12" Thick B-6 56 0.214 s.y. 0 19.1 5.72 24.82 30 440 s.y. -$                   8,404.00$           2,516.80$           10,920.80$         13,200.00$         7.86 94.16

02 41 16.13 0600 Building Demolition Concrete B-3 11300 0.004 c.f. 0 0.19 0.21 0.4 0.52 525 c.f. -$                   99.75$                110.25$              210.00$              273.00$              0.05 2.10

02 41 19.25 0015 Demolition, Asphalt Up to 3" Thick B-89 1050 0.015 s.f. 0.19 0.74 0.43 1.36 1.8 20303 s.f. 3,857.57$           15,024.22$         8,730.29$           27,612.08$         36,545.40$         19.34 304.55

02 82 13.43 6100 Remove Asbestos Contaminated Soil With Large Vacuum A-12 700 0.091 c.f. 0.24 5.25 1.03 6.52 9.5 50 c.f. 12.00$                262.50$              51.50$                326.00$              475.00$              0.07 4.55

3,887.77$           26,770.47$         12,246.84$         42,904.88$         55,953.20$         

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous (For Sidewalk) C-0 375 0.085 sfca 7 4.18 0 11.18 14.05 108 sfca 756.00$              451.44$              -$                   1,207.44$           1,517.40$           0.29 9.18

03 15 13.30 2050 Rubber Waterstop Flat Dumbbell, 9"x3/8" 1 Carp 135 0.059 l.f. 10.4 3.06 13.46 16.1 677 l.f.  $          7,040.80  $          2,071.62  $                     -    $          9,112.42  $        10,899.70 5.01 39.94

03 15 16.20 0120 Saw Cut Control Joint, Cured Concrete 1" Deep, 3/8" wide C-27 1000 0.016 l.f. 0.05 0.78 0.11 0.94 1.34 8525 l.f.  $             426.25  $          6,649.50  $             937.75  $          8,013.50  $        11,423.50 8.53 136.40

03 15 19.10 0100 Anchor Bolts: 2 bolts with template J-type, Hex Nut & Washer 1/2"x6" 1 Carp 21 0.381 set 5.3 19.7 25 36 35 set  $             185.50  $             689.50  $                     -    $             875.00  $          1,260.00 1.67 13.34

03 21 11.60 0500 Reinforcing in Place, Footings #4-#7 4 Rodm 2.1 15.238 ton 1025 835 1860 2400 5 ton  $          5,125.00  $          4,175.00  $                     -    $          9,300.00  $        12,000.00 2.38 76.19

03 22 11.10 0300 Plain WWF 6x6 - W2.9xW2.9 2 Rodm 29 0.552 c.s.f. 26 30.5 56.5 74.5 1384.84 c.s.f.  $        36,005.84  $        42,237.62  $                     -    $        78,243.46  $      103,170.58 47.75 764.43

03 31 13.70 1600 Placing Concrete, Elevated Slabs and Ramps Pumped 10"+ C-20 180 0.356 c.y. 124 15.65 4.99 144.64 153 900 c.y.  $      111,600.00  $        14,085.00  $          4,491.00  $      130,176.00  $      137,700.00 5.00 320.40

03 31 13.70 2100 Placing Concrete, Continuous Footings Shallow, Direct Chute C-6 120 0.4 c.y. 124 17.1 0.44 141.54 151 200 c.y.  $        24,800.00  $          3,420.00  $               88.00  $        28,308.00  $        30,200.00 1.67 80.00

03 31 13.70 4650 Placing Concrete, Slab on Grade Pumped 6"+ C-20 185 0.346 c.y. 124 15.25 4.85 144.1 153 2200 c.y.  $      272,800.00  $        33,550.00  $        10,670.00  $      317,020.00  $      336,600.00 11.89 761.20

03 31 13.70 4950 Placing Concrete, Walls Pumped 8" Thick C-20 100 0.64 c.y. 124 28 8.95 160.95 174 490 c.y.  $        60,760.00  $        13,720.00  $          4,385.50  $        78,865.50  $        85,260.00 4.90 313.60

03 35 13.30 0200 Finishing Floors, Basic Bull Float, Manual Float, Steel Trowel C-10 1265 0.019 s.f. 0 0.88 0 0.88 1.31 138484 s.f. -$                   121,865.92$       -$                   121,865.92$       181,414.04$       109.47 2631.20

Totals: 519,499.39$       242,915.60$       20,572.25$         782,987.24$       911,445.22$       

05 12 23.17 5700 Structural Columns Rectangular Tubing, 12"x8"x1/2"x16' E-2 48 1.167 ea. 1425 65 35.5 1525.5 1725 50 ea. 71,250.00$         3,250.00$           1,775.00$           76,275.00$         86,250.00$         1.04 58.35

05 12 23.17 5600 Structural Columns Rectangular Tubing, 8"x4"x3/8",12' E-2 54 1.037 ea. 480 57.5 31.5 569 655 150 ea. 72,000.00$         8,625.00$           4,725.00$           85,350.00$         98,250.00$         2.78 155.55

05 12 23.40 0470 Steel Angle Framing 2"x2"x3/8" E-3 90 0.267 l.f. 2.53 15.1 1.06 18.69 28 1248 l.f. 3,157.44$           18,844.80$         1,322.88$           23,325.12$         34,944.00$         13.87 333.22

05 12 23.65 0100 Plates for Connections 1/4" (10.2 lb/sf) 1 Bric s.f. 13.5 13.5 14.85 5000 s.f. 67,500.00$         -$                   -$                   67,500.00$         74,250.00$         0.00

05 12 23.75 1520 Structural Steel Member W12x35 E-2 810 0.069 l.f. 51 3.84 2.1 56.94 64.5 11000 l.f. 561,000.00$       42,240.00$         23,100.00$         626,340.00$       709,500.00$       13.58 759.00

05 21 19.10 0140 Open Web Joist 10K1 (5.0 lb/sf) E-7 1200 0.067 l.f. 4.16 3.72 1.57 9.45 12.2 85000 l.f. 353,600.00$       316,200.00$       133,450.00$       803,250.00$       1,037,000.00$    70.83 5695.00

05 31 33.50 6700 Form Decking 22 ga., 2" Deep, Uncoated E-4 3600 0.009 s.f. 2.78 0.5 0.003 3.31 3.89 138484 s.f. 384,985.52$       69,242.00$         415.45$              458,382.04$       538,702.76$       38.47 1246.36

05 41 13.05 0120 Tube Bracing 20 ga., 4" 2 Carp 18 0.889 ea. 18.9 46 0 64.9 90.5 312 ea. 5,896.80$           14,352.00$         -$                   20,248.80$         28,236.00$         17.33 277.37

05 42 13.10  1240 Bridging Joists 16" OC, 18 ga. Track, 8" Wide 1 Carp 75 0.107 ea. 3.44 5.5 8.94 12.15 20000 ea. 68,800.00$         110,000.00$       -$                   178,800.00$       243,000.00$       266.67 2140.00
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05 51 16.50 0810 Metal Floor Plate Stairs Custom Steel Stairs, 6'-6" Wide, Medium Priced E-4 30 1.067 riser 715 60.5 3.16 778.69 885 20 riser 14,300.00$         1,210.00$           63.20$                15,573.80$         17,700.00$         0.67 21.34

05 73 16.10 0100 Cable Railings 1-3/4" Diameter, Stainless Steel Posts x 42" High, Cables 4" OC 2 Sswk 25 0.64 l.f. 46.5 36 82.5 108 4830 l.f. 224,595.00$       173,880.00$       -$                   398,475.00$       521,640.00$       193.20 3091.20

Totals: 1,827,084.76$    757,843.80$       164,851.53$       2,753,519.76$    3,389,472.76$    

07 16 16.20 0020 Cementitious Waterproofing 1/8" Application, Sprayed On G-2A 1000 0.024 s.f. 0.68 0.96 0.62 2.26 2.98 3136 s.f. 2,132.48$           3,010.56$           1,944.32$           7,087.36$           9,345.28$           3.14 75.26

07 21 13.10 0040 Rigid Insulation Extruded Polystyrene, 2" thick 1 Carp 730 0.011 s.f. 1.12 0.57 0 1.69 2.09 2708 s.f. 3,032.96$           1,543.56$           -$                   4,576.52$           5,659.72$           3.71 29.79

07 26 10.10 1800 Vapor Retarder Reinforced Waterproof, 2 mil. Polythylene Backing, 1 Side 1 Carp 37 0.216 sq. 10.9 11.15 22.05 29 517.68 sq. 5,642.71$           5,772.13$           -$                    $        11,414.84  $        15,012.72 13.99 111.82

07 54 23.10 0120 Thermoplastic Polyolefin Roofing 60 mil, Fully Adhered G-5 25 1.6 sq. 89 65.5 7.25 161.75 215 18.8 sq. 1,673.20$           1,231.40$           136.30$              3,040.90$           4,042.00$           0.75 30.08

07 65 10.10 9320 Sheet Metal Flashing 20 ga. 1 Rofc 130 0.062 s.f. 1.2 2.77 0 3.97 5.95 240 s.f. 288.00$              664.80$              -$                   952.80$              1,428.00$           1.85 14.88

07 71 23.10 0300 Downspouts Aluminum, .020" Thick, 2"x3" 1 Shee 190 0.042 l.f. 0.93 2.57 3.5 4.92 817 l.f. 759.81$              2,099.69$           -$                   2,859.50$           4,019.64$           4.30 34.31

07 84 13.10 0630 Firestopping, Steel Beams W12x14 1 Carp 6 1.333 ea. 109 69 0 178 224 38 ea. 4,142.00$           2,622.00$           -$                   6,764.00$           8,512.00$           6.33 50.65

07 84 13.10 0770 Firestopping Drywall 1 Carp 100 0.08 l.f. 14.55 4.13 18.68 22.5 260 l.f. 3,783.00$           1,073.80$           -$                   4,856.80$           5,850.00$           2.60 20.80

Totals: 21,454.16$         18,017.94$         2,080.62$           41,552.72$         53,869.36$         

08 12 13.13 1000 Standard Hollow Metal Frame 16 ga., 4-7/8" Deep, 3' x 7' 2 Carp 14 1.143 ea. 216 59 0 275 325 20 ea. 4,320.00$           1,180.00$           -$                   5,500.00$           6,500.00$           1.43 22.86

08 13 13.13 0640 Standard Hollow Metal Door Hollow Core, 1-3/4" Thick, 3' x 7' 2 Carp 17 0.941 ea. 470 48.5 0 518.5 590 20 ea. 9,400.00$           970.00$              -$                   10,370.00$         11,800.00$         1.18 18.82

08 43 13.10 0240 Storefront Entrance Door Aluminum, 3'-6"x7', Black Finish 2 sswk 7 2.286 opng. 970 128 1098 1275 5 opng. 4,850.00$           640.00$              -$                   5,490.00$           6,375.00$           0.71 11.43

08 43 13.20 0700 Storefront System Aluminum, 3/8" Plate Glass, 12' High, Monumental Grade 2 glaz 115 0.139 s.f. 81 6.9 87.9 99.5 2997 s.f. 242,757.00$       20,679.30$         -$                   263,436.30$       298,201.50$       26.06 416.58

08 44 13.10 0050 Glazed Curtain Wall, Aluminum Average, Single Glazed H-1 195 0.164 s.f 60.5 8.65 0 69.15 80 1311 s.f 79,315.50$         11,340.15$         -$                   90,655.65$         104,880.00$       6.72 215.00

08 71 20.15 1000 Door Hardware Interior 1 Carp 4 2 door 545 103 0 648 755 20 door 10,900.00$         2,060.00$           -$                   12,960.00$         15,100.00$         5.00 40.00

08 81 10.10 1900 Float Glass Glazing 3/8" Thick, Tempered, Tinted 2 Glaz 75 0.213 s.f 20.5 10.6 31.1 39 3200 s.f 65,600.00$         33,920.00$         -$                   99,520.00$         124,800.00$       42.67 681.60

08 81 55.10 0500 Sheet Glass Stairs and Landing Metal Tube Frame, 1" Thick Glass 2 Glaz 85 0.188 s.f. 250 9.35 0 259.35 288 1618.5 s.f. 404,625.00$       15,132.98$         -$                   419,757.98$       466,128.00$       19.04 304.28

08 84 10.10 3600 Plastic Glazing Plexiglass Acrylic, Colored, 1/4" Thick, Full Sheets 2 Glaz 185 0.086 s.f 15.6 4.29 19.89 23.5 2956 s.f 46,113.60$         12,681.24$         -$                   58,794.84$         69,466.00$         15.98 254.22

Totals: 867,881.10$       98,603.67$         -$                   966,484.77$       1,103,250.50$    

09 21 16.33 3800 Partition Wall Gypsum Board, Tape and Mud 2 Sides, 3-5/8" Metal Studs, 16" OC 2 Carp 300 0.047 s.f. 1.17 2.43 0 3.6 4.97 1536 s.f. 1,797.12$           3,732.48$           -$                   5,529.60$           7,633.92$           5.12 72.19

09 21 16.33 5400 Partition Wall Gypsum Board, Tape and Mud 1 Side, 6" Metal Studs, 16" OC 2 Carp 320 0.05 s.f. 1.61 2.58 0 4.19 5.7 2868 s.f. 4,617.48$           7,399.44$           -$                   12,016.92$         16,347.60$         8.96 143.40

09 32 16.10 0900 Quarry Tile Floors, 6"x6"x1/2" Thick D-7 140 0.114 s.f. 8.78 4.89 0 13.67 16.88 256 s.f. 2,247.68$           1,251.84$           -$                   3,499.52$           4,321.28$           1.83 29.18

09 51 23.30 0810 Complete Suspended Ceiling Mineral Fiber, on 15/16" T-Bar Suspension, 2'x4'x5/8" Tile 1 Carp 380 0.021 s.f. 2.28 1.09 0 3.37 4.16 256 s.f. 583.68$              279.04$              -$                   862.72$              1,064.96$           0.67 5.38

09 91 23.72 0240 Interior Wall Painting Drywall, Smooth Finish, Roller 1 Pord 1350 0.006 s.f. 0.06 0.26 0 0.32 0.45 4404 s.f. 264.24$              1,145.04$           -$                   1,409.28$           1,981.80$           3.26 26.42

Totals: 9,510.20$           13,807.84$         -$                   23,318.04$         31,349.56$         19.85 276.58

10 14 19.10 5100 Exterior Signs Exit Sign, 14" x 12" Surface Mounted 1 Carp 30 0.267 ea. 51.5 13.75 0 65.25 77.5 11 ea. 566.50$              151.25$              -$                   717.75$              852.50$              0.37 2.94

10 14 23.13 7060 Plastic Room Signage 8"x16" 1 Carp 28 0.286 ea. 60 14.75 0 74.75 88.5 15 ea. 900.00$              221.25$              -$                   1,121.25$           1,327.50$           0.54 4.29

10 14 53.20 0600 Guide and Directional Signs 12"x18" B-80 70 0.457 ea. 40.5 20.5 9 70 85.5 12 ea. 486.00$              246.00$              108.00$              840.00$              1,026.00$           0.17 5.48

10 43 13.05 0050 Defibrillator Cabinet Stainless Steel, Strobe and Alarm 12" x 27" 1 Carp 10 0.8 ea. 450 41.5 0 491.5 560 5 ea. 2,250.00$           207.50$              -$                   2,457.50$           2,800.00$           0.50 4.00

10 44 13.53 4200 Fire Equipment Cabinet, Hose Rack Assembly 2-1/2" x 1-1/2" valve, 100' hose, 24"x40"x8" Steel Door and Frame Q-12 6 2.667 ea. 268 148 0 416 515 5 ea. 1,340.00$           740.00$              -$                   2,080.00$           2,575.00$           0.83 13.34

10 44 16.13 1100 Fire Extinguishers 20lbs 8 ea. 113 0 0 113 124 15 ea. 1,695.00$           -$                   -$                   1,695.00$           1,860.00$           1.88 0.00

10 75 16.10 0700 Flag Poles 60' High K-1 0.9 17.778 ea. 4950 865 273 6088 7050 1 ea. 4,950.00$           865.00$              273.00$              6,088.00$           7,050.00$           1.11 17.78

10 75 16.10 7700 Flag Pole Foundation C-1 2 16 ea. 1675 785 0 2460 3025 1 ea. 1,675.00$           785.00$              -$                   2,460.00$           3,025.00$           0.50 16.00

Totals: 13,862.50$         3,216.00$           381.00$              17,459.50$         20,516.00$         

11 12 13.10 5120 Parking Control Unit, Card Reader Proximity with Customer Display 2 Elec 1 16 ea. 5975 960 0 6935 8000 2 ea. 11,950.00$         1,920.00$           -$                   13,870.00$         16,000.00$         2.00 32.00

11 12 16.10 5900 Ticket Dispenser Ticket Spitter w/ Time/Date Stamp, Standard 2 Elec 2 8 ea. 6725 480 0 7205 8100 2 ea. 13,450.00$         960.00$              -$                   14,410.00$         16,200.00$         1.00 16.00

11 12 33.13 5000 Lift Arm Parking Gate Barrier Gate Gate with Programmable Controller 2 Elec 3 5.333 ea. 3200 320 0 3520 4000 2 ea. 6,400.00$           640.00$              -$                   7,040.00$           8,000.00$           0.67 10.67

Totals: 31,800.00$         3,520.00$           -$                   35,320.00$         40,200.00$         

12 93 33.10 1730 Tree Grates 2 piece 3' round B6 25 0.96 ea. 315 36 12.8 363.8 413.6 4 ea. 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           0.16 3.84

Totals: 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           

14 24 23.10 2175 Hydraulic Passenger Elevator, Base Unit, 100 fpm 4000 lbs. 2 Elev 0.1 160 ea. 50950 13400 0 69870 76100 1 ea. 50,950.00$         13,400.00$         -$                   69,870.00$         76,100.00$         10.00 160.00

14 27 13.10 3400 Cab Finishes Stainless Steel Doors ea. 4125 0 0 4125 4550 1 ea. 4,125.00$           -$                   -$                   4,125.00$           4,550.00$           0.00

14 27 13.10 3450 Cab Finishes Carpet Flooring ea. 630 630 690 1 ea. 630.00$              -$                   -$                   630.00$              690.00$              

14 28 10.10 3175 Elevator Center Opening Doors 1 speed 2 Elev 2 8 ea. 2075 670 0 2745 3300 5 ea. 10,375.00$         3,350.00$           -$                   13,725.00$         16,500.00$         2.50 40.00

14 28 10.10 3675 Elevator Maintenance Contract 12 month ea. 0 0 0 3750 4125 1 ea. -$                   -$                   -$                   3,750.00$           4,125.00$           0.00
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14 28 10.10 3725 Elevator Position Indicator Above 3 Floors 2 Elev 32 0.5 ea. 95 42 0 137 168 5 ea. 475.00$              210.00$              -$                   685.00$              840.00$              0.16 2.50

Totals: 66,555.00$         16,960.00$         -$                   92,785.00$         102,805.00$       

21 05 23.50 6280 Sprinkler System Valve Alarm 4" 12 0.67 ea. 1350 380 0 1730 2070 1 ea. 1,350.00$           380.00$              -$                   1,730.00$           2,070.00$           0.67

21 05 23.50 6520 Sprinkler System Components 4" 12 0.67 ea. 270 255 0 525 677 1 ea. 270.00$              255.00$              -$                   525.00$              677.00$              0.67

21 11 16.50 3800 Fire Hydrant 2.5"x2.5" Q-12 5 3.2 ea. 175 153 0 328 422 2 ea. 350.00$              306.00$              -$                   656.00$              844.00$              0.40 6.40

21 11 19.50 7180 Connections for Fire Department Standpipe Connection, Wall, w/ Plugs & Chains, 2-1/2" x 3" Q-12 5 3.2 ea. 202 177 0 379 490 5 ea. 1,010.00$           885.00$              -$                   1,895.00$           2,450.00$           1.00 16.00

21 12 16.50 3020 Fire Hose Reel 1.5"x100' Q-12 5 3.2 ea. 151 54.5 0 205.5 247.5 5 ea. 755.00$              272.50$              -$                   1,027.50$           1,237.50$           1.00 16.00

21 13 13.50 0000 Wet-Pipe Sprinkler System 3" Diameter Piping Q-12 50 0.16 l.f. 3.17 0.4 3.57 4.1 6020 l.f. 19,083.40$         2,408.00$           -$                   21,491.40$         24,682.00$         120.40 963.20

21 13 13.50 1100 Electric Pressure Switch Q-12 10 0.8 ea. 73 16.35 0 89.35 104.5 4 ea. 292.00$              65.40$                -$                   357.40$              418.00$              0.40 3.20

21 13 13.50 1860 Firecycle System Detector Q-12 10 0.8 ea. 555 26.5 0 581.5 649.5 1 ea. 555.00$              26.50$                -$                   581.50$              649.50$              0.10 0.80

21 13 13.50 3700 Wet-Pipe Spinkler System Components Standard Brass Sprinkler Heads 1 Spri 16 0.5 ea. 16.35 31 0 47.35 64.5 602 ea. 9,842.70$           18,662.00$         -$                   28,504.70$         38,829.00$         37.63 301.00

Totals: 33,508.10$         23,260.40$         -$                   56,768.50$         71,857.00$         

22 11 13.74 1910 Plastic Pipes, PVC 2" Diameter Q-1 59 0.271 l.f. 11.35 15.4 0 26.75 35.5 1320 l.f. 14,982.00$         20,328.00$         -$                   35,310.00$         46,860.00$         22.37 357.72

22 11 13.74 1940 Plastic Pipes, PVC 4" Diameter Q-1 48 0.333 l.f. 29.5 18.95 0 48.45 60.5 1060 l.f. 31,270.00$         20,087.00$         -$                   51,357.00$         64,130.00$         22.08 352.98

22 11 19.38 2080 Water Supply Meter, Bronze Commercial Threaded 3/4" Diameter, to 30 GPM 1 Plum 14 0.571 ea. 94 36 0 130 157 4 ea. 376.00$              144.00$              -$                   520.00$              628.00$              0.29 2.28

22 14 26.13 0020 Roof Drains 3'&4" Q-1 12 1.333 ea. 380 76 0 456 530 4 ea. 1,520.00$           304.00$              -$                   1,824.00$           2,120.00$           0.33 5.33

22 14 29.16 7500 Submersible Sump Pump 1/4 HP 1 Plum 6 1.33 ea. 170 71.5 0 241.5 294 1 ea. 170.00$              71.50$                -$                   241.50$              294.00$              0.17 1.33

22 33 33.10 4300 Commercial Electric Water Heater 200 Gal., 15 kW, 61 GPH, 208 Volt 1 Plum 1.7 9.412 ea. 35300 535 0 35835 39600 1 ea. 35,300.00$         535.00$              -$                   35,835.00$         39,600.00$         0.59 9.41

Totals: 83,618.00$         41,469.50$         -$                   125,087.50$       153,632.00$       

23 05 05.10 0700 Cooling tower 400 Ton Q-6 0.8 30 ea. 0 1525 0 1525 2250 1 ea. -$                   1,525.00$           -$                   1,525.00$           2,250.00$           1.25 30.00

23 33 46.10 1980 Flexible Air Ducts Insulated, 8" Diameter Q-9 180 0.089 l.f. 3.96 4.88 0 8.84 11.75 212 l.f. 839.52$              1,034.56$           -$                   1,874.08$           2,491.00$           1.18 18.87

23 34 13.10 1520 Axial Flow HVAC Fan Vaneaxial, Low Pressure, 4000 CFM, 1 HP Q-20 3.2 6.25 ea. 2575 350 0 2925 3350 4 ea. 10,300.00$         1,400.00$           -$                   11,700.00$         13,400.00$         1.25 25.00

23 37 13.10 0560 Diffuser 24"x24" Lay-In Panel, 12"x12" 1 Shee 12 0.667 ea. 183 40.5 0 223.5 264 16 ea. 2,928.00$           648.00$              -$                   3,576.00$           4,224.00$           1.33 10.67

23 37 13.60 1120 Register Air Supply 12"x12" 1 Shee 18 0.44 ea. 34.5 27 0 61.5 79 16 ea. 552.00$              432.00$              -$                   984.00$              1,264.00$           0.89 7.04

23 37 13.60 5280 Air Return 24"x24" 1 Shee 11 0.727 ea. 117 44.5 0 161.5 196 16 ea. 1,872.00$           712.00$              -$                   2,584.00$           3,136.00$           1.45 11.63

Totals: 16,491.52$         5,751.56$           -$                   22,243.08$         26,765.00$         

26 24 13.10 4800 Incoming Switchboard Circuit Breaker, 3 Pole, 4 Wire, 800 Amp 2 Elec 0.84 19.048 ea. 9925 1150 0 11075 12600 4 ea. 39,700.00$         4,600.00$           -$                   44,300.00$         50,400.00$         4.76 76.19

26 24 16.30 0300 Panelboard Commercial Applications 3 Wire, 240 Volts, 20 Circuits 1 Elec 0.65 12.308 ea. 1250 740 0 1990 2475 4 ea. 5,000.00$           2,960.00$           -$                   7,960.00$           9,900.00$           6.15 49.23

26 28 16.10 0700 Circuit Breaker 400 Amp 2 Elec 1.6 10 ea. 2800 600 0 3400 4000 4 ea. 11,200.00$         2,400.00$           -$                   13,600.00$         16,000.00$         2.50 40.00

26 33 43.55 2210 Electric Vehicle Charging Level 2, RFID R-1A 12.29 1.302 ea. 3375 70.5 0 3445.5 3825 5 ea. 16,875.00$         352.50$              -$                   17,227.50$         19,125.00$         0.41 6.51

26 51 13.50 1110 Interior Lighting Fixtures Surface Mounted, RS 1' W x 4' L Three 40 Watt 1 Elec 6.7 1.194 ea. 68.5 71.5 0 140 182 20 ea. 1,370.00$           1,430.00$           -$                   2,800.00$           3,640.00$           2.99 23.88

26 52 13.10 0500 Emergency Lighting and Battery Units Emergency Lights, Lead Battery Operated 1 Elec 4 2 ea. 144 120 0 264 335 14 ea. 2,016.00$           1,680.00$           -$                   3,696.00$           4,690.00$           3.50 28.00

26 56 23.55 0110 Exterior LED Fixtures Wall Mounted, 32 Watt 1 Elec 10 0.8 ea. 475 48 0 523 595 6 ea. 2,850.00$           288.00$              -$                   3,138.00$           3,570.00$           0.60 4.80

Totals: 79,011.00$         13,710.50$         -$                   92,721.50$         107,325.00$       

28 23 19.10 0300 Digital Recorder 8 Channel 5 ea. 2300 400 0 2700 3120 1 ea. 2,300.00$           400.00$              -$                   2,700.00$           3,120.00$           0.20 0.00

28 23 13.10 2000 CCTV (camera and monitor) One Station 2.6 6.15 total 1700 370 0 2070 2400 1 total 1,700.00$           370.00$              -$                   2,070.00$           2,400.00$           0.38 6.15

28 23 13.10 2800 CCTV (waterproof) Camera Station 1.3 6.15 ea. 540 370 0 910 1150 1 ea. 540.00$              370.00$              -$                   910.00$              1,150.00$           0.77 6.15

28 23 13.10 3410 CCTV (low light) Camera Station 2.7 2.963 ea. 0 0 178 683 825 1 ea. -$                   -$                   178.00$              683.00$              825.00$              0.37 2.96

28 23 23.50 0200 Video Surveillance Cameras Wireless, Hidden in Exit Signs, Clocks, etc. 1 Elec 3 2.667 ea. 171 160 0 331 425 25 ea. 4,275.00$           4,000.00$           -$                   8,275.00$           10,625.00$         8.33 66.68

28 46 11.27 5200 Smoke Detector Ceiling Type 1 Elec 6.2 1.29 ea. 123 77.5 0 200.5 251 20 ea. 2,460.00$           1,550.00$           -$                   4,010.00$           5,020.00$           3.23 25.80

28 46 21.50 3810 Fire Alarm Sound System 5 Zone 2 Elec 1.5 10.667 ea. 660 640 0 1300 1675 1 ea. 660.00$              640.00$              -$                   1,300.00$           1,675.00$           0.67 10.67

Totals: 11,935.00$         7,330.00$           178.00$              19,948.00$         24,815.00$         

31 11 10.10 5320 Clearing Hardwoods 12" Diameter B-93 120 0.07 ea. 0 3.02 4.7 7.72 9.67 6 ea. -$                   18.12$                28.20$                46.32$                58.02$                0.05 0.42

31 14 13.23 0300 Topsoil Stripping 300 HP, Adverse Conditions B-10M 1650 0.007 c.y. 0 0.37 1.11 1.48 1.77 5016 c.y. -$                   1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 22 13.20 0230 Rough Grading 30100-35000 S.F. B-11L 1 16 ea. 0 770 660 1430 1875 1 ea. -$                   770.00$              660.00$              1,430.00$           1,875.00$           1.00 16.00

31 22 16.10 1100 Finish Grading For Slab on Grade, Machine B-11L 1040 0.015 s.y. 0 0.74 0.63 1.37 1.81 12700 s.y. -$                   9,398.00$           8,001.00$           17,399.00$         22,987.00$         12.21 190.50

31 23 16.13 0050 Trench Excavating for Continuous Footing 1' - 4' Deep, 3/8 C.Y. Excavator B-11C 150 0.107 b.c.y. 0 5.15 2.13 7.28 10.05 300 b.c.y. -$                   1,545.00$           639.00$              2,184.00$           3,015.00$           2.00 32.10

31 23 16.14 0350 Utility Trenching Chain Trencher, 12 HP, 6" Wide, 18" Deep B-53 600 0.013 l.f. 0 0.69 0.11 0.8 1.15 500 l.f. -$                   345.00$              55.00$                400.00$              575.00$              0.83 6.50

31 23 16.46 5020 Excavation 300 HP, 50' Haul, Common Earth B-10M 1650 0.007 b.c.y. 0 0.37 1.11 1.48 1.77 5016 b.c.y. -$                   1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 23 19.20 0200 Dewatering Excavate Sump Pits by Hand, Light Soil 1 Clab 7.1 1.127 c.y. 0 46.5 0 46.5 70 250 c.y. -$                   11,625.00$         -$                   11,625.00$         17,500.00$         35.21 281.75

31 23 23.13 1700 Dozer Backfilling 300' Haul, Compacting Sheepsfoot Roller B-10D 750 0.016 e.c.y 0 0.81 2.29 3.1 3.73 11250 e.c.y -$                   9,112.50$           25,762.50$         34,875.00$         41,962.50$         15.00 180.00

31 23 16.16 0500 Structural Excavation 6'-12' deep b.c.y. 0 91.5 0 91.5 141 72 b.c.y. -$                   6,588.00$           -$                   6,588.00$           10,152.00$         0.00

Division 21 - Fire Suppression

Division 22 - Plumbing

Division 23 -  HVAC

Division 26 - Electrical

Division 28 - Electronic Safety & Security

Division 31 - Earthwork



31 23 16.16 6110 Structural Excavation Elevator Pit 3/4 C.Y. Bucket b.c.y. 0 8.1 8 16.1 21 72 b.c.y. -$                   583.20$              576.00$              1,159.20$           1,512.00$           0.00

31 23 23.20 1076 Hauling 12 C.Y. Truck, Cycle 10 Miles, 40MPH, 15 Min. Wait/Ld./Uld. B-34B 192 0.042 l.c.y 0 1.96 2.95 4.91 6.2 12700 l.c.y -$                   24,892.00$         37,465.00$         62,357.00$         78,740.00$         66.15 533.40

31 31 16.13 0200 Chemical Termite Control Slab and Walls, Commercial, Maximum 1 Skwk 1645 0.005 s.f.flr. 0.5 0.26 0 0.76 0.93 51768 s.f.flr. 25,884.00$         13,459.68$         -$                   39,343.68$         48,144.24$         31.47 258.84

31 41 13.10 0020 Shoring Timbers, Existing Building B-51 2.2 21.818 m.b.f 905 920 89 1914 2500 15 m.b.f 13,575.00$         13,800.00$         1,335.00$           28,710.00$         37,500.00$         6.82 327.27

31 63 26.13 0300 Fixed End Caisson Driven Pile 30" Diameter, .182 C.Y./L.F. B-43 150 0.32 v.l.f 27 14.55 16.2 57.75 70 1950 v.l.f 52,650.00$         28,372.50$         31,590.00$         112,612.50$       136,500.00$       13.00 624.00

Totals: 92,109.00$         124,220.84$       117,247.22$       333,577.06$       418,277.40$       

32 12 16.14 0025 Asphaltic Paving 6" Stone Base, 2" Binder Course, 2" Topping B-25C 9000 0.005 s.f. 2.65 0.25 0.26 3.16 3.57 3500 s.f. 9,275.00$           875.00$              910.00$              11,060.00$         12,495.00$         0.39 17.50

32 16 13.30 0404 Cast in Place Curbs 6"x18" C2A 500 0.1 l.f. 4.8 3.99 0 8.79 11.35 264 l.f. 1,267.20$           1,053.36$           -$                   2,320.56$           2,996.40$           0.53 26.40

32 17 13.13 1300 Pipe Bollards 6" Diameter, Concrete Filled B-6 20 1200 ea. 635 53.5 16 704.5 800 40 ea. 25,400.00$         2,140.00$           640.00$              28,180.00$         32,000.00$         2.00 48000.00

32 17 13.19 1000 Parking Bumpers Precast Concrete, 6"x10"x6' B-2 120 0.333 ea. 56.5 13.8 0 70.3 83 130 ea.  $          7,345.00  $          1,794.00  $                     -    $          9,139.00  $        10,790.00 1.08 43.29

32 17 23.13 0020 Painted Pavement Markings 4" Wide, Acrylic Waterborne B-78 20000 0.002 l.f. 0.1 0.1 0.03 0.23 0.29 5200 l.f. 520.00$              520.00$              156.00$              1,196.00$           1,508.00$           0.26 10.40

32 33 43.13 0560 Site Seating Powder Coated Steel, With Back, 6' Long 2 Clab 8 2 ea. 1200 82 0 1282 1450 2 ea. 2,400.00$           164.00$              -$                   2,564.00$           2,900.00$           0.25 4.00

32 84 23.10 1030 Sprinkler Irrigation System Continuous Line 2 Skwk 100 0.08 l.f. 4 5.25 0 9.25 13 585 l.f. 2,340.00$           3,071.25$           -$                   5,411.25$           7,605.00$           5.85 46.80

32 84 23.10 1030 Sprinkler Irrigation System Pop-Up Spray Head, 4", 1/2 Circle Pattern 2 Skwk 76 0.211 ea. 7.15 11.25 0 18.4 25 26 ea. 185.90$              292.50$              -$                   478.40$              650.00$              0.34 5.49

32 91 13.16 0160 Mulching Aged Barks, Skid Steer Loader B-63 1500 0.027 s.y. 3.55 1.15 0.12 4.82 5.8 353 s.y. 1,253.15$           405.95$              42.36$                1,701.46$           2,047.40$           0.24 9.53

32 91 13.26 0400 Planting Bed Skidsteer Loader, Prepared Planting Mix B-62 410 0.059 c.y. 0 2.61 0.43 3.04 4.41 1059 c.y. -$                   2,763.99$           455.37$              3,219.36$           4,670.19$           2.58 62.48

32 91 19 Landscaping/Planting Materials Building Exterior B-62 50 0.16 s.y. 60 20 10 90 100 400 s.y. 24,000.00$         8,000.00$           4,000.00$           36,000.00$         40,000.00$         8.00 64.00

32 93 43.10 1800 Trees Oak B-17 6 5.33 ea. 330 241 110 681 845 7 ea. 2,310.00$           1,687.00$           770.00$              4,767.00$           5,915.00$           1.17 37.31

Totals: 76,296.25$         22,767.05$         6,973.73$           106,037.03$       123,576.99$       

33 14 13.25 2120 Water Supply, PVC 2" Diameter Q-1A 750 0.013 l.f. 0.52 0.85 0 1.37 1.84 100 l.f. 52.00$                85.00$                -$                   137.00$              184.00$              0.13 1.30

33 31 11.25 2000 Sewage Collection PVC, 20' Lengths, 4" Diameter B-20 375 0.064 l.f. 1.67 2.93 0 4.6 6.3 100 l.f. 167.00$              293.00$              -$                   460.00$              630.00$              0.27 6.40

33 42 11.40 2040 Storm Drainage Piping Corrugated Metal Pipe, 20' Lengths, 8" Diameter B-14 330 0.145 l.f. 8.25 6.3 0.97 15.52 19.65 400 l.f. 3,300.00$           2,520.00$           388.00$              6,208.00$           7,860.00$           1.21 58.00

Totals: 3,519.00$           2,898.00$           388.00$              6,805.00$           8,674.00$           

 $   3,920,495.21  $   1,696,319.97  $      682,721.65  $   8,090,715.64  $   9,403,963.02 138484  $               67.91 

3,920,495.21$    1,696,319.97$    682,721.65$       6,347,822.29$    7,661,069.67$    

Division 32 - Exterior Improvements

Medium Cost: Straight Pile

Medium Cost: Precast Bumpers

Division 33 - Utilities

Total:

Before Fees and Percentages:



01 11 31.20 0100 Construction Management Fees to 5,000,000 Project 0 0 0 5.00% 5.00% 13,812,211.30$  Project -$                    -$                    -$                    690,610.57$       690,610.57$       0.00

01 21 16.50 0010 Contingencies 10% Contingincies % 0 0 0 10.00% 10.00% 13,812,211.30$  % -$                    -$                    -$                    1,381,221.13$    1,381,221.13$    0.00

01 21 63.10 0020 Sales tax 7% Sales Tax % 0 0 0 7.00% 7.00% 13,812,211.30$  % -$                    -$                    -$                    966,854.79$       966,854.79$       0.00

01 31 13.20 0200 Project manager Average Project 0 2500 0 2500 3800 1 Project -$                    2,500.00$           -$                    2,500.00$           3,800.00$           0.00

01 31 13.20 0260 Superintendant Average Project 0 2325 0 2325 3525 1 Project -$                    2,325.00$           -$                    2,325.00$           3,525.00$           0.00

01 31 13.30 0200 All Type Insurance Minimum Job 0 0 0 0.25% 0.25% 13,812,211.30$  Job -$                    -$                    -$                    34,530.53$         34,530.53$         0.00

01 32 13.50 0025 Scheduling Critical Path, $15 Million, Initial Schedule ea. 0 0 0 7500 7500 1 ea. -$                    -$                    -$                    7,500.00$           7,500.00$           

01 41 26.50 0020 Permits Minimum Job 0 0 0 0.50% 0.50% 13,812,211.30$  Job -$                    -$                    -$                    69,061.06$         69,061.06$         0.00

01 45 23.50 0015 Field Testing Concrete to 1,000,000 Project 0 0 0 4725 5200 1 Project -$                    -$                    -$                    4,725.00$           5,200.00$           0.00

01 45 23.50 1900 Compressive Test Picked up by Lab, Minimum ea. 0 0 0 65 72 240 ea. -$                    -$                    -$                    15,600.00$         17,280.00$         

01 45 23.50 0400 Testing and inspections Minimum Project 0 0 0 4725 5200 1 Project -$                    -$                    -$                    4,725.00$           5,200.00$           0.00

01 45 23.50 1800 Concrete testing Compressive Cylinder Testing ea. 0 0 0 22 25 3 ea. -$                    -$                    -$                    66.00$                75.00$                0.00

01 45 23.50 4735 Soil Testing Density Testing ea. 0 0 0 35 28 1 ea. -$                    -$                    -$                    35.00$                28.00$                0.00

01 45 23.50 5790 Weld Testing Welding Inspector day 0 0 0 530 580 4 day -$                    -$                    -$                    2,120.00$           2,320.00$           0.00

01 51 13.50 0450 Temp. Elec. Power 200 Amp csf.fl. 765 400 0 1165 1435 112 csf.fl. 85,680.00$         44,800.00$         -$                    130,480.00$       160,720.00$       0.00

01 52 13.20 0550 Office Trailer, Furnished 50'x12' Rental month 455 0 0 455 500 24 month 10,920.00$         -$                    -$                    10,920.00$         12,000.00$         0.00

01 54 19.50 0400 Crane Crew 55 Ton Truck A3K 1 16 day 0 695 1750 2445 2950 200 day -$                    139,000.00$       350,000.00$       489,000.00$       590,000.00$       200.00 3200.00

01 54 33.40 6410 Portable Toilets Rent 1 month 0 0 196.2 196.2 215.82 26 month -$                    -$                    5,101.20$           5,101.20$           5,611.32$           26.00 0.00

01 55 23.50 0050 Tempoary Road Gravel, 4" Deep B14 715 0.067 s.y. 3.39 2.9 0.45 6.74 8.6 4430 s.y. 15,017.70$         12,847.00$         1,993.50$           29,858.20$         38,098.00$         6.20 296.81

01 56 16.10 0110 Dust Barrier 6 mil. Polyethylene 1 Clab 37 0.22 sq. 5.25 7.45 0 12.7 17.15 100 sq. 525.00$              745.00$              -$                    1,270.00$           1,715.00$           2.70 22.00

01 56 26.50 0100 Temporary Fencing Chain Link, 6' high 2 Clab 300 0.053 l.f. 4.68 2.19 0 6.87 8.45 1244 l.f. 5,821.92$           2,724.36$           -$                    8,546.28$           10,511.80$         4.15 65.93

01 58 13.50 0020 Project Signs Buy 80 ea. 26.5 0 0 26.5 29.5 10 ea. 265.00$              -$                    -$                    265.00$              295.00$              0.13 0.00

01 71 23.13 1200 Construction Layout Crew 3 person A-7 1 24 day 0 1350 45.5 1395.5 2075 10 day -$                    13,500.00$         455.00$              13,955.00$         20,750.00$         10.00 240.00

01 74 13.20 0050 Daily Clean Up Temp. Workers A5 24 0.75 m.s.f 1.7 25.5 1.79 28.99 43.34 112.6 m.s.f 191.42$              2,871.30$           201.55$              3,264.27$           4,880.08$           4.69 84.45

01 76 13.20 0020 Temporary Finish Work Protection 1/8" Temp. Handboard 2 Carp 1500 0.01 s.f. 0.38 0.46 0 0.84 1.12 112609 s.f. 42,791.42$         51,800.14$         -$                    94,591.56$         126,122.08$       75.07 1126.09

Totals: 161,212.46$       273,112.80$       357,751.25$       3,969,125.58$    4,157,909.35$    

02 21 13.09 0020 Conventional Survey Minimum 1 ea. 18.2 340 21 379 563.00 1 ea. 18.20$                340.00$              21.00$                379.00$              563.00$              1.00 0.00

02 32 13.10 0020 Borings and Exploratory Drilling Determination of Elevations A-6 1 16 day 0 825 45.5 870.5 1300 2 day -$                    1,650.00$           91.00$                1,741.00$           2,600.00$           2.00 32.00

02 41 13.17 5010 Demolish Pavement with Curb B38 690 0.06 s.y. 0 2.25 1.65 3.9 5.22 440 s.y. -$                    990.00$              726.00$              1,716.00$           2,296.80$           0.64 26.40

02 41 13.30 4220 Demolition, Mesh Reinforced Concrete Retaining Wall, 12" Thick B-6 56 0.214 s.y. 0 19.1 5.72 24.82 30 440 s.y. -$                    8,404.00$           2,516.80$           10,920.80$         13,200.00$         7.86 94.16

02 41 16.13 0600 Building Demolition Concrete B-3 11300 0.004 c.f. 0 0.19 0.21 0.4 0.52 525 c.f. -$                    99.75$                110.25$              210.00$              273.00$              0.05 2.10

02 41 19.25 0015 Demolition, Asphalt Up to 3" Thick B-89 1050 0.015 s.f. 0.19 0.74 0.43 1.36 1.8 20303 s.f. 3,857.57$           15,024.22$         8,730.29$           27,612.08$         36,545.40$         19.34 304.55

02 82 13.43 6100 Remove Asbestos Contaminated Soil With Large Vacuum A-12 700 0.091 c.f. 0.24 5.25 1.03 6.52 9.5 50 c.f. 12.00$                262.50$              51.50$                326.00$              475.00$              0.07 4.55

3,887.77$           26,770.47$         12,246.84$         42,904.88$         55,953.20$         

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous (For Sidewalk) C-0 375 0.085 sfca 7 4.18 0 11.18 14.05 108 sfca 756.00$              451.44$              -$                    1,207.44$           1,517.40$           0.29 9.18

03 11 13.45 0020 CIP Concrete Footing Forms 1 Use, Continuous C-1 375 0.085 sfca 7 4.18 11.18 14.05 2800 sfca  $        19,600.00  $        11,704.00  $                     -    $        31,304.00  $        39,340.00 7.47 238.00

03 11 13.65 1410 CIP Slab on Grade Forms Bulkhead 5-1/2" high C-1 1100 0.029 l.f. 1.18 1.43 2.61 3.46 688 l.f.  $             811.84  $             983.84  $                     -    $          1,795.68  $          2,380.48 0.63 19.95

03 15 19.10 0100 Anchor Bolts: 2 bolts with template J-type, Hex Nut & Washer 1/2"x6" 1 Carp 21 0.381 set 5.3 19.7 25 36 35 set  $             185.50  $             689.50  $                     -    $             875.00  $          1,260.00 1.67 13.34

03 41 13.50 0100 Precast Slab Planks Hollow, 8" Thick C-11 3200 0.023 s.f. 11.15 1.25 0.63 13.03 14.95 138484 s.f.  $   1,544,096.60  $      173,105.00  $        87,244.92  $   1,804,446.52  $   2,070,335.80 43.28 3185.13

03 41 23.50 0350 Precast Stairs 5' Wide with 48" Platform, 5 Risers C-11 12 4 flight 1075 205 39.5 1319.5 1525 16 flight  $        17,200.00  $          3,280.00  $             632.00  $        21,112.00  $        24,400.00 1.33 64.00

03 41 33.10 1500 Precast Beam, Rectangular 30' span 24"x52" C-11 16 4.5 ea. 10700 250 126 11076 12300 172 ea.  $   1,840,400.00  $        43,000.00  $        21,672.00  $   1,905,072.00  $   2,115,600.00 10.75 774.00

03 41 33.15 0050 Precast Columns, Rectangular to 12' High 24"x24" C-11 96 0.75 l.f. 365 41.5 21 427.5 490 1400 l.f.  $      511,000.00  $        58,100.00  $        29,400.00  $      598,500.00  $      686,000.00 14.58 1050.00

03 41 33.60 0200 Precast Ramp Planks Floor Member, 60' Span C-11 8400 0.009 s.f. 13.2 0.48 0.24 13.92 15.55 13272 s.f. 175,190.40$       6,370.56$           3,185.28$           184,746.24$       206,379.60$       1.58 119.45

03 45 13.50 0800 Precast Wall Panels Custom C-11 576 0.125 s.f. 28 6.95 3.51 38.46 45.5 6261 s.f. 175,308.00$       43,513.95$         21,976.11$         240,798.06$       284,875.50$       10.87 782.63

03 45 13.50 0800 Precast Wall Panels Low rise, 8'x8'x4" thick C-11 576 0.125 s.f. 28 6.95 3.51 38.46 45.5 21025.66 s.f.  $      588,718.48  $      146,128.34  $        73,800.07  $      808,646.88  $      956,667.53 36.50 2628.21

Totals: 4,873,266.82$    487,326.63$       237,910.38$       5,598,503.82$    6,388,756.31$    

05 12 23.40 0470 Steel Angle Framing 2"x2"x3/8" E-3 90 0.267 l.f. 2.53 15.1 1.06 18.69 28 1248 l.f. 3,157.44$           18,844.80$         1,322.88$           23,325.12$         34,944.00$         13.87 333.22

05 12 23.65 0100 Plates for Connections 1/4" (10.2 lb/SF) 1 Bric 100 s.f. 13.5 0 0 13.5 14.85 2240 s.f. 30,240.00$         -$                    -$                    30,240.00$         33,264.00$         22.40 0.00

05 12 23.75 1520 Structural Steel Member W12x35 E-2 810 0.069 l.f. 51 3.84 2.1 56.94 64.5 1166 l.f. 59,466.00$         4,477.44$           2,448.60$           66,392.04$         75,207.00$         1.44 80.45

05 41 13.05 0120 Tube Bracing 20 ga., 4" 2 Carp 18 0.889 ea. 18.9 46 0 64.9 90.5 312 ea. 5,896.80$           14,352.00$         -$                    20,248.80$         28,236.00$         17.33 277.37

05 73 23.50 0600 Ornamental Railings Glass, Plain 2 Sswk 18 0.889 l.f. 145 50 195 239 4830 l.f. 700,350.00$       241,500.00$       -$                     $      941,850.00  $   1,154,370.00 268.33 4293.87

Totals: 799,110.24$       279,174.24$       3,771.48$           1,082,055.96$    1,326,021.00$    

07 16 16.20 0020 Cementitious Waterproofing 1/8" Application, Sprayed On G-2A 1000 0.024 s.f. 0.68 0.96 0.62 2.26 2.98 3136 s.f. 2,132.48$           3,010.56$           1,944.32$           7,087.36$           9,345.28$           3.14 75.26

07 21 13.10 0040 Rigid Insulation Extruded Polystyrene, 2" thick 1 Carp 730 0.011 s.f. 1.12 0.57 0 1.69 2.09 2708 s.f. 3,032.96$           1,543.56$           -$                    4,576.52$           5,659.72$           3.71 29.79

07 26 10.10 1300 Vapor Retarder Clear Reinforced, Fire Retardant, 8 mil 1 Carp 37 0.216 sq. 29 11.15 40.15 49 517.68 sq. 15,012.72$         5,772.13$           -$                     $        20,784.85  $        25,366.32 13.99 111.82

07 54 19.10 8850 PVC Heat Welded Seams, Reinforced, 48 mils, Fully Adhered w/ Adhesive G-5 26 1.538 sq. 151 63 6.95 220.95 279 18.8 sq. 2,838.80$           1,184.40$           130.66$              4,153.86$           5,245.20$           0.72 28.91

07 65 10.10 9320 Sheet Metal Flashing 20 ga. 1 Rofc 130 0.062 s.f. 1.2 2.77 0 3.97 5.95 240 s.f. 288.00$              664.80$              -$                    952.80$              1,428.00$           1.85 14.88

07 71 23.10 0300 Downspouts Aluminum, .020" Thick, 2"x3" 1 Shee 190 0.042 l.f. 0.93 2.57 3.5 4.92 817 l.f. 759.81$              2,099.69$           -$                    2,859.50$           4,019.64$           4.30 34.31
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07 84 13.10 0630 Firestopping, Steel Beams W12x14 1 Carp 6 1.333 ea. 109 69 0 178 224 38 ea. 4,142.00$           2,622.00$           -$                    6,764.00$           8,512.00$           6.33 50.65

07 84 13.10 0770 Firestopping Drywall 1 Carp 100 0.08 l.f. 14.55 4.13 18.68 22.5 260 l.f. 3,783.00$           1,073.80$           -$                    4,856.80$           5,850.00$           2.60 20.80

Totals: 31,989.77$         17,970.94$         2,074.98$           52,035.69$         65,426.16$         

08 12 13.13 1000 Standard Hollow Metal Frame 16 ga., 4-7/8" Deep, 3' x 7' 2 Carp 14 1.143 ea. 216 59 0 275 325 20 ea. 4,320.00$           1,180.00$           -$                    5,500.00$           6,500.00$           1.43 22.86

08 13 13.13 0640 Standard Hollow Metal Door Hollow Core, 1-3/4" Thick, 3' x 7' 2 Carp 17 0.941 ea. 470 48.5 0 518.5 590 20 ea. 9,400.00$           970.00$              -$                    10,370.00$         11,800.00$         1.18 18.82

08 43 13.10 1700 Storefront Entrance Door Stainless Steel, 3'-6"x7' 2 sswk 7 2.286 opng. 1380 128 1508 1615 5 opng. 6,900.00$           640.00$              -$                    7,540.00$           8,075.00$           0.71 11.43

08 43 13.20 1700 Storefront System Stainless Steel, 12' High, Monumental 2 glaz 115 0.139 s.f. 144.18 6.9 151.08 172 2997 s.f. 432,107.46$       20,679.30$         -$                    452,786.76$       515,484.00$       26.06 416.58

08 44 13.10 0050 Glazed Curtain Wall, Aluminum Average, Single Glazed H-1 195 0.164 s.f 60.5 8.65 0 69.15 80 1311 s.f 79,315.50$         11,340.15$         -$                    90,655.65$         104,880.00$       6.72 215.00

08 71 20.15 1000 Door Hardware Interior 1 Carp 4 2 door 545 103 0 648 755 20 door 10,900.00$         2,060.00$           -$                    12,960.00$         15,100.00$         5.00 40.00

08 81 10.10 1900 Insulating Glass 1" Thick, Double Glazed, 1/4" Float, Tinted 2 Glaz 75 0.213 s.f 24 10.6 34.6 42.5 3200 s.f 76,800.00$         33,920.00$         -$                    110,720.00$       136,000.00$       42.67 681.60

08 81 55.10 0500 Sheet Glass Stairs and Landing Metal Tube Frame, 1" Thick Glass 2 Glaz 85 0.188 s.f. 250 9.35 0 259.35 288 1618.5 s.f. 404,625.00$       15,132.98$         -$                    419,757.98$       466,128.00$       19.04 304.28

08 84 20.10 1500 Channel Glass 10' Channels 2 Glaz 150 0.107 s.f 45 5.3 50.3 60 2956 s.f 133,020.00$       15,666.80$         -$                    148,686.80$       177,360.00$       19.71 316.29

Totals: 1,157,387.96$    101,589.23$       -$                    1,258,977.19$    1,441,327.00$    

09 21 16.33 3800 Partition Wall Gypsum Board, Tape and Mud 2 Sides, 3-5/8" Metal Studs, 16" OC 2 Carp 300 0.047 s.f. 1.17 2.43 0 3.6 4.97 1536 s.f. 1,797.12$           3,732.48$           -$                    5,529.60$           7,633.92$           5.12 72.19

09 21 16.33 5400 Partition Wall Gypsum Board, Tape and Mud 1 Side, 6" Metal Studs, 16" OC 2 Carp 320 0.05 s.f. 1.61 2.58 0 4.19 5.7 2868 s.f. 4,617.48$           7,399.44$           -$                    12,016.92$         16,347.60$         8.96 143.40

09 32 16.10 0900 Quarry Tile Floors, 6"x6"x1/2" Thick D-7 140 0.114 s.f. 8.78 4.89 0 13.67 16.88 256 s.f. 2,247.68$           1,251.84$           -$                    3,499.52$           4,321.28$           1.83 29.18

09 51 23.30 0810 Complete Suspended Ceiling Mineral Fiber, on 15/16" T-Bar Suspension, 2'x4'x5/8" Tile 1 Carp 380 0.021 s.f. 2.28 1.09 0 3.37 4.16 256 s.f. 583.68$              279.04$              -$                    862.72$              1,064.96$           0.67 5.38

09 91 23.72 0240 Interior Wall Painting Drywall, Smooth Finish, Roller 1 Pord 1350 0.006 s.f. 0.06 0.26 0 0.32 0.45 4404 s.f. 264.24$              1,145.04$           -$                    1,409.28$           1,981.80$           3.26 26.42

Totals: 9,510.20$           13,807.84$         -$                    23,318.04$         31,349.56$         19.85 276.58

10 14 19.10 5100 Exterior Signs Exit Sign, 14" x 12" Surface Mounted 1 Carp 30 0.267 ea. 51.5 13.75 0 65.25 77.5 11 ea. 566.50$              151.25$              -$                    717.75$              852.50$              0.37 2.94

10 14 23.13 7060 Plastic Room Signage 8"x16" 1 Carp 28 0.286 ea. 60 14.75 0 74.75 88.5 15 ea. 900.00$              221.25$              -$                    1,121.25$           1,327.50$           0.54 4.29

10 14 53.20 0600 Guide and Directional Signage 12"x18" B-80 70 0.457 ea. 40.5 20.5 9 70 85.5 12 ea. 486.00$              246.00$              108.00$              840.00$              1,026.00$           0.17 5.48

10 43 13.05 0050 Defibrillator Cabinet Stainless Steel, Strobe and Alarm 12" x 27" 1 Carp 10 0.8 ea. 450 41.5 0 491.5 560 5 ea. 2,250.00$           207.50$              -$                    2,457.50$           2,800.00$           0.50 4.00

10 44 13.53 4200 Fire Equipment Cabinet, Hose Rack Assembly 2-1/2" x 1-1/2" valve, 100' hose, 24"x40"x8" Steel Door and Frame Q-12 6 2.667 ea. 268 148 0 416 515 5 ea. 1,340.00$           740.00$              -$                    2,080.00$           2,575.00$           0.83 13.34

10 44 16.13 1100 Fire Extinguishers 20lbs 8 ea. 113 0 0 113 124 15 ea. 1,695.00$           -$                    -$                    1,695.00$           1,860.00$           1.88 0.00

10 75 16.10 0700 Flag Poles 60' High K-1 0.9 17.778 ea. 4950 865 273 6088 7050 1 ea. 4,950.00$           865.00$              273.00$              6,088.00$           7,050.00$           1.11 17.78

10 75 16.10 7700 Flag Pole Foundation C-1 2 16 ea. 1675 785 0 2460 3025 1 ea. 1,675.00$           785.00$              -$                    2,460.00$           3,025.00$           0.50 16.00

Totals: 13,862.50$         3,216.00$           381.00$              17,459.50$         20,516.00$         

11 12 13.10 5120 Parking Control Unit, Card Reader Proximity with Customer Display 2 Elec 1 16 ea. 5975 960 0 6935 8000 2 ea. 11,950.00$         1,920.00$           -$                    13,870.00$         16,000.00$         2.00 32.00

11 12 16.10 5900 Ticket Dispenser Ticket Spitter w/ Time/Date Stamp, Standard 2 Elec 2 8 ea. 6725 480 0 7205 8100 2 ea. 13,450.00$         960.00$              -$                    14,410.00$         16,200.00$         1.00 16.00

11 12 33.13 5000 Lift Arm Parking Gate Barrier Gate Gate with Programmable Controller 2 Elec 3 5.333 ea. 3200 320 0 3520 4000 2 ea. 6,400.00$           640.00$              -$                    7,040.00$           8,000.00$           0.67 10.67

Totals: 31,800.00$         3,520.00$           -$                    35,320.00$         40,200.00$         

12 93 33.10 1730 Tree Grates 2 piece 3' round B6 25 0.96 ea. 315 36 12.8 363.8 413.6 4 ea. 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           0.16 3.84

Totals: 1,260.00$           144.00$              51.20$                1,455.20$           1,654.40$           

14 24 23.10 2175 Hydraulic Passenger Elevator, Base Unit, 100 fpm4000 lbs. 2 Elev 0.1 160 ea. 50950 13400 0 69870 76100 1 ea. 50,950.00$         13,400.00$         -$                    69,870.00$         76,100.00$         10.00 160.00

14 27 13.10 3400 Cab Finishes Stainless Steel Doors ea. 4125 0 0 4125 4550 1 ea. 4,125.00$           -$                    -$                    4,125.00$           4,550.00$           0.00

14 27 13.10 3450 Cab Finishes Slate Flooring ea. 1675 1675 1825 1 ea. 1,675.00$           -$                    -$                    1,675.00$           1,825.00$           

14 28 10.10 3175 Elevator Center Opening Doors 1 speed 2 Elev 2 8 ea. 2075 670 0 2745 3300 5 ea. 10,375.00$         3,350.00$           -$                    13,725.00$         16,500.00$         2.50 40.00

14 28 10.10 3675 Elevator Maintenance Contract 12 month ea. 0 0 0 3750 4125 1 ea. -$                    -$                    -$                    3,750.00$           4,125.00$           0.00

14 28 10.10 3725 Elevator Position Indicator Above 3 Floors 2 Elev 32 0.5 ea. 95 42 0 137 168 5 ea. 475.00$              210.00$              -$                    685.00$              840.00$              0.16 2.50

Totals: 67,600.00$         16,960.00$         -$                    93,830.00$         103,940.00$       

21 05 23.50 6280 Sprinkler System Valve Alarm 4" 12 0.67 ea. 1350 380 0 1730 2070 1 ea. 1,350.00$           380.00$              -$                    1,730.00$           2,070.00$           0.08 0.67

21 05 23.50 6520 Sprinkler System Components 4" 12 0.67 ea. 270 255 0 525 677 1 ea. 270.00$              255.00$              -$                    525.00$              677.00$              0.08 0.67

21 11 16.50 3800 Fire Hydrant 2.5"x2.5" Q-12 5 3.2 ea. 175 153 0 328 422 2 ea. 350.00$              306.00$              -$                    656.00$              844.00$              0.40 6.40

21 11 19.50 7180 Connections for Fire Department Standpipe Connection, Wall, w/ Plugs & Chains, 2-1/2" x 3" Q-12 5 3.2 ea. 202 177 0 379 490 5 ea. 1,010.00$           885.00$              -$                    1,895.00$           2,450.00$           1.00 16.00

21 12 16.50 3020 Fire Hose Reel 1.5"x100' Q-12 5 3.2 ea. 151 54.5 0 205.5 247.5 5 ea. 755.00$              272.50$              -$                    1,027.50$           1,237.50$           1.00 16.00

21 13 13.50 0000 Wet-Pipe Sprinkler System 3" Diameter Piping Q-12 50 0.16 l.f. 3.17 0.4 3.57 4.1 6020 l.f. 19,083.40$         2,408.00$           -$                    21,491.40$         24,682.00$         120.40 963.20

21 13 13.50 1100 Electric Pressure Switch Q-12 10 0.8 ea. 73 16.35 0 89.35 104.5 4 ea. 292.00$              65.40$                -$                    357.40$              418.00$              0.40 3.20

21 13 13.50 1860 Firecycle System Detector Q-12 10 0.8 ea. 555 26.5 0 581.5 649.5 1 ea. 555.00$              26.50$                -$                    581.50$              649.50$              0.10 0.80

21 13 13.50 3700 Wet-Pipe Spinkler System Components Standard Brass Sprinkler Heads 1 Spri 16 0.5 ea. 16.35 31 0 47.35 64.5 602 ea. 9,842.70$           18,662.00$         -$                    28,504.70$         38,829.00$         37.63 301.00

Totals: 33,508.10$         23,260.40$         -$                    56,768.50$         71,857.00$         

Division 22 - Plumbing

Division 08 — Doors and Windows

High Cost: Stainless Steel Storefront Door

High Cost: Stainless Steel Storefront

High Cost: Insulated Glass

High Cost: Channel Glass

Division 9 - Finishes

Division 11 — Equipment

Division 12 — Furnishings

Division 14 — Conveying Systems

High Cost: Slate Floor

Division 21 - Fire Suppression

Division 10 - Specialties



22 11 13.74 1910 Plastic Pipes, PVC 2" Diameter Q-1 59 0.271 l.f. 11.35 15.4 0 26.75 35.5 1320 l.f. 14,982.00$         20,328.00$         -$                    35,310.00$         46,860.00$         22.37 357.72

22 11 13.74 1940 Plastic Pipes, PVC 4" Diameter Q-1 48 0.333 l.f. 29.5 18.95 0 48.45 60.5 1060 l.f. 31,270.00$         20,087.00$         -$                    51,357.00$         64,130.00$         22.08 352.98

22 11 19.38 2080 Water Supply Meter, Bronze Commercial Threaded 3/4" Diameter, to 30 GPM 1 Plum 14 0.571 ea. 94 36 0 130 157 4 ea. 376.00$              144.00$              -$                    520.00$              628.00$              0.29 2.28

22 14 26.13 0020 Roof Drains 3'&4" Q-1 12 1.333 ea. 380 76 0 456 530 4 ea. 1,520.00$           304.00$              -$                    1,824.00$           2,120.00$           0.33 5.33

22 14 29.16 7500 Submersible Sump Pump 1/4 HP 1 Plum 6 1.33 ea. 170 71.5 0 241.5 294 1 ea. 170.00$              71.50$                -$                    241.50$              294.00$              0.17 1.33

22 33 33.10 4300 Commercial Electric Water Heater 200 Gal., 15 kW, 61 GPH, 208 Volt 1 Plum 1.7 9.412 ea. 35300 535 0 35835 39600 1 ea. 35,300.00$         535.00$              -$                    35,835.00$         39,600.00$         0.59 9.41

Totals: 83,618.00$         41,469.50$         -$                    125,087.50$       153,632.00$       

23 05 05.10 0700 Cooling Tower 400 Ton Q-6 0.8 30 ea. 0 1525 0 1525 2250 1 ea. -$                    1,525.00$           -$                    1,525.00$           2,250.00$           1.25 30.00

23 33 46.10 1980 Flexible Air Ducts Insulated, 8" Diameter Q-9 180 0.089 l.f. 3.96 4.88 0 8.84 11.75 212 l.f. 839.52$              1,034.56$           -$                    1,874.08$           2,491.00$           1.18 18.87

23 34 13.10 1520 Axial Flow HVAC Fan Vaneaxial, Low Pressure, 4000 CFM, 1 HP Q-20 3.2 6.25 ea. 2575 350 0 2925 3350 4 ea. 10,300.00$         1,400.00$           -$                    11,700.00$         13,400.00$         1.25 25.00

23 37 13.10 0560 Diffuser 24"x24" Lay-In Panel, 12"x12" 1 Shee 12 0.667 ea. 183 40.5 0 223.5 264 16 ea. 2,928.00$           648.00$              -$                    3,576.00$           4,224.00$           1.33 10.67

23 37 13.60 1120 Register Air Supply 12"x12" 1 Shee 18 0.44 ea. 34.5 27 0 61.5 79 16 ea. 552.00$              432.00$              -$                    984.00$              1,264.00$           0.89 7.04

23 37 13.60 5280 Air Return 24"x24" 1 Shee 11 0.727 ea. 117 44.5 0 161.5 196 16 ea. 1,872.00$           712.00$              -$                    2,584.00$           3,136.00$           1.45 11.63

Totals: 16,491.52$         5,751.56$           -$                    22,243.08$         26,765.00$         

26 24 13.10 4800 Incoming Switchboard Circuit Breaker, 3 Pole, 4 Wire, 800 Amp 2 Elec 0.84 19.048 ea. 9925 1150 0 11075 12600 4 ea. 39,700.00$         4,600.00$           -$                    44,300.00$         50,400.00$         4.76 76.19

26 24 16.30 0300 Panelboard Commercial Applications 3 Wire, 240 Volts, 20 Circuits 1 Elec 0.65 12.308 ea. 1250 740 0 1990 2475 4 ea. 5,000.00$           2,960.00$           -$                    7,960.00$           9,900.00$           6.15 49.23

26 28 16.10 0700 Circuit Breaker 400 Amp 2 Elec 1.6 10 ea. 2800 600 0 3400 4000 4 ea. 11,200.00$         2,400.00$           -$                    13,600.00$         16,000.00$         2.50 40.00

26 33 43.55 2210 Electric Vehicle Charging Level 2, RFID R-1A 12.29 1.302 ea. 3375 70.5 0 3445.5 3825 5 ea. 16,875.00$         352.50$              -$                    17,227.50$         19,125.00$         0.41 6.51

26 51 13.50 1110 Interior Lighting Fixtures Surface Mounted, RS 1' W x 4' L Three 40 Watt 1 Elec 6.7 1.194 ea. 68.5 71.5 0 140 182 20 ea. 1,370.00$           1,430.00$           -$                    2,800.00$           3,640.00$           2.99 23.88

26 52 13.10 0500 Emergency Lighting and Battery Units Emergency Lights, Lead Battery Operated 1 Elec 4 2 ea. 144 120 0 264 335 14 ea. 2,016.00$           1,680.00$           -$                    3,696.00$           4,690.00$           3.50 28.00

26 56 23.55 0110 Exterior LED Fixtures Wall Mounted, 32 Watt 1 Elec 10 0.8 ea. 475 48 0 523 595 6 ea. 2,850.00$           288.00$              -$                    3,138.00$           3,570.00$           0.60 4.80

Totals: 79,011.00$         13,710.50$         -$                    92,721.50$         107,325.00$       

28 23 19.10 0300 Digital Recorder 8 Channel 5 ea. 2300 400 0 2700 3120 1 ea. 2,300.00$           400.00$              -$                    2,700.00$           3,120.00$           0.20 0.00

28 23 13.10 2000 CCTV (camera and monitor) One Station 2.6 6.15 total 1700 370 0 2070 2400 1 total 1,700.00$           370.00$              -$                    2,070.00$           2,400.00$           0.38 6.15

28 23 13.10 2800 CCTV (waterproof) Camera Station 1.3 6.15 ea. 540 370 0 910 1150 1 ea. 540.00$              370.00$              -$                    910.00$              1,150.00$           0.77 6.15

28 23 13.10 3410 CCTV (low light) Camera Station 2.7 2.963 ea. 0 0 178 683 825 1 ea. -$                    -$                    178.00$              683.00$              825.00$              0.37 2.96

28 23 23.50 0200 Video Surveillance Cameras Wireless, Hidden in Exit Signs, Clocks, etc. 1 Elec 3 2.667 ea. 171 160 0 331 425 25 ea. 4,275.00$           4,000.00$           -$                    8,275.00$           10,625.00$         8.33 66.68

28 46 11.27 5200 Smoke Detector Ceiling Type 1 Elec 6.2 1.29 ea. 123 77.5 0 200.5 251 20 ea. 2,460.00$           1,550.00$           -$                    4,010.00$           5,020.00$           3.23 25.80

28 46 21.50 3810 Fire Alarm Sound System 5 Zone 2 Elec 1.5 10.667 ea. 660 640 0 1300 1675 1 ea. 660.00$              640.00$              -$                    1,300.00$           1,675.00$           0.67 10.67

Totals: 11,935.00$         7,330.00$           178.00$              19,948.00$         24,815.00$         

31 11 10.10 5320 Clearing Hardwoods 12" Diameter B-93 120 0.07 ea. 0 3.02 4.7 7.72 9.67 6 ea. -$                    18.12$                28.20$                46.32$                58.02$                0.05 0.42

31 14 13.23 0300 Topsoil Stripping 300 HP, Adverse Conditions B-10M 1650 0.007 c.y. 0 0.37 1.11 1.48 1.77 5016 c.y. -$                    1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 22 13.20 0230 Rough Grading 30100-35000 S.F. B-11L 1 16 ea. 0 770 660 1430 1875 1 ea. -$                    770.00$              660.00$              1,430.00$           1,875.00$           1.00 16.00

31 22 16.10 1100 Finish Grading For Slab on Grade, Machine B-11L 1040 0.015 s.y. 0 0.74 0.63 1.37 1.81 12700 s.y. -$                    9,398.00$           8,001.00$           17,399.00$         22,987.00$         12.21 190.50

31 23 16.13 0050 Trench Excavating for Continuous Footing 1' - 4' Deep, 3/8 C.Y. Excavator B-11C 150 0.107 b.c.y. 0 5.15 2.13 7.28 10.05 300 b.c.y. -$                    1,545.00$           639.00$              2,184.00$           3,015.00$           2.00 32.10

31 23 16.14 0350 Utility Trenching Chain Trencher, 12 HP, 6" Wide, 18" Deep B-53 600 0.013 l.f. 0 0.69 0.11 0.8 1.15 500 l.f. -$                    345.00$              55.00$                400.00$              575.00$              0.83 6.50

31 23 16.46 5020 Excavation 300 HP, 50' Haul, Common Earth B-10M 1650 0.007 b.c.y. 0 0.37 1.11 1.48 1.77 5016 b.c.y. -$                    1,855.92$           5,567.76$           7,423.68$           8,878.32$           3.04 35.11

31 23 19.20 0200 Dewatering Excavate Sump Pits by Hand, Light Soil 1 Clab 7.1 1.127 c.y. 0 46.5 0 46.5 70 250 c.y. -$                    11,625.00$         -$                    11,625.00$         17,500.00$         35.21 281.75

31 23 23.13 1700 Dozer Backfilling 300' Haul, Compacting Sheepsfoot Roller B-10D 750 0.016 e.c.y 0 0.81 2.29 3.1 3.73 11250 e.c.y -$                    9,112.50$           25,762.50$         34,875.00$         41,962.50$         15.00 180.00

31 23 16.16 0500 Structural Excavation 6'-12' deep b.c.y. 0 91.5 0 91.5 141 72 b.c.y. -$                    6,588.00$           -$                    6,588.00$           10,152.00$         0.00

31 23 16.16 6110 Structural Excavation Elevator Pit 3/4 C.Y. Bucket b.c.y. 0 8.1 8 16.1 21 72 b.c.y. -$                    583.20$              576.00$              1,159.20$           1,512.00$           0.00

31 23 23.20 1076 Hauling 12 C.Y. Truck, Cycle 10 Miles, 40MPH, 15 Min. Wait/Ld./Uld. B-34B 192 0.042 l.c.y 0 1.96 2.95 4.91 6.2 12700 l.c.y -$                    24,892.00$         37,465.00$         62,357.00$         78,740.00$         66.15 533.40

31 31 16.13 0200 Chemical Termite Control Slab and Walls, Commercial, Maximum 1 Skwk 1645 0.005 s.f.flr. 0.5 0.26 0 0.76 0.93 51768 s.f.flr. 25,884.00$         13,459.68$         -$                    39,343.68$         48,144.24$         31.47 258.84

31 41 13.10 0020 Shoring Timbers, Existing Building B-51 2.2 21.818 m.b.f 905 920 89 1914 2500 15 m.b.f 13,575.00$         13,800.00$         1,335.00$           28,710.00$         37,500.00$         6.82 327.27

31 63 26.13 1020 Fixed End Caisson Driven Pile 6' Bell Diameter, 30" Shaft, 1.57 C.Y B-43 5.7 8.421 ea. 194 385 425 1004 1275 1950 v.l.f 378,300.00$       750,750.00$       828,750.00$       1,957,800.00$    2,486,250.00$    342.11 16420.95

Totals: 417,759.00$       846,598.34$       914,407.22$       2,178,764.56$    2,768,027.40$    

32 12 16.14 0025 Asphaltic Paving 6" Stone Base, 2" Binder Course, 2" Topping B-25C 9000 0.005 s.f. 2.65 0.25 0.26 3.16 3.57 3500 s.f. 9,275.00$           875.00$              910.00$              11,060.00$         12,495.00$         0.39 17.50

32 16 13.30 0404 Cast in Place Curbs 6"x18" C2A 500 0.1 l.f. 4.8 3.99 0 8.79 11.35 264 l.f. 1,267.20$           1,053.36$           -$                    2,320.56$           2,996.40$           0.53 26.40

32 17 13.13 1300 Pipe Bollards 6" Diameter, Concrete Filled B-6 20 1200 ea. 635 53.5 16 704.5 800 40 ea. 25,400.00$         2,140.00$           640.00$              28,180.00$         32,000.00$         2.00 48000.00

32 17 13.13 0020 Parking Bumpers Metal Bumper Rails, 12 ga. Rail, 6" Wide, Steel Posts 12'-6" OC, Minimum E-4 190 0.168 l.f. 20.5 9.5 0.5 30.5 39 1170 ea.  $        23,985.00  $        11,115.00  $             585.00  $        35,685.00  $        45,630.00 6.16 196.56

32 17 23.13 0020 Painted Pavement Markings 4" Wide, Thermoplastic, White B-79 1500 0.003 l.f. 0.36 0.11 0.08 0.55 0.66 5200 l.f. 1,872.00$           572.00$              416.00$              2,860.00$           3,432.00$           3.47 15.60

32 33 43.13 0560 Site Seating Powder Coated Steel, With Back, 6' Long 2 Clab 8 2 ea. 1200 82 0 1282 1450 2 ea. 2,400.00$           164.00$              -$                    2,564.00$           2,900.00$           0.25 4.00

32 84 23.10 1030 Sprinkler Irrigation System Continuous Line 2 Skwk 100 0.08 l.f. 4 5.25 0 9.25 13 585 l.f. 2,340.00$           3,071.25$           -$                    5,411.25$           7,605.00$           5.85 46.80

32 84 23.10 1030 Sprinkler Irrigation System Pop-Up Spray Head, 4", 1/2 Circle Pattern 2 Skwk 76 0.211 ea. 7.15 11.25 0 18.4 25 26 ea. 185.90$              292.50$              -$                    478.40$              650.00$              0.34 5.49

32 91 13.16 0160 Mulching Aged Barks, Skid Steer Loader B-63 1500 0.027 s.y. 3.55 1.15 0.12 4.82 5.8 353 s.y. 1,253.15$           405.95$              42.36$                1,701.46$           2,047.40$           0.24 9.53

32 91 13.26 0400 Planting Bed Skidsteer Loader, Prepared Planting Mix B-62 410 0.059 c.y. 0 2.61 0.43 3.04 4.41 1059 c.y. -$                    2,763.99$           455.37$              3,219.36$           4,670.19$           2.58 62.48

32 91 19 Landscaping/Planting Materials Building Exterior B-62 50 0.16 s.y. 60 20 10 90 100 400 s.y. 24,000.00$         8,000.00$           4,000.00$           36,000.00$         40,000.00$         8.00 64.00

32 93 43.10 1800 Trees Oak B-17 6 5.33 ea. 330 241 110 681 845 7 ea. 2,310.00$           1,687.00$           770.00$              4,767.00$           5,915.00$           1.17 37.31

Totals: 94,288.25$         32,140.05$         7,818.73$           134,247.03$       160,340.99$       

Division 23 -  HVAC

Division 26 - Electrical

Division 28 - Electronic Safety & Security

Division 31 - Earthwork

High Cost: Bell Pile

Division 32 - Exterior Improvements

High Cost: Metal Bumpers

Division 33 - Utilities

High Cost: Thermoplastic



33 14 13.25 2120 Water Supply, PVC 2" Diameter Q-1A 750 0.013 l.f. 0.52 0.85 0 1.37 1.84 100 l.f. 52.00$                85.00$                -$                    137.00$              184.00$              0.13 1.30

33 31 11.25 2000 Sewage Collection PVC, 20' Lengths, 4" Diameter B-20 375 0.064 l.f. 1.67 2.93 0 4.6 6.3 100 l.f. 167.00$              293.00$              -$                    460.00$              630.00$              0.27 6.40

33 42 11.40 2040 Storm Drainage Piping Corrugated Metal Pipe, 20' Lengths, 8" Diameter B-14 330 0.145 l.f. 8.25 6.3 0.97 15.52 19.65 400 l.f. 3,300.00$           2,520.00$           388.00$              6,208.00$           7,860.00$           1.21 58.00

Totals: 3,519.00$           2,898.00$           388.00$              6,805.00$           8,674.00$           

 $   7,891,017.59  $   2,196,750.49  $   1,536,979.08  $ 14,811,571.04  $ 16,954,489.37 138484  $             122.43 

7,891,017.59$    2,196,750.49$    1,536,979.08$    11,672,248.96$  13,812,211.30$  

Total:

Before Fees and Percentages:




