
ID WBS Task

Mode

Task Name Duration Start Finish

1 1 MCCARTHY (NEW CONSTRUCTION) 627 days Tue 05/12/20 Wed 10/05/22

2 1.1 GENERAL REQUIREMENTS 15 days Tue 05/12/20 Mon 06/01/20

3 1.1.1 CONTRACT AWARD DATE (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

4 1.1.2 BONDING APPROVAL (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

5 1.1.3 FINANCIAL DATA APPROVAL (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

6 1.1.4 DEVELOP SAFETY PLAN & APPROVAL (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

7 1.1.5 SWPPP PLAN (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

8 1.1.6 PERMITTING (01 31 00) 0 days Tue 05/12/20 Tue 05/12/20

9 1.1.7 NOTICE TO PROCEED (01 31 00) 15 days Tue 05/12/20 Mon 06/01/20

10 1.2 CRITICAL SUBMITTALS, LEAD TIMES, AND RAIN DELAYS 608 days Tue 06/02/20 Thu 09/29/22

11 1.2.1 RAIN DAYS 35 days Fri 08/12/22 Thu 09/29/22

12 1.2.2 CRITICAL SHOP DRAWINGS 25 days Tue 06/02/20 Mon 07/06/20

13 1.2.2.1 WALL PANELS SHOP DRAWINGS (01 71 00) 20 days Tue 06/02/20 Mon 06/29/20

14 1.2.2.2 REBAR SHOP DRAWINGS (01 71 00) 10 days Tue 06/02/20 Mon 06/15/20

15 1.2.2.3 STRUCTURAL STEEL SHOP DRAWINGS (01 71 00) 25 days Tue 06/02/20 Mon 07/06/20

16 1.2.3 CRITICAL LEAD TIMES 55 days Tue 06/02/20 Mon 08/17/20

17 1.2.3.1 ELEVATOR EQUIPMENT APPROVAL AND DELIVERY (01 71 00) 50 days Tue 06/02/20 Mon 08/10/20

18 1.2.3.2 MECHANICAL EQUIPMENT APPROVAL AND DELIVERY (01 71 00) 40 days Tue 06/02/20 Mon 07/27/20

19 1.2.3.3 ELECTRICAL EQUIPMENT APPROVAL AND DELIVERY (01 71 00) 55 days Tue 06/02/20 Mon 08/17/20

20 1.3 DEMO 111 days Tue 06/02/20 Tue 11/03/20

21 1.3.1 REMOVE EXISTING ASBESTOS TILE (02 82 00) 5 days Tue 06/02/20 Mon 06/08/20

22 1.3.2 DEMOLISH ESISTING BUILDING (02 41 16) 80 days Tue 06/09/20 Mon 09/28/20

23 1.3.3 DEMOLISH EXISTING BUILDING PAD (02 41 16) 13 days Tue 09/29/20 Thu 10/15/20

24 1.3.4 DEMOLISH EXISTING FOOTINGS (02 41 16) 2 days Fri 10/16/20 Mon 10/19/20

25 1.3.5 DEMOLISH EXISTING PARKING LOT, CURB, GUTTER AND UTILITIES (02 41 13) 11 days Tue 10/20/20 Tue 11/03/20

26 1.4 SITE-WORK 119 days Wed 11/04/20 Mon 04/19/21

27 1.4.1 PRELIMINARY 15 days Wed 11/04/20 Tue 11/24/20

28 1.4.1.1 SILT & TREE PROTECTION FENCING (31 13 00) 5 days Wed 11/04/20 Tue 11/10/20

29 1.4.1.2 CLEARING AND GRUBBING (31 11 00) 10 days Wed 11/11/20 Tue 11/24/20

30 1.4.1.3 MOBALIZE EARTHWORK EQUIPMENT (01 71 00) 2 days Wed 11/04/20 Thu 11/05/20

31 1.4.1.4 MOBALIZE JOBSITE TRAILER (01 71 00) 10 days Wed 11/04/20 Tue 11/17/20

32 1.4.2 SITE DIRTWORK 50 days Wed 11/25/20 Tue 02/02/21

33 1.4.2.1 TEMPORARY CONSTRUCTION ENTRANCE (31 06 00) 2 days Wed 11/25/20 Thu 11/26/20

34 1.4.2.2 STRIP TOP SOIL (31 14 00) 3 days Fri 11/27/20 Tue 12/01/20

35 1.4.2.3 SITE CUT/FILL EXCVATION (31 23 00) 30 days Wed 12/02/20 Tue 01/12/21

36 1.4.2.4 CONSTRUCTION GRADING (31 22 00) 5 days Wed 01/13/21 Tue 01/19/21

37 1.4.2.5 SELECT FILL AND COMPACTION AT PARKING (31 23 00) 10 days Wed 01/20/21 Tue 02/02/21

38 1.4.2.6 SELECT FILL AT BUILDING SLAB (31 23 00) 10 days Wed 01/20/21 Tue 02/02/21

39 1.4.3 SITE UTILITIES 64 days Wed 01/20/21 Mon 04/19/21

40 1.4.3.1 STORM DRAINAGE COMPONETS, SANITARY SEWER, POTABLE WATER, ELECTRICAL 

CONDUIT, AND FIRE WATER MATERIALS ON SITE

0 days Wed 01/20/21 Wed 01/20/21

41 1.4.3.2 FIRE WATER (21 11 00) 4 days Wed 02/03/21 Mon 02/08/21

42 1.4.3.3 ELECTRICAL/COMMUNICATION MAINS (26 09 00) 10 days Tue 02/09/21 Mon 02/22/21

43 1.4.3.4 STORM WATER (22 14 00) 20 days Tue 02/23/21 Mon 03/22/21

44 1.4.3.5 SANITRY SEWER (22 13 00) 10 days Tue 03/23/21 Mon 04/05/21

45 1.4.3.6 POTABLE WATER (22 11 00) 10 days Tue 04/06/21 Mon 04/19/21

46 1.5 BUILDING CONSTRUCTION 446 days Wed 01/20/21 Wed 10/05/22

47 1.5.1 BUILDING STRUCTURE 201 days Wed 01/20/21 Wed 10/27/21

48 1.5.1.1 FOUNDATIONS 129 days Wed 01/20/21 Mon 07/19/21

49 1.5.1.1.1 MEP U/G AT BUILDING FOUNDATION 30 days Wed 01/20/21 Tue 03/02/21

50 1.5.1.1.1.1 REBAR AND FORMWORK ON SITE 0 days Wed 01/20/21 Wed 01/20/21

51 1.5.1.1.1.2 PLUMBING U/G AT BUILDING FOUNDATION (22 11 00) 10 days Wed 02/03/21 Tue 02/16/21

52 1.5.1.1.1.3 PLUMBING U/G AT BUILDING FOUNDATION INSPECTION (22 11 00) 0 days Tue 02/16/21 Tue 02/16/21

53 1.5.1.1.1.4 ELECTRICAL U/G ROUGH-IN (26 09 00) 10 days Wed 02/17/21 Tue 03/02/21

54 1.5.1.1.1.5 ELECTRICAL U/G AT BUILDING FOUNDATION INSPECTION (26 09 00) 0 days Tue 03/02/21 Tue 03/02/21

55 1.5.1.1.2 SLABS, FOUNDATIONS, AND PITS 119 days Wed 02/03/21 Mon 07/19/21

56 1.5.1.1.2.1 RETAINING WALLS AT BUILDING 26 days Wed 02/03/21 Wed 03/10/21

57 1.5.1.1.2.1.1 ESCAVATE (RETAINING WALLS AT BUILDING) (312300) 2 days Wed 02/03/21 Thu 02/04/21

58 1.5.1.1.2.1.2 FORMWORK (RETAINING WALLS AT BUILDING) (031100) 3 days Fri 02/05/21 Tue 02/09/21

59 1.5.1.1.2.1.3 WATERPROOF (RETAINING WALLS AT BUILDING) (031500) 4 days Wed 02/10/21 Mon 02/15/21

60 1.5.1.1.2.1.4 TIE REBAR (RETAINING WALLS  AT BUILDING) (032100) 5 days Tue 02/16/21 Mon 02/22/21

61 1.5.1.1.2.1.5 POUR CONCRETE (RETAINING WALLS AT BUILDING) (03 30 00) 2 days Tue 02/23/21 Wed 02/24/21

62 1.5.1.1.2.1.6 POUR LIGHT POLE FOUNDATIONS (03 30 00) 10 days Thu 02/25/21 Wed 03/10/21

63 1.5.1.1.2.2 FOUNDATIONS (03 30 00) 79 days Wed 03/03/21 Mon 06/21/21

64 1.5.1.1.2.2.1 DRILL AND POUR CAISSONS (31 63 00) 10 days Wed 03/03/21 Tue 03/16/21

65 1.5.1.1.2.2.2 FORMWORK AND TIE REBAR AT COLUMN FOOTINGS (03 15 00) 10 days Wed 03/17/21 Tue 03/30/21

66 1.5.1.1.2.2.3 POUR COLUMN FOOTINGS AND CURE (03 00 00) 35 days Wed 03/31/21 Tue 05/18/21

67 1.5.1.1.2.2.4 ESCAVATE SLAB EDGE TURN DOWN FOOTINGS (31 23 00) 4 days Wed 05/19/21 Mon 05/24/21

68 1.5.1.1.2.2.5 FORM AND TIE REBAR AT SLAB EDGE TRUN DOWN FOOTINGS (03 15 00) 15 days Tue 05/25/21 Mon 06/14/21

69 1.5.1.1.2.2.6 POUR SLAB EDGE TURN DOWN FOOTINGS (03 00 00) 5 days Tue 06/15/21 Mon 06/21/21

70 1.5.1.1.2.3 PIT BOTTOMS (03 30 00) 10 days Wed 02/03/21 Tue 02/16/21

71 1.5.1.1.2.3.1 ESCAVATE ELEVATOR PITS (31 23 00) 3 days Wed 02/03/21 Fri 02/05/21

72 1.5.1.1.2.3.2 WATERPROOF ELEVATOR PIT BOTTOM (03 15 00) 3 days Mon 02/08/21 Wed 02/10/21

73 1.5.1.1.2.3.3 TIE REBAR AND POUR ELEVATOR PIT BASES (03 00 00) 4 days Thu 02/11/21 Tue 02/16/21

74 1.5.1.1.2.4 PIT WALLS (03 30 00) 12 days Wed 02/17/21 Thu 03/04/21

78 1.5.1.1.2.5 FORM, POUR, & CURE GROUND LEVEL SLAB (03 30 00) 20 days Tue 06/22/21 Mon 07/19/21

79 1.5.1.2 FOUNDATION AND U/G UTILITIES COMPLETE (03 30 00) 0 days Mon 07/19/21 Mon 07/19/21

80 1.5.1.3 BUILDING ERRECTION 82 days Tue 07/06/21 Wed 10/27/21

81 1.5.1.3.1 STRUCTURAL STEEL 58 days Tue 07/06/21 Thu 09/23/21

82 1.5.1.3.1.1 STRUCTURAL STEEL ON SITE 0 days Tue 07/06/21 Tue 07/06/21

83 1.5.1.3.1.2 ERRECT COLUMNS AND BEAMS (05 12 00) 20 days Tue 07/20/21 Mon 08/16/21

84 1.5.1.3.1.3 ERRECT BAR JOIST (05 12 00) 20 days Fri 07/30/21 Thu 08/26/21

85 1.5.1.3.1.4 INSTALL BRACING AND PRECAST CONECTIONS (05 12 00) 30 days Fri 08/13/21 Thu 09/23/21

86 1.5.1.3.2 Precast Wall Panels 32 days Fri 08/06/21 Mon 09/20/21

87 1.5.1.3.2.1 CONCRETE WALL PANELS ON SITE 0 days Fri 08/06/21 Fri 08/06/21

88 1.5.1.3.2.2 ERRECT CONCRETE WALL-PANELS (03 35 13) 20 days Fri 08/20/21 Thu 09/16/21

89 1.5.1.3.2.3 WELD CONNECTIONS AND WATERPROOF (05 05 00) 22 days Fri 08/20/21 Mon 09/20/21

90 1.5.1.3.3 DECKING 31 days Fri 09/10/21 Fri 10/22/21

91 1.5.1.3.3.1 CONCRETE DECKING ON SITE 0 days Fri 09/10/21 Fri 09/10/21

92 1.5.1.3.3.2 INSTALL 2ND STORY CONCRETE DECKING (05 31 00) 10 days Fri 09/24/21 Thu 10/07/21

93 1.5.1.3.3.3 POUR ELEVATED SLAB & CURE (03 30 00) 8 days Fri 10/08/21 Tue 10/19/21

94 1.5.1.3.3.4 METAL ROOF DECKING ON SITE 0 days Wed 10/06/21 Wed 10/06/21

95 1.5.1.3.3.5 METAL ROOF DECKING (05 31 00) 3 days Wed 10/20/21 Fri 10/22/21

96 1.5.1.3.4 STAIRS 24 days Fri 09/24/21 Wed 10/27/21

97 1.5.1.3.4.1 STAIRS ON SITE 0 days Fri 09/24/21 Fri 09/24/21

98 1.5.1.3.4.2 ERRECT STAIRS AND LANDINGS (05 51 00) 7 days Fri 10/08/21 Mon 10/18/21

99 1.5.1.3.4.3 PREP AND POUR STAIR TREADS AND LANDINGS (03 30 00) 7 days Tue 10/19/21 Wed 10/27/21

100 1.5.2 BUILDING DRY-IN 80 days Fri 09/17/21 Thu 01/06/22

101 1.5.2.1 ROOF 61 days Mon 10/11/21 Mon 01/03/22

102 1.5.2.1.1 ROOF MATERIALS ON SITE (INSULATION,MEMBRANE,FLASHING) 0 days Mon 10/11/21 Mon 10/11/21

103 1.5.2.1.2 INSTALL ROOF INSULATION (07 22 00) 10 days Mon 10/25/21 Fri 11/05/21

104 1.5.2.1.3 INSTALL ROOFING MEMBRANE (07 53 00) 12 days Mon 11/08/21 Tue 11/23/21

105 1.5.2.1.4 INSTALL ROOFING, FLASHING, AND ACCESSORIES (07 72 00) 29 days Wed 11/24/21 Mon 01/03/22

106 1.5.2.2 GLAZING 80 days Fri 09/17/21 Thu 01/06/22

107 1.5.2.2.1 FRAME STOREFRONTS AND CURTIAN WALLS (08 44 00) 40 days Fri 09/17/21 Thu 11/11/21

108 1.5.2.2.2 INSTALL GLAZING (08 44 00) 40 days Fri 11/12/21 Thu 01/06/22

109 1.5.3 BUILDING INTERIOR 124 days Fri 12/24/21 Wed 06/15/22

110 1.5.3.1 FIRST STORY 86 days Fri 12/24/21 Fri 04/22/22

111 1.5.3.1.1 1ST STORY O/H MEP ROUGH IN 35 days Fri 12/24/21 Thu 02/10/22

112 1.5.3.1.1.1 DUCTWORK, AND PLUMBING, ELECTRICAL CONNEX ON SITE 0 days Fri 12/24/21 Fri 12/24/21

113 1.5.3.1.1.2 ROUGH-IN O/H DUCTWORK 1ST STORY (23 05 00) 20 days Fri 01/07/22 Thu 02/03/22

114 1.5.3.1.1.3 O/H MECHANICAL INSPECTION 1ST STORY (23 05 00) 0 days Thu 02/03/22 Thu 02/03/22

115 1.5.3.1.1.4 ROUGH -IN O/H PLUMBING 1ST STORY (22 05 00) 20 days Fri 01/14/22 Thu 02/10/22

116 1.5.3.1.1.5 O/H PLUMBING INSPECTION 1ST STORY (22 05 00) 0 days Thu 02/10/22 Thu 02/10/22

117 1.5.3.1.1.6 ROUGH -IN O/H ELECTRICAL 1ST STORY (26 05 00) 20 days Fri 01/14/22 Thu 02/10/22

118 1.5.3.1.1.7 O/H ELECTRICAL INSPECTION 1ST STORY (26 05 00) 0 days Thu 02/10/22 Thu 02/10/22

119 1.5.3.1.1.8 FIRE SPRINKLER O/H ROUGH-IN 1ST STORY (21 11 00) 6 days Mon 01/17/22 Mon 01/24/22

120 1.5.3.1.2 STUD PARTITIONS 1ST STORY 74 days Tue 01/11/22 Fri 04/22/22

121 1.5.3.1.2.1 FRAMING CONTRACTOR TRAILER, METAL STUDS, HOLLOW METAL DOOR FRAMES 

AND SHEETROCK ON SITE

0 days Tue 01/11/22 Tue 01/11/22

122 1.5.3.1.2.2 INSTALL HOLLOW METAL DOOR FRAMES (1ST STORY) 3 days Tue 01/25/22 Thu 01/27/22

123 1.5.3.1.2.3 METAL STUD WALLS AND BLOCKING 1ST STORY (05 41 00) 18 days Fri 02/11/22 Tue 03/08/22

124 1.5.3.1.2.4 INSTALL BATT INSULATION 1ST STORY (07 21 00) 13 days Wed 03/09/22 Fri 03/25/22

125 1.5.3.1.2.5 INSTALL FIRE PROOFING 1ST STORY (07 84 00) 6 days Thu 03/24/22 Thu 03/31/22

126 1.5.3.1.2.6 INSTALL SHEETROCK 1ST STORY (09 21 00) 15 days Thu 03/17/22 Wed 04/06/22

127 1.5.3.1.2.7 TAPE, MUD, AND SAND SHEETROCK 1ST STORY (09 23 00) 12 days Thu 04/07/22 Fri 04/22/22

128 1.5.3.1.3 1ST STORY IN WALL ROUGH IN 16 days Wed 03/09/22 Wed 03/30/22

129 1.5.3.1.3.1 IN -WALL PLUMBING ROUGH-IN (1ST STORY) (22 05 00) 3 days Wed 03/09/22 Fri 03/11/22

130 1.5.3.1.3.2 IN -WALL PLUMBING INSPECTION (1ST STORY) (22 05 00) 0 days Fri 03/11/22 Fri 03/11/22

131 1.5.3.1.3.3 IN-WALL ELECTRICAL ROUGH-IN (1ST STORY) (26 05 00) 3 days Mon 03/14/22 Wed 03/16/22

132 1.5.3.1.3.4 IN-WALL ELECTRICAL INSPECTION (1ST STORY) (26 05 00) 0 days Wed 03/16/22 Wed 03/16/22

133 1.5.3.1.3.5 PULL WIRES 1ST STORY (26 05 00) 10 days Thu 03/17/22 Wed 03/30/22

134 1.5.3.2 SECOND STORY 102 days Tue 01/25/22 Wed 06/15/22

05/12

05/12

05/12

05/12

05/12

05/12

NOTICE TO PROCEED (01 31 00)

RAIN DAYS

WALL PANELS SHOP DRAWINGS (01 71 00)

REBAR SHOP DRAWINGS (01 71 00)

STRUCTURAL STEEL SHOP DRAWINGS (01 71 00)

ELEVATOR EQUIPMENT APPROVAL AND DELIVERY (01 71 00)

MECHANICAL EQUIPMENT APPROVAL AND DELIVERY (01 71 00)

ELECTRICAL EQUIPMENT APPROVAL AND DELIVERY (01 71 00)

REMOVE EXISTING ASBESTOS TILE (02 82 00)

DEMOLISH ESISTING BUILDING (02 41 16)

DEMOLISH EXISTING BUILDING PAD (02 41 16)

DEMOLISH EXISTING FOOTINGS (02 41 16)

DEMOLISH EXISTING PARKING LOT, CURB, GUTTER AND UTILITIES (02 41 13)

SILT & TREE PROTECTION FENCING (31 13 00)

CLEARING AND GRUBBING (31 11 00)

MOBALIZE EARTHWORK EQUIPMENT (01 71 00)

MOBALIZE JOBSITE TRAILER (01 71 00)

TEMPORARY CONSTRUCTION ENTRANCE (31 06 00)

STRIP TOP SOIL (31 14 00)

SITE CUT/FILL EXCVATION (31 23 00)

CONSTRUCTION GRADING (31 22 00)

SELECT FILL AND COMPACTION AT PARKING (31 23 00)

SELECT FILL AT BUILDING SLAB (31 23 00)

01/20

FIRE WATER (21 11 00)

ELECTRICAL/COMMUNICATION MAINS (26 09 00)

STORM WATER (22 14 00)

SANITRY SEWER (22 13 00)

POTABLE WATER (22 11 00)

01/20

PLUMBING U/G AT BUILDING FOUNDATION (22 11 00)

02/16

ELECTRICAL U/G ROUGH-IN (26 09 00)

03/02

ESCAVATE (RETAINING WALLS AT BUILDING) (312300)

FORMWORK (RETAINING WALLS AT BUILDING) (031100)

WATERPROOF (RETAINING WALLS AT BUILDING) (031500)

TIE REBAR (RETAINING WALLS  AT BUILDING) (032100)

POUR CONCRETE (RETAINING WALLS AT BUILDING) (03 30 00)

POUR LIGHT POLE FOUNDATIONS (03 30 00)

DRILL AND POUR CAISSONS (31 63 00)

FORMWORK AND TIE REBAR AT COLUMN FOOTINGS (03 15 00)

POUR COLUMN FOOTINGS AND CURE (03 00 00)

ESCAVATE SLAB EDGE TURN DOWN FOOTINGS (31 23 00)

FORM AND TIE REBAR AT SLAB EDGE TRUN DOWN FOOTINGS (03 15 00)

POUR SLAB EDGE TURN DOWN FOOTINGS (03 00 00)

ESCAVATE ELEVATOR PITS (31 23 00)

WATERPROOF ELEVATOR PIT BOTTOM (03 15 00)

TIE REBAR AND POUR ELEVATOR PIT BASES (03 00 00)

FORM, POUR, & CURE GROUND LEVEL SLAB (03 30 00)

07/19

07/06

ERRECT COLUMNS AND BEAMS (05 12 00)

ERRECT BAR JOIST (05 12 00)

INSTALL BRACING AND PRECAST CONECTIONS (05 12 00)

08/06

ERRECT CONCRETE WALL-PANELS (03 35 13)

WELD CONNECTIONS AND WATERPROOF (05 05 00)

09/10

INSTALL 2ND STORY CONCRETE DECKING (05 31 00)

POUR ELEVATED SLAB & CURE (03 30 00)

10/06

METAL ROOF DECKING (05 31 00)

09/24

ERRECT STAIRS AND LANDINGS (05 51 00)

PREP AND POUR STAIR TREADS AND LANDINGS (03 30 00)

10/11

INSTALL ROOF INSULATION (07 22 00)

INSTALL ROOFING MEMBRANE (07 53 00)

INSTALL ROOFING, FLASHING, AND ACCESSORIES (07 72 00)

FRAME STOREFRONTS AND CURTIAN WALLS (08 44 00)

INSTALL GLAZING (08 44 00)

12/24

ROUGH-IN O/H DUCTWORK 1ST STORY (23 05 00)

02/03

ROUGH -IN O/H PLUMBING 1ST STORY (22 05 00)

02/10

ROUGH -IN O/H ELECTRICAL 1ST STORY (26 05 00)

02/10

FIRE SPRINKLER O/H ROUGH-IN 1ST STORY (21 11 00)

01/11

INSTALL HOLLOW METAL DOOR FRAMES (1ST STORY)

METAL STUD WALLS AND BLOCKING 1ST STORY (05 41 00)

INSTALL BATT INSULATION 1ST STORY (07 21 00)

INSTALL FIRE PROOFING 1ST STORY (07 84 00)

INSTALL SHEETROCK 1ST STORY (09 21 00)

TAPE, MUD, AND SAND SHEETROCK 1ST STORY (09 23 00)

IN -WALL PLUMBING ROUGH-IN (1ST STORY) (22 05 00)

03/11

IN-WALL ELECTRICAL ROUGH-IN (1ST STORY) (26 05 00)

03/16

PULL WIRES 1ST STORY (26 05 00)
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Project: MCCARTHY NEW CON

Date: Tue 04/21/20



ID WBS Task

Mode

Task Name Duration Start Finish

135 1.5.3.2.1 2ND STORY O/H MEP ROUGH-IN 33 days Tue 01/25/22 Thu 03/10/22

136 1.5.3.2.1.1 ROUGH-IN O/H DUCTWORK (2ND STORY) (23 05 00) 20 days Fri 02/04/22 Thu 03/03/22

137 1.5.3.2.1.2 O/H MECHANICAL INSPECTION (2ND STORY) (23 05 00) 0 days Thu 02/03/22 Thu 02/03/22

138 1.5.3.2.1.3 ROUGH -IN O/H PLUMBING (2ND STORY) (22 05 00) 20 days Fri 02/11/22 Thu 03/10/22

139 1.5.3.2.1.4 O/H PLUMBING INSPECTION (2ND STORY) (22 05 00) 0 days Thu 02/10/22 Thu 02/10/22

140 1.5.3.2.1.5 ROUGH -IN O/H ELECTRICAL (2ND STORY) (26 05 00) 20 days Fri 02/11/22 Thu 03/10/22

141 1.5.3.2.1.6 O/H ELECTRICAL INSPECTION (2ND STORY) (26 05 00) 0 days Thu 02/10/22 Thu 02/10/22

142 1.5.3.2.1.7 FIRE SPRINKLER O/H ROUGH-IN 2ND STORY (21 11 00) 6 days Tue 01/25/22 Tue 02/01/22

143 1.5.3.2.1.8 FIRE SPRINKLER TESTING/ INSPECTION 2ND STORY (21 05 00) 0 days Tue 02/01/22 Tue 02/01/22

144 1.5.3.2.2 STUD PARTITIONS 2ND STORY 96 days Wed 02/02/22 Wed 06/15/22

145 1.5.3.2.2.1 INSTALL HOLLOW METAL DOOR FRAMES (2ND STORY) (08 12 00) 3 days Wed 02/02/22 Fri 02/04/22

146 1.5.3.2.2.2 METAL STUD WALLS AND BLOCKING 2ND STORY (05 41 00) 18 days Wed 03/09/22 Fri 04/01/22

147 1.5.3.2.2.3 INSTALL BATT INSULATION 2ND STORY (07 21 00) 13 days Mon 04/25/22 Wed 05/11/22

148 1.5.3.2.2.4 INSTALL FIRE PROOFING 2ND STORY (07 84 00) 13 days Mon 04/25/22 Wed 05/11/22

149 1.5.3.2.2.5 FIRE MARSHALL INSPECTION 0 days Wed 05/11/22 Wed 05/11/22

150 1.5.3.2.2.6 INSTALL SHEETROCK 2ND STORY (09 21 00) 15 days Thu 05/12/22 Wed 06/01/22

151 1.5.3.2.2.7 TAPE, MUD, AND SAND SHEETROCK 2ND STORY (09 23 00) 10 days Thu 06/02/22 Wed 06/15/22

152 1.5.3.2.3 2ND STORY IN WALL ROUGH-IN 21 days Mon 04/04/22 Mon 05/02/22

153 1.5.3.2.3.1 IN -WALL PLUMBING ROUGH-IN (2ND STORY) (22 05 00) 15 days Mon 04/04/22 Fri 04/22/22

154 1.5.3.2.3.2 IN -WALL PLUMBING INSPECTION (2ND STORY) (22 05 00) 0 days Fri 04/22/22 Fri 04/22/22

155 1.5.3.2.3.3 IN-WALL ELECTRICAL ROUGH-IN (2ND STORY) (26 05 00) 15 days Mon 04/04/22 Fri 04/22/22

156 1.5.3.2.3.4 IN-WALL ELECTRICAL INSPECTION (2ND STORY) (26 05 00) 0 days Fri 04/22/22 Fri 04/22/22

157 1.5.3.2.3.5 PULL WIRES 2ND STORY (26 05 00) 6 days Mon 04/25/22 Mon 05/02/22

158 1.5.4 FINISH-OUT 126 days Mon 04/11/22 Mon 10/03/22

159 1.5.4.1 INTERIOR FINISHES 126 days Mon 04/11/22 Mon 10/03/22

160 1.5.4.1.1 INTERIOR EQUIPMENT (11 66 00) 84 days Mon 04/11/22 Thu 08/04/22

161 1.5.4.1.1.1 ELEVATOR EQUIPMENT, WATER HEATERS, FIRE PUMPS, SWITCH GEAR, AND 

PANELBOARDS ON SITE

0 days Mon 04/11/22 Mon 04/11/22

162 1.5.4.1.1.2 INSTALL ELEVATOR EQUIPMENT (14 28 00) 20 days Fri 07/08/22 Thu 08/04/22

163 1.5.4.1.1.3 INSTALL WATER HEATERS (22 33 00) 5 days Thu 06/30/22 Wed 07/06/22

164 1.5.4.1.1.4 INSTALL FIRE WATER PUMPS AND TAMPER SWITCHES (21 05 00) 5 days Thu 05/12/22 Wed 05/18/22

165 1.5.4.1.1.5 FIRE MARSHALL INSPECTION (FIRE SUPRESSION SYSTEM) 21 05 00) 0 days Wed 05/18/22 Wed 05/18/22

166 1.5.4.1.1.6 INSTALL SWITCH-GEAR (26 05 00) 8 days Thu 06/30/22 Mon 07/11/22

167 1.5.4.1.1.7 INSTALL PANELBOARDS (26 05 00) 15 days Thu 06/30/22 Wed 07/20/22

168 1.5.4.1.1.8 INSTALL TRANSFORMERS (26 05 00) 6 days Thu 06/30/22 Thu 07/07/22

169 1.5.4.1.2 1ST STORY FINISHES 50 days Mon 04/25/22 Fri 07/01/22

170 1.5.4.1.2.1 1ST STORY CEILING, WALL, AND FLOOR FINISHES 50 days Mon 04/25/22 Fri 07/01/22

171 1.5.4.1.2.1.1 MILLWORK (1ST STORY) (12 46 00) 20 days Mon 04/25/22 Fri 05/20/22

172 1.5.4.1.2.1.2 PRIME AND PAINT WALLS (1ST STORY) (09 91 00) 10 days Mon 04/25/22 Fri 05/06/22

173 1.5.4.1.2.1.3 FRAME WOOD SLAT CEILING GRID (1ST STORY) (09 54 00) 10 days Mon 05/09/22 Fri 05/20/22

174 1.5.4.1.2.1.4 HANG WOOD SLAT CEILING TILES (1ST STORY) (09 54 00) 5 days Mon 05/23/22 Fri 05/27/22

175 1.5.4.1.2.1.5 PRIME AND PAINT MILLWORK (1ST STORY) (09 91 00) 7 days Mon 05/23/22 Tue 05/31/22

176 1.5.4.1.2.1.6 SWING DOORS AND INSTALL HARDWARE (1ST STORY) (08 14 00) 4 days Mon 05/30/22 Thu 06/02/22

177 1.5.4.1.2.1.7 INSTALL RESTROOM PARTITIONS (1ST STORY) (10 21 00) 10 days Tue 05/24/22 Mon 06/06/22

178 1.5.4.1.2.1.8 INSTALL TRIM (1ST STORY) (09 65 00) 21 days Fri 06/03/22 Fri 07/01/22

179 1.5.4.1.2.1.9 1ST STORY FLOORING 29 days Mon 04/25/22 Thu 06/02/22

180 1.5.4.1.2.1.9.1 INSTALL GYM FLOOR (1ST STORY) (09 62 00) 5 days Mon 05/09/22 Fri 05/13/22

181 1.5.4.1.2.1.9.2 PAINT AND FINISH GYM FLOOR (1ST STORY) (09 91 00) 4 days Mon 05/30/22 Thu 06/02/22

182 1.5.4.1.2.1.9.3 INSTALL CARPET OFFICE FLOORING (1ST STORY) (09 68 00) 10 days Mon 05/09/22 Fri 05/20/22

183 1.5.4.1.2.1.9.4 INSTALL TILE FLOORING IN FOYERS AND HALLWAYS (1ST STORY) (09 30 00) 13 days Mon 05/09/22 Wed 05/25/22

184 1.5.4.1.2.1.9.5 PREP AND INSTALL WORKOUT FLOORING (1ST STORY) (09 62 00) 5 days Mon 05/09/22 Fri 05/13/22

185 1.5.4.1.2.1.9.6 INSTALL TILE IN BATHROOMS (1ST STORY) (09 30 00) 15 days Mon 04/25/22 Fri 05/13/22

186 1.5.4.1.2.2 1ST STORY MEP FIXTURES AND DEVICES (10 05 00) 36 days Mon 04/25/22 Mon 06/13/22

187 1.5.4.1.2.2.1 PLUMBING FIXTURES AND DEVICES (1ST STORY) 31 days Mon 04/25/22 Mon 06/06/22

188 1.5.4.1.2.2.1.1 TOILET PARTITIONS, EXCESSORIES, AND DEVICES ARE ON SITE 0 days Mon 04/25/22 Mon 04/25/22

189 1.5.4.1.2.2.1.2 INSTALL SINKS (1ST STORY) (10 28 00) 4 days Wed 06/01/22 Mon 06/06/22

190 1.5.4.1.2.2.1.3 INSTALL DRINKING FOUNTIANS (1ST STORY) (10 28 00) 3 days Mon 05/09/22 Wed 05/11/22

191 1.5.4.1.2.2.1.4 INSTALL TOILETS AND URNALS (1ST STORY) (10 28 00) 6 days Mon 05/16/22 Mon 05/23/22

192 1.5.4.1.2.2.1.5 INSTALLL FAUCETS AND FLUSH VALVES (1ST STORY) (10 28 00) 4 days Mon 05/16/22 Thu 05/19/22

193 1.5.4.1.2.2.2 MECHANICAL FIXTURES AND DEVICES (1ST STORY) 15 days Mon 05/09/22 Fri 05/27/22

194 1.5.4.1.2.2.2.1 INSTALL THERMOSTATS (1ST STORY) (23 73 00) 3 days Mon 05/09/22 Wed 05/11/22

195 1.5.4.1.2.2.2.2 INSTALL HVAC SUPPLY AND RETURN DIFFUSERS (1ST STORY) (23 31 00) 5 days Mon 05/23/22 Fri 05/27/22

196 1.5.4.1.2.2.3 ELECTRICAL FIXTURES AND DEVICES (1ST STORY) 26 days Mon 05/09/22 Mon 06/13/22

197 1.5.4.1.2.2.3.1 INSTALL LIGHT SWITCHES AND COVER PLATES (1ST STORY) (26 61 00) 12 days Mon 05/09/22 Tue 05/24/22

198 1.5.4.1.2.2.3.2 INSTALL RECEPTICLES AND COVER PLATES (1ST STORY) (26 61 00) 12 days Mon 05/09/22 Tue 05/24/22

199 1.5.4.1.2.2.3.3 INSTALL LIGHT FIXTURES (1ST STORY) (26 61 00) 12 days Mon 05/23/22 Tue 06/07/22

200 1.5.4.1.2.2.3.4 INSTALL INTERIOR ACCENT LIGHTING (1ST STORY) 26 61 00) 4 days Wed 06/08/22 Mon 06/13/22

201 1.5.4.1.2.2.3.5 INSTALL SCOREBOARDS (1ST STORY) (11 66 00) 3 days Mon 05/09/22 Wed 05/11/22

202 1.5.4.1.3 2ND STORY FINISHES 78 days Thu 06/16/22 Mon 10/03/22

203 1.5.4.1.3.1 2ND STORY CEILING, WALL, AND FLOOR FINISHES 78 days Thu 06/16/22 Mon 10/03/22

217 1.5.4.1.3.2 2ND STORY MEP FIXTURES AND DEVICES (10 05 00) 21 days Thu 06/30/22 Thu 07/28/22

218 1.5.4.1.3.2.1 PLUMBING FIXTURES AND DEVICES (2ND STORY) 21 days Thu 06/30/22 Thu 07/28/22

219 1.5.4.1.3.2.1.1 INSTALL SINKS (2ND STORY) (10 28 00) 4 days Mon 07/25/22 Thu 07/28/22

220 1.5.4.1.3.2.1.2 INSTALL DRINKING FOUNTIANS (2ND STORY) 10 28 00) 3 days Thu 06/30/22 Mon 07/04/22

221 1.5.4.1.3.2.1.3 INSTALL TOILETS AND URNALS (2ND STORY) 10 28 00) 4 days Thu 07/07/22 Tue 07/12/22

222 1.5.4.1.3.2.1.4 INSTALLL FAUCETS AND FLUSH VALVES (2ND STORY) (10 28 00) 4 days Wed 07/13/22 Mon 07/18/22

223 1.5.4.1.3.2.2 MECHANICAL FIXTURES AND DEVICES (2ND STORY) 12 days Thu 06/30/22 Fri 07/15/22

224 1.5.4.1.3.2.2.1 INSTALL THERMOSTATS (2ND STORY) (23 05 00) 3 days Thu 06/30/22 Mon 07/04/22

225 1.5.4.1.3.2.2.2 INSTALL HVAC SUPPLY AND RETURN GRILLS (2ND STORY) (23 31 00) 5 days Mon 07/11/22 Fri 07/15/22

226 1.5.4.1.3.2.3 ELECTRICAL FIXTURES AND DEVICES (2ND STORY) 19 days Thu 06/30/22 Tue 07/26/22

227 1.5.4.1.3.2.3.1 INSTALL LIGHT SWITCHES AND COVER PLATES (2ND STORY) (26 61 00) 12 days Thu 06/30/22 Fri 07/15/22

228 1.5.4.1.3.2.3.2 INSTALL RECEPTICLES AND COVER PLATES (2ND STORY) (26 61 00) 12 days Thu 06/30/22 Fri 07/15/22

229 1.5.4.1.3.2.3.3 INSTALL LIGHT FIXTURES (2ND STORY) (26 61 00) 12 days Mon 07/11/22 Tue 07/26/22

230 1.5.4.1.3.2.3.4 INSTALL INTERIOR ACCENT LIGHTING (2ND STORY) (26 61 00) 4 days Mon 07/11/22 Thu 07/14/22

231 1.5.4.1.3.2.4 2ND STORY INTERIOR FINISHES COMPLETE 0 days Thu 07/28/22 Thu 07/28/22

232 1.5.4.1.4 FURNISHINGS 64 days Thu 05/12/22 Tue 08/09/22

233 1.5.4.1.4.1 FURNISHINGS ON SITE 0 days Fri 07/15/22 Fri 07/15/22

234 1.5.4.1.4.2 INSTALL WORKOUT EQUIPMENT (11 66 00) 8 days Fri 07/29/22 Tue 08/09/22

235 1.5.4.1.4.3 INSTALL STADIUM SEATING (11 68 00) 10 days Mon 05/16/22 Fri 05/27/22

236 1.5.4.1.4.4 ROCKWALL ON SITE 0 days Thu 05/12/22 Thu 05/12/22

237 1.5.4.1.4.5 INSTALL ROCKWALL (11 68 00) 8 days Thu 05/26/22 Mon 06/06/22

238 1.5.4.1.4.6 INSTALL OFFICE CUBICALS (10 21 00) 5 days Fri 07/29/22 Thu 08/04/22

239 1.5.4.1.4.7 INSTALL BASKETBALL GOALS (09 68 00) 3 days Fri 07/29/22 Tue 08/02/22

240 1.5.4.1.4.8 INSTALL KITCHEN APPLIANCES (11 42 00) 5 days Fri 07/29/22 Thu 08/04/22

241 1.5.5 EXTERIOR FINISHES 207 days Tue 12/21/21 Wed 10/05/22

242 1.5.5.1 MEP FINISHES (EXTERIOR) 199 days Tue 12/21/21 Fri 09/23/22

243 1.5.5.1.1 EXTERIOR EQUIPMENT (11 66 00) 199 days Tue 12/21/21 Fri 09/23/22

244 1.5.5.1.1.1 GENERATORS AND RTU'S ON SITE 0 days Tue 12/21/21 Tue 12/21/21

245 1.5.5.1.1.2 INSTALL ROOF TOP UNITS (23 73 00) 4 days Tue 01/04/22 Fri 01/07/22

246 1.5.5.1.1.3 INSTALL GENERATORS (26 32 00) 5 days Mon 09/19/22 Fri 09/23/22

247 1.5.5.2 SITE FINISHES 58 days Mon 07/18/22 Wed 10/05/22

248 1.5.5.2.1 FINAL SITE GRADING 42 days Mon 07/18/22 Tue 09/13/22

249 1.5.5.2.1.1 FINAL GRADE AND COMPACTION AT SITE PAVING (31 23 00) 3 days Fri 09/09/22 Tue 09/13/22

250 1.5.5.2.1.2 FINAL GRADE FOR SITE LANDSCAPING (31 22 00) 2 days Mon 07/18/22 Tue 07/19/22

251 1.5.5.2.2 LANDSCAPING 16 days Wed 07/20/22 Wed 08/10/22

252 1.5.5.2.2.1 IRRIGATION (32 84 00) 5 days Wed 07/20/22 Tue 07/26/22

253 1.5.5.2.2.2 TOP SOIL AND FRENCH DRAINS (31 31 00) 3 days Wed 07/27/22 Fri 07/29/22

254 1.5.5.2.2.3 INSTALL VEGITATION AND MULCH (32 92 00) 5 days Mon 08/01/22 Fri 08/05/22

255 1.5.5.2.2.4 INSTALL SOD (32 92 00) 3 days Mon 08/08/22 Wed 08/10/22

256 1.5.5.2.3 SITE CONCRETE AND PAVING 51 days Wed 07/27/22 Wed 10/05/22

257 1.5.5.2.3.1 LIGHT POLES, CURB STOPS, SPEEDBUMPS AND EXTERIOR SIGNAGE ON SITE 0 days Fri 09/16/22 Fri 09/16/22

258 1.5.5.2.3.2 FORM AND POUR COURTYARD AMPATHEATHER SEATING (03 30 00) 25 days Fri 08/05/22 Thu 09/08/22

259 1.5.5.2.3.3 POUR CURBS (32 16 00) 7 days Wed 07/27/22 Thu 08/04/22

260 1.5.5.2.3.4 POUR SIDEWALKS (32 16 00) 15 days Thu 09/15/22 Wed 10/05/22

261 1.5.5.2.3.5 POUR DUMPSTER PAD AND CURE (03 30 00) 4 days Fri 09/09/22 Wed 09/14/22

262 1.5.5.2.3.6 POUR GENERATOR PAD AND CURE (03 30 00) 4 days Tue 09/13/22 Fri 09/16/22

263 1.5.5.2.3.7 PAVE ROADWAYS (32 12 00) 3 days Wed 09/14/22 Fri 09/16/22

264 1.5.5.2.3.8 INSTALL SPEEDBUMPS AND CURB STOPS (32 16 00) 4 days Mon 09/19/22 Thu 09/22/22

265 1.5.5.2.3.9 INSTALL EXTERIOR SIGNAGE (10 14 00) 4 days Mon 09/19/22 Thu 09/22/22

266 1.5.5.2.4 SITE LIGHTING 9 days Wed 07/20/22 Mon 08/01/22

267 1.5.5.2.4.1 INSTALL LIGHT POLES (26 56 00) 5 days Tue 07/26/22 Mon 08/01/22

268 1.5.5.2.4.2 INSTALL ACCENT LIGHTING (26 55 00) 4 days Wed 07/20/22 Mon 07/25/22

269 1.5.6 BUILDING CLOSE OUT 10 days Fri 07/29/22 Thu 08/11/22

270 1.5.6.1 PUNCH LIST ITEMS( 01 91 00) 10 days Fri 07/29/22 Thu 08/11/22

271 1.5.6.2 FINAL CLEAN UP (01 74 00) 10 days Fri 07/29/22 Thu 08/11/22

272 1.5.6.3 REMOVE JOBSITE TRAILER, DUMPSTERS, AND CONEXS ROM SITE 0 days Thu 08/11/22 Thu 08/11/22

273 1.5.6.4 FINAL INSPECTION (ELECTRICAL) (01 91 00) 0 days Thu 08/11/22 Thu 08/11/22

274 1.5.6.5 FINAL INSPECTION (PLUMBING) (01 91 00) 0 days Thu 08/11/22 Thu 08/11/22

275 1.5.6.6 FINAL INSPECTION (FIRE) (01 91 00) 0 days Thu 08/11/22 Thu 08/11/22

276 1.5.6.7 CIRTIFICATE OF OCCUPANCY 0 days Thu 08/11/22 Thu 08/11/22

ROUGH-IN O/H DUCTWORK (2ND STORY) (23 05 00)

02/03

ROUGH -IN O/H PLUMBING (2ND STORY) (22 05 00)

02/10

ROUGH -IN O/H ELECTRICAL (2ND STORY) (26 05 00)

02/10

FIRE SPRINKLER O/H ROUGH-IN 2ND STORY (21 11 00)

02/01

INSTALL HOLLOW METAL DOOR FRAMES (2ND STORY) (08 12 00)

METAL STUD WALLS AND BLOCKING 2ND STORY (05 41 00) 

INSTALL BATT INSULATION 2ND STORY (07 21 00)

INSTALL FIRE PROOFING 2ND STORY (07 84 00)

05/11

INSTALL SHEETROCK 2ND STORY (09 21 00)

TAPE, MUD, AND SAND SHEETROCK 2ND STORY (09 23 00)

IN -WALL PLUMBING ROUGH-IN (2ND STORY) (22 05 00)

04/22

IN-WALL ELECTRICAL ROUGH-IN (2ND STORY) (26 05 00)

04/22

PULL WIRES 2ND STORY (26 05 00)

04/11

INSTALL ELEVATOR EQUIPMENT (14 28 00)

INSTALL WATER HEATERS (22 33 00)

INSTALL FIRE WATER PUMPS AND TAMPER SWITCHES (21 05 00)

05/18

INSTALL SWITCH-GEAR (26 05 00)

INSTALL PANELBOARDS (26 05 00)

INSTALL TRANSFORMERS (26 05 00)

MILLWORK (1ST STORY) (12 46 00)

PRIME AND PAINT WALLS (1ST STORY) (09 91 00)

FRAME WOOD SLAT CEILING GRID (1ST STORY) (09 54 00)

HANG WOOD SLAT CEILING TILES (1ST STORY) (09 54 00)

PRIME AND PAINT MILLWORK (1ST STORY) (09 91 00)

SWING DOORS AND INSTALL HARDWARE (1ST STORY) (08 14 00)

INSTALL RESTROOM PARTITIONS (1ST STORY) (10 21 00)

INSTALL TRIM (1ST STORY) (09 65 00)

INSTALL GYM FLOOR (1ST STORY) (09 62 00)

PAINT AND FINISH GYM FLOOR (1ST STORY) (09 91 00)

INSTALL CARPET OFFICE FLOORING (1ST STORY) (09 68 00)

INSTALL TILE FLOORING IN FOYERS AND HALLWAYS (1ST STORY) (09 30 00)

PREP AND INSTALL WORKOUT FLOORING (1ST STORY) (09 62 00)

INSTALL TILE IN BATHROOMS (1ST STORY) (09 30 00)

04/25

INSTALL SINKS (1ST STORY) (10 28 00)

INSTALL DRINKING FOUNTIANS (1ST STORY) (10 28 00)

INSTALL TOILETS AND URNALS (1ST STORY) (10 28 00)

INSTALLL FAUCETS AND FLUSH VALVES (1ST STORY) (10 28 00)

INSTALL THERMOSTATS (1ST STORY) (23 73 00)

INSTALL HVAC SUPPLY AND RETURN DIFFUSERS (1ST STORY) (23 31 00)

INSTALL LIGHT SWITCHES AND COVER PLATES (1ST STORY) (26 61 00)

INSTALL RECEPTICLES AND COVER PLATES (1ST STORY) (26 61 00)

INSTALL LIGHT FIXTURES (1ST STORY) (26 61 00)

INSTALL INTERIOR ACCENT LIGHTING (1ST STORY) 26 61 00)

INSTALL SCOREBOARDS (1ST STORY) (11 66 00)

INSTALL SINKS (2ND STORY) (10 28 00)

INSTALL DRINKING FOUNTIANS (2ND STORY) 10 28 00)

INSTALL TOILETS AND URNALS (2ND STORY) 10 28 00)

INSTALLL FAUCETS AND FLUSH VALVES (2ND STORY) (10 28 00)

INSTALL THERMOSTATS (2ND STORY) (23 05 00)

INSTALL HVAC SUPPLY AND RETURN GRILLS (2ND STORY) (23 31 00)

INSTALL LIGHT SWITCHES AND COVER PLATES (2ND STORY) (26 61 00)

INSTALL RECEPTICLES AND COVER PLATES (2ND STORY) (26 61 00)

INSTALL LIGHT FIXTURES (2ND STORY) (26 61 00)

INSTALL INTERIOR ACCENT LIGHTING (2ND STORY) (26 61 00)

07/28

07/15

INSTALL WORKOUT EQUIPMENT (11 66 00)

INSTALL STADIUM SEATING (11 68 00)

05/12

INSTALL ROCKWALL (11 68 00)

INSTALL OFFICE CUBICALS (10 21 00)

INSTALL BASKETBALL GOALS (09 68 00)

INSTALL KITCHEN APPLIANCES (11 42 00)

12/21

INSTALL ROOF TOP UNITS (23 73 00)

INSTALL GENERATORS (26 32 00)

FINAL GRADE AND COMPACTION AT SITE PAVING (31 23 00)

FINAL GRADE FOR SITE LANDSCAPING (31 22 00)

IRRIGATION (32 84 00)

TOP SOIL AND FRENCH DRAINS (31 31 00)

INSTALL VEGITATION AND MULCH (32 92 00)

INSTALL SOD (32 92 00)

09/16

FORM AND POUR COURTYARD AMPATHEATHER SEATING (03 30 00)

POUR CURBS (32 16 00)

POUR SIDEWALKS (32 16 00)

POUR DUMPSTER PAD AND CURE (03 30 00)

POUR GENERATOR PAD AND CURE (03 30 00)

PAVE ROADWAYS (32 12 00)

INSTALL SPEEDBUMPS AND CURB STOPS (32 16 00)

INSTALL EXTERIOR SIGNAGE (10 14 00)

INSTALL LIGHT POLES (26 56 00)

INSTALL ACCENT LIGHTING (26 55 00)

PUNCH LIST ITEMS( 01 91 00)

FINAL CLEAN UP (01 74 00)

08/11

08/11

08/11

08/11

08/11
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Project: MCCARTHY NEW CON

Date: Tue 04/21/20



MATERIAL LABOR EQUIPMENT TOTAL
01 00 00 GENERAL REQUIREMENTS
01 11 00 SUMMARY OF WORK
01 11 31.10 0010 ARCHITECTURAL FEES

0060 FOR NEW CONSTRUCTION MINIMUM PROJECT 4.90% 4.90% 30,427,908.33 PROJECT -$                          -$                            $0.00 1,490,967.51$            1,490,967.51$             #DIV/0! 0.00
01 11 31.20 0010 CONSTRUCTION MANAGEMENT FEES

0350 FOR WORK TO $50,000,000 JOB, MAXIMUM PROJECT 4% 4% 30,427,908.33 PROJECT -$                          -$                            $0.00 1,217,116.33$            1,217,116.33$             #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

0020 EDUCATIONAL PLANNING CONSULTANT, MINIMUM PROJECT 0.50% 0.50% 30,427,908.33 PROJECT -$                          -$                            $0.00 152,139.54$               152,139.54$                #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

0200 ELECTRICAL, MINIMUM CONTRACT 4.10% 4.10% 2,155,732.50 CONTRACT -$                          -$                            $0.00 88,385.03$                 88,385.03$                   #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

0400 ELEVATOR & CONVEYING SYSTEMS, MINIMUM CONTRACT 2.50% 2.50% 472,920.00 CONTRACT -$                          -$                            $0.00 11,823.00$                 11,823.00$                   #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

0600 FOOD SERVICE & KITCHEN EQUIPMENT, MINIMUM CONTRACT 8% 8% 603,079.00 CONTRACT -$                          -$                            $0.00 48,246.32$                 48,246.32$                   #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

0800 LANSCAPING AND SITE DEVELOPMENT, MINIMUM CONTRACT 2.50% 2.50% 2,769,472.18 CONTRACT -$                          -$                            $0.00 69,236.80$                 69,236.80$                   #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

1000 MECHANICAL (PLUMBING & HVAC), MINIMUM CONTRACT 4.10% 4.10% 3,262,977.50 CONTRACT -$                          -$                            $0.00 133,782.08$               133,782.08$                #DIV/0! 0.00
01 11 31.20 0010 ENGINEERING FEES

1200 STRUCTURAL , MINIMUM PROJECT 1% 1% 30,427,908.33 PROJECT -$                          -$                            $0.00 304,279.08$               304,279.08$                #DIV/0! 0.00
01 11 31.75 0010 RENDERINGS

0050 1 BUILDING, AVERAGE EA $3,175.00 $3,175.00 $3,500.00 1.00 EA 3,175.00$                 -$                            $0.00 3,175.00$                   3,500.00$                     #DIV/0! 0.00
01 11 31.75 0010 RENDERINGS

2000 ARIEL PERSPECTIVE, COLOR, 1 BUILDING, MINIMUM EA $3,075.00 $3,075.00 $3,375.00 1.00 EA 3,075.00$                 -$                            $0.00 3,075.00$                   3,375.00$                     #DIV/0! 0.00
01 41 00 REGULATORY REQUIREMENTS
01 41 26.10 0010 PERMITS

0020 RULE OF THUMB, MOST CITIES, MINIMUM JOB 0.50% 0.50% 30,427,908.33 JOB -$                          -$                            $0.00 152,139.54$               152,139.54$                #DIV/0! 0.00
01 56 00 TEMPORARY BARRIERS AND ENCLOSURES
01 56 26.50 0010 TEMPRARY FENCING

0100 CHAIN LINK, 11 GA., 6' HIGH 2 CLAB 300.00 0.05 L.F. $4.68 $2.19 $6.87 $8.45 3,000.00 L.F. 14,040.00$               6,570.00$                   $0.00 20,610.00$                 25,350.00$                   10.00 159.00
01 58 00 PROJECT IDENTIFICATION
01 58 13.50 0010 SIGNS

0020 HIGH INTENSITY REFLECTORIZED, NO POSTS, BUY EA $25.50 $25.50 $28.00 1.00 EA 25.50$                      -$                            $0.00 25.50$                         28.00$                          #DIV/0! 0.00
01 74 00 CLEANING AND WASTE MANAGEMENT
01 74 13.20 0010 CLEANING UP

0020 AFTER COMPLETION, ALLOW, MINIMUM JOB 0.30% 0.30% 30,427,908.33 JOB -$                          -$                            $0.00 91,283.72$                 91,283.72$                   #DIV/0! 0.00
TOTALS 20,315.50$               6,570.00$                   -$                           3,786,284.47$            3,791,651.97$             #DIV/0! 159.00

02 00 00 EXISTING CONDITIONS
02 41 00 DEMOLITION
02 41 13.17 0010 DEMOLISH, REMOVE PAVEMENT AND CURB

5050 PAVEMENT REMOVAL, BITUMINOUS ROADS, 4" -6" THICK B-38 420.00 0.10 S.Y. $4.42 $2.67 $7.09 $9.60 4,444.44 S.Y. -$                          19,644.42$                 $18.93 31,511.08$                 42,666.62$                   10.58 422.22
02 41 16.13 0010 BUILDING DEMOLITION

0011 NO FOUNDATION OR DUMP FEES, C.F. IS VOL. OF BUILDING STANDING
0100 MIXTURE OF TYPES B-8 20,100.00 0.00 C.F. $0.15 $0.15 $0.30 $0.39 1,592,000.00 C.F. -$                          238,800.00$               $0.05 477,600.00$               620,880.00$                79.20 4776.00

02 41 16.17 0010 BUILDING DEMOLITION FOOTINGS AND FOUNDATIONS (SLAB)
0200 FLOORS, CONCRETE SLAB ON GRADE
0400 6" THICK, PLAIN CONCRETE B-13L 4,000.00 0.00 S.F. $0.23 $0.50 $0.73 $0.90 49,000.00 S.F. -$                          11,270.00$                 $0.37 35,770.00$                 44,100.00$                   12.25 196.00

02 41 16.17 0010 BUILDING DEMOLITION FOOTINGS AND FOUNDATIONS (FOOTING)
1000 FOOTINGS, CONCRETE, 1' THICK, 2' WIDE B-13L 300.00 0.05 L.F. $3.06 $6.65 $9.71 $11.90 400.05 L.F. -$                          1,224.14$                   $64.57 3,884.46$                   4,760.56$                     1.33 21.20

02 82 00 ASBESTOS REMEDIATION
02 82 13.43 0010 BULK ASBESTOS REMOVAL

5100 REMOVE VAT AND MASTIC FROM FLOOR BY MACHINE A-11 4,800.00 0.01 S.F. $0.03 $0.77 $0.01 $0.81 $1.23 20,000.00 S.F. 600.00$                    15,400.00$                 $0.01 16,200.00$                 24,600.00$                   4.17 260.00
600.00$                    286,338.57$               83.92$                       564,965.54$               737,007.18$                107.54 5675.42

03 00 00 CONCRETE
03 11 00 CONCRETE FORMING
03 11 13.40 0010 FORM IN PLACE, EQUIPMENT FOUNDATIONS

0020 1 USE C-2 160.00 0.30 SFCA $2.99 $15.05 $18.04 $26.50 100.00 SFCA 299.00$                    1,505.00$                   $0.00 1,804.00$                   2,650.00$                     0.63 30.00
03 11 13.45 0010 FORM IN PLACE, FOOTINGS

0020 CONTINUOUS WALL, PLYWOOD, 1 USE C-1 375.00 0.09 SFCA $7.00 $4.18 $11.18 $14.05 200.00 SFCA 1,400.00$                 836.00$                      $0.00 2,236.00$                   2,810.00$                     0.53 17.00
03 11 13.50 0010 FORM IN PLACE, GRADE BEAM

0020 JOB-BUILT PLYWOOD, 1 USE C-2 290.00 0.17 SFCA $3.07 $8.30 $11.37 $15.95 5,000.00 SFCA 15,350.00$               41,500.00$                 $0.00 56,850.00$                 79,750.00$                   17.24 830.00
03 11 13.65 0010 FORMS IN PLACE, SLAB ON GRADE

3000 EDGE FORMS, WOOD, 4 USE, ON GRADE, TO 6" HIGH C-1 275.00 0.12 L.F. $0.31 $2.61 $2.92 $4.29 4,000.00 L.F. 1,240.00$                 10,440.00$                 $0.00 11,680.00$                 17,160.00$                   14.55 464.00
03 11 13.85 0010 FORMS IN PLACE, WALLS

4200 BELOW GRADE, JOB-BUILT PLYWOOD, 1 USE C-2 225.00 0.21 SFCA $2.93 $10.70 $13.63 $19.40 30.00 SFCA 87.90$                      321.00$                      $0.00 408.90$                       582.00$                        0.13 6.39
03 15 00 CONCRETE ACCESSORIES
03 15 16.20 0010 CONTROL JOINTS, SAW CUT

0180 SAWCUT JOINT RESERVOIR IN CURED CONCRETE
0182 3/8" WIDE X 3/4" DEEP, WITH SINGLE SAW BLADE C-27 1,000.00 0.02 L.F. $0.05 $0.78 $0.11 $0.94 $1.34 6,000.00 L.F. 300.00$                    4,680.00$                   $0.10 5,640.00$                   8,040.00$                     6.00 96.00

03 15 16.30 0010 EXPANSION JOINT
0700 KEYED, POLYURETHANE, POURED, 2 PART, 1/2" X 1" 1 CLAB 400.00 0.02 L.F. $1.44 $0.82 $2.26 $2.83 2,000.00 L.F. 2,880.00$                 1,640.00$                   $0.00 4,520.00$                   5,660.00$                     5.00 40.00

03 15 19.05 0010 ANCHOR BOLT ACCESSORIES
8500 ANCHOR BOLT SLEEVE, PLASTIC, 1-1/2" DIAMETER BOLTS 1 CARP 28.00 0.29 EA $20.00 $14.75 $34.75 $44.50 1,000.00 EA 20,000.00$               14,750.00$                 $0.00 34,750.00$                 44,500.00$                   35.71 286.00

03 15 19.10 0010 ANCHOR BOLTS
0500 L-TYPE, INCL. HEX NUT & WASHER, 1-1/2" DIAMETER X 24" LONG 2 CARP 32.00 0.50 SET $51.50 $26.00 $77.50 $95.50 1,000.00 SET 51,500.00$               26,000.00$                 $0.00 77,500.00$                 95,500.00$                   31.25 500.00

03 21 00 REINFORCEMENT BARS
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03 21 05.10 0010 REBAR ACCESSORIES
1206 BEAM BOLSTERS (BB), LOWER, HIGH CHAIRS, INDIVIDUAL (HC), 3" HIGH, PLASTIC TIPPED LEGS C $68.00 $68.00 $75.00 1,000.00 C 68,000.00$               -$                            $0.00 68,000.00$                 75,000.00$                   #DIV/0! 0.00

03 21 11.60 0010 REINFORCING IN PLACE
0100 BEAMS & GIRDERS, #3 TO #7 4 RODM 1.60 20.00 TON $1,025.00 $1,100.00 $2,125.00 $2,775.00 15.00 TON 15,375.00$               16,500.00$                 $0.00 31,875.00$                 41,625.00$                   9.38 300.00

03 21 11.60 0010 REINFORCING IN PLACE
0400 ELEVATED SLABS, #4 TO #7 4 RODM 2.90 11.03 TON $1,025.00 $605.00 $1,630.00 $2,050.00 40.00 TON 41,000.00$               24,200.00$                 $0.00 65,200.00$                 82,000.00$                   13.79 441.36

03 21 11.60 0010 REINFORCING IN PLACE
0500 FOOTINGS, #4 TO #7 4 RODM 2.10 15.24 TON $1,025.00 $835.00 $1,860.00 $2,400.00 7.00 TON 7,175.00$                 5,845.00$                   $0.00 13,020.00$                 16,800.00$                   3.33 106.67

03 21 11.60 0010 REINFORCING IN PLACE
0600 SLAB ON GRADE, #3 TO #7 4 RODM 2.30 13.91 TON $1,025.00 $765.00 $1,790.00 $2,275.00 40.00 TON 41,000.00$               30,600.00$                 $0.00 71,600.00$                 91,000.00$                   17.39 556.52

03 21 11 60 0010 REINFORCING IN PLACE
0700 WALLS, #3 TO #7 4 RODM 3.00 10.67 TON $1,025.00 $585.00 $1,610.00 $2,000.00 10.00 TON 10,250.00$               5,850.00$                   $0.00 16,100.00$                 20,000.00$                   3.33 106.67

03 30 00 CAST-IN-PLACE CONCRETE
03 30 53.40 0010 CAST-IN PLACE

0300 BEAMS (3500 PSI), 5 KIP/L.F., 25' SPAN C-14A 18.55 10.78 C.Y. $365.00 $555.00 $47.00 $967.00 $1,300.00 220.00 C.Y. 80,300.00$               122,100.00$               $45,449.00 212,740.00$               286,000.00$                11.86 2372.04
03 30 53.40 0010 CAST-IN PLACE

3150 ELEVATED SLABS, FLAT PLATE, INCLUDING FINISH, REGULAR CONCRETE (4000 PSI), 4" SLAB C-8 2,613.00 0.02 S.F. $1.71 $0.98 $0.32 $3.01 $3.71 41,937.00 S.F. 71,712.27$               41,098.26$                 $0.96 126,230.37$               155,586.27$                16.05 880.68
03 30 53.40 0010 CAST-IN PLACE

3590 EQUIPMENT PAD (3000 PSI), 10' X 10' X 12" THICK C-14H 5.00 9.60 EA $665.00 $485.00 $5.30 $1,155.30 $1,475.00 1.00 EA 665.00$                    485.00$                      $6,123.09 1,155.30$                   1,475.00$                     0.20 9.60
03 30 53.40 0010 CAST-IN PLACE

3825 FOOTINGS (3000 PSI), SPREAD 1 C.Y. TO 5 C.Y. C-14C 43.00 2.61 C.Y. $227.00 $128.00 $0.63 $355.63 $445.00 120.00 C.Y. 27,240.00$               15,360.00$                 $224.05 42,675.60$                 53,400.00$                   2.79 312.60
03 30 53.40 0010 CAST-IN PLACE 0

4751 SLAB ON GRADE (3500 PSI), INCL. TROWELED FINISH, NOT INCL. FORMS
4820 OR REINFORCING, OVER 10,000 S.F., 6" THICK C-14F 3,350.00 0.02 S.F. $2.37 $1.00 $0.01 $3.38 $4.11 48,857.00 S.F. 115,791.09$            48,857.00$                 $0.03 165,136.66$               200,802.27$                14.58 1026.00

03 30 53.40 0010 CAST-IN PLACE
6250 RETAINING WALLS (3000 PSI), GRAVITY, 10' HIGH C-14D 125.00 1.60 C.Y. $158.00 $82.00 $6.95 $246.95 $305.00 30.00 C.Y. 4,740.00$                 2,460.00$                   $1,716.30 7,408.50$                   9,150.00$                     0.24 48.00

03 30 53.40 0010 CAST-IN PLACE
6800 STAIRS (3500 PSI), NOT INCLUDING SAFETY TREADS, FREE STANDING, 3' -6" WIDE C-14H 83.00 0.58 LF NOSE $6.25 $29.00 $0.32 $35.37 $51.50 1,170.00 LF NOSE 7,312.50$                 33,930.00$                 $11.32 41,382.90$                 60,255.00$                   14.10 676.26

03 30 53.40 0010 CAST-IN PLACE
7000 STAIR LANDINGS, FREE STANDING C-14H 200.00 0.24 S.F. $5.00 $12.05 $0.13 $17.18 $24.00 167.50 S.F. 837.50$                    2,018.38$                   $2.23 2,877.65$                   4,020.00$                     0.84 40.20

03 35 00 CONCRETE FINISHING
03 35 43.10 0010 POLISHED CONCRETE FLOORS

0600 POLISHING AND EDGING, DRY, INCLUDING DRY VAC PICK-UP AND HAND
0605 SWEEPING BETWEEN GRIT CHANGES
0610 800-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 1,459.00 M.S.F 62,007.50$               751,385.00$               $137,362.50 1,083,307.50$            1,495,475.00$             521.07 16674.91
0620 1500-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 1,459.00 M.S.F 62,007.50$               751,385.00$               $137,362.50 1,083,307.50$            1,495,475.00$             521.07 16674.91
0630 3000-GRIT DIAMOND/RESIN MATRIX J-4A 2.80 11.43 M.S.F $42.50 $515.00 $185.00 $742.50 $1,025.00 1,459.00 M.S.F 62,007.50$               751,385.00$               $137,362.50 1,083,307.50$            1,495,475.00$             521.07 16674.91
0700 AUTO SCRUBBING AFTER FINAL POLISHING STEP J-4B 16.00 0.50 M.S.F. $20.50 $16.55 $37.05 $49.50 1,459.00 M.S.F. -$                          29,909.50$                 $613.18 54,055.95$                 72,220.50$                   91.19 729.50

03 45 00 PRECAST ARCHITECTURAL CONCRETE
03 45 13.50 0010 PRECAST WALL PANELS (BRICK)

0050 UNINSULATED, SMOOTH GRAY
0150 LOW RISE, 4' X 8' X 4" THICK C-11 320.00 0.23 S.F. $28.00 $12.50 $6.30 $46.80 $57.50 16,303.00 S.F. 456,484.00$            203,787.50$               $294.84 762,980.40$               937,422.50$                50.95 3668.18
0800 INSULATED PANEL, 2" POLYSTYRENE, ADD S.F. $1.12 $1.12 $1.23 16,303.00 S.F. 18,259.36$               -$                            $0.00 18,259.36$                 20,052.69$                   #DIV/0! 0.00
1350 BRICK FACED, MODULAR, RED, ADD S.F. $4.73 $4.73 $5.20 16,303.00 S.F. 77,113.19$               -$                            $0.00 77,113.19$                 84,775.60$                   #DIV/0! 0.00

03 45 13.50 0010 PRECAST WALL PANELS (NO BRICK) 0
0050 UNINSULATED, SMOOTH GRAY 0
0150 LOW RISE, 4' X 8' X 4" THICK C-11 320.00 0.23 S.F. $28.00 $12.50 $6.30 $46.80 $57.50 19,280.00 S.F. 539,840.00$            241,000.00$               $294.84 902,304.00$               1,108,600.00$             60.25 4338.00
0800 INSULATED PANEL, 2" POLYSTYRENE, ADD S.F. $1.12 $1.12 $1.23 19,280.00 S.F. 21,593.60$               -$                            $0.00 21,593.60$                 23,714.40$                   #DIV/0! 0.00

03 62 00 NON-SHRINK GROUTING
03 62 13.50 0010 GROUT, NON-METALLIC NON-SHRINK

0300 NON-SHRINK , NON-METALLIC, 1" DEEP 1 CEFI 35.00 0.23 S.F. $7.65 $11.20 $18.85 $25.00 14,084.00 S.F. 107,742.60$            157,740.80$               $0.00 265,483.40$               352,100.00$                402.40 3225.24
1,991,510.51$         3,337,568.44$           466,817.45$              6,412,503.28$            8,439,076.23$             #DIV/0! 71131.62

04 00 00 MASONRY
04 22 00 CONCRETE UNIT MASONRY
04 22 10.34 0010 CONCRETE BLOCK, PARTITIONS

4000 REGULAR BLOCK, TOOLED JOINTS, 2 SIDES, HOLLOW
4200 NOT REINFORCED, 8" X 16" X 8" THICK D-8 375.00 0.11 S.F. $2.59 $4.99 $7.58 $10.45 2,514.00 S.F. 6,511.26$                 12,544.86$                 $0.00 19,056.12$                 26,271.30$                   6.70 269.00

6,511.26$                 12,544.86$                 -$                           19,056.12$                 26,271.30$                   6.70 269.00

05 00 00 METALS
05 12 00 STRUCTURAL STEEL FRAMING
05 12 23.17 0010 COLUMNS, STRUCTURAL

6900 W SHAPE, A992 STEEL, 2 TIER, W8 X 48 E-2 1,032.00 0.05 L.F. $70.00 $3.01 $1.65 $74.66 $83.50 4,218.00 L.F. 295,260.00$            12,696.18$                 $123.19 314,915.88$               352,203.00$                4.09 227.77
05 12 23.75 0010 STRUCTURAL STEEL MEMBERS

3120 W16 X 50 E-2 800.00 0.07 L.F. $72.50 $3.89 $2.12 $78.51 $88.50 1,700.00 L.F. 123,250.00$            6,613.00$                   $166.44 133,467.00$               150,450.00$                2.13 119.00
05 21 00 STEEL JOIST FRAMING
05 21 19.10 0010 OPEN WEB JOISTS

0720 K SERIES, 30' TO 50' SPANS, 30K12, 17.6 LB./L.F. E-7 2,400.00 0.03 L.F. $14.35 $1.86 $0.79 $17.00 $19.60 6,000.00 L.F. 86,100.00$               11,160.00$                 $13.43 102,000.00$               117,600.00$                2.50 198.00
05 31 00 STEEL DECKING
05 31 33.50 0010 FORM DECKING

0015 MADE FROM RECYCLED MATERIAL
6800 SLAB FORM, STEEL, 22 GA., 2" DEEP, GALVANIZED E-4 3,600.00 0.01 S.F. $2.73 $0.50 $0.03 $3.26 $3.83 41,937.00 S.F. 114,488.01$            20,968.50$                 $0.10 136,714.62$               160,618.71$                11.65 377.43

05 44 00 COLD-FORMED METAL TRUSSES
05 42 23.60 0010 FRAMING, ROOF RAFTERS

2230 12"DEEP 2 CARP 15.00 1.07 EA $55.00 $55.00 $83.50 400.00 EA -$                          22,000.00$                 $0.00 22,000.00$                 33,400.00$                   26.67 426.80
05 51 00 METAL STAIRS
05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS

0200 METAL PAN TREAD FOR CONCRETE IN-FILL, PICKET RAIL 3' -6" WIDE E-4 35.00 0.91 RISER $615.00 $51.50 $2.73 $669.23 $765.00 78.00 RISER 47,970.00$               4,017.00$                   $1,827.00 52,199.94$                 59,670.00$                   2.23 71.29
05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS

1500 LANDING, STEEL PAN, CONVENTIONAL E-4 160.00 0.20 S.F. $82.00 $11.30 $0.60 $93.90 $109.00 167.50 S.F. 13,735.00$               1,892.75$                   $56.34 15,728.25$                 18,257.50$                   1.05 33.50
05 52 00 METAL RAILINGS



05 52 13.50 0010 RAILING, PIPE
0900 WALL RAIL, ALUM. PIPE, 1-1/4" DIAM., SATIN FINISH E-4 213.00 0.15 L.F. $25.00 $8.50 $0.45 $33.95 $41.50 475.00 L.F. 11,875.00$               4,037.50$                   $15.28 16,126.25$                 19,712.50$                   2.23 71.25
4100 FOR SLOPED RAILS FOR STAIRS, ADD L.F. $12.50 $2.55 $15.05 $16.50 475.00 L.F. 5,937.50$                 1,211.25$                   $0.00 7,148.75$                   7,837.50$                     #DIV/0! 0.00

698,615.51$            84,596.18$                 2,201.77$                  800,300.69$               919,749.21$                #DIV/0! 1525.05

06 00 00 WOOD, PLASTICS, AND COMPOSITS
06 11 00 WOOD FRAMING
06 11 10.02 0010 BLOCKING

2780 TO STEEL CONSTRUCTION, 2" X 8" 1 CARP 0.14 57.14 M.B.F. $730.00 $1,975.00 $2,705.00 $3,775.00 3.00 M.B.F. 2,190.00$                 5,925.00$                   $0.00 8,115.00$                   11,325.00$                   21.43 171.43
06 16 43 SHEATHING
06 16 43.10 0010 GYPSUM SHEATHING

0020 GYPSUM, WEATHERPROOF, 1/2" THICK 2 CARP 1,125.00 0.01 S.F. $0.46 $0.73 $1.19 $1.62 2,000.00 S.F. 920.00$                    1,460.00$                   $0.00 2,380.00$                   3,240.00$                     1.78 28.00
3,110.00$                 7,385.00$                   -$                           10,495.00$                 14,565.00$                   23.21 199.43

07 00 00 THERMAL & MOISTURE PROTECTION
07 11 00 DAMPPROOFING
07 11 13.10 0010 BITUMINOUS ASPHAULT COATING

0030 BRUSHED ON, BELOW GRADE, 1 COAT 1 ROFC 665.00 0.01 S.F. $0.23 $0.54 $0.77 $1.15 48,857.00 S.F. 11,237.11$               26,382.78$                 $0.00 37,619.89$                 56,185.55$                   73.47 586.28
07 21 00 THERMAL INSULATION
07 21 16.20 0010 BLANKET INSULATION FOR WALLS

0160 6" THICK, R19, 15" WIDE 1 CARP 1,350.00 0.01 S.F. $0.43 $0.31 $0.74 $0.93 35,583.00 S.F. 15,300.69$               11,030.73$                 $0.00 26,331.42$                 33,092.19$                   26.36 213.50
07 22 00 ROOF AND DECK INSULATION
07 22 16.10 0010 ROOF DECK INSULATION

1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 1 ROFC 1,820.00 0.00 B.F. $1.01 $0.20 $1.21 $1.44 68,489.00 B.F. 69,173.89$               13,697.80$                 $0.00 82,871.69$                 98,624.16$                   37.63 273.96
07 26 00 VAPOR RETARDERS
07 26 10.10 0010 VAPOR RETARDERS

1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 1 CARP 37.00 0.22 SQ $10.90 $11.15 $22.05 $29.00 684.89 SQ 7,465.30$                 7,636.52$                   $0.00 15,101.82$                 19,861.81$                   18.51 147.94
07 52 00 MODIFIED BITUMINOUS MEMBRANE ROOFING
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

0020 BASE SHEET #15 GLASS FIBER FELT, FULLY MOPPED TO DECK 1 ROFC 192.00 0.29 SQ $21.50 $12.30 $2.67 $36.47 $47.50 384.89 SQ 8,275.14$                 4,734.15$                   $97.37 14,036.94$                 18,282.28$                   2.00 112.39
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

2100 APP MOD., SMOOTH SURF. CAP SHEET, POLY REINF., TORCHED, 160 MILS G-5 2,100.00 0.02 S.F. $0.80 $0.78 $0.09 $1.67 $2.27 68,489.00 S.F. 54,791.20$               53,421.42$                 $0.15 114,376.63$               155,470.03$                32.61 1301.29
07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE

2450 SEAM HEAT WELDING 1 ROFC 205.00 0.04 L.F. $0.09 $1.76 $1.85 $3.03 2,054.67 L.F. 184.92$                    3,616.22$                   $0.00 3,801.14$                   6,225.65$                     10.02 80.13
07 65 00 FLEXIBLE FLASHING
07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING

0011 INCLUDING UP TO 4 BENDS
0020 ALUMINUM, MILL FINISH, .013" THICK 1 ROFC 145.00 0.06 S.F. $0.86 $2.49 $3.35 $5.10 1,000.00 S.F. 860.00$                    2,490.00$                   $0.00 3,350.00$                   5,100.00$                     6.90 55.00
0400 PAINTED FINISH, ADD S.F. $0.33 $0.33 $0.36 1,000.00 S.F. 330.00$                    -$                            $0.00 330.00$                       360.00$                        #DIV/0! 0.00

07 71 00 ROOF SPECIALTIES
07 71 23.10 0010 DOWNSPOUTS

0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 1 SHEE 190.00 0.04 L.F. $1.37 $2.57 $3.94 $5.40 1,000.00 L.F. 1,370.00$                 2,570.00$                   $0.00 3,940.00$                   5,400.00$                     5.26 42.00
07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS

0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 1 CARP 400.00 0.02 L.F. $0.66 $1.03 $1.69 $2.29 1,000.00 L.F. 660.00$                    1,030.00$                   $0.00 1,690.00$                   2,290.00$                     2.50 20.00
07 72 00 ROOF ACCESSORIES
07 72 23.10 0010 ROOF VENTS

0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 1 ROFC 30.00 0.27 EA $24.00 $12.00 $36.00 $46.50 20.00 EA 480.00$                    240.00$                      $0.00 720.00$                       930.00$                        0.67 5.34
07 72 33.10 0010 ROOF HATCHES

0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER G-3 10.00 3.20 EA $630.00 $163.00 $793.00 $935.00 3.00 EA 1,890.00$                 489.00$                      $0.00 2,379.00$                   2,805.00$                     0.30 9.60
07 81 00 APPLIED FIREPROOFING
07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING

0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY
0500 CORRUGATED OR FLUTED DECKS G-2 1,250.00 0.02 S.F. $0.87 $0.83 $0.10 $1.80 $2.32 68,489.00 S.F. 59,585.43$               56,845.87$                 $0.18 123,280.20$               158,894.48$                54.79 1301.29

07 91 00 PREFORMED JOINT SEALS
07 9 23.10 0010 BACKER RODS

0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 1 BRIC 4.60 1.74 C.L.F. $6.95 $89.00 $95.95 $144.00 14,084.00 C.L.F. 97,883.80$               1,253,476.00$           $0.00 1,351,359.80$            2,028,096.00$             3061.74 24492.08
07 92 00 JOINT SEALANTS
07 92 13.20 0010 CAULKING AND SEALANT OPTIONS

3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 1 BRIC 272.00 0.03 L.F. $0.82 $1.50 $2.32 $3.19 14,084.00 L.F. 11,548.88$               21,126.00$                 $0.00 32,674.88$                 44,927.96$                   51.78 408.44
341,036.36$            1,458,786.49$           97.71$                       1,813,863.41$            2,636,545.11$             #DIV/0! 29049.23

08 00 00 OPENINGS
08 11 00 METAL DOORS AND FRAME
08 11 16.10 0010 ENTRANCE DOORS

0011 INCLUDING STANDARD HARDWARE, CLEAR FINISH, NO GLASS
0012 TOP AND BOTTOM OFFSET PIVOTS, 1/4" BEVELED GLASS STOPS, THRESHOLD
0013 DEAD BOLT LOCK WITH INSIDE THUMB SCREW, STANDARD PUSH PULL
0580 6'-0" X 7'-0" OPENING 2 SSWK 1.30 12.31 PR. $1,525.00 $690.00 $2,215.00 $2,800.00 9.00 PR. 13,725.00$               6,210.00$                   $0.00 19,935.00$                 25,200.00$                   6.92 110.77
1600 CONCEALED PANIC DEVICE, ADD LEAF $1,000.00 $1,000.00 $1,100.00 18.00 LEAF 18,000.00$               -$                            $0.00 18,000.00$                 19,800.00$                   #DIV/0! 0.00
1700 ELECTRIC STRIKE RELEASE, ADD OPNG $325.00 $325.00 $355.00 9.00 OPNG 2,925.00$                 -$                            $0.00 2,925.00$                   3,195.00$                     #DIV/0! 0.00
1900 CONCEALED CLOSER, ADD LEAF $535.00 $535.00 $590.00 18.00 LEAF 9,630.00$                 -$                            $0.00 9,630.00$                   10,620.00$                   #DIV/0! 0.00

08 12 00 METAL FRAMES
08 12 13.13 0010 STANDARD HOLLOW METAL FRAMES

0020 16 GA., UP TO 5-3/4" JAMB DEPTH
0025 3'-0" X 6'-8" SINGLE 2 CARP 16.00 1.00 EA $153.00 $51.50 $204.50 $246.00 2.00 EA 306.00$                    103.00$                      $0.00 409.00$                       492.00$                        0.13 2.00

08 13 00 METAL DOORS
08 13 13.13 0010 STANDARD HOLLOW METAL DOORS

0015 FLUSH, FULL PANEL, HOLLOW CORE
0017 WHEN NOTED DOORS ARE PREPARED BUT DO NOT INCLUDE GLASS OR LOUVERS



0020 1-3/8" THICK, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $345.00 $41.50 $386.50 $445.00 2.00 EA 690.00$                    83.00$                        $0.00 773.00$                       890.00$                        0.10 1.60
0140 FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 2.00 EA 228.00$                    -$                            $0.00 228.00$                       252.00$                        #DIV/0! 0.00

08 13 13.15 0010 METAL FIRE DOORS
0015 STEEL, FLUSH, "B" LABEL, 90 MINUTES
0020 FULL PANEL, 20 GA., 2'-0" X 6'-8" 2 CARP 20.00 0.80 EA $425.00 $41.50 $466.50 $535.00 6.00 EA 2,550.00$                 249.00$                      $0.00 2,799.00$                   3,210.00$                     0.30 4.80

08 14 00 WOOD DOORS
08 14 16.09 0010 SMOOTH WOOD DOORS

0015 FLUSH, INTERIOR, HOLLOW CORE
0320 WALNUT FACE, 1-3/8", 2'-0" X 6'-8" 2 CARP 17.00 0.94 PR $198.00 $48.50 $246.50 $292.00 74.00 PR 14,652.00$               3,589.00$                   $0.00 18,241.00$                 21,608.00$                   4.35 69.63
5010 WOOD DOORS, FOR NARROW LITE, ADD EA $114.00 $114.00 $126.00 56.00 EA 6,384.00$                 -$                            $0.00 6,384.00$                   7,056.00$                     #DIV/0! 0.00

08 44 00 CURTAIN WALL AND GLAZED ASSEMBLIES
08 44 13.10 0010 GLAZED CURTAIN WALLS

0050 AVERAGE, SINGLE GLAZED H-1 195.00 0.16 S.F. $60.50 $8.65 $69.15 $80.00 25,000.00 S.F. 1,512,500.00$         216,250.00$               $0.00 1,728,750.00$            2,000,000.00$             128.21 4100.00
08 81 00 GLASS GLAZING
08 81 10.10 0010 VARIOUS TYPES AND THICKNESS OF FLOAT GLASS

0800 1/4" THICK, TEMPERED, CLEAR 2 GLAZ 120.00 0.13 S.F. $7.10 $6.60 $13.70 $17.80 280.00 S.F. 1,988.00$                 1,848.00$                   $0.00 3,836.00$                   4,984.00$                     2.33 37.24
08 81 17.10 0010 FIRE RESISTANT GLASS

0020 FIRE GLASS MINIMUM 2 GLAZ 40.00 0.40 S.F. $41.50 $19.85 $61.35 $76.00 30.00 S.F. 1,245.00$                 595.50$                      $0.00 1,840.50$                   2,280.00$                     0.75 12.00
08 81 30.10 0010 REDUCE HEAT TRANSFER GLASS

2600 HEAT REFLECTIVE, FILM INSIDE, 1" THICK UNIT, TINTED 2 GLAZ 85.00 0.19 S.F. $30.50 $9.35 $39.85 $47.50 25,000.00 S.F. 762,500.00$            233,750.00$               $0.00 996,250.00$               1,187,500.00$             294.12 4700.00
08 83 00 MIRRORS
08 83 13.10 0010 MIRRORS

0200 OVER 5 S.F. 2 GLAZ 160.00 0.10 S.F. $9.45 $4.97 $14.42 $17.90 2,359.00 S.F. 22,292.55$               11,724.23$                 $0.00 34,016.78$                 42,226.10$                   14.74 235.90
2,369,615.55$         474,401.73$               -$                           2,844,017.28$            3,329,313.10$             #DIV/0! 9273.95

09 00 00 FINISHES
09 21 00 PLASTER AND GYPSUM BOARD ASSEMBLIES
09 21 16.23 0010 GYPSUM BOARD ASSEMBLIES

0040 2-HOUR ASSEMBLY WITH DOUBLE LAYER
0065 5/8" F.R. GYP BD ON RM SIDE, 4" J-TRACK & C-H STUDS 2 CARP 220.00 0.07 S.F. $3.14 $3.76 $6.90 $9.15 45,602.00 S.F. 143,190.28$            171,463.52$               $0.00 314,653.80$               417,258.30$                207.28 3328.95

09 21 16.33 0010 PARTITION WALL
3200 5/8" INTERIOR GYPSUM BOARD, STANDARD, TAPE & FINISH 2 SIDES
3800 INSTALLED ON AND INCLUDING METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 340.00 0.05 S.F. $1.10 $2.43 $3.60 $4.97 35,000.00 S.F. 38,500.00$               85,050.00$                 $0.00 126,000.00$               173,950.00$                102.94 1645.00

09 21 16.33 0010 PARTITION WALL
6400 FIRE RESISTANT, 2 LAYERS, 2 HR., ON METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" WIDE 2 CARP 245.00 0.07 S.F. $1.94 $3.37 $5.31 $7.25 1,000.00 S.F. 1,940.00$                 3,370.00$                   $0.00 5,310.00$                   7,250.00$                     4.08 65.00

09 31 00 THIN-SET TILING
09 31 13.10 0010 THIN-SET CERAMIC TILE

0020 BACKSPLASH, AVERAGE GRADE TILE 1 TILF 50.00 0.16 S.F. $2.77 $7.65 $10.42 $14.35 60.00 S.F. 166.20$                    459.00$                      $0.00 625.20$                       861.00$                        1.20 9.60
09 31 13.10 0010 THIN-SET CERAMIC TILE

3310 CERAMIC TILE, PORCELAIN TYPE, 1 COLOR, COLOR GROUP 2, 2" X 2" OR 2" X 1" D-7 190.00 0.08 S.F. $6.35 $3.60 $9.95 $12.30 S.F.
09 54 00 SPECIALTY CEILINGS
09 54 26.10 0010 WOOD CEILINGS

1000 4"-6" WOOD SLATS ON HEAVY DUTY 15/16" T-BAR GRID 2 CARP 250.00 0.06 S.F. $26.00 $3.31 $29.31 $33.50 78,000.00 S.F. 2,028,000.00$         258,180.00$               $0.00 2,286,180.00$            2,613,000.00$             312.00 4992.00
09 64 00 WOOD FLOORING
09 64 66.10 0010 GYMNASIUM FLOORING

0900 GYM FLOOR, IN MASTIC, OVER 2 PLY FELT #2 & BETTER 33/32" THICK MAPLE 1 CARP 98.00 0.08 S.F. $7.00 $4.22 $11.22 $14.10 2,720.00 S.F. 19,040.00$               11,478.40$                 $0.00 30,518.40$                 38,352.00$                   27.76 223.04
09 65 00 RESILIENT FLOORING
09 65 10.13 0010 RESILIANT BASE

0700 1/8" VINYL BASE, 4" HIGH, STRAIGHT OR COVE, STANDARD COLORS 1 TILF 315.00 0.03 L.F. $1.18 $1.22 $2.40 $3.09 5,000.00 L.F. 5,900.00$                 6,100.00$                   $0.00 12,000.00$                 15,450.00$                   15.87 125.00
09 65 10.13 0010 RESILIANT BASE

0730 CORNERS, 4" HIGH 1 TILF 315.00 0.03 EA $3.03 $1.22 $4.25 $5.10 200.00 EA 606.00$                    244.00$                      $0.00 850.00$                       1,020.00$                     0.63 5.00
09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS

0400 RUBBER, MOLDED TREAD, 12" WIDE, 5/16" THICK, COLORS 1 TILF 115.00 0.07 L.F. $15.10 $3.33 $18.43 $21.50 420.00 L.F. 6,342.00$                 1,398.60$                   $0.00 7,740.60$                   9,030.00$                     3.65 29.40
09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS

1600 NOSINGS, 3" WIDE, 3/16" THICK, COLORS 1 TILF 140.00 0.06 L.F. $6.30 $2.73 $9.03 $11.00 420.00 L.F. 2,646.00$                 1,146.60$                   $0.00 3,792.60$                   4,620.00$                     3.00 23.94
09 65 19.19 0010 VINYL COMPOSITION TILE FLOORING

7050 VINYL COMPOSITION TILE, 12" X 12", 1/16" THICK EMBOSSED 1 TILF 500.00 0.02 S.F. $1.22 $0.77 $3.44 $4.07 20,000.00 S.F. 24,400.00$               15,400.00$                 $0.00 68,800.00$                 81,400.00$                   40.00 320.00
09 68 00 CARPETING
09 68 13.10 0010 CARPET TILE

1100 TUFTED, 24" X 24", HARD BACK, 24 OZ. NYLON 1 TILF 80.00 0.10 S.Y. $31.00 $4.79 $35.79 $41.50 11,300.00 S.Y. 350,300.00$            54,127.00$                 $0.00 404,427.00$               468,950.00$                141.25 1130.00
09 84 00 ACOUSTIC ROOM COMPONENTS
09 84 13.10 0010 FIXED PANELS

0100 FIBERGLASS OR MINERAL FILLER, NO BACKS, 2-1/4" THICK, MODULAR
0200 SPACE UNITS, CEILING OR WALL HUNG, WHITE OR COLORED 1 CARP 100.00 0.08 S.F. $9.40 $4.13 $13.53 $16.60 736.00 S.F. 6,918.40$                 3,039.68$                   $0.00 9,958.08$                   12,217.60$                   7.36 58.88

09 91 00 PAINTING
09 91 23.72 0010 WALLS AND CEILING, INTERIOR

0100 CONCRETE, DRYWALL OR PLASTER, LATEX, PRIMER OR SEALER COAT
0200 SMOOTH FINISH, SPRAY 1 PORD 2,750.00 0.00 S.F. $0.06 $0.13 $0.19 $0.25 80,000.00 S.F. 4,800.00$                 10,400.00$                 $0.00 15,200.00$                 20,000.00$                   29.09 240.00

09 91 23.72 0010 WALLS AND CEILING, INTERIOR
0800 PAINT 2 COATS, SMOOTH FINISH, SPAY 1 PORD 1,625.00 0.01 S.F. $0.13 $0.21 $0.34 $0.47 80,000.00 S.F. 10,400.00$               16,800.00$                 $0.00 27,200.00$                 37,600.00$                   49.23 400.00

2,643,148.88$         638,656.80$               -$                           3,313,255.68$            3,900,958.90$             945.35 12595.81

10 00 00 SPECIALTIES
10 11 00 VISUAL DISPLAY UNITS
10 11 13.13 0010 FIXED CHALKBOARDS

5400 LIQUID CHALK, WHITE PORCELAIN ENAMEL, WALL HUNG
5420 DELUXE UNITS, ALUMINUM TRIM AND CHALKTROUGH
5550 4' X 12' 2 CARP 12.00 1.33 EA $630.00 $69.00 $699.00 $800.00 80.00 EA 50,400.00$               5,520.00$                   $0.00 55,920.00$                 64,000.00$                   6.67 106.64

10 11 13.13 0010 FIXED CHAULKBOARDS



6300 LIQUID CHALK, FELT TIP MARKERS EA $2.14 $2.14 $2.35 80.00 EA 171.20$                    -$                            $0.00 171.20$                       188.00$                        #DIV/0! 0.00
10 11 13.13 0010 FIXED CHAULKBOARDS

6500 LIQUID CHALK, ERASERS EA $2.42 $2.42 $2.66 80.00 EA 193.60$                    -$                            $0.00 193.60$                       212.80$                        #DIV/0! 0.00
10 11 13.13 0010 FIXED CHAULKBOARDS

6600 LIQUID CHALK, BOARD CLEANER, 8 OZ. BOTTLE EA $6.15 $6.15 $6.80 80.00 EA 492.00$                    -$                            $0.00 492.00$                       544.00$                        #DIV/0! 0.00
10 13 00 DIRECTORIES
10 13 10.10 0010 BUILDING DIRECTORY BOARDS

2500 BUILDING DIRECTORY, ALUM, BLACK FELT PANELS, 1 DOOR, 36" X 24" 2 CARP 3.50 4.57 EA $390.00 $236.00 $626.00 $785.00 1.00 EA 390.00$                    236.00$                      $0.00 626.00$                       785.00$                        0.29 4.57
10 14 00 SIGNAGE
10 14 23.13 0010 ENGRAVED PANEL SIGNAGE, INTERIOR

1050 FLEXIBLE DOOR SIGN, ADHESIVE BACK, W/ BRAILLE, 5/8" LETTERS, 6" X 6" 1 CLAB 32.00 0.25 EA $48.50 $10.25 $58.75 $68.50 76.00 EA 3,686.00$                 779.00$                      $0.00 4,465.00$                   5,206.00$                     2.38 19.00
10 21 00 COMPARTMENTS AND CUBICLES
10 21 13.16 0010 PLASTIC-LAMINATE-CLAD TOILET COMPARTMENTS

1610 FLOOR MOUNTED
1800 PLASTIC LAMINATE ON PARTICLE BOARD 2 CARP 7.00 2.29 EA $545.00 $118.00 $663.00 $780.00 60.00 EA 32,700.00$               7,080.00$                   $0.00 39,780.00$                 46,800.00$                   8.57 137.16
3400 FOR HANDCAP UNTIS, ADD $325.00 $325.00 $360.00 60.00 EA 19,500.00$               -$                            $0.00 19,500.00$                 21,600.00$                   #DIV/0! 0.00

10 22 00 PARTITIONS
10 22 33.10 0010 PARTITIONS, ACCORDIAN FOLDING

0100 VINYL COVERED, OVER 150 S.F., FRAME NOT INCLUDED
0900 ACOUSTICAL, 3 LB./S.F., 17' MAXIMUM HEIGHT 2 CARP 100.00 0.16 S.F. $28.00 $8.25 $36.25 $43.50 1,440.00 S.F. 40,320.00$               11,880.00$                 $0.00 52,200.00$                 62,640.00$                   14.40 230.40

10 26 00 WALL AND DOOR PROTECTION
10 26 13.20 0010 CORNER PROTECTION

0100 STAINLESS STEEL, 16 GA., ADHESIVE MOUNT, 3-1/2" LEG 1 CARP 80.00 0.10 L.F. $25.00 $5.15 $30.15 $35.50 100.00 L.F. 2,500.00$                 515.00$                      $0.00 3,015.00$                   3,550.00$                     1.25 10.00
10 28 00 TOILET, BATH, AND LAUNDRY ACCESSORIES
10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES

0200 CURTAIN ROD, STAINLESS STEEL, 5' LONG, 1" DIAMETER 1 CARP 13.00 0.62 EA $27.00 $32.00 $59.00 $78.00 10.00 EA 270.00$                    320.00$                      $0.00 590.00$                       780.00$                        0.77 6.15
10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES

0400 DIAPER CHANGING STATION, HOROZONTAL, WALL MOUNTED, PLASTIC 1 CARP 10.00 0.80 EA $244.00 $41.50 $285.50 $330.00 6.00 EA 1,464.00$                 249.00$                      $0.00 1,713.00$                   1,980.00$                     0.60 4.80
10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES

0500 DISPENSER UNITS, COMBINED SOAP & TOWEL DISPENSERS
0510 MIRROR AND SHELF, FLUSH MOUNTED 1 CARP 10.00 0.80 EA $365.00 $41.50 $406.50 $470.00 12.00 EA 4,380.00$                 498.00$                      $0.00 4,878.00$                   5,640.00$                     1.20 9.60

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
0600 TOWEL DISPENSER AND WASTE RECEPTACLE,
0610 18 GALLON CAPACITY 1 CARP 10.00 0.80 EA $340.00 $41.50 $381.50 $440.00 6.00 EA 2,040.00$                 249.00$                      $0.00 2,289.00$                   2,640.00$                     0.60 4.80

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
1000 GRAB BAR, STRAIGHT, 1-1/4" DIAMETER, STAINLESS STEEL, 30" LONG 1 CARP 22.00 0.36 EA $28.50 $18.80 $47.30 $59.50 30.00 EA 855.00$                    564.00$                      $0.00 1,419.00$                   1,785.00$                     1.36 10.92

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
2300 HAND DRYER, SURFACE MOUNTED, ELECTRIC, 115 VOLT, 20 AMP 1 CARP 4.00 2.00 EA $480.00 $103.00 $583.00 $685.00 8.00 EA 3,840.00$                 824.00$                      $0.00 4,664.00$                   5,480.00$                     2.00 16.00
3000 MIRROR, WITH STAINLESS STEEL 3/4" SQUARE FRAME
3600 WITH 5" STAINLESS STEEL SHELF, 36" X 24" 1 CARP 15.00 0.53 EA $242.00 $27.50 $269.50 $310.00 40.00 EA 9,680.00$                 1,100.00$                   $0.00 10,780.00$                 12,400.00$                   2.67 21.32

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
4200 NAPKIN/TAMPON DISPENSER, RECESSED 1 CARP 15.00 0.53 EA $555.00 $27.50 $582.50 $650.00 3.00 EA 1,665.00$                 82.50$                        $0.00 1,747.50$                   1,950.00$                     0.20 1.60

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
4250 NAPKIN RECEPTACLE, RECESSED 1 CARP 6.50 1.23 EA $171.00 $63.50 $234.50 $285.00 2.00 EA 342.00$                    127.00$                      $0.00 469.00$                       570.00$                        0.31 2.46

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
4300 ROBE HOOK, SINGLE, REGULAR 1 CARP 96.00 0.08 EA $19.95 $4.30 $24.25 $28.50 40.00 EA 798.00$                    172.00$                      $0.00 970.00$                       1,140.00$                     0.42 3.32

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
4600 SOAP DISPENSER, CHROME, SURFACE MOUNTED, LIQUID 1 CARP 20.00 0.40 EA $50.50 $20.50 $71.00 $87.00 20.00 EA 1,010.00$                 410.00$                      $0.00 1,420.00$                   1,740.00$                     1.00 8.00

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
6200 TOILET TISSUE DISPENSER, SURFACE MOUNTED, SS, DOUBLE ROLL 1 CARP 24.00 0.33 EA $21.50 $17.20 $38.70 $50.00 60.00 EA 1,290.00$                 1,032.00$                   $0.00 2,322.00$                   3,000.00$                     2.50 19.98

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES
6500 TOWEL BAR, STANLESS STEEL, 30" LONG 1 CARP 21.00 0.38 EA $51.00 $19.70 $70.70 $86.00 30.00 EA 1,530.00$                 591.00$                      $0.00 2,121.00$                   2,580.00$                     1.43 11.43

10 28 19.10 0010 PARTITIONS, SHOWER
5220 SHOWER SURROUND, 3 WALL, PVC, 32" X 32" 1 CARP 4.00 2.00 EA $400.00 $103.00 $503.00 $595.00 30.00 EA 12,000.00$               3,090.00$                   $0.00 15,090.00$                 17,850.00$                   7.50 60.00

10 43 00 EMERGENCY AID SPECIALTIES
10 43 13.05 0010 DEFRIBRILLATOR CABINETS

0050 DEFIBRILLATOR CABINET, STAINLESS STEEL WITH STROBE & ALARM 12" X 27" 1 CARP 10.00 0.80 EA $450.00 $41.50 $491.50 $560.00 2.00 EA 900.00$                    83.00$                        $0.00 983.00$                       1,120.00$                     0.20 1.60
0100 AUTOMATIC EXTERNAL DEFIBRILLATOR 1 CARP 30.00 0.27 EA $1,375.00 $13.75 $1,338.75 $1,550.00 2.00 EA 2,750.00$                 27.50$                        $0.00 2,677.50$                   3,100.00$                     0.07 0.53

10 44 00 FIRE PROTECTION SPECIALTIES
10 44 13.53 0010 FIRE EQUIPMENT CABINETS

4000 HOSE RACK ASSY., 2-1/2" X 1-1/2" VALVE, 1OO' HOSE, 24" X 40" X 8"
4100 ALUMINUM DOOR AND FRAME Q-12 6.00 2.67 EA $515.00 $148.00 $663.00 $785.00 10.00 EA 5,150.00$                 1,480.00$                   $0.00 6,630.00$                   7,850.00$                     1.67 26.67

10 44 16.13 0010 PORTABLE FIRE EXSTINGUISHERS
2100 ABC ALL PURPOSE TYPE, PORTABLE, 20 LB. EA $85.00 $85.00 $93.50 30.00 EA 2,550.00$                 -$                            $0.00 2,550.00$                   2,805.00$                     #DIV/0! 0.00

10 44 16.13 0010 PORTABLE FIRE EXSTINGUISHERS
9400 INSTALLATION OF EXTINGUISHERS, 12 OR MORE, ON NAILABLE SURFACE 1 CARP 30.00 0.27 EA $13.75 $13.75 $21.00 30.00 EA -$                          412.50$                      $0.00 412.50$                       630.00$                        1.00 8.01

10 51 00 LOCKERS
10 51 13.10 0010 LOCKERS STEEL

0480 4-TIER 12" X 15" X 18" 1 SHEE 30.00 0.27 EA $370.00 $16.25 $386.25 $430.00 40.00 EA 14,800.00$               650.00$                      $0.00 15,450.00$                 17,200.00$                   1.33 10.68
10 55 00 POSTAL SPECIALTIES
10 55 23.10 0010 COMMERCIAL MAIL BOXES

1800 LETTER COLLECTION BOX 1 CARP 6.00 1.33 EA $720.00 $69.00 $789.00 $895.00 1.00 EA 720.00$                    69.00$                        $0.00 789.00$                       895.00$                        0.17 1.33
10 57 00 WARDROBE AND CLOSET SPECIALTIES
10 57 13.10 0010 COAT RACKS AND WARDROBES

1650 WALL MOUNTED RACKS, 16 GA. STEEL FRAME, 22 GA. STEEL SHELVES
1850 12" X 15" X 26", 6 HANGERS 1 CARP 32.00 0.21 EA $142.00 $12.90 $154.90 $176.00 80.00 EA 11,360.00$               1,032.00$                   $0.00 12,392.00$                 14,080.00$                   2.50 16.40

10 86 00 SECURITY MIRRORS AND DEVICES
10 86 20.10 0010 DOMES

0100 CEILING MOUNTED, 10" DIAMETER 1 CARP 30.00 0.27 EA $12.30 $13.75 $26.05 $34.50 10.00 EA 123.00$                    137.50$                      $0.00 260.50$                       345.00$                        0.33 2.67



229,869.80$            39,210.00$                 -$                           268,979.80$               313,085.80$                #DIV/0! 756.05

11 00 00 EQUIPMENT
11 21 00 RETAIL AND SERVICE EQUIPMENT
11 21 13.10 0010 CHECKOUT COUNTER

1000 SCANNING SYSTEM, 2 LANES, W/REGISTERS, SCAN GUN & MEMORY 2 CLAB SYSTEM $17,300.00 $17,300.00 $19,000.00 1.00 SYSTEM 17,300.00$               -$                            $0.00 17,300.00$                 19,000.00$                   #DIV/0! 0.00
11 32 00 UNIT KITCHEN
11 32 13.10 0010 COMMERCIAL UNIT KITCHENS

1500 COMBINATION RANGE, REFRIGERATOR AND SINK, 30" WIDE, MINIMUM L-1 2.00 8.00 EA $1,400.00 $495.00 $1,895.00 $2,275.00 2.00 EA 2,800.00$                 990.00$                      $0.00 3,790.00$                   4,550.00$                     1.00 16.00
11 41 00 FOODSERVICE STORAGE EQUIPMENT
11 41 13.20 0010 REFRIGERATED FOOD STORAGE EQUIPMENT

8460 REFRIGERATED CABINETS, MOBILE EA $5,550.00 $5,550.00 $6,100.00 6.00 EA 33,300.00$               -$                            $0.00 33,300.00$                 36,600.00$                   #DIV/0! 0.00
11 44 00 FOOD COOKING EQUIPMENT
11 44 13.10 0010 COOKING EQUIPMENT

0900 BAKE OVEN, ELECTRIC CONVECTION, SINGLE DECK L-7 4.00 7.00 EA $5,175.00 $350.00 $5,525.00 $6,225.00 2.00 EA 10,350.00$               700.00$                      $0.00 11,050.00$                 12,450.00$                   0.50 14.00
11 44 13.10 0010 COOKING EQUIPMENT

5300 GRIDDLE, SS, 24" PLATE, W/ 4" LEGS, ELEC, 208V, 3 PHASE, 3' LONG Q-1 7.00 2.29 EA $2,225.00 $130.00 $2,355.00 $2,650.00 2.00 EA 4,450.00$                 260.00$                      $0.00 4,710.00$                   5,300.00$                     0.29 4.57
11 44 13.10 0010 COOKING EQUIPMENT

6200 ICED TEA BREWER 1-PLUM 3.44 2.33 EA $675.00 $147.00 $822.00 $965.00 2.00 EA 1,350.00$                 294.00$                      $0.00 1,644.00$                   1,930.00$                     0.58 4.65
11 44 13.10 0010 COOKING EQUIPMENT

6900 RANGE, RESTURANT TYPE, 6 BURNERS AND 1 STANDARD OVEN, 36" WIDE Q-1 7.00 2.29 EA $2,775.00 $130.00 $2,905.00 $3,250.00 2.00 EA 5,550.00$                 260.00$                      $0.00 5,810.00$                   6,500.00$                     0.29 4.57
11 44 13.10 0010 COOKING EQUIPMENT

9150 TOASTER, CONVEYOR TYPE, 16-22 SLICES/MINUTE EA $1,250.00 $1,250.00 $1,375.00 2.00 EA 2,500.00$                 -$                            $0.00 2,500.00$                   2,750.00$                     #DIV/0! 0.00
11 48 00 FOODSERVICE CLEANING AND DISPOSAL EQUIPMENT
11 48 13.10 0010 DISHWASHERS

2700 DISHWASHER, COMMERCIAL, RACK TYPE
2720 10 TO 12 RACKS/HOUR Q-1 3.20 5.00 EA $3,325.00 $284.00 $3,609.00 $4,075.00 2.00 EA 6,650.00$                 568.00$                      $0.00 7,218.00$                   8,150.00$                     0.63 10.00

11 48 13.10 0010 DISHWASHERS
5200 GARBAGE DISPOSAL 1.5 HP, 100 GPH L-1 4.80 3.33 EA $1,800.00 $205.00 $2,005.00 $2,275.00 2.00 EA 3,600.00$                 410.00$                      $0.00 4,010.00$                   4,550.00$                     0.42 6.66

11 52 00 AUDIO-VISUAL EQUIPMENT
11 52 13.10 0010 PROJECTION SCREENS, WALL OR CEILING HUNG

0400 ELECTRIC OPERATED, MATTE WHITE, 25 S.F., ECONOMY 2 CARP 5.00 3.20 EA $1,150.00 $165.00 $1,315.00 $1,500.00 20.00 EA 23,000.00$               3,300.00$                   $0.00 26,300.00$                 30,000.00$                   4.00 64.00
11 52 16.10 0010 MOVIE EQUIPMENT

0800 LAMPHOUSES, INCL. RECTIFIERS, XENON, 1,000 WATT 1-ELEC 2.00 4.00 EA $7,325.00 $240.00 $7,565.00 $8,425.00 20.00 EA 146,500.00$            4,800.00$                   $0.00 151,300.00$               168,500.00$                10.00 80.00
11 66 00 ATHELETIC EQUIPMENT
11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT

0020 ABDOMINAL RACK, 2 BOARD CAPACITY EA $515.00 $515.00 $570.00 1.00 EA 515.00$                    -$                            $0.00 515.00$                       570.00$                        #DIV/0! 0.00
0050 ABDOMINAL BOARD, UPHOLSTERED EA $760.00 $760.00 $835.00 1.00 EA 760.00$                    -$                            $0.00 760.00$                       835.00$                        #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0300 BICYCAL TRAINER, DELUXE, ELECTRIC EA $4,825.00 $4,825.00 $5,300.00 10.00 EA 48,250.00$               -$                            $0.00 48,250.00$                 53,000.00$                   #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0450 BARBELL SET, CHROME PLATED STEEL, 200 LB. EA $765.00 $765.00 $840.00 1.00 EA 765.00$                    -$                            $0.00 765.00$                       840.00$                        #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0500 WEIGHT PLATES, CAST IRON, PER LB. LB $3.65 $3.65 $4.02 6,000.00 LB 21,900.00$               -$                            $0.00 21,900.00$                 24,120.00$                   #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0520 STORAGE RACKS, 10 STATION EA $1,200.00 $1,200.00 $1,325.00 1.00 EA 1,200.00$                 -$                            $0.00 1,200.00$                   1,325.00$                     #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0600 CIRCUIT TRAINING APPARATUS, 12 MACHINES MINIMUM 2-CLAB 1.25 12.80 SET $33,000.00 $525.00 $41,655.00 $46,100.00 1.00 SET 33,000.00$               525.00$                      $0.00 41,655.00$                 46,100.00$                   0.80 12.80

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0820 DUMBELL SET, CAST IRON, WITH RACK AND 5 PAIR 2-CLAB EA $460.00 $460.00 $505.00 1.00 EA 460.00$                    -$                            $0.00 460.00$                       505.00$                        #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
0900 SQUAT RACKS 2-CLAB 5.00 3.20 EA $910.00 $131.00 $1,041.00 $1,200.00 1.00 EA 910.00$                    131.00$                      $0.00 1,041.00$                   1,200.00$                     0.20 3.20

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
1200 MULTI-STATION GYM MACHINE, 5 STATION EA $5,050.00 $5,050.00 $5,575.00 1.00 EA 5,050.00$                 -$                            $0.00 5,050.00$                   5,575.00$                     #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
1280 ROWING MACHINE, HYDRAULIC EA $1,775.00 $1,775.00 $1,950.00 10.00 EA 17,750.00$               -$                            $0.00 17,750.00$                 19,500.00$                   #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
1320 TREADMILL, MOTORIZED EA $3,525.00 $3,525.00 $3,875.00 10.00 EA 35,250.00$               -$                            $0.00 35,250.00$                 38,750.00$                   #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
1420 TREATMENT/MASSAGE TABLES, DELUXE, WITH ACCESSORIES EA $780.00 $780.00 $860.00 3.00 EA 2,340.00$                 -$                            $0.00 2,340.00$                   2,580.00$                     #DIV/0! 0.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4180 CHINNING BAR, ADJUSTABLE, WALL MOUNTED 1 CARP 5.00 1.60 EA $221.00 $82.50 $303.50 $370.00 1.00 EA 221.00$                    82.50$                        $0.00 303.50$                       370.00$                        0.20 1.60

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4200 EXERCISE LADDER, 16' X 1' -7", SUSPENDED L-2 3.00 5.33 EA $1,425.00 $241.00 $1,666.00 $1,950.00 1.00 EA 1,425.00$                 241.00$                      $0.00 1,666.00$                   1,950.00$                     0.33 5.33

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4210 HIGH BAR, FLOOR PLATE ATTACHED 1 CARP 4.00 2.00 EA $2,575.00 $103.00 $2,678.00 $3,000.00 1.00 EA 2,575.00$                 103.00$                      $0.00 2,678.00$                   3,000.00$                     0.25 2.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4270 UNEVEN PARRALLEL BARS, ADJUSTABLE 1 CARP 4.00 2.00 EA $3,825.00 $103.00 $3,928.00 $4,375.00 1.00 EA 3,825.00$                 103.00$                      $0.00 3,928.00$                   4,375.00$                     0.25 2.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4300 ROPE, CEILING MOUNTED, 18' LONG 1 CARP 3.66 2.19 EA $207.00 $113.00 $320.00 $400.00 1.00 EA 207.00$                    113.00$                      $0.00 320.00$                       400.00$                        0.27 2.19

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4330 SIDE HORSES, VAULTING 1 CARP 5.00 1.60 EA $1,500.00 $82.50 $1,582.50 $1,775.00 1.00 EA 1,500.00$                 82.50$                        $0.00 1,582.50$                   1,775.00$                     0.20 1.60

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
4360 TREADMILL, MOTORIZED, DELUXE, TRAINING TYPE 1 CARP 5.00 1.60 EA $3,950.00 $82.50 $4,032.50 $4,475.00 10.00 EA 39,500.00$               825.00$                      $0.00 40,325.00$                 44,750.00$                   2.00 16.00

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT
439 WEIGHT LIFTING MULTI-STATION, MINIMUM 2 CLAB 1.00 16.00 EA $300.00 $655.00 $955.00 $1,325.00 1.00 EA 300.00$                    655.00$                      $0.00 955.00$                       1,325.00$                     1.00 16.00

11 66 23.13 0010 BASKETBALL EQUIPMENT
1000 BACKSTOPS, WALL MTD., 6' EXTENDED, FIXED, MINIMUM L-2 1.00 16.00 EA $1,625.00 $725.00 $2,350.00 $2,875.00 2.00 EA 3,250.00$                 1,450.00$                   $0.00 4,700.00$                   5,750.00$                     2.00 32.00

11 66 23.13 0010 BASKETBALL EQUIPMENT



5800 WALL PADS, 1-1/2" THICK, STANDARD (NOT FIRE RATED) 2 CARP 640.00 0.03 S.F. $6.40 $1.29 $7.69 $8.95 20.00 S.F. 128.00$                    25.80$                        $0.00 153.80$                       179.00$                        0.03 0.50
11 66 23.47 0010 GYM MATS

5500 2" THICK, NAUGAHYDE COVERED S.F. $5.25 $5.25 $5.75 4,000.00 S.F. 21,000.00$               -$                            $0.00 21,000.00$                 23,000.00$                   #DIV/0! 0.00
11 66 43.10 0010 SCOREBOARDS

7500 BASKETBALL (ONE SIDE), MINUMUM R-3 0.25 80.00 EA $9,375.00 $4,775.00 $520.00 $14,670.00 $18,000.00 1.00 EA 9,375.00$                 4,775.00$                   $520.00 14,670.00$                 18,000.00$                   4.00 80.00
11 68 00 PLAY FIELD EQUIPMENT AND STRUCTURES
11 68 33.13 0010 FOOTBALL FEILD EQUIPMENT

0500 SOCCER, REGULATION B-1 2.00 12.00 PR $2,050.00 $500.00 $2,550.00 $3,025.00 1.00 PR 2,050.00$                 500.00$                      $0.00 2,550.00$                   3,025.00$                     0.50 12.00
510,856.00$            21,193.80$                 $520.00 540,699.80$               603,079.00$                #DIV/0! 391.68

12 00 00 FURNISHINGS
12 21 00 WINDOW BLINDS
12 21 13.33 0010 VINYL HORIZONTAL LOUVER BLINDS

1300 2" FAUX WOOD, 72" WIDE, 72" WIDE 1 CARP 25.00 0.32 EA $128.00 $16.55 $144.55 $166.00 80.00 EA 10,240.00$               1,324.00$                   $0.00 11,564.00$                 13,280.00$                   3.20 25.60
12 32 00 MANUFACTURED WOOD CASEWORK
12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS

0700 KITCHEN BASE CABINETS, HARDWOOD, NOT INCL. COUNTER TOPS
0710 24" DEEP, 35" HIGH, PREFINISHED
0880 ONE TOP DRAWER, ONE DOOR BELOW, 24" WIDE 2 CARP 22.30 0.72 EA $435.00 $37.00 $472.00 $535.00 24.00 EA 10,440.00$               888.00$                      $0.00 11,328.00$                 12,840.00$                   1.08 17.21

12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS
4000 KITCHEN WALL CABINETS, HARDWOOD, 12" DEEP WITH TWO DOORS
5300 TWO DOORS, 48" WIDE 2 CARP 18.40 0.87 EA $590.00 $45.00 $635.00 $720.00 24.00 EA 14,160.00$               1,080.00$                   $0.00 15,240.00$                 17,280.00$                   1.30 20.88

12 36 00 COUTERTOPS
12 36 16.10 0010 METAL COUNTERTOPS

3210 STAINLESS STEEL 1 CARP 12.00 0.67 L.F. $365.00 $34.50 $399.50 $450.00 20.00 L.F. 7,300.00$                 690.00$                      $0.00 7,990.00$                   9,000.00$                     1.67 13.34
12 36 40.10 0010 NATURAL STONE COUNTERTOPS

2800 GRANITE, AVERAGE, 1-1/4" THICK, 24" WIDE, NO SPLASH 1 BRICK 13.01 0.62 L.F. $174.00 $31.50 $205.50 $240.00 60.00 L.F. 10,440.00$               1,890.00$                   $0.00 12,330.00$                 14,400.00$                   4.61 36.90
12 46 00 FURNISHING ACCESSORIES
12 46 19.50 0010 WALL CLOCKS

0080 12" DIAMETER, SINGLE FACE 1 ELEC 8.00 1.00 EA $89.00 $60.00 $149.00 $187.00 200.00 EA 17,800.00$               12,000.00$                 $0.00 29,800.00$                 37,400.00$                   25.00 200.00
12 46 33.13 0010 TRASH RECEPTACLES

5520 PLASTIC, WITH LID, 35 GAL. 1 CLAD 60.00 0.13 EA $194.00 $5.45 $199.45 $221.00 200.00 EA 38,800.00$               1,090.00$                   $0.00 39,890.00$                 44,200.00$                   3.33 26.60
12 48 00 RUGS AND MATS
12 48 13.13 0010 ENTRANCE FLOOR MATS

0020 RECESSED, BLACK RUBBER, 3/8" THICK, SOLID 1 CLAB 155.00 0.05 S.F. $27.00 $2.12 $29.12 $32.50 120.00 S.F. 3,240.00$                 254.40$                      $0.00 3,494.40$                   3,900.00$                     0.77 6.24
12 51 00 OFFICE FURNITURE
12 51 16.16 0010 WOOD CASE GOODS

0150 DESK, 29" HIGH, DOUBLE PEDESTAL, 30" X 60"
0160 WOOD, MINIMUM EA $730.00 $730.00 $805.00 42.00 EA 30,660.00$               -$                            $0.00 30,660.00$                 33,810.00$                   #DIV/0! 0.00

12 51 23.33 0010 CONFERENCE TABLES
6720 RECTANGLE, 96" X 42", MINIMUM EA $1,425.00 $1,425.00 $1,575.00 4.00 EA 5,700.00$                 -$                            $0.00 5,700.00$                   6,300.00$                     #DIV/0! 0.00

12 52 00 SEATING
12 52 23.13 0010 OFFICE CHAIRS

2000 STANDARD OFFICE CHAIR, EXECUTIVE, MINIMUM EA $283.00 $283.00 $310.00 200.00 EA 56,600.00$               -$                            $0.00 56,600.00$                 62,000.00$                   #DIV/0! 0.00
12 56 00 INSTITUTIONAL FURNITURE
12 56 33.10 0010 FURNITURE SCHOOL

0500 CLASSROOM, MOVABLE CHAIR & DESK TYPE, MINIMUM SET $73.50 $81.00 75.00 SET -$                          -$                            $0.00 5,512.50$                   6,075.00$                     #DIV/0! 0.00
12 63 00 STADIUM AND ARENA SEATING
12 63 13.13 0010 BLEACHERS

3000 TELESCOPING, MANUAL TO 15 TIER, MINIMUM F-5 65.00 0.49 SEAT $118.00 $25.50 $143.50 $169.00 100.00 SEAT 11,800.00$               2,550.00$                   $0.00 14,350.00$                 16,900.00$                   1.54 49.20
12 93 00 INTERIOR PUBLIC SPACE FURNISHINGS 0
12 93 13.10 0010 BICYCLE RACKS

0060 S CURVE, 1-7/8" OD STL. PIPE, 11 GA., GALV, 7 BIKE CAP 2 CLAB 9.00 1.78 EA $201.00 $73.00 $274.00 $330.00 6.00 EA 1,206.00$                 438.00$                      $0.00 1,644.00$                   1,980.00$                     0.67 10.67
12 93 13.10 0010 BICYCLE RACKS

0060 S CURVE, 1-7/8" OD STL. PIPE, 11 GA., GALV, 9 BIKE CAP 2 CLAB 8.00 2.00 EA $315.00 $82.00 $397.00 $470.00 6.00 EA 1,890.00$                 492.00$                      $0.00 2,382.00$                   2,820.00$                     0.75 12.00
12 93 23.10 0010 TRASH RECEPTACLES

0510 RECYCLED PLASTIC, VAR COLORS, ROUND, 32 GAL., 31" X 32" 2 CLAB 5.00 3.20 EA $765.00 $131.00 $896.00 $1,050.00 10.00 EA 7,650.00$                 1,310.00$                   $0.00 8,960.00$                   10,500.00$                   2.00 32.00
12 93 23.20 0010 TRASH CLOSURE

0020 STEEL WITH PULLOVER COVER, 2'-3" WIDE, 4'-7" HIGH, 6'-2" LONG 2 CLAB 5.00 3.20 EA $2,125.00 $131.00 $2,256.00 $2,550.00 10.00 EA 21,250.00$               1,310.00$                   $0.00 22,560.00$                 25,500.00$                   2.00 32.00
249,176.00$            25,316.40$                 -$                           280,004.90$               318,185.00$                #DIV/0! 482.64

13 00 00 SPECIAL CONSTRUCTION

14 00 00 CONVEYING EQUIPMENT
14 21 00 ELECTRIC TRACTION ELEVATORS
14 21 23.10 0010 ELECTRIC TRACTION PASSENGER ELEVATORS AND OPTIONS

1625 ELECTRIC PASS., BASE UNIT, 2000LB., 200 FPM., 4 STOP, STD FINISH 2 ELEV 0.05 320.00 EA $105,000.00 $26,900.00 $131,900.00 $155,500.00 2.00 EA 210,000.00$            53,800.00$                 $0.00 263,800.00$               311,000.00$                40.00 640.00
14 27 00 CUSTOM ELEVATOR CABS AND DOORS
14 27 13.10 0010 CAB FINISHES

3375 ALUMINUM EGGCRATE CEILING EA $710.00 $710.00 $780.00 2.00 EA 1,420.00$                 -$                            $0.00 1,420.00$                   1,560.00$                     0.00
14 27 13.10 0010 CAB FINISHES

3400 STAINLESS STEEL DOORS EA $4,125.00 $4,125.00 $4,550.00 2.00 EA 8,250.00$                 -$                            $0.00 8,250.00$                   9,100.00$                     0.00
14 27 13.10 0010 CAB FINISHES

3450 EPOXY FLOORING EA $475.00 $475.00 $520.00 2.00 EA 950.00$                    -$                            $0.00 950.00$                       1,040.00$                     0.00
14 27 13.10 0010 CAB FINISHES

3550 STAINLESS STEEL WALLS EA $4,150.00 $4,150.00 $4,550.00 2.00 EA 8,300.00$                 -$                            $0.00 8,300.00$                   9,100.00$                     0.00
14 27 13.10 0010 CAB FINISHES

3575 STAINLESS STEEL RETURN AT DOORS EA $1,200.00 $1,200.00 $1,325.00 2.00 EA 2,400.00$                 -$                            $0.00 2,400.00$                   2,650.00$                     0.00



14 28 00 ELEVATOR EQUIPMENT AND CONTROLS
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3125 INTERCOM SERVICE 2 ELEV 3.00 5.33 EA $560.00 $450.00 $1,010.00 $1,275.00 2.00 EA 1,120.00$                 900.00$                      $0.00 2,020.00$                   2,550.00$                     0.67 10.67
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3175 CENTER OPENING 1 SPEED DOORS 2 ELEV 2.00 8.00 EA $2,075.00 $670.00 $2,745.00 $3,300.00 2.00 EA 4,150.00$                 1,340.00$                   $0.00 5,490.00$                   6,600.00$                     1.00 16.00
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3275 AUTOMATIC EMERGENCY POWER SWITCHING 2 ELEV 0.66 24.24 EA $1,275.00 $2,025.00 $3,300.00 $4,425.00 2.00 EA 2,550.00$                 4,050.00$                   $0.00 6,600.00$                   8,850.00$                     3.03 48.48
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3300 MANUAL EMERGENCY POWER SWITCHING 2 ELEV 8.00 2.00 EA $535.00 $168.00 $703.00 $840.00 2.00 EA 1,070.00$                 336.00$                      $0.00 1,406.00$                   1,680.00$                     0.25 4.00
14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS

3625 HALL FINISHES, STAINLESS STEEL DOORS 2 ELEV EA $1,475.00 $1,475.00 $1,625.00 2.00 EA 2,950.00$                 -$                            $0.00 2,950.00$                   3,250.00$                     0.00
3650 STAINLESS STEEL FRAMES 2 ELEV EA $1,550.00 $1,550.00 $1,700.00 2.00 EA 3,100.00$                 -$                            $0.00 3,100.00$                   3,400.00$                     0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3675 12 MONTH MAINTENANCE CONTRACT $3,750.00 $4,125.00 2.00 EA -$                          -$                            $0.00 7,500.00$                   8,250.00$                     0.00

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3700 SIGNAL DEVICES, HALL LANTERNS 2 ELEV 8.00 2.00 EA $540.00 $168.00 $708.00 $845.00 2.00 EA 1,080.00$                 336.00$                      $0.00 1,416.00$                   1,690.00$                     0.25 4.00
3725 POSITION INDICATORS 2 ELEV 9.40 1.70 EA $350.00 $143.00 $493.00 $600.00 2.00 EA 700.00$                    286.00$                      $0.00 986.00$                       1,200.00$                     0.21 3.40

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS
3800 VARIABLE VOLTAGE, O.H. GEARLESS MACHINE, MIN. 2 ELEV 0.16 100.00 EA $34,400.00 $8,400.00 $42,800.00 $50,500.00 2.00 EA 68,800.00$               16,800.00$                 $0.00 85,600.00$                 101,000.00$                12.50 200.00

316,840.00$            77,848.00$                 -$                           402,188.00$               472,920.00$                57.91 926.55

21 00 00 FIRE SUPPRESSION
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 10,175 S.F. 208,587.50$            -$                            $0.00 208,587.50$               208,587.50$                #DIV/0! 0.00
50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 3,790 S.F. 58,366.00$               -$                            $0.00 58,366.00$                 58,366.00$                   #DIV/0! 0.00
50 17 20 0200 University Recreation UREC: S.F. $24.50 $24.50 $24.50 36,530 S.F. 894,985.00$            -$                            $0.00 894,985.00$               894,985.00$                #DIV/0! 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 6,890 S.F. 104,039.00$            -$                            $0.00 104,039.00$               104,039.00$                #DIV/0! 0.00

1,265,977.50$         -$                            -$                           1,265,977.50$            1,265,977.50$             #DIV/0! 0.00

22 00 00 PLUMBING
50 17 10 0200 (HPW) & (CRC): S.F. $20.50 $20.50 $20.50 10,175 S.F. 208,587.50$            -$                            $0.00 208,587.50$               208,587.50$                #DIV/0! 0.00
50 17 14 0200 Counseling Services: S.F. $15.40 $15.40 $15.40 3,790 S.F. 58,366.00$               -$                            $0.00 58,366.00$                 58,366.00$                   #DIV/0! 0.00
50 17 20 0200 University Recreation UREC: S.F. $24.50 $24.50 $24.50 36,530 S.F. 894,985.00$            -$                            $0.00 894,985.00$               894,985.00$                #DIV/0! 0.00
50 17 24 0200 All Departments: S.F. $15.10 $15.10 $15.10 6,890 S.F. 104,039.00$            -$                            $0.00 104,039.00$               104,039.00$                #DIV/0! 0.00

1,265,977.50$         -$                            -$                           1,265,977.50$            1,265,977.50$             #DIV/0! 0.00

23 00 00 HEATING, VENTILATION, & AIR CONDITIONING
50 17 10 0300 (HPW) & (CRC): S.F. $45.00 $45.00 $45.00 10,175 S.F. 457,875.00$            -$                            $0.00 457,875.00$               457,875.00$                #DIV/0! 0.00
15 17 14 0300 Counseling Services: S.F. $25.50 $25.50 $25.50 3,790 S.F. 96,645.00$               -$                            $0.00 96,645.00$                 96,645.00$                   #DIV/0! 0.00
50 17 20 0300 University Recreation UREC: S.F. $31.00 $31.00 $31.00 36,530 S.F. 1,132,430.00$         -$                            $0.00 1,132,430.00$            1,132,430.00$             #DIV/0! 0.00
50 17 24 0300 All Departments: S.F. $45.00 $45.00 $45.00 6,890 S.F. 310,050.00$            -$                            $0.00 310,050.00$               310,050.00$                #DIV/0! 0.00

1,997,000.00$         -$                            -$                           1,997,000.00$            1,997,000.00$             #DIV/0! 0.00

26 00 00 ELECTRICAL
50 17 10 0400 (HPW) & (CRC): S.F. $36.50 $36.50 $36.50 10,175 S.F. 371,387.50$            -$                            $0.00 371,387.50$               371,387.50$                #DIV/0! 0.00
50 17 14 0400 Counseling Services: S.F. $34.00 $34.00 $34.00 3,790 S.F. 128,860.00$            -$                            $0.00 128,860.00$               128,860.00$                #DIV/0! 0.00
50 17 20 0400 University Recreation UREC: S.F. $39.00 $39.00 $39.00 36,530 S.F. 1,424,670.00$         -$                            $0.00 1,424,670.00$            1,424,670.00$             #DIV/0! 0.00
50 17 24 0400 All Departments: S.F. $33.50 $33.50 $33.50 6,890 S.F. 230,815.00$            -$                            $0.00 230,815.00$               230,815.00$                #DIV/0! 0.00

2,155,732.50$         -$                            -$                           2,155,732.50$            2,155,732.50$             #DIV/0! 0.00

27 00 00 COMMUNICATIONS

31 00 00 EARTHWORK
31 14 00 EARTH STRIPPING AND STOCKPILING
31 14 13.23 0010 TOPSOIL STRIPPING AND STOCKPILING

0020 200 HP DOZER, IDEAL CONDITIONS B-10B 2,300.00 0.01 C.Y. $0.26 $0.56 $0.82 $1.02 10,000.00 C.Y. -$                          2,600.00$                   $5,600.00 8,200.00$                   10,200.00$                   4.35 50.00
31 22 00 GRADING
31 22 13.20 0010 ROUGH GRADING SITES

0130 1,100-3,000 S.F., SKID STEER & LABOR B-62 1.50 16.00 EA $715.00 $116.00 $831.00 $1,200.00 600.00 EA -$                          429,000.00$               $69,600.00 498,600.00$               720,000.00$                400.00 9600.00
31 22 16.10 0010 FINISH GRADING

0100 FINISH GRADING AREA TO BE PAVED WITH GRADER, LARGE AREA B-11L 2,000.00 0.01 S.Y. $0.38 $0.33 $0.71 $0.94 30,000.00 S.Y. -$                          11,400.00$                 $9,900.00 21,300.00$                 28,200.00$                   15.00 240.00
31 23 00 EXCAVATION AND FILL
31 23 16.13 0010 EXCAVATING, TRENCH

0011 OR CONTINUOUS FOOTING
0020 COMMON EARTH WITH NO SHEETING OR DEWATERING INCLUDED
0050 1' TO 4' DEEP, 3/8 C.Y. EXCAVATOR B-11C 150.00 0.11 B.C.Y. $5.15 $2.13 $7.28 $10.05 1,300.00 B.C.Y. -$                          6,695.00$                   $2,769.00 9,464.00$                   13,065.00$                   8.67 139.10

31 23 23.13 0010 BACKFILL
0015 BY HAND, NO COMPACTION, LIGHT SOIL 1 CLAB 14.00 0.57 L.C.Y $23.50 $23.50 $35.50 400.00 L.C.Y. -$                          9,400.00$                   $0.00 9,400.00$                   14,200.00$                   28.57 228.40

31 62 00 DRIVEN PILES
31 62 13.23 0010 PRESTRESSED CONCRETE PILES

0020 UNLESS SPECIFIED OTHERWISE, NOT INCL. PILE CAPS OR MOBILIZATION
2200 PRECAST, PRESTRESSED, 50' LONG, CYLINDER, 12" DIAM., 2-3/8" WALL B-19 720.00 0.09 V.L.F. $27.50 $4.74 $2.71 $34.95 $40.50 30,000.00 V.L.F. 825,000.00$            142,200.00$               $81,300.00 1,048,500.00$            1,215,000.00$             41.67 2670.00

825,000.00$            601,295.00$               169,169.00$              1,595,464.00$            2,000,665.00$             498.25 12927.50

32 00 00 EXTERIOR IMPROVEMENTS
32 16 00 CURBS, GUTTERS, SIDEWALKS, AND DRIVEWAYS
32 16 13.13 0010 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS

0290 FORMS ONLY, NO CONCRETE
0300 CONCRETE, WOOD FORMS, 6" X 18", STRAIGHT C-2 500.00 0.10 L.F. $3.00 $4.82 $7.82 $10.60 3,000.00 9,000.00$                 14,460.00$                 $0.00 23,460.00$                 31,800.00$                   6.00 288.00



2.00 9,000.00$                 14,460.00$                 -$                           23,460.00$                 31,800.00$                   6.00 288.00

TOTALS BEFORE OVER HEAD AND PROFIT
16,879,577.37$       7,079,601.26$           638,889.85$              25,573,941.00$          30,427,908.33$           #DIV/0! 145491.91

TOTAL JOB COST Square Footage
16,899,892.87$       7,086,171.26$           638,889.85$              29,360,225.47$          34,219,560.30$           #DIV/0! 145650.91

SQUARE FOOT COSTS

88,000 192.04$                80.52$                   7.26$                     333.64$                  388.86$                   



DEPARTMENT CSI NUMBER (50 17 00) TOT. AREA S.F. COST /S.F TOTAL COST COST /S.F TOTAL COST COST /S.F TOTAL COST
(HPW) & (CRC): 100500 10,175 286 2910050 213 2167275 163 1658525
Counseling Services: 140500 3,790 285 1080150 195 739050 154 583660
University Recreation UREC: 200500 36,530 435 15890550 287 10484110 192 7013760
All Departments: 240500 6,890 370 2549300 278 1915420 201 1384890

22,430,050.00    15,305,855.00     10,640,835.00 

COST ESTIMATE FOR BALLPARK PRICE (PAGES 892-894)
INFORMATION HIGH COST MEDIUM COST LOW COST



Material Low Medium High
Steel Precast Concrete Cast-In Place Concrete

$16- $20 sq ft $30- $35 sq ft $40- $50 sq ft
Brick Smooth Precast Brick Precast

$6- $10.50 46 sq ft $51 sq ft
Non-thermally Broken Thermally Broken Thermally Broken w/ IGU

$175 sq ft $250 sq ft $300 sq ft
EPDM Asphalt TPO

$2.50- $5 sq ft $4- $6 sq ft $7- $9 sq ft
Batt Insulation Spray foam Insulation Exterior Ridgid Insulation

$0.12- $0.16 sq ft $1- $1.20 sq ft $1.73- $2.40 sq ft
Vinyl Commercial Tile Concrete Hardwood

$0.99 sq ft $2- $6 sq ft $6- $22 sq ft
Solid Core Wood Doors Hollow Metal Door Aliminum Glazed Door

$100- $200 $200- $700 $900- $2,100

Flooring

Doors

Structure

Cladding

Curtain Wall

Roofing

Insulation



Solargrey 1" IGU

Gasket

Kawneer VersaGlaze 451T

Hilti Concrete Bolt

3/8" Horseshoe Shim
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Level 2 - Callout 2 - HPW/CRC - Jamb
Detail

1" = 0'-3"
1

HPW Wall Section - Head Detail

1 : 3
3

HPW Wall Section - Sill Detail

Kawneer VersaGlaze 451T 

Gasket

DOW 775 Bronze Caulk

Hilti Concrete Countersink Screw

3/8" Backer Rod

3/8" Horseshoe Shim

Solar Grey 1" IGU

3/8" Backer Rod

DOW 775 Bronze Caulk

Precast Concrete

Rigid Insulation

Precast Concrete

Architectural Concrete

Wood Slat Drop Cieling

Steel Column

Bar Joist

Solar Bronze 1" IGU

Gasket

Setting Block

Kawneer Trifab 451T

Sill Flashing

Aluminum Break Metal Flashing

DOW 775 Bronze Caulk

3/8" Backer Rod

Hilti Concrete Anchor

3/8" Horseshoe Shim

3/8" Backer Rod

DOW 775 Bronze Caulk

Achitectural Concrete

4-Ply Bituminum Built-Up Roof System

1/8" Metal Roof Deck

Bar Joist

4" Aluminum Stud

Gypsum Wall Board
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Precast Panel Thin Brick

Location: All Exterior Cladding

Material Image

ID: Transtation

Manufacturer: General Shale

Storefront/CurtainWall

Location: All Exterior Glazing Framing

ID: #40 Dark Bronze

Manufacturer: Kawneer

Glazing

Location: All Exterior Glazing

Material Image

ID: Optigray + Solarban 70 (3) Clear

Manufacturer: Vitro Glass

Flooring (Common)

Location: Hallways

Material Image

ID: Raffia Stream (Blizzard)

Manufacturer: Armstrong
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Flooring (Gym)

Location: Gym Floor

Material Image

ID: Classic XL

Manufacturer: SnapSports

Flooring (Office)

Location: Offices

Material Image

ID: Bitrate Dark Aqua 106303

Manufacturer: Interface

Flooring (Bathroom)

Location: Bathrooms

Material Image

ID: Facade

Manufacturer: Emser

Ceiling (Common)

Location:All Ceilings Except Gym Area

Material Image

ID: Linear Veneered Panels

Manufacturer: Woodworks

Materials Finish Callout



333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333333

Millwork

Location: Kitchens/Lockerrooms

Material Image

ID: Custom

Manufacturer: Advanced Cabinet 

Wall Covering (Common)

Location: Hallways

Material Image

ID: SW7104

Manufacturer: Sherwin Williams

Wall Covering (Office)

Location: Offices

Material Image

ID: SW7063

Manufacturer: Sherwin Williams

Wall Covering (Bathroom)

Location: Bathrooms

Material Image

ID: SW7757

Manufacturer: Sherwin Williams

Materials Finish Callout
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Wall Covering (Gym)

Location: Gyms

Material Image

ID: SW7757

Manufacturer: Sherwin Williams

Trim

Location: Perimeter of All Walls

Material Image

ID: Cove 4 1/2" 023 Pebble

Manufacturer: Flexco Floors

Doors (Exterior)

Location: Exterior Doors

Material Image

ID: #40 Dark Bronze

Manufacturer: Kawneer

Doors (Interior)

Location: Interior Doors

Material Image

ID: Mahogany-Auburn

Manufacturer: Oregon Door

Materials Finish Callout
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Countertops

Location: Bathrooms/Kitchens

Material Image

ID: 7223 New White

Manufacturer: Formica

Bathroom Partitions

Location: Toilets

Material Image

ID: 510 Black

Manufacturer: Fast Partitions

Materials Finish Callout
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Final Product Choice: Precast Sandwich Panels With Thin Brick

Secondary Product Choice A: Traditional Brick

Photo Example

Type of Material: Brick

Manufacturer: General Shale

Product Identification: "Burlington Modular"

Quantity in Job: 35,583 SQ FT

Price Per Square Foot: $6-$10.50

Total Price For Job: $213,498-$373,621.50

Description of Product: 6" Thick precast panel with 2" of rigid insulation set inside. The 
exterior face has General Shale thin brick set in as a visual cladding.

Photo Example

Secondary Product Choice B: Smooth Precast Sandwich Panels
Type of Material: Concrete

Manufacturer: USG Structural Solutions

Product Identification: Concrete Foundation Wall XD

Quantity in Job: 35,583 SQ FT

Price Per Square Foot: $46

Total Price For Job: $1,636,818

Photo Example

Type of Material: Concrete/Thin Brick

Manufacturer: Lee's Precast Concrete Inc./ General Shale

Product Identification: 6060011328

Quantity in Job: 35,583 SQ FT

Price Per Square Foot: $51

Total Price For Job: $1,814,733

Reason For Selection: The desired look of the building is brick which is why we went with 
thin brick. The ease and speed of precast wall sections persuaded us to make this selection

Material Category: Exterior Cladding 6
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Final Product Choice: 10" Curtain Wall

Secondary Product Choice A: 6" Curtain Wall

A

Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: 1600 System 1

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $60

Total Price For Job: $1,500,000

Description of Product: 10" Curtain wall system that is able to span larger distances and is 
thermally broken with a standard thermal gasket

Secondary Product Choice B: 10" Ultra Thermal Curtain Wall
Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: 1620UT SSG

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $100

Total Price For Job: $2,500,000

Photo Example

Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: 1600 System 2

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $80

Total Price For Job: $2,000,000

Reason For Selection: This system allows us to make the spans required in our building 
without over engineering the thermal transference in the system

Material Category: Curtain Wall 16
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Final Product Choice: 4 1/2" Thermally Broken Storefront

Secondary Product Choice A: 4 1/2" Non-Thermally Broken Storefront

Photo Example

Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: Trifab VersaGlaze 450

Quantity in Job: 5,000 SQ FT

Price Per Square Foot: $20

Total Price For Job: $100,000

Description of Product: 4 1/2" Storefront with a Thermal Break

Photo Example

Secondary Product Choice B: 6" Thermally Broken Storefront
Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: Trifab VersaGlaze 601T

Quantity in Job: 5,000 SQ FT

Price Per Square Foot: $40

Total Price For Job: $200,000

Photo Example

Type of Material: Aluminum

Manufacturer: Kawneer

Product Number: Trifab VersaGlaze 451T

Quantity in Job: 5,000 SQ FT

Price Per Square Foot: $30

Total Price For Job: $150,000

Reason For Selection: This is the best option for us because we are not spanning any long 
distances with our storefront but we gain and thermal barrier with the thermal break.

Material Category: StoreFront 23
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Final Product Choice: 1" Tinted IGU

Secondary Product Choice A: 1/4" Clear Tempered

Photo Example

Type of Material: Glass

Manufacturer: VitroGlass

Product Identification: Sapphire Glass

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $9

Total Price For Job: $225,000

Description of Product: 1" IGU made up of a 1/4" clear tempered piece a 1/2" mill spacer 
and a 1/4" tinted and coated tempered piece.

Photo Example

Secondary Product Choice B: 1" Tinted R100 IGU
Type of Material: Glass

Manufacturer: VitroGlass

Product Number: Solarban R100

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $18

Total Price For Job: $450,000

Photo Example

Type of Material: Glass

Manufacturer: VitroGlass

Product Identification: Solarban 60

Quantity in Job: 25,000 SQ FT

Price Per Square Foot: $13

Total Price For Job: $325,000

Reason For Selection: This material gives us the insulative and reflective quality used 
commonly in our region at a price that can't be competed with.

Material Category: Glazing 30
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Final Product Choice: Built-up Bituminous

Secondary Product Choice A: TPO

Photo Example

Type of Material: Roofing Membrane

Manufacturer: Firestone

Product Number: UltraPly TPO SA

Quantity in Job: 68,500 SQ FT

Price Per Square Foot: $7-$9

Total Price For Job: $479,500-$616,500

Description of Product: Layer of Aspault melted down with a layer of gravel to protect it

Photo Example

Secondary Product Choice B: EPDM
Type of Material: Roofing Membrane

Manufacturer: Firestone

Product Number: Rubberguard Ecowhite Platinum EPDM PT Membrane

Quantity in Job: 68,500 SQ FT

Price Per Square Foot: $2.50-$5

Total Price For Job: $171,250-$342,500

Photo Example

Type of Material: Roofing Membrane

Manufacturer: Firestone

Product Number: APP 160 Cool

Quantity in Job: 68,500 SQ FT

Price Per Square Foot: $4-$5

Total Price For Job: $274,000-$342,500

Reason For Selection: The layer of gravel protect the membrane from contact and UV rays 
which allows it to last longer than other products.

Material Category: Roofing 37
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Final Product Choice: Exterior Rigid insulation

Secondary Product Choice A: Batt Insulation

Photo Example

Type of Material: Fiberglass

Manufacturer: Owens Corning

Product Number: EcoTouch Pink

Quantity in Job: 35,500 SQ FT

Price Per Square Foot: $0.12-$0.16

Total Price For Job: $4,260-$5,680

Description of Product: Rigid Foam usually on the exterior of the building

Photo Example

Secondary Product Choice B: Spray Foam Insulation
Type of Material: Polyurethane

Manufacturer: Lapolla

Product Number: Foam-Lok X

Quantity in Job: 35,500 SQ FT

Price Per Square Foot: $1-$1.20

Total Price For Job: $35,500-$42,600

Photo Example

Type of Material: Polyisocyanurate Foam

Manufacturer: RMax

Product Number: DuraSheath

Quantity in Job: 35,500 SQ FT

Price Per Square Foot: $1.73-$2.40

Total Price For Job: $61,415-$85,200

Reason For Selection: The exterior foam creates a complete envelope around the building 
which helps prevent thermal bridging through the structure.

Material Category: Insulation 44
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Final Product Choice: Vinyl Commercial Tile

Secondary Product Choice A: Polished Concrete

Photo Example

Type of Material: Concrete

Manufacturer: Rapidset

Product Number: TRU PC Polished Concrete

Quantity in Job: 80,000 SQ FT

Price Per Square Foot: $2-$6

Total Price For Job: $160,000-$480,000

Description of Product: 1' x 1' Composite commercial tile

Photo Example

Secondary Product Choice B: Hardwood
Type of Material: Wood

Manufacturer: Bisazza

Product Number: Wood Floor

Quantity in Job: 80,000 SQ FT

Price Per Square Foot: $6-$22

Total Price For Job: $480,000-$1,760,000

Photo Example

Type of Material: Vinyl

Manufacturer: Armstrong Flooring

Product Number: Standard Excelon Imperial Texture I

Quantity in Job: 80,000 SQ FT

Price Per Square Foot: $0.99

Total Price For Job: $79,200

Reason For Selection: The price and durability were what our particular project needed. 
These tiles are pretty cheap and last a long tile when properly cared for.

Material Category: Flooring 51
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Final Product Choice: Wood Slat Drop Ceiling

Secondary Product Choice A: Acoustic Ceiling Tiles

Photo Example

Type of Material: Fiberglass

Manufacturer: Armstrong Ceilings

Product Identification: Canyon

Quantity in Job: 78,000 SQ FT

Price Per Square Foot: $2-5

Total Price For Job: $156,000-$390,000

Description of Product: Wood Slats hung from the actual ceiling on a track system

Photo Example

Secondary Product Choice B: Exposed Structure with Paint
Type of Material: Paint

Manufacturer: Sherman Williams

Product Number: GL0037009-14

Quantity in Job: 78,000 SQ FT

Price Per Square Foot: $1.50

Total Price For Job: $117,000

Photo Example

Type of Material: Wood

Manufacturer: WoodWorks

Product Identification: Linear Veneered Panels

Quantity in Job: 78,000 SQ FT

Price Per Square Foot: $33.50

Total Price For Job: $2,613,000

Reason For Selection: We selected this ceiling as the architectural appeal made it worth the 
extra cost

Material Category: Ceiling 57
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TASK COMPLETED:

STRUCTURAL FOUNDATION PHASE

DATE: 05-24-2021



GROUND LEVEL SLABS PHASE

TASK COMPLETED:

DATE: 07-19-2021



STRUCTURAL STEEL PHASE

TASK COMPLETED:

DATE:09-23-2021 



ELEVATED SLAB PHASE

TASK COMPLETED:

DATE:10-19-2021 



PRECAST PANEL PHASE

TASK COMPLETED:

DATE: 9-20-2021 



ROOF PHASE

TASK COMPLETED:

DATE: 11-23-2021 



STORE FRONT AND CURTIAN-WALL FRAMING PHASE

TASK COMPLETED:

DATE: 11-11-21 



GLAZING PHASE

TASK COMPLETED:

DATE: 01-06-2022 
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McCarthy Gym New Construction 

Master Spec Outline 

Group 16 

01 00 00   GENERAL REQUIREMENTS 

01 11 00   SUMMARY OF WORK 

01 11 31.10 0010 ARCHITECTURAL FEES 

  0060 FOR NEW CONSTRUCTION MINIMUM 

01 11 31.20 0010 CONSTRUCTION MANAGEMENT FEES 

  0350 FOR WORK TO $50,000,000 JOB, MAXIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  0020 EDUCATIONAL PLANNING CONSULTANT, MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  0200 ELECTRICAL, MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  0400 ELEVATOR & CONVEYING SYSTEMS, MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  0600 FOOD SERVICE & KITCHEN EQUIPMENT, MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  0800 LANSCAPING AND SITE DEVELOPMENT, MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  1000 MECHANICAL (PLUMBING & HVAC), MINIMUM 

01 11 31.20 0010 ENGINEERING FEES 

  1200 STRUCTURAL , MINIMUM 

01 11 31.75 0010 RENDERINGS 

  0050 1 BUILDING, AVERAGE 

01 11 31.75 0010 RENDERINGS 

  2000 ARIEL PERSPECTIVE, COLOR, 1 BUILDING, MINIMUM 



01 41 00   REGULATORY REQUIREMENTS 

01 41 26.10 0010 PERMITS 

  0020 RULE OF THUMB, MOST CITIES, MINIMUM 

01 56 00   TEMPORARY BARRIERS AND ENCLOSURES 

01 56 26.50 0010 TEMPRARY FENCING 

  0100 CHAIN LINK, 11 GA., 6' HIGH 

01 58 00   PROJECT IDENTIFICATION 

01 58 13.50 0010 SIGNS 

  0020 HIGH INTENSITY REFLECTORIZED, NO POSTS, BUY 

01 74 00   CLEANING AND WASTE MANAGEMENT 

01 74 13.20 0010 CLEANING UP 

  0020 AFTER COMPLETION, ALLOW, MINIMUM 

02 00 00   EXISTING CONDITIONS 

02 41 00   DEMOLITION 

02 41 13.17 0010 DEMOLISH, REMOVE PAVEMENT AND CURB 

  5050 PAVEMENT REMOVAL, BITUMINOUS ROADS, 4" -6" THICK 

02 41 16.13 0010 BUILDING DEMOLITION 

  0011 NO FOUNDATION OR DUMP FEES, C.F. IS VOL. OF BUILDING STANDING 

  0100 MIXTURE OF TYPES 

02 41 16.17 0010 BUILDING DEMOLITION FOOTINGS AND FOUNDATIONS (SLAB) 

  0200 FLOORS, CONCRETE SLAB ON GRADE 

  0400 6" THICK, PLAIN CONCRETE 

02 41 16.17 0010 BUILDING DEMOLITION FOOTINGS AND FOUNDATIONS (FOOTING) 

  1000 FOOTINGS, CONCRETE, 1' THICK, 2' WIDE 

02 82 00   ASBESTOS REMEDIATION 

02 82 13.43 0010 BULK ASBESTOS REMOVAL 

  5100 REMOVE VAT AND MASTIC FROM FLOOR BY MACHINE 

03 00 00   CONCRETE 



03 11 00   CONCRETE FORMING 

03 11 13.40 0010 FORM IN PLACE, EQUIPMENT FOUNDATIONS 

  0020 1 USE 

03 11 13.45 0010 FORM IN PLACE, FOOTINGS 

  0020 CONTINUOUS WALL, PLYWOOD, 1 USE 

03 11 13.50 0010 FORM IN PLACE, GRADE BEAM 

  0020 JOB-BUILT PLYWOOD, 1 USE 

03 11 13.65 0010 FORMS IN PLACE, SLAB ON GRADE 

  3000 EDGE FORMS, WOOD, 4 USE, ON GRADE, TO 6" HIGH 

03 11 13.85 0010 FORMS IN PLACE, WALLS 

  4200 BELOW GRADE, JOB-BUILT PLYWOOD, 1 USE 

03 15 00   CONCRETE ACCESSORIES 

03 15 16.20 0010 CONTROL JOINTS, SAW CUT 

  0180 SAWCUT JOINT RESERVOIR IN CURED CONCRETE 

  0182 3/8" WIDE X 3/4" DEEP, WITH SINGLE SAW BLADE 

03 15 16.30 0010 EXPANSION JOINT 

  0700 KEYED, POLYURETHANE, POURED, 2 PART, 1/2" X 1" 

03 15 19.05 0010 ANCHOR BOLT ACCESSORIES 

  8500 ANCHOR BOLT SLEEVE, PLASTIC, 1-1/2" DIAMETER BOLTS 

03 15 19.10 0010 ANCHOR BOLTS 

  0500 L-TYPE, INCL. HEX NUT & WASHER, 1-1/2" DIAMETER X 24" LONG 

03 21 00   REINFORCEMENT BARS 

03 21 05.10 0010 REBAR ACCESSORIES 

  1206 BEAM BOLSTERS (BB), LOWER, HIGH CHAIRS, INDIVIDUAL (HC), 3" HIGH, 

PLASTIC TIPPED LEGS 

03 21 11.60 0010 REINFORCING IN PLACE 

  0100 BEAMS & GIRDERS, #3 TO #7 

03 21 11.60 0010 REINFORCING IN PLACE 

  0400 ELEVATED SLABS, #4 TO #7 



03 21 11.60 0010 REINFORCING IN PLACE 

  0500 FOOTINGS, #4 TO #7 

03 21 11.60 0010 REINFORCING IN PLACE 

  0600 SLAB ON GRADE, #3 TO #7 

03 21 11 60 0010 REINFORCING IN PLACE 

  0700 WALLS, #3 TO #7 

03 30 00   CAST-IN-PLACE CONCRETE 

03 30 53.40 0010 CAST-IN PLACE 

  0300 BEAMS (3500 PSI), 5 KIP/L.F., 25' SPAN 

03 30 53.40 0010 CAST-IN PLACE 

  3150 ELEVATED SLABS, FLAT PLATE, INCLUDING FINISH, REGULAR CONCRETE (4000 

PSI), 4" SLAB 

03 30 53.40 0010 CAST-IN PLACE 

  3590 EQUIPMENT PAD (3000 PSI), 10' X 10' X 12" THICK 

03 30 53.40 0010 CAST-IN PLACE 

  3825 FOOTINGS (3000 PSI), SPREAD 1 C.Y. TO 5 C.Y. 

03 30 53.40 0010 CAST-IN PLACE 

  4751 SLAB ON GRADE (3500 PSI), INCL. TROWELED FINISH, NOT INCL. FORMS 

  4820 OR REINFORCING, OVER 10,000 S.F., 6" THICK 

03 30 53.40 0010 CAST-IN PLACE 

  6250 RETAINING WALLS (3000 PSI), GRAVITY, 10' HIGH 

03 30 53.40 0010 CAST-IN PLACE 

  6800 STAIRS (3500 PSI), NOT INCLUDING SAFETY TREADS, FREE STANDING, 3' -6" 

WIDE 

03 30 53.40 0010 CAST-IN PLACE 

  7000 STAIR LANDINGS, FREE STANDING 

03 35 00   CONCRETE FINISHING 

03 35 43.10 0010 POLISHED CONCRETE FLOORS 

  0600 POLISHING AND EDGING, DRY, INCLUDING DRY VAC PICK-UP AND HAND 



  0605 SWEEPING BETWEEN GRIT CHANGES 

  0610 800-GRIT DIAMOND/RESIN MATRIX 

  0620 1500-GRIT DIAMOND/RESIN MATRIX 

  0630 3000-GRIT DIAMOND/RESIN MATRIX 

  0700 AUTO SCRUBBING AFTER FINAL POLISHING STEP 

03 45 00   PRECAST ARCHITECTURAL CONCRETE 

03 45 13.50 0010 PRECAST WALL PANELS (BRICK) 

  0050 UNINSULATED, SMOOTH GRAY 

  0150 LOW RISE, 4' X 8' X 4" THICK 

  0800 INSULATED PANEL, 2" POLYSTYRENE, ADD 

  1350 BRICK FACED, MODULAR, RED, ADD 

03 45 13.50 0010 PRECAST WALL PANELS (NO BRICK) 

  0050 UNINSULATED, SMOOTH GRAY 

  0150 LOW RISE, 4' X 8' X 4" THICK 

  0800 INSULATED PANEL, 2" POLYSTYRENE, ADD 

03 62 00   NON-SHRINK GROUTING 

03 62 13.50 0010 GROUT, NON-METALLIC NON-SHRINK 

  0300 NON-SHRINK , NON-METALLIC, 1" DEEP 

04 00 00   MASONRY 

04 22 00   CONCRETE UNIT MASONRY 

04 22 10.34 0010 CONCRETE BLOCK, PARTITIONS 

  4000 REGULAR BLOCK, TOOLED JOINTS, 2 SIDES, HOLLOW 

  4200 NOT REINFORCED, 8" X 16" X 8" THICK 

05 00 00   METALS 

05 12 00   STRUCTURAL STEEL FRAMING 

05 12 23.17 0010 COLUMNS, STRUCTURAL 

  6900 W SHAPE, A992 STEEL, 2 TIER, W8 X 48 

05 12 23.75 0010 STRUCTURAL STEEL MEMBERS 



  3120 W16 X 50 

05 21 00   STEEL JOIST FRAMING 

05 21 19.10 0010 OPEN WEB JOISTS 

  0720 K SERIES, 30' TO 50' SPANS, 30K12, 17.6 LB./L.F. 

05 31 00   STEEL DECKING 

05 31 33.50 0010 FORM DECKING 

  0015 MADE FROM RECYCLED MATERIAL 

  6800 SLAB FORM, STEEL, 22 GA., 2" DEEP, GALVANIZED 

05 44 00   COLD-FORMED METAL TRUSSES 

05 42 23.60 0010 FRAMING, ROOF RAFTERS 

  2230 12"DEEP 

05 51 00   METAL STAIRS 

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS 

  0200 METAL PAN TREAD FOR CONCRETE IN-FILL, PICKET RAIL 3' -6" WIDE 

05 51 13.50 0010 PAN STAIRS, SHOP FABRICATED, STEEL STRINGERS 

  1500 LANDING, STEEL PAN, CONVENTIONAL 

05 52 00   METAL RAILINGS 

05 52 13.50 0010 RAILING, PIPE 

  0900 WALL RAIL, ALUM. PIPE, 1-1/4" DIAM., SATIN FINISH 

  4100 FOR SLOPED RAILS FOR STAIRS, ADD 

06 00 00   WOOD, PLASTICS, AND COMPOSITS 

06 11 00   WOOD FRAMING 

06 11 10.02 0010 BLOCKING 

  2780 TO STEEL CONSTRUCTION, 2" X 8" 

06 16 43   SHEATHING 

06 16 43.10 0010 GYPSUM SHEATHING 

  0020 GYPSUM, WEATHERPROOF, 1/2" THICK 

07 00 00   THERMAL & MOISTURE PROTECTION 



07 11 00   DAMPPROOFING 

07 11 13.10 0010 BITUMINOUS ASPHAULT COATING 

  0030 BRUSHED ON, BELOW GRADE, 1 COAT 

07 21 00   THERMAL INSULATION 

07 21 16.20 0010 BLANKET INSULATION FOR WALLS 

  0160 6" THICK, R19, 15" WIDE 

07 22 00   ROOF AND DECK INSULATION 

07 22 16.10 0010 ROOF DECK INSULATION 

  1968 60 PSI COMPRESSIVE STRENGTH, TAPERED FOR DRAINAGE 

07 26 00   VAPOR RETARDERS 

07 26 10.10 0010 VAPOR RETARDERS 

  1800 REINF. WATERPROOF, 2 MIL POLYETHYLENE BACKING, 1 SIDE 

07 52 00   MODIFIED BITUMINOUS MEMBRANE ROOFING 

07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE 

  0020 BASE SHEET #15 GLASS FIBER FELT, FULLY MOPPED TO DECK 

07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE 

  2100 APP MOD., SMOOTH SURF. CAP SHEET, POLY REINF., TORCHED, 160 MILS 

07 52 13.10 0010 APP MODIFIED BITUMINOUS MEMBRANE 

  2450 SEAM HEAT WELDING 

07 65 00   FLEXIBLE FLASHING 

07 65 10.10 0010 SHEET METAL FLASHING AND COUNTER FLASHING 

  0011 INCLUDING UP TO 4 BENDS 

  0020 ALUMINUM, MILL FINISH, .013" THICK 

  0400 PAINTED FINISH, ADD 

07 71 00    ROOF SPECIALTIES 

07 71 23.10 0010 DOWNSPOUTS 

  0100 ALUMINUM, EMBOSSED, .020" THICK, 2" X 3", ENAMELED 

07 71 43.10 0010 DRIP EDGE, RAKE EDGE, ICE BELTS 



  0100 ALUMINUM, .016" THICK, 5" WIDE, WHITE FINISH 

07 72 00   ROOF ACCESSORIES 

07 72 23.10 0010 ROOF VENTS 

  0100 MUSHROOM SHAPE, FOR BUILT-UP ROOFS, PVC, 6" HIGH 

07 72 33.10 0010 ROOF HATCHES 

  0540 2'-6" X 3', GALVANIZED STEEL CURB AND COVER 

07 81 00   APPLIED FIREPROOFING 

07 81 16.10 0010 SPRAYED CEMENTITIOUS FIREPROOFFING 

  0050 NOT INCLUDING CANVAS PROTECTION, NORMAL DENSITY 

  0500 CORRUGATED OR FLUTED DECKS 

07 91 00   PREFORMED JOINT SEALS 

07 9 23.10 0010 BACKER RODS 

  0070 BACKER ROD, POLYETHYLENE, 3/4" DIAMETER 

07 92 00   JOINT SEALANTS 

07 92 13.20 0010 CAULKING AND SEALANT OPTIONS 

  3800 POLYURETHANE, 1 OR 2 COMPONENT, BULK, IN PLACE, 3/4" X 3/8" 

08 00 00   OPENINGS 

08 11 00   METAL DOORS AND FRAME 

08 11 16.10 0010 ENTRANCE DOORS 

  0011 INCLUDING STANDARD HARDWARE, CLEAR FINISH, NO GLASS 

  0012 TOP AND BOTTOM OFFSET PIVOTS, 1/4" BEVELED GLASS STOPS, THRESHOLD 

  0013 DEAD BOLT LOCK WITH INSIDE THUMB SCREW, STANDARD PUSH PULL 

  0580 6'-0" X 7'-0" OPENING 

  1600 CONCEALED PANIC DEVICE, ADD 

  1700 ELECTRIC STRIKE RELEASE, ADD 

  1900 CONCEALED CLOSER, ADD 

08 12 00   METAL FRAMES 

08 12 13.13 0010 STANDARD HOLLOW METAL FRAMES 



  0020 16 GA., UP TO 5-3/4" JAMB DEPTH 

  0025 3'-0" X 6'-8" SINGLE 

08 13 00   METAL DOORS 

08 13 13.13 0010 STANDARD HOLLOW METAL DOORS 

  0015 FLUSH, FULL PANEL, HOLLOW CORE 

  0017 WHEN NOTED DOORS ARE PREPARED BUT DO NOT INCLUDE GLASS OR 

LOUVERS 

  0020 1-3/8" THICK, 20 GA., 2'-0" X 6'-8" 

  0140 FOR NARROW LITE, ADD 

08 13 13.15 0010 METAL FIRE DOORS 

  0015 STEEL, FLUSH, "B" LABEL, 90 MINUTES 

  0020 FULL PANEL, 20 GA., 2'-0" X 6'-8" 

08 14 00   WOOD DOORS 

08 14 16.09 0010 SMOOTH WOOD DOORS 

  0015 FLUSH, INTERIOR, HOLLOW CORE 

  0320 WALNUT FACE, 1-3/8", 2'-0" X 6'-8" 

  5010 WOOD DOORS, FOR NARROW LITE, ADD 

08 44 00   CURTAIN WALL AND GLAZED ASSEMBLIES 

08 44 13.10 0010 GLAZED CURTAIN WALLS 

  0050 AVERAGE, SINGLE GLAZED 

08 81 00   GLASS GLAZING 

08 81 10.10 0010 VARIOUS TYPES AND THICKNESS OF FLOAT GLASS 

  0800 1/4" THICK, TEMPERED, CLEAR 

08 81 17.10 0010 FIRE RESISTANT GLASS 

  0020 FIRE GLASS MINIMUM 

08 81 30.10 0010 REDUCE HEAT TRANSFER GLASS 

  2600 HEAT REFLECTIVE, FILM INSIDE, 1" THICK UNIT, TINTED 

08 83 00   MIRRORS 

08 83 13.10 0010 MIRRORS 



  0200 OVER 5 S.F. 

09 00 00    FINISHES 

09 21 00   PLASTER AND GYPSUM BOARD ASSEMBLIES 

09 21 16.23 0010 GYPSUM BOARD ASSEMBLIES 

  0040 2-HOUR ASSEMBLY WITH DOUBLE LAYER 

  0065 5/8" F.R. GYP BD ON RM SIDE, 4" J-TRACK & C-H STUDS 

09 21 16.33 0010 PARTITION WALL 

  3200 5/8" INTERIOR GYPSUM BOARD, STANDARD, TAPE & FINISH 2 SIDES 

  3800 INSTALLED ON AND INCLUDING METAL STUDS, NLB, 25 GA., 16" OC, 3-5/8" 

WIDE 

09 21 16.33 0010 PARTITION WALL 

  6400 FIRE RESISTANT, 2 LAYERS, 2 HR., ON METAL STUDS, NLB, 25 GA., 16" OC, 3-

5/8" WIDE 

09 31 00   THIN-SET TILING 

09 31 13.10 0010 THIN-SET CERAMIC TILE 

  0020 BACKSPLASH, AVERAGE GRADE TILE 

09 31 13.10 0010 THIN-SET CERAMIC TILE 

  3310 CERAMIC TILE, PORCELAIN TYPE, 1 COLOR, COLOR GROUP 2, 2" X 2" OR 2" X 

1" 

09 54 00   SPECIALTY CEILINGS 

09 54 26.10 0010 WOOD CEILINGS 

  1000 4"-6" WOOD SLATS ON HEAVY DUTY 15/16" T-BAR GRID 

09 64 00   WOOD FLOORING 

09 64 66.10 0010 GYMNASIUM FLOORING 

  0900 GYM FLOOR, IN MASTIC, OVER 2 PLY FELT #2 & BETTER 33/32" THICK MAPLE 

09 65 00   RESILIENT FLOORING 

09 65 10.13 0010 RESILIANT BASE 

  0700 1/8" VINYL BASE, 4" HIGH, STRAIGHT OR COVE, STANDARD COLORS 

09 65 10.13 0010 RESILIANT BASE 



  0730 CORNERS, 4" HIGH 

09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS 

  0400 RUBBER, MOLDED TREAD, 12" WIDE, 5/16" THICK, COLORS 

09 65 13.23 0010 RESILIENT STAIR TREADS AND RISERS 

  1600 NOSINGS, 3" WIDE, 3/16" THICK, COLORS 

09 65 19.19 0010 VINYL COMPOSITION TILE FLOORING 

  7050 VINYL COMPOSITION TILE, 12" X 12", 1/16" THICK EMBOSSED 

09 68 00   CARPETING 

09 68 13.10 0010 CARPET TILE 

  1100 TUFTED, 24" X 24", HARD BACK, 24 OZ. NYLON 

09 84 00   ACOUSTIC ROOM COMPONENTS 

09 84 13.10 0010 FIXED PANELS 

  0100 FIBERGLASS OR MINERAL FILLER, NO BACKS, 2-1/4" THICK, MODULAR 

  0200 SPACE UNITS, CEILING OR WALL HUNG, WHITE OR COLORED 

09 91 00   PAINTING 

09 91 23.72 0010 WALLS AND CEILING, INTERIOR 

  0100 CONCRETE, DRYWALL OR PLASTER, LATEX, PRIMER OR SEALER COAT 

  0200 SMOOTH FINISH, SPRAY 

09 91 23.72 0010 WALLS AND CEILING, INTERIOR 

  0800 PAINT 2 COATS, SMOOTH FINISH, SPAY 

10 00 00   SPECIALTIES 

10 11 00   VISUAL DISPLAY UNITS 

10 11 13.13 0010 FIXED CHALKBOARDS 

  5400 LIQUID CHALK, WHITE PORCELAIN ENAMEL, WALL HUNG 

  5420 DELUXE UNITS, ALUMINUM TRIM AND CHALKTROUGH 

  5550 4' X 12' 

10 11 13.13 0010 FIXED CHAULKBOARDS 

  6300 LIQUID CHALK, FELT TIP MARKERS 



10 11 13.13 0010 FIXED CHAULKBOARDS 

  6500 LIQUID CHALK, ERASERS 

10 11 13.13 0010 FIXED CHAULKBOARDS 

  6600 LIQUID CHALK, BOARD CLEANER, 8 OZ. BOTTLE 

10 13 00   DIRECTORIES 

10 13 10.10 0010 BUILDING DIRECTORY BOARDS 

  2500 BUILDING DIRECTORY, ALUM, BLACK FELT PANELS, 1 DOOR, 36" X 24" 

10 14 00   SIGNAGE 

10 14 23.13 0010 ENGRAVED PANEL SIGNAGE, INTERIOR 

  1050 FLEXIBLE DOOR SIGN, ADHESIVE BACK, W/ BRAILLE, 5/8" LETTERS, 6" X 6" 

10 21 00   COMPARTMENTS AND CUBICLES 

10 21 13.16 0010 PLASTIC-LAMINATE-CLAD TOILET COMPARTMENTS 

  1610 FLOOR MOUNTED 

  1800 PLASTIC LAMINATE ON PARTICLE BOARD 

  3400 FOR HANDCAP UNTIS, ADD 

10 22 00   PARTITIONS 

10 22 33.10 0010 PARTITIONS, ACCORDIAN FOLDING 

  0100 VINYL COVERED, OVER 150 S.F., FRAME NOT INCLUDED 

  0900 ACOUSTICAL, 3 LB./S.F., 17' MAXIMUM HEIGHT 

10 26 00   WALL AND DOOR PROTECTION 

10 26 13.20 0010 CORNER PROTECTION 

  0100 STAINLESS STEEL, 16 GA., ADHESIVE MOUNT, 3-1/2" LEG 

10 28 00   TOILET, BATH, AND LAUNDRY ACCESSORIES 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  0200 CURTAIN ROD, STAINLESS STEEL, 5' LONG, 1" DIAMETER 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  0400 DIAPER CHANGING STATION, HOROZONTAL, WALL MOUNTED, PLASTIC 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 



  0500 DISPENSER UNITS, COMBINED SOAP & TOWEL DISPENSERS 

  0510 MIRROR AND SHELF, FLUSH MOUNTED 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  0600 TOWEL DISPENSER AND WASTE RECEPTACLE, 

  0610 18 GALLON CAPACITY 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  1000 GRAB BAR, STRAIGHT, 1-1/4" DIAMETER, STAINLESS STEEL, 30" LONG 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  2300 HAND DRYER, SURFACE MOUNTED, ELECTRIC, 115 VOLT, 20 AMP 

  3000 MIRROR, WITH STAINLESS STEEL 3/4" SQUARE FRAME 

  3600 WITH 5" STAINLESS STEEL SHELF, 36" X 24" 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  4200 NAPKIN/TAMPON DISPENSER, RECESSED 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  4250 NAPKIN RECEPTACLE, RECESSED 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  4300 ROBE HOOK, SINGLE, REGULAR 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  4600 SOAP DISPENSER, CHROME, SURFACE MOUNTED, LIQUID 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  6200 TOILET TISSUE DISPENSER, SURFACE MOUNTED, SS, DOUBLE ROLL 

10 28 13.13 0010 COMMERCIAL TOILET ACCESSORIES 

  6500 TOWEL BAR, STANLESS STEEL, 30" LONG 

10 28 19.10 0010 PARTITIONS, SHOWER 

  5220 SHOWER SURROUND, 3 WALL, PVC, 32" X 32" 

10 43 00   EMERGENCY AID SPECIALTIES 

10 43 13.05 0010 DEFRIBRILLATOR CABINETS 

  0050 DEFIBRILLATOR CABINET, STAINLESS STEEL WITH STROBE & ALARM 12" X 27" 



  0100 AUTOMATIC EXTERNAL DEFIBRILLATOR 

10 44 00   FIRE PROTECTION SPECIALTIES 

10 44 13.53 0010 FIRE EQUIPMENT CABINETS 

  4000 HOSE RACK ASSY., 2-1/2" X 1-1/2" VALVE, 1OO' HOSE, 24" X 40" X 8" 

  4100 ALUMINUM DOOR AND FRAME 

10 44 16.13 0010 PORTABLE FIRE EXSTINGUISHERS 

  2100 ABC ALL PURPOSE TYPE, PORTABLE, 20 LB. 

10 44 16.13 0010 PORTABLE FIRE EXSTINGUISHERS 

  9400 INSTALLATION OF EXTINGUISHERS, 12 OR MORE, ON NAILABLE SURFACE 

10 51 00   LOCKERS 

10 51 13.10 0010 LOCKERS STEEL 

  0480 4-TIER 12" X 15" X 18" 

10 55 00   POSTAL SPECIALTIES 

10 55 23.10 0010 COMMERCIAL MAIL BOXES 

  1800 LETTER COLLECTION BOX 

10 57 00   WARDROBE AND CLOSET SPECIALTIES 

10 57 13.10 0010 COAT RACKS AND WARDROBES 

  1650 WALL MOUNTED RACKS, 16 GA. STEEL FRAME, 22 GA. STEEL SHELVES 

  1850 12" X 15" X 26", 6 HANGERS 

10 86 00   SECURITY MIRRORS AND DEVICES 

10 86 20.10 0010 DOMES 

  0100 CEILING MOUNTED, 10" DIAMETER 

11 00 00    EQUIPMENT 

11 21 00   RETAIL AND SERVICE EQUIPMENT 

11 21 13.10 0010 CHECKOUT COUNTER 

  1000 SCANNING SYSTEM, 2 LANES, W/REGISTERS, SCAN GUN & MEMORY 

11 32 00   UNIT KITCHEN 

11 32 13.10 0010 COMMERCIAL UNIT KITCHENS 



  1500 COMBINATION RANGE, REFRIGERATOR AND SINK, 30" WIDE, MINIMUM 

11 41 00   FOODSERVICE STORAGE EQUIPMENT 

11 41 13.20 0010 REFRIGERATED FOOD STORAGE EQUIPMENT 

  8460 REFRIGERATED CABINETS, MOBILE 

11 44 00   FOOD COOKING EQUIPMENT 

11 44 13.10 0010 COOKING EQUIPMENT 

  0900 BAKE OVEN, ELECTRIC CONVECTION, SINGLE DECK 

11 44 13.10 0010 COOKING EQUIPMENT 

  5300 GRIDDLE, SS, 24" PLATE, W/ 4" LEGS, ELEC, 208V, 3 PHASE, 3' LONG 

11 44 13.10 0010 COOKING EQUIPMENT 

  6200 ICED TEA BREWER 

11 44 13.10 0010 COOKING EQUIPMENT 

  6900 RANGE, RESTURANT TYPE, 6 BURNERS AND 1 STANDARD OVEN, 36" WIDE 

11 44 13.10 0010 COOKING EQUIPMENT 

  9150 TOASTER, CONVEYOR TYPE, 16-22 SLICES/MINUTE 

11 48 00   FOODSERVICE CLEANING AND DISPOSAL EQUIPMENT 

11 48 13.10 0010 DISHWASHERS 

  2700 DISHWASHER, COMMERCIAL, RACK TYPE 

  2720 10 TO 12 RACKS/HOUR 

11 48 13.10 0010 DISHWASHERS 

  5200 GARBAGE DISPOSAL 1.5 HP, 100 GPH 

11 52 00   AUDIO-VISUAL EQUIPMENT 

11 52 13.10 0010 PROJECTION SCREENS, WALL OR CEILING HUNG 

  0400 ELECTRIC OPERATED, MATTE WHITE, 25 S.F., ECONOMY 

11 52 16.10 0010 MOVIE EQUIPMENT 

  0800 LAMPHOUSES, INCL. RECTIFIERS, XENON, 1,000 WATT 

11 66 00   ATHELETIC EQUIPMENT 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 



  0020 ABDOMINAL RACK, 2 BOARD CAPACITY 

  0050 ABDOMINAL BOARD, UPHOLSTERED 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0300 BICYCAL TRAINER, DELUXE, ELECTRIC 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0450 BARBELL SET, CHROME PLATED STEEL, 200 LB. 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0500 WEIGHT PLATES, CAST IRON, PER LB. 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0520 STORAGE RACKS, 10 STATION 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0600 CIRCUIT TRAINING APPARATUS, 12 MACHINES MINIMUM 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0820 DUMBELL SET, CAST IRON, WITH RACK AND 5 PAIR 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  0900 SQUAT RACKS 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  1200 MULTI-STATION GYM MACHINE, 5 STATION 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  1280 ROWING MACHINE, HYDRAULIC 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  1320 TREADMILL, MOTORIZED 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  1420 TREATMENT/MASSAGE TABLES, DELUXE, WITH ACCESSORIES 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4180 CHINNING BAR, ADJUSTABLE, WALL MOUNTED 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4200 EXERCISE LADDER, 16' X 1' -7", SUSPENDED 



11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4210 HIGH BAR, FLOOR PLATE ATTACHED 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4270 UNEVEN PARRALLEL BARS, ADJUSTABLE 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4300 ROPE, CEILING MOUNTED, 18' LONG 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4330 SIDE HORSES, VAULTING 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  4360 TREADMILL, MOTORIZED, DELUXE, TRAINING TYPE 

11 66 13.10 0010 PHYSICAL TRAING EQUIPMENT 

  439 WEIGHT LIFTING MULTI-STATION, MINIMUM 

11 66 23.13 0010 BASKETBALL EQUIPMENT 

  1000 BACKSTOPS, WALL MTD., 6' EXTENDED, FIXED, MINIMUM 

11 66 23.13 0010 BASKETBALL EQUIPMENT 

  5800 WALL PADS, 1-1/2" THICK, STANDARD (NOT FIRE RATED) 

11 66 23.47 0010 GYM MATS 

  5500 2" THICK, NAUGAHYDE COVERED 

11 66 43.10 0010 SCOREBOARDS 

  7500 BASKETBALL (ONE SIDE), MINUMUM 

11 68 00   PLAY FIELD EQUIPMENT AND STRUCTURES 

11 68 33.13 0010 FOOTBALL FEILD EQUIPMENT 

  0500 SOCCER, REGULATION 

12 00 00   FURNISHINGS 

12 21 00   WINDOW BLINDS 

12 21 13.33 0010 VINYL HORIZONTAL LOUVER BLINDS 

  1300 2" FAUX WOOD, 72" WIDE, 72" WIDE 

12 32 00   MANUFACTURED WOOD CASEWORK 



12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS 

  0700 KITCHEN BASE CABINETS, HARDWOOD, NOT INCL. COUNTER TOPS 

  0710 24" DEEP, 35" HIGH, PREFINISHED 

  0880 ONE TOP DRAWER, ONE DOOR BELOW, 24" WIDE 

12 32 23.10 0010 MANUFACTURED WOOD CASEWORK, STOCK UNTIS 

  4000 KITCHEN WALL CABINETS, HARDWOOD, 12" DEEP WITH TWO DOORS 

  5300 TWO DOORS, 48" WIDE 

12 36 00   COUTERTOPS 

12 36 16.10 0010 METAL COUNTERTOPS 

  3210 STAINLESS STEEL 

12 36 40.10 0010 NATURAL STONE COUNTERTOPS 

  2800 GRANITE, AVERAGE, 1-1/4" THICK, 24" WIDE, NO SPLASH 

12 46 00   FURNISHING ACCESSORIES 

12 46 19.50 0010 WALL CLOCKS 

  0080 12" DIAMETER, SINGLE FACE 

12 46 33.13 0010 TRASH RECEPTACLES 

  5520 PLASTIC, WITH LID, 35 GAL. 

12 48 00   RUGS AND MATS 

12 48 13.13 0010 ENTRANCE FLOOR MATS 

  0020 RECESSED, BLACK RUBBER, 3/8" THICK, SOLID 

12 51 00   OFFICE FURNITURE 

12 51 16.16 0010 WOOD CASE GOODS 

  0150 DESK, 29" HIGH, DOUBLE PEDESTAL, 30" X 60" 

  0160 WOOD, MINIMUM 

12 51 23.33 0010 CONFERENCE TABLES 

  6720 RECTANGLE, 96" X 42", MINIMUM 

12 52 00   SEATING 

12 52 23.13 0010 OFFICE CHAIRS 



  2000 STANDARD OFFICE CHAIR, EXECUTIVE, MINIMUM 

12 56 00   INSTITUTIONAL FURNITURE 

12 56 33.10 0010 FURNITURE SCHOOL 

  0500 CLASSROOM, MOVABLE CHAIR & DESK TYPE, MINIMUM 

12 63 00   STADIUM AND ARENA SEATING 

12 63 13.13 0010 BLEACHERS 

  3000 TELESCOPING, MANUAL TO 15 TIER, MINIMUM 

12 93 00   INTERIOR PUBLIC SPACE FURNISHINGS 

12 93 13.10 0010 BICYCLE RACKS 

  0060 S CURVE, 1-7/8" OD STL. PIPE, 11 GA., GALV, 7 BIKE CAP 

12 93 13.10 0010 BICYCLE RACKS 

  0060 S CURVE, 1-7/8" OD STL. PIPE, 11 GA., GALV, 9 BIKE CAP 

12 93 23.10 0010 TRASH RECEPTACLES 

  0510 RECYCLED PLASTIC, VAR COLORS, ROUND, 32 GAL., 31" X 32" 

12 93 23.20 0010 TRASH CLOSURE 

  0020 STEEL WITH PULLOVER COVER, 2'-3" WIDE, 4'-7" HIGH, 6'-2" LONG 

13 00 00   SPECIAL CONSTRUCTION 

14 00 00   CONVEYING EQUIPMENT 

14 21 00   ELECTRIC TRACTION ELEVATORS 

14 21 23.10 0010 ELECTRIC TRACTION PASSENGER ELEVATORS AND OPTIONS 

  1625 ELECTRIC PASS., BASE UNIT, 2000LB., 200 FPM., 4 STOP, STD FINISH 

14 27 00   CUSTOM ELEVATOR CABS AND DOORS 

14 27 13.10 0010 CAB FINISHES 

  3375 ALUMINUM EGGCRATE CEILING 

14 27 13.10 0010 CAB FINISHES 

  3400 STAINLESS STEEL DOORS 

14 27 13.10 0010 CAB FINISHES 

  3450 EPOXY FLOORING 



14 27 13.10 0010 CAB FINISHES 

  3550 STAINLESS STEEL WALLS 

14 27 13.10 0010 CAB FINISHES 

  3575 STAINLESS STEEL RETURN AT DOORS 

14 28 00   ELEVATOR EQUIPMENT AND CONTROLS 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3125 INTERCOM SERVICE 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3175 CENTER OPENING 1 SPEED DOORS 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3275 AUTOMATIC EMERGENCY POWER SWITCHING 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3300 MANUAL EMERGENCY POWER SWITCHING 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3625 HALL FINISHES, STAINLESS STEEL DOORS 

  3650 STAINLESS STEEL FRAMES 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3675 12 MONTH MAINTENANCE CONTRACT 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3700 SIGNAL DEVICES, HALL LANTERNS 

  3725 POSITION INDICATORS 

14 28 10.10 0010 ELEVATOR CONTROLS AND DOORS 

  3800 VARIABLE VOLTAGE, O.H. GEARLESS MACHINE, MIN. 

21 00 00   FIRE SUPPRESSION 

50 17 10 0200 (HPW) & (CRC): 

50 17 14 0200 Counseling Services: 

50 17 20 0200 University Recreation UREC: 

50 17 24 0200 All Departments: 



22 00 00   PLUMBING 

50 17 10 0200 (HPW) & (CRC): 

50 17 14 0200 Counseling Services: 

50 17 20 0200 University Recreation UREC: 

50 17 24 0200 All Departments: 

23 00 00   HEATING, VENTILATION, & AIR CONDITIONING 

50 17 10 0300 (HPW) & (CRC): 

15 17 14 0300 Counseling Services: 

50 17 20 0300 University Recreation UREC: 

50 17 24 0300 All Departments: 

26 00 00   ELECTRICAL 

50 17 10 0400 (HPW) & (CRC): 

50 17 14 0400 Counseling Services: 

50 17 20 0400 University Recreation UREC: 

50 17 24 0400 All Departments: 

27 00 00   COMMUNICATIONS 

31 00 00   EARTHWORK 

31 14 00   EARTH STRIPPING AND STOCKPILING 

31 14 13.23 0010 TOPSOIL STRIPPING AND STOCKPILING 

  0020 200 HP DOZER, IDEAL CONDITIONS 

31 22 00   GRADING 

31 22 13.20 0010 ROUGH GRADING SITES 

  0130 1,100-3,000 S.F., SKID STEER & LABOR 

31 22 16.10 0010 FINISH GRADING 

  0100 FINISH GRADING AREA TO BE PAVED WITH GRADER, LARGE AREA 

31 23 00   EXCAVATION AND FILL 

31 23 16.13 0010 EXCAVATING, TRENCH 

  0011 OR CONTINUOUS FOOTING 



  0020 COMMON EARTH WITH NO SHEETING OR DEWATERING INCLUDED 

  0050 1' TO 4' DEEP, 3/8 C.Y. EXCAVATOR 

31 23 23.13 0010 BACKFILL 

  0015 BY HAND, NO COMPACTION, LIGHT SOIL 

31 62 00   DRIVEN PILES 

31 62 13.23 0010 PRESTRESSED CONCRETE PILES 

  0020 UNLESS SPECIFIED OTHERWISE, NOT INCL. PILE CAPS OR MOBILIZATION 

  2200 PRECAST, PRESTRESSED, 50' LONG, CYLINDER, 12" DIAM., 2-3/8" WALL 

32 00 00   EXTERIOR IMPROVEMENTS 

32 16 00   CURBS, GUTTERS, SIDEWALKS, AND DRIVEWAYS 

32 16 13.13 0010 CAST-IN-PLACE CONCRETE CURBS AND GUTTERS 

  0290 FORMS ONLY, NO CONCRETE 

  0300 CONCRETE, WOOD FORMS, 6" X 18", STRAIGHT 
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